



COUNTY OF IMPERIAL

DEPARTMENT OF PUBLIC WORKS

155 S. 11th Street
El Centro, CA
92243

Tel: (442) 265-1818
Fax: (442) 265-1858

Follow Us:



www.facebook.com/ImperialCountyDPW/



<https://twitter.com/CountyDpw/>



Public Works works for the Public

COUNTY OF IMPERIAL PUBLIC WORKS

Maggio Road and Rood Road Drainage Connection Storm Drain Pipeline Improvements

County Project No. 7004GTW

ADDENDUM NO. 1

August 8, 2023

This *ADDENDUM* is hereby made part of the Contract Documents and specifications to the same extent as if originally included therein, and shall be signed by the Bidder and included with the proposal.

No. 1 Section 8 PROSECUTION AND PROGRESS has changed. Replace “Section 8 PROSECUTION AND PROGRESS” on page 35 of the project specifications with the following:

Replace section 8-1.02 with:

The Contractor shall provide the County with a detailed schedule and detour plan indicating how the project will be constructed prior to beginning of work. An important component in the schedule is any long lead-time material, such as pipe or other material that impacts critical path schedule. Documentation from the long lead-time material manufacturer and/or supplier identifying the material transportation & delivery date(s) shall be provided. Full compensation for preparation of the detailed schedule and detour plan indicating how the project will be constructed shall be considered as included in the contract prices paid for various items of work and no additional compensation will be allowed therefor.

Section 8-1.04B does not apply.

Replace Reserved in section 8-1.04C with:

Prior to the Contractor receiving a Notice to Proceed, a Limited Notice to Proceed will be issued by the County for the sole purpose to authorize the Contractor to procure long lead-time material that impact critical path construction schedule. Contractor shall provide appropriate documentation from the material manufacturer and/or supplier identifying the material with transportation and delivery date(s) before County will issue a Limited Notice to Proceed. The Limited Notice to Proceed will not start the number of working days to be counted against the contract.

Start job site activities on the date stated in the Notice to Proceed. If no date specified, start work within ten (10) working days of receiving the Notice to Proceed. This work shall be diligently prosecuted to completion before the expiration of 90 WORKING DAYS.

The work shall be diligently prosecuted to completion per the proposed schedule submitted by the Contractor and approved by the County.

The Contractor shall pay to the County of Imperial the sum of \$ 3,000.00 per day, for each and every working days delay in finishing the work in excess of the number of working days prescribed above.

You may enter the job site only to measure controlling field dimensions and locate utilities.

Submit a notice 72 hours before starting job site activities.

No. 2 Question: “Will this project have a pre-bid mandatory meeting? I don’t see that information in the spec book?”

Response: This project is not scheduled to have a pre-bid mandatory meeting at this time.

All questions or clarifications must be in writing and shall be mailed to Adolfo Garcia, Construction Engineering Coordinator, at 155 S. 11th Street, El Centro, CA 92243 or emailed to adolfogarcia@co.imperial.ca.us before August 11, 2023. No questions will be responded to after this day.



John A. Gay, P.E.
Director of Public Works

Acknowledgement of Addendum No. 1

The general contractor is responsible for advising any and all subcontractors of this change. Each bidder must acknowledge receipt of this addendum in the noted space below and where indicated on the Bidder’s Proposal Section of the Special Provisions. This Addendum must be attached to the proposal.

License No: _____

Print or Type Company Name: _____

Print or Type Authorized Name: _____

Authorized Signature of Contractor: _____

Date Signed: _____