County of Imperial

Department of Public Works
155 S. 11th Street, El Centro, CA 92243
Phone: (442) 265-1818
Fax: (442) 265-1858

REQUEST FOR PROPOSALS
Construction Management, Inspection Services and
Labor Compliance Support Services
for
County of Imperial Behavioral Health Services (BHS) EL Centro
Outpatient Clinic “It Takes a Village” Interior Remodel, Exterior
and Site Improvements and Roof Replacement located at 120
N. 8th Street, El Centro, CA 92243

COUNTY PROJECT NO. SR6841BH (BHCIP-B4-237)

DUE DATE AND SUBMISSION REQUIREMENTS:

All required documents and bids are to be submitted via email to
raulcarrasco@co.imperial.ca.us no later than 4:00 p.m. on Friday, May 9, 2025

POINT OF CONTACT:

Raul Carrasco, Sr. CIP Project Technician
Imperial County Department of Public Works
155 S. 11t Street
El Centro, CA 92243



mailto:raulcarrasco@co.imperial.ca.us

Project No. SR7024BH BHCIP-B5-490
RFP for Construction Management (CM) Services — April 2025

SPECIAL NOTICE

Notification of Contractor Registration Requirements (where required)

Pursuant to the requirements of California Labor Code section 1771.1, all contractors and
subcontractors that wish to engage in public work through a public works contract must be
registered with the Department of Industrial Relations (DIR).

All contractors, including subcontractors, listed in the proposal must be registered
with the DIR at the time proposals are due, and must submit proof of registration with
the proposal. Any proposals received listing unregistered contractors and/or
subcontractors will be deemed non-responsive.

NOTE: DIR number is to be specified on the cover page of the consultant proposal. Proof
of registration for consultant and sub consultant shall also be submitted as an exhibit of the
proposal.

Application and renewal are completed online with a non-refundable fee of $400. Read the
Public Works Reforms (SB 854) Fact Sheet for requirements. Instructions for completing the
form and additional information can be found on the DIR website.

This Project is subject to compliance monitoring and enforcement by the Department of
Industrial Relations (DIR).

SOURCES OF INFORMATION

INFORMATION ‘ WEBSITE
Department of Industrial Relations (Public http://www.dir.ca.gov/Public-
Works) Works/PublicWorks.html

http://www.dir.ca.gov/Public-
Works/PublicWorksSB854.html

Public Works Reforms (SB 854) Fact Sheet

Public Works Reforms (SB 854) - Important

Information for Awarding Bodies http://www.dir.ca.gov/Public-Works/SB854.html

https://www.dir.ca.gov/public-works/contractor-
registration.html

Public Works Contractor (PWC) Registration

Director's General Prevailing Wage https://www.dir.ca.gov/OPRL/DPreWageDetermi
Determinations nation.htm

l|Page


http://www.dir.ca.gov/Public-Works/PublicWorks.html
http://www.dir.ca.gov/Public-Works/PublicWorks.html
http://www.dir.ca.gov/Public-Works/PublicWorksSB854.html
http://www.dir.ca.gov/Public-Works/PublicWorksSB854.html
http://www.dir.ca.gov/Public-Works/SB854.html
https://www.dir.ca.gov/public-works/contractor-registration.html
https://www.dir.ca.gov/public-works/contractor-registration.html
https://www.dir.ca.gov/OPRL/DPreWageDetermination.htm
https://www.dir.ca.gov/OPRL/DPreWageDetermination.htm

Project No. SR7024BH BHCIP-B5-490
RFP for Construction Management (CM) Services — April 2025

Table of Contents

[.  NOTICE TO RESPONDENTS ......coiiiiiiiiiiini e
[I. PROJECT POSTING AND SCHEDULING.......ccccccciiviiiiiiiiiiicnicicn e,

SCHEDULE OF EVENTS ..ottt
I, PURPOSE....... oottt e s sn e eneene s
[V. PROJECT BACKGROUND ..ottt

PROJECT STATISTICS ..ottt
V. PROJECT DESCRIPTION ......coiiiiiiiiiiiiiiiciiiiiic s

LOCATION MAP...cceeeeeeee ettt ettt s s e s e s n e e n e e nne s
V1. SCOPE OF WORK....coittiitiiiteiieete ettt ettt st s e s e ne s
VI DELIVERABLES.......oooiic s
VIII. RESPONSIBILITIES OF COUNTY ..ottt
IX. PROPOSAL CONTENT AND INFORMATION ....ccccooviiiiiiiiiiniiiiicicccce,
X COSTAND FEES.....o ot st
XI. PROPOSAL EVALUATION ...ttt ettt
XIl. CONSULTING AGREEMENT AND INSURANCE REQUIREMENTS.........ccooiviiniininnen.
XI.PROPOSAL SUBMITTAL ...ttt
XIV. CLOSING ITEMS ...ttt st s e s st

Exhibit A- Evaluation Form

Exhibit B - Sample Agreement for Services and Minimum Insurance Requirements

2|Page



Project No. SR7024BH BHCIP-B5-490
RFP for Construction Management (CM) Services — April 2025

l. NOTICE TO RESPONDENTS

NOTICE IS HEREBY GIVEN that the County of Imperial Department of Public Works
will receive up to, but not later than Friday, May 9, 2025, sealed proposals for the award of
the following project.

County of Imperial Department of Public Works
REQUEST FOR PROPOSALS
CONSTRUCTION MANAGEMENT (CM), INSPECTION SERVICES AND LABOR
COMPLIANCE SUPPORT SERVICES

Imperial County Behavioral Health Services (ICBHS) El Centro Outpatient Clinic “It
Takes a Village” Interior Remodel, Exterior and Site Improvements and Roof
Replacement located at 120 N. 8th Street, El Centro, CA 92243
COUNTY PROJECT NO. SR6841BH (BHCIP-B4-237)

The construction management and construction inspection services are needed for the
tenant improvements by ICBHS consisting of interior, exterior, site improvements and the
roof replacement of the existing building.

Proposals shall be submitted by firms that have a capable and demonstrable background in
the type of work described in "SCOPE OF WORK," of this notice. In addition, all interested
firms shall have sufficient, readily available resources in the form of trained personnel,
support services, specialized consultants and financial resources to carry out the work
without delay or shortcomings. The submitting firms must have the capacity to complete
work within the time limit and construction schedule established by the County.

Each proposal must conform and be responsive to this Notice and all other
documents comprising the pertinent Request for Proposal Documents. Copies of the
Request for Proposal Documents are available at:

https://publicworks.imperialcounty.org/projects-out-to-bid/
Questions regarding this Request for Proposal shall be received via email to Raul Carrasco,

Sr. CIP Project Technician, at raulcarrasco@co.imperial.ca.us. No oral question or inquiry
about this RFP shall be accepted.

The County reserves the right to reject any or all proposals, to accept or reject any
one or more items of a proposal, or to waive any irregularities or informalities in the
proposals or in the process. No proposal may be withdrawn for a period of ninety (90) days
after the due date.
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II. PROJECT POSTING AND SCHEDULING

This RFP is being distributed over the internet and is being posted to the Imperial County
Department of Public Works Projects Out to Bid website at
https://publicworks.imperialcounty.org/projects-out-to-bid/

Due to the fact that anyone can download the RFP and the County has no method for
tracking the distribution, the County is not able to maintain a list of potential consultants
and/or proposers and cannot provide individual notification of amendments or addendums
to this RFP.

The County will therefore post any addendums to the RFP on the above-mentioned website.
All consultants shall refer to the website to verify all addendums that have been issued and
that they have acknowledged all such addendums in their proposal.

SCHEDULE OF EVENTS
EVENT 'Il;zr:;astive Milestone
A. | Issue Request for Proposal Wednesday, April 9, 2025
B. Is_isbtmli?[fgdfic;rWF:iet?nLSst(s) for Clarification (must be Thursday, April 24, 2025
C. | Proposal Due Friday, May 9, 2025
D. | Consultant Interviews, if necessary TBD
E. | Consultant Preliminary Selection May, 2025
F. | County Awards Contract (Agreement) June 2025 (Tentative)
G. | Kick Off Meeting for Consultant June 2025 (Tentative)
H. | Construction Notice to Proceed July 2025 (Tentative)
l. Facility Construction Completion and Closed Out July 2026 (Tentative)

Illl. PURPOSE

The County of Imperial Department of Public Works (ICDPW) is requesting proposals for
qualified and experienced consulting services for construction management and inspection
services, inclusive of labor compliance services, for the below referenced project in Imperial
County. The services are anticipated to be full-time for the duration of the construction work
and close-out procedures. The proposal submitted in response to this RFP will be used as a
basis for selecting the Consultant for this project. The Consultant’s RFP will be evaluated and
scored/ranked according to criteria provided in “PROPOSAL EVALUATION.”

IV. PROJECT BACKGROUND

ICBHS has been providing services to children, youth, and their families in locations within
close proximity to their residences to eliminate barriers to accessing mental health services.
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Due to its centralized location, the El Centro Children's and Adolescent Outpatient Clinic
located at 120 N. 8th Street has been providing services to residents from the cities of El
Centro, Heber, Holtville, Imperial, and Seeley. The facility was originally a motel builtin 1947
and was purchased by the County in 1974 to convert it into offices. This facility has been
utilized by ICBHS since 1974 with minor changes and minor remodeling done to the
structure. Over the years, repairs to the building have been made, but the facility continues
to deteriorate and needs major structural repairs. Due to the high cost of repairs, ICBHS has
focused on fixing problems that require immediate attention. ICBHS has not been able to
maximize the use of the space as the facility continues to have some of the original
kitchenettes, showers, and closets that are solely used for storage. The configuration of the
building has prevented ICBHS from increasing clinical staff at this location limiting the
mental health services provided to children and youth. On June 1, 2022, the California
Department of Health Care Services (DHCS), through its contractor Advocates for Human
Potential (AHP), Inc. issued a Request for Applications (RFA) for BHCIP Round 4: Children
and Youth grant funds, pursuant to Welfare and Institutions Code Sections 5960-5960.45.
BHCIP Round 4 grant funding focuses on infrastructure to support expansion of services and
programs for children and youth.

A. The ElCentro Children's and Adolescent Outpatient Clinic currently houses 1.5 child
psychiatrists, 1.5 nurses, 3 clinicians, and 4 mental health rehabilitation technicians
(MHRTs) who provide direct Specialty Mental Health Services (SMHS) to children,
youth, and the families of those who meet medical necessity and access criteria.
Ninety-two percent (92%) of children and youth accessing services at the site are
Medi-Cal beneficiaries, six percent (6%) are beneficiaries of private health insurance,
and two percent (2%) are self-pay.

B. The California Advancing and Innovating Medi-Cal reform, which aims at providing
health care equity to unserved and underserved populations, has broadened the
access and medical necessity criteria for SMHS, which has directly increased the
number of children and youth eligible for SMHS. However, the site has struggled to
meet patient demands for mental health services within the confines of the outdated
facility and at times children and youth are referred to other ICBHS clinics to obtain
needed services. The proposed rehabilitation aims at redesigning the physical space
of the clinic to maximize unused space to expand service capacity and increase
treatment options for children and youth accessing mental health services within the
least restrictive setting.

PROJECT STATISTICS

Funding Source: State of California-Health and Human Services Agency,
California Department of Health Care Services (DHCS) -
Behavioral Health Continuum Infrastructure Program (BHCIP) -
Round 4&5: Crisis and Behavioral Health Continuum.

APN: 053-095-002-000 (Building) and 053-095-003-000 (Parking Lot)
Construction and $5,857,215.00

Design Estimate:
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Grant Funding
Timeline:

Deadline 06/30/2027 (absolute date for overall completion
of the project, inclusive of closeout procedures, recorded
Notice of Completion and all payments associated with the
project).

Architect of Record: YNG Architects, Inc.

Contact: Yenny Ng
Office Phone: (714) 426-2951
Address: 2530 Red Hill Avenue, Suite 215, Santa Ana, CA 92705

Architect’s SOW
Summary:

ICBHS worked with YNG Architects and Imperial County Public
Works (ICPD) to develop and approve the floor plan for this
project. The project consists of rehabilitating the existing
10,250 sq. ft. of the El Centro Children's and Adolescent
Outpatient Clinic located at 120 N. 8th Street, El Centro, CA.

V. PROJECT DESCRIPTION

a. ICBHS worked with YNG Architects and Imperial County Public Works
(ICDPw) to develop and approve the floor plan for this project. The project
consists of rehabilitating the existing 10,250 sq. ft. of the El Centro Children's
and Adolescent Outpatient Clinic located at 120 N. 8th Street, El Centro, CA,
and repaving the 8,241 sq. ft. of the south parking lot.

b. BHCIP grant funds will be used to maximize the current 10,250 sq. ft. of the

clinic.
i

Vi.
Vii.

viii.

Renovations will consist of the following, (but not limited to):

The creation of 11 dedicated clinical spaces which include 4 clinician
offices, 2 psychiatric offices, | telemedicine office, | nurse's office, 1
group room, 1 case management area, and 1 interview room.

ii. The creation of a larger waiting area for clients and their parents by

redesigning existing office spaces.

The creation of an ADA compliant walkway for children and families
with disabilities.

The creation of a large telemedicine room that will house state of the
art equipment so telehealth providers can thoroughly assess children
and youth.

The creation of a group room that will be used to provide group therapy
and parenting groups.

All of the single paned windows from 1947 will be replaced with double
panned energy efficient windows.

The HVAC and electrical system will be modernized to ensure the
energy efficiency of the clinic.

The entire roof will be replaced.
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c. Additionally, grant funds will also be utilized to repave the 8,241 sq. ft. south
parking lot. The purposed construction will consist of the following:
i. Relocating the handicap parking spaces closer to the clinic to ensure
proper accommodation and access.
ii. Repainting parking lines to make the most of the available space that
is available for clients and the general public.

d. BHCIP grant funding will also cover the cost of the following expenditures
associated with the rehabilitation and reconstruction of the El Centro
Children's and Adolescent Outpatient Clinic:

i. Professional Architecture Service
ii. Change of Order Allocation - Formal Bid
iii. Construction Management and Inspection Services
iv. Labor Compliance Services
v. Project Management Services
vi. Testing Site Inspection
vii. Building Permits and Advertisement
viii. Construction Cost
ix. General Liability Insurance
X. Information and Technical Services (ITS) IDF Networking Install

The augmented capacity from the rehabilitation and remodel will mitigate the rising trends
in service utilization by children and youth, which was exacerbated by the disruptions in
routines and social isolation caused by the Covid-19 pandemic. The investment in the El
Centro Children's and Adolescent Outpatient Clinic, which is the most populated city of the
county, will benefit children and youth seeking mental health services and will increase
behavioral health equity for this population as they will have access to high-quality and
affordable mental health services.
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VI. SCOPE OF WORK

The scope of work is to provide the necessary Construction Management Services to the
County Public Works Department in accordance with all provisions within this RFP. These
services will be needed during the course of the construction work from date of award of the
construction project and notice to proceed to contractor, through construction (inclusive of
pre-construction) and until notice of completion of construction. Consultant shall provide a
dedicated full-time person, or persons as needed to provide Construction Management
Services for this specific project which is funded with state funds. The Construction Manager
(CM) shall be a California licensed architect, registered engineer or licensed general
contractor.

“Construction project management” means those services provided by a licensed
architect, registered engineer, or licensed general contractor which meet the requirements
of Section 4529.5 for management and supervision of work performed on state construction
projects. Gov Code § 4525(e)

4529.5. Anyindividual or firm proposing to provide construction project management services
pursuant to this chapter shall provide evidence that the individual or firm and its personnel
carrying out onsite responsibilities have expertise and experience in construction project
design review and evaluation, construction mobilization and supervision, bid evaluation,
project scheduling, cost-benefit analysis, claims review and negotiation, and general
management and administration of a construction project. Gov Code § 4529.5.

The CM will schedule, notice and conduct a preconstruction meeting, coordinating with the
County, project designer, affected utility companies, the contractor, and other parties or
agencies involved in the construction. The CM will prepare an agenda to be reviewed and
approved by the County. The meeting will address job site safety, labor compliance, permit
requirements and critical items of work. The CM will attend and conduct the meeting and
prepare detailed meeting minutes, which will be provided to the County and the Contractor
within 48 hours of the meeting.

Weekly meetings shall be scheduled by the Consultant with the CM, the County, and
Contractor at the ICDPW office. The CM will provide a weekly written summary to the ICDPW
Director, which includes project progress, weekly plan, and pending issues. The CM will
provide at least weekly face to face coordination with designated ICDPW staff with provision
for pick up and drop off of correspondence, material testing data, and contractor information.
All original hard copy project records shall be provided on a weekly basis to the County for
review, oversight, and record keeping. The CM will prepare and forward agendas and
memoranda for all project related meetings.

The Consultant will be responsible for the initial coordination with the Contractor regarding pay
applications and change order requests. The Consultant will conduct preliminary reviews of
payment applications, change orders and requests for information (RFI) submitted by the
Contractor. The payment applications, change orders and RFlIs will be reviewed with County
of Imperial staff prior to finalization. Consultant is to obtain and review all communications
and invoices by contractors and verify and deliver them to the ICDPW for approval. Consultant
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shall administer the project in accordance with the provisions in the Project Manual.

The CM shall coordinate and cooperate with the Architect of record regarding the above-
mentioned items and shall manage the submittal process between the Architect, Contractor,
and County.

It is anticipated that the Consultant shall provide the necessary construction management
services for the project from the date of award of construction through the end of construction
and notice of completion, as mentioned above. However, additional project related duties
such as bid document review for familiarity, bid result reviews, preconstruction meeting and
project closure documentation and review will also be required. The CM is expected to be
proactive in the prosecution of his duties. This clarification does not suggest that any items
specifically not mentioned are precluded from the scope of work.

Itis important that the project be inspected on a full-time basis when the Contractor is present
at the site. Consultant shall possess a thorough understanding of the plans, specifications,
and addendums. In addition, it is important that the Consultant review and have a thorough
understanding of the approved Submittal Documents, Project Budget, Grant requirements,
code requirements, jurisdiction requirement, Project Schedule, and any other requirements to
oversee a construction project. Consultantis to reportto the County of Imperial representative
on a daily basis. Consultant will forward the Daily Inspection Reports and associated
photographs to the County of Imperial Representative and Contractor via e-mail each evening
after the conclusion of daily construction activities. The forwarding of Project Reports at the
conclusion of each day facilitates up-to-date communication and identifies/clarifies important
issues as those issues occur.

Consultant is to monitor overall project safety pursuant to CalOSHA and OSHA. Consultantis
to act as the primary point of contact and coordination between the County of Imperial, the
Contractor and other parties involved in the construction. Consultant is to review daily
problems which arise. Consultantis to assess the problems, inform all parties of the problems
and attempt to resolve the problems to the satisfaction of all parties. The Consultant will also
notify appropriate public safety agencies regarding construction related impacts, if needed;
and will meet with public safety agencies as needed.

Construction management for this project shall be accomplished in accordance with the
projectimprovement plans, specifications and technical conditions. Daily inspection reports,
project files, construction records and procedures, safety provisions, labor compliance
provisions, contract change orders, material sampling and testing, response to Requests for
Information and similar items shall be accomplished in accordance with the plans,
specifications, and contract documents.

Consultant will complete the Labor Standards Compliance Monitoring in accordance with
California Labor Codes. Consultant’s Labor Standards Compliance Officer (LCO) will conduct
Payroll Reviews of the Contractors and Subcontractors participating in this project. The LCO
will review the fringe benefits, deductions and mathematical computations. The
apprenticeship employment requirements will be verified.
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Consultant will note as-built conditions at the project site. As-built conditions differing from
the bid set improvement plans will be illustrated on the as-built drawings prepared at the
conclusion of the project.

Consultant will conduct a pre-final inspection. A list of pre-final inspection items will be
completed and forwarded to the Contractor and County of Imperial representative. The final
inspection is to be completed with County of Imperial representatives and the contractor. A
final list of items to be completed (punch list) including deficiencies to be remedied will be
prepared and forwarded to all parties. Consultant shall monitor the successful completion of
punch list items. Consultant shall assist the County of Imperial with the filing of the Notice of
Completion at the time the projectis complete.

Construction Manager

The Construction Manager shall perform its services consistent with the skill and care
ordinarily provided by construction managers practicing in the same or similar locality under
the same or similar circumstances. The Construction Manager shall perform its services as
expeditiously as is consistent with such skill and care and the orderly progress of the Project.

Unless personally present on premises where work is being done, Contractor shall keep onthe
work, during its progress, a competent superintendent satisfactory to COUNTY.

The Construction Manager shall provide prompt written notice to the Owner if the Construction
Manager becomes aware of any error, omission, or inconsistency in such services or
information.

The Construction Manager shall identify a representative authorized to act on behalf of the
Construction Manager with respect to the Project.

The Construction Manager will be provide full-service Program Management Services for the
proposed Design Build Program to include:

Pre-Construction and Construction Management:
A. Provide Construction Management oversight services during construction
including but not limited to submittal review, scheduling, budgeting, including review
payment requests and change orders, meeting coordination, maintenance of project
documents, and oversight of Contractor work in coordination with a CQA consultant.

B. Attend meetings between the County and the Design Build Team during all
phases of the project, including programming, schematic design, design development,
cost estimating, subcontractor and other bidding & formulation of guaranteed
maximum price, construction documents, construction, and post construction.
PM/CM to review deliverables at all stages and make recommendations to the County
regarding the acceptability, applicability, feasibility, and constructability. PM/CM shall
consider the site constraints, building systems, building materials, code compliance,
alternate methods, economics, materials and labor availability and schedules.
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C. Oversee the Design Build Team’s design services to ensure compatibility with
governing agency requirements, to coordinate code compliance and ensure
compliance with the project schedule.

D. Assist in Issuance of Notices of Award, coordinate Design Build Design and
Construction contract execution, and issuance of Notice to Proceed.

E. Maintenance of construction schedule and status reporting. Prepare monthly
progress reports that include a comprehensive description of the prior month's main
accomplishments and current construction activities. Representative photographs
shall be included within the progress report as appropriate to the phase of the project.

F. A summary report shall also be generated that can be shared with members of
the Governing Authority, and also posted to the Project's web site.

G. Review and evaluate Design Build Team’s work plans, schedules, budgets, and
cash flow projections. Lead the evaluation of value engineering proposals submitted
by the Design Build Team.

H. PM/CM is to inspect, monitor and document the activities of contractors,
subcontractors, and suppliers to ensure compliance with the requirements of contract
documents. Key activities may require full-time oversight by qualified construction
management staff.

l. Create the document-control filing system for the Project during the
Construction Phase.

J. Submittal logging and review.

K. Schedule and participate in preconstruction and regular meetings with
contractors and County staff regarding construction issues, progress reporting,
interpretation of plans and specifications, and contractor performance.

L. Oversee construction activities and provide management and oversight
services to ensure that contractors' work is performed in accordance with construction
plans and specifications and is consistent with the intent of the design. Interface with
the Design Build Team to facilitate resolution of technical issues, processing of design
changes to suit conditions encountered in the field. Maintain construction site daily
records. Review all contractor reports and records, including shift reports, daily
material placement reports, daily progress reports, and job safety reports.

M. Review pay requests submitted by the contractor and issue pay certificates to
the County.
N. Identify, prepare, log, monitor and negotiate all contractor or County initiated
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claims, changes, extra work, and change orders. Prepare independent cost estimates,
change order justification, and recommend action on all change order requests.
Prepare necessary change orders for all construction contracts.

O. Itis noted that as this will be a Design Build process and the expectation is there
will be little or no changes once the Guaranteed Maximum Price is set.

P. CM shall implement procedures for the systematic and timely completion,
start-up and testing, acceptance and transfer of all facilities constructed, as well as the
closeout of the contract.

Q. Prepare detailed project punch lists toward closeout of the project.

R. Take the lead in negotiating and closing out the Design Build contract. Verify that
all project payments have been made to the contractors and that all required releases
have been obtained.

S. Prepare final change orders as required. Finalize and certify that the project
record drawings are complete and accurate including stamp and original signature of a
Professional Engineer licensed in California. Organize, bind, and submit all project
documents to the County.

T. Prepare and submit final Construction Summary Reports for the contract. The
report shall be well organized and serve as a future historic document on the Project.
Hard bound copies shall be prepared for distribution to the County.

u. Provide other specialty services as required during construction such as,
witness and evaluation of electrical instrumentation, controls, water quality, noise and
air quality monitoring services, geotechnical, structural, civil design, and other
technical specialties.

V. PM/CMi s responsible for document control and is expected to maintain a log of
all correspondence submitted by the construction contractor and the responses
applicable to that correspondence. Manage the receipt, logging, control, tracking and
timely processing of all technical documents, shop drawings, submittals, manuals,
and samples received as part of the construction. Review shop drawings and
submittals, including the evaluation of construction schedules, and where applicable
analyze and submit reports to the County/design engineer for review.

W. Review and provide written responses to contractor Requests for Information
(RFI's). As this will be a Design Build Process, there should be little or no RFl issues.

X. Maintain up-to-date, secured, marked-up prints of construction drawings
showing all field changes and as-built conditions. Maintain an up-to-date, secured,
conformed copy of all construction contracts, including allapproved modifications and
changes.
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Deliverables

The PM/CM Consultant shall make project documentation available to BH at any time during
the project. Atthe conclusion of the project, the PM/CM Consultant shall provide BH with all
project documentation including, but not limited to:

1. Correspondence;

Submittals;

Requests for Information;

Pay requests;

Design change notifications;

As-built drawings and specifications;

CQA test and inspection results;

Deficiency notices;

9. Change orders;

10. Meeting minutes; and

11. Daily field reports.

NGO RBN

The PM/CM Consultant shall compile the construction documents in a final Construction
Summary Report. Five hard copies and five compact discs containing the report shall be
submitted to BH no more than 30 days following closure construction completion.

Qualifications and Experience
The Construction Management Consultant shall have demonstrated experience in the
following:

1. Experience with construction contract administration and management, knowledge of
related California public works contract codes and contract laws.

2. Experience in negotiation and claim analysis preparation.

3. Experience in enforcing requirements of the National Pollutant Discharge Elimination
System (NPDES) Construction General Permit, fulfilling its reporting requirements, and
representing owner in overseeing the implementation of the project Storm Water
Pollution Protection Plan (SWPPP) by the contractor. A Qualified SWPPP Practitioner
(QSP) is required in the Construction Management team.

4. Experience in claim defense for public agencies.

Vil. DELIVERABLES

Throughout the construction of the project, the Consultant will maintain orderly project files
for each project, including, but not limited to, Daily Inspection Reports, Submittal Reviews,
and similar project documentation. Upon project completion, the following shall be
supplied to the County:

e Final electronic PDF copy of any and all documentation created for the project.

e Two (2) bound copies for each project containing the final reports, including all project
records, shall be forwarded to the County, compiled in a three (3) ring binder,
prominently labeled on the face and spine with the title:
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County of Imperial Behavioral Health (BH) Services El Centro Outpatient Clinic “It
Takes a Village” Interior Remodel, Exterior and Site Improvements and Roof
Replacement located at 120 N. 8th Street, El Centro, CA 92243
COUNTY PROJECT NO. SR6841BH (BHCIP-B4-237)

Documents will serve as a record of the projects. Photographs of the work site prior to
commencement of work, during construction, and after completion of construction are to
be included in the record of the project. Additionally, a copy of the record of the project is
to be provided in Portable Document Format (PDF) on a USB thumb drive.

The detailed Project Summary Report will document the condition of the project prior to
rehabilitation and the improvements to the project after project completion. The project
summary report will also include the initial project budget, change orders and final project
budget and include major project milestones and events. The project summary shall
include a brief detailing of the dates of bid release, bid opening, dates of issue of Notice to
Proceed to contractor and consultant, number of working days and a brief detailing of the
project. Photographs that document the status of the project prior to construction, during
construction and after construction shall be included.

The construction work is scheduled for a maximum of 278 working days to consider in onsite
daily inspections.

Bidding documents (Project Manual) and plans and specifications for the construction work
referred to for the project is available on the public works website at:
https://publicworks.imperialcounty.org/projects-out-to-bid/.

VIiIl. RESPONSIBILITIES OF COUNTY

The County will direct the development of the project(s), provide management oversight,
and conduct administrative arrangements only. The Consultant will be responsible for all
activities and meetings associated with the Construction Management including meeting
minutes and record keeping.

The County will pay an agreed upon amount normally within 30 days after receipt of
invoice(s). Invoice(s) shall be submitted with a detailed accounting of staff hours attributed
to specific tasks. Separate invoices shall be submitted for specific project billings, with
clear notation of the County Project Number.

The County will retain 5% of each invoice until project completion. The County deems the
project(s) complete when a Notice of Completion is recorded by the County Clerk/Recorder
for the constitution acceptance by the County.

The County will not provide dedicated workplace facilities, but upon request will provide a
conference room for meetings with the Department, consultant, contractor, and other
appropriate agencies, if needed.

The County reserves the right to perform any portion of the scope of work by County
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personnel or other consultants should the County determine it would be in the best interest
of the County to do so.

IX. PROPOSAL CONTENT AND INFORMATION

Proposal should be typed, organized and concise, yet comprehensive.

General Requirements.

1.

Letter of Interest: Provide a cover letter expressing your interest in the project. Include
name, address, phone number, and email address of the primary contact, identifying the
capacity of this person. Provide a statement that the offer is valid for at least a ninety
(90) day period.

Statement of Qualifications: Describe the company’s qualifications and experience
related to multi-modal transportation planning. Each consultant, including
subconsultants, shall provide proof of active registration with the California Department
of Industrial Relations (DIR) by providing DIR numbers.

Understanding of the project: Express in detail consultants understanding of project and
County’s needs.

Experience with similar project(s): Provide a list of at least three (3) or more similar
projects that the firm and staff, proposed for assignment, have successfully completed.
A minimum of three (3) years’ experience is required.

References: Provide at least three (3) references, with contact information, for other
similar work performed.

Legal entity: Describe the legal entity with which the County would contractincluding the
structure of the anticipated partnership agreement(s) and ownership interests in the
project. Include length of time in business, and number of employees.

Project Management: Identify the members of the project team, including the project
manager, key consultants, and sub-consultants; include their names and positions,
their qualifications, list of similar projects in which they assumed substantial roles, and
responsibilities related to the assignment. It is expected that individuals identified as
the project team will be actively involved throughout the project.

The Construction Manager shall not change its key staff members without the Owner’s
consent, which shall not be unreasonably withheld or delayed.

Analysis of Effort/Methodology: Prospective consultants shall describe the overall
approach to the project, specific techniques that will be used, and the specific
administrative and operational management expertise that will be employed. A
proposed schedule shall be included. The project schedule must be clearly stated with
intermittent milestones.
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9. Approach: Provide a narrative that explains your approach to realizing the specifications
stated in the enclosed RFP. Include a description of the approach for the project,
including, but not limited to:

a. Overall approach and recommendation for the comprehensive plan;

b. Detailed scope of work that incorporates the guidance provided in this
RFP.

C. Schedule

10. Capacity: A statement that the firm(s) has sufficient staff resources and capability to
perform the work contained within this RFP within the specified timeframe.

11. Taxpayers ldentification Number: Each consultant whether an individual, proprietor,
partnership or a non-profit corporation or organization must obtain, complete, and
include, with the proposal submitted, an Internal Revenue Service Form W-9, "Request
for Taxpayer Identification Number and Certification".

X. COSTAND FEES

NOTE: Cost Proposals must be submitted with the proposal in a separate PDF file,
appropriately labeled with project title and submitting firm identification.

The cost proposal shall take into account the following:

Develop costs and fees for the services requested. A not to exceed fee based on
anticipated fully burdened hourly rates for the actual construction management for the
appropriate construction contract duration, or less depending on Consultant’s anticipated
schedule.

Additionally, consider the scope of work involving preconstruction review of requests for
information (RFls), material submittals, project documentation, including before and after
construction such as finalizing forms, certifications, and tabulation of material testing and
prepare a lump sum fixed fee breakdown based on anticipated staff and hours. Costs
should be organized for full-time hourly rates. Such hourly rates should be fully burdened
orloaded, including fullcompensation for all overhead and profit. Billing rates shallinclude
provision for normal office costs, including but not limited to office rental, utilities,
insurance, cell phone or radio, equipment, normal supplies and materials, in-house
reproduction services, and local travel costs. As much as possible, a fixed fee lump sum
breakdown by phase of the construction based on billable hours is desirable for
preconstruction and post construction.

Breakdown shall include preconstruction services, construction services, and post
construction services. Assume field construction services will last the number of
consecutive calendar days in each appropriate construction contract as mentioned.
Provide a clear breakdown of the costs by phase including staff or by item, by hour. No
subcontractors shall be utilized without prior authorization by the County.

Consultant shall provide a “Lump Sum” proposal, broken down into the various
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components of the Scope of Work (tasks listed below). No further charges may be incurred
unless authorized by the County in writing. The successful consulting firm will be selected
based on the understanding of the scope of work.

Xl. PROPOSAL EVALUATION

The County will utilize a one-step selection process. The County reserves the right to include
an oral interview process component. If an oral interview is considered, selected firms will
be notified.

Proposals received shall be reviewed according to the criteria and weighting shown in
Exhibit A. In addition to ICDPW Staff, the evaluation panel may include representatives from
the project stakeholders. A recommendation to award contract will be presented to the
Imperial County Board of Supervisors for approval to enter into an agreement.

Please take note that the County reserves the right to select any consultant who is determined
qualified and may not correlate to a number 1, number 2 or even number 3 ranked consultant.
Additionally, the County reserves the right to reject any and all proposals submitted and/or
request additional information for clarification. No proposal may be withdrawn for a period
of ninety (90) days after the due date.

Xll. CONSULTING AGREEMENT AND INSURANCE
REQUIREMENTS

A sample agreement and minimum insurance requirements attached for review as Exhibit B.

Prior to the start of work, the selected consultant will be required to execute an Agreement for
Services with the County. The consulting firm must review the attached sample consulting
agreement and minimum insurance amounts. No modification requests to material terms of
agreement will be made. The agreement shall not be in force until contracting is approved by
the Imperial County Board of Supervisors and after written authorization to proceed has been
provided.

Prior to submittal, for board approval, of the agreement with the County, the successful firm
must provide evidence of insurance coverage as noted in the sample contract and insurance
requirements. The successful firm will be required to maintain the required coverages, at its
sole cost and expense, throughout the entire term and any subsequent modification terms of
the contract.

Insurance requirements noted in sample contract and insurance exhibit are based on projected
county estimates. Insurance amounts may be adjusted once the final cost and fees proposalis

reviewed.

Any contract resulting from this RFP will be financed with funds available to the County from
State funds and other applicable funds.
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XIlll. PROPOSAL SUBMITTAL

Responses shall be submitted via email to Raul Carrasco, SR. CIP Project Technician at
raulcarrasco@co.imperial.ca.us no later than 4:00 p.m. on Friday, May 9, 2025. Proposals
must be clearly titled: REQUEST FOR PROPOSALS Construction Management (CM)
Services and Program Management (PM) Support Services for Behavioral Health (BH)
Services El Centro Outpatient Clinic “It Takes a Village” Interior Remodel, Exterior and
Site Improvements and Roof Replacement located at 120 N. 8th Street, El Centro, CA
92243; COUNTY PROJECT NO. SR6841BH (BHCIP-B4-237)

Note: Late proposals WILL NOT be considered.

XIV. CLOSING ITEMS

A pre-proposal conference has not been scheduled for this project.
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PROPOSAL EVALUATION FORM
REQUEST FOR PROPOSALS CONSTRUCTION MANAGEMENT (CM)
AND PROGRAM MANAGEMENT (PM) SUPPORT SERVICES FOR
THE
COUNTY OF IMPERIAL BEHAVIORAL HEALTH (BH) SERVICES
OUTPATIENT CLINIC “IT TAKES A VILLAGE” INTERIOR REMODEL,
EXTERIOR AND SITE IMPROVEMENTS AND ROOF REPLACEMENT
COUNTY PROJECT NO. SR6841BH (BHCIP-B4-237)

DATE: RATING POINTS:

S5=excellent
AGENCY/DEPARTMENT: 4=good
3=above average
EVALUATOR: 2=average
1=below average
RESPONDENT: O=unsatisfactory
A Weight . Weighted
Criteria g Rating 8 .
Factor Ranking
Project Management 0.2
Organization & quality of staffing based on recent 0.05 _
experience. ’ X
Capacity of the firm and demonstrated ability to
locally commit designated team members for the 0.1 =
duration of the project. X
Understanding of project requirements and
documentation and communication tools 0.05 =
necessary to administer project. X
Technical 0.75
Responsiveness and understanding of Project
Background, Project Description and Scope of 0.2 =
Work. X
Demonstrated expertise in construction 0.25
management and contract management. )
Demonstrated expertise in program management
necessary to coordinate multiple disciplines and 0.05 =
stakeholders. X
Experience with related California public works 0.2 _
contract codes and contract laws ) X
Experience with similar federal, state, and local
government projects including adherence to 0.05 =
prevailing wage regulations X
Other 0.05
References. 0.05 X | = |

TOTAL: |

Comments:
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AGREEMENT FOR SERVICES
SAMPLE

THIS AGREEMENT FOR SERVICES (“Agreement”), made and entered into effective the
day of , 2021, by and between the County of Imperial, a political subdivision of the
State of California, by and through its Department of Public Works (“COUNTY”) and [CONSULTANT],

an active California corporation (“CONSULTANT”) (individually, “Party;” collectively, “Parties”) shall be
as follows:
RECITALS

WHEREAS, COUNTY desires to retain a qualified individual, firm or business entity to provide
updates to the (“Project”); and

WHEREAS, CONSULTANT represents that it is qualified and experienced to perform the
services; and

WHEREAS, COUNTY desires to engage CONSULTANT to provide services by reason of its
qualifications and experience for performing such services, and CONSULTANT has offered to provide the
required services for the Project on the terms and in the manner set forth herein.

NOW, THEREFORE, in consideration of their mutual covenants, COUNTY and CONSULTANT
have and hereby agree to the following:

1 INCORPORATION OF RECITALS.

The Parties certify that, to the best of their knowledge, the above recitals are true and correct. The
above recitals are hereby adopted and incorporated within this Agreement.

2. DEFINITIONS.

2.1.  “Request for Proposal” or “RFP” shall mean that document that describes the Project and
project requirements to prospective bidders entitled, [RFP] dated [RFP Date]. The Request
for Proposal is attached hereto as Exhibit “A” and incorporated herein by this reference.

2.2.  “Proposal” shall mean CONSULTANT’s document entitled, [Proposal] and submitted to
COUNTY’s Department of Public Works. The Proposal is attached hereto as Exhibit “B”
and incorporated herein this by reference.

3. CONTRACT COORDINATION.

PW 21-0179 PW




© 00 N o o B~ w N

N R NN RN N N NN R B PR R R R R R
©® N o 00~ W N P O © O N O 0o M W N B O

3.1.

3.2.

The Director of Public Works or his/her designee shall be the representative of COUNTY
for all purposes under this Agreement. The Director of Public Works or his/her designee
is hereby designated as the Contract Manager for COUNTY. He/she shall supervise the
progress and execution of this Agreement.

CONSULTANT shall assign a single Contract Manager to have overall responsibility for
the progress and execution of this Agreement. Should circumstances or conditions
subsequent to the execution of this Agreement require a substitute Contract Manager for any
reason, the Contract Manager designee shall be subject to the prior written acceptance and

approval of COUNTY’s Contract Manager.

4. DESCRIPTION OF WORK.

CONSULTANT shall provide all materials and labor to perform this Agreement consistent with the

RFP and the Proposal, as set forth in Exhibits “A” and “B.” In the event of a conflict amongst this

Agreement, the RFP, and the Proposal, the RFP shall take precedence over the Proposal and this Agreement

shall take precedence over both.

S. WORK TO BE PERFORMED BY CONSULTANT.

5.1

5.2.

5.3.

CONSULTANT shall comply with all terms, conditions and requirements of the Proposal

and this Agreement.

CONSULTANT shall perform such other tasks as necessary and proper for the full

performance of the obligations assumed by CONSULTANT hereunder; including but not

limited to any additional work or change orders agreed upon pursuant to written

authorization as described in Paragraph 6.3, and as contemplated under Sections 13, 14, and

28. Proposed additional work or change order requests, when applicable, will be attached

and incorporated herein under Exhibit “B” (as “B-1,” “B-2,” etc.).

CONSULTANT shall:

5.3.1. Procure all permits and licenses, pay all charges and fees, and give all notices that
may be necessary and incidental to the due and lawful prosecution of the services
to be performed by CONSULTANT under this agreement;

5.3.2. Keep itself fully informed of all existing and proposed federal, state and local laws,
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ordinances, regulations, orders and decrees which may affect those engaged or
employed under this Agreement;

5.3.3. Atall times observe and comply with, and cause all of its employees to observe and
comply with all of said laws, ordinances, regulations, orders and decrees mentioned
above; and

5.3.4. Immediately report to COUNTY’s Contract Manager in writing any discrepancy
or inconsistency it discovers in said laws, ordinances, regulations, orders and
decrees mentioned above in relation to any plans, drawings, specifications or

provisions of this Agreement.

REPRESENTATIONS BY CONSULTANT.

6.1.

6.2.

6.3.

6.4.

6.5.

6.6.

CONSULTANT understands and agrees that COUNTY has limited knowledge in the
multiple areas specified in the Proposal. CONSULTANT has represented itself to be an
expert in these fields and understands that COUNTY is relying upon such representation.
CONSULTANT represents and warrants that it is a lawful entity possessing all required
licenses and authorities to do business in the State of California and perform all aspects
of this Agreement.

CONSULTANT shall not commence any work under this Agreement or provide any
other services, or materials, in connection therewith until CONSULTANT has received
written authorization from COUNTY’s Contract manager to do so.

CONSULTANT represents and warrants that the people executing this Agreement on behalf
of CONSULTANT have the authority of CONSULTANT to sign this Agreement and bind
CONSULTANT to the performance of all duties and obligations assumed by
CONSULTANT herein.

CONSULTANT represents and warrants that any employee, contractor and/or agent who
will be performing any of the duties and obligations of CONSULTANT herein possess all
required licenses and authorities, as well as the experience and training, to perform such
tasks.

CONSULTANT represents and warrants that the allegations contained in the Proposal are
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6.7.

6.8.

6.9.

6.10.

6.11.

true and correct.

CONSULTANT understands and agrees not to discuss this Agreement or work performed
pursuant to this Agreement with anyone not a party to this Agreement without the prior
permission of COUNTY. CONSULTANT further agrees to immediately advise
COUNTY of any contacts or inquiries made by anyone not a party to this Agreement with
respect to work performed pursuant to this Agreement.

Prior to accepting any work under this Agreement, CONSULTANT shall perform a due
diligence review of its files and advise COUNTY of any conflict or potential conflict
CONSULTANT may have with respect to the work requested.

CONSULTANT understands and agrees that in the course of performance of this
Agreement CONSULTANT may be provided with information or data considered by the
owner or the COUNTY to be confidential. COUNTY shall clearly identify such
information and/or data as confidential. CONSULTANT shall take all necessary steps
necessary to maintain such confidentiality including but not limited to restricting the
dissemination of all material received to those required to have such data in order for
CONSULTANT to perform under this Agreement.

CONSULTANT represents that the personnel dedicated to this project as identified in
CONSULTANT’s Proposal, will be the people to perform the tasks identified therein.
CONSULTANT will not substitute other personnel or engage any contractors to work on
any tasks identified herein without prior written notice to COUNTY.

CONSULTANT understands that COUNTY considers the representations made herein
to be material and would not enter into this Agreement with CONSULTANT if such

representations were not made.

7. TERM OF AGREEMENT.

This Agreement shall commence on the date first written above and shall remain in effect until

the services provided as outlined in Section 4, (“DESCRIPTION OF WORK?), have been completed,

unless otherwise terminated as provided for in this Agreement.

8. COMPENSATION.
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8.1.

8.2.

8.3.

9.1.

9.2.

The total compensation payable under this Agreement shall not exceed [amount] unless
otherwise previously agreed to in writing by COUNTY, and shall be broken down as
follows:

8.1.1. [Cost Proposal]

The fee for any additional services required by COUNTY will be computed either on a
negotiated lump sum basis or upon actual hours and expenses incurred by
CONSULTANT and based on CONSULTANT’s current standard rates as set forth in the
Proposal. Additional services or costs will not be paid without a prior written agreement
between the Parties.

Except as provided under Paragraphs 8.1 and 8.2, COUNTY shall not be responsible to
pay CONSULTANT any compensation, out of pocket expenses, fees, reimbursement of

expenses or other remuneration.

PAYMENT.

CONSULTANT shall bill COUNTY on a time and material basis as set forth in Exhibit
“B.” COUNTY shall pay CONSULTANT for completed and approved services upon
presentation of its itemized billing.

COUNTY shall have the right to retain five percent (5%) of the total of amount of each
invoice, not to exceed five percent (5%) of the total compensation amount of the completed
project. “Completion of the Project” is when the work to be performed has been completed
in accordance with this Agreement, as determined by COUNTY, and all subcontractors, if
any, have been paid in full by CONSULTANT. Upon completion of the Project
CONSULTANT shall bill COUNTY the retention for payment by COUNTY.

METHOD OF PAYMENT.

CONSULTANT shall at any time prior to the fifteenth (15") day of any month, submitto COUNTY

a written claim for compensation for services performed. The claim shall be in a format approved by
COUNTY. No payment shall be made by COUNTY prior to the claims being approved in writing by
COUNTY’s Contract Manager or his/her designee. CONSULTANT may expect to receive payment within

a reasonable time thereafter and in any event in the normal course of business within thirty (30) days after
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the claim is submitted.

11. TIME FOR COMPLETION OF THE WORK.

The Parties agree that time is of the essence in the performance of this Agreement. Program
scheduling shall be as described in Exhibits unless revisions are approved by both COUNTY’s Contract
Manager and CONSULTANT’s Contract Manager. Time extensions may be allowed for delays caused
by COUNTY, other governmental agencies or factors not directly brought about by the negligence or
lack of due care on the part of CONSULTANT.

12. MAINTENANCE AND ACCESS OF BOOKS AND RECORDS.

12.1. CONSULTANT shall maintain books, records, documents, reports and other materials
developed under this Agreement as follows:

12.2. CONSULTANT shall maintain all ledgers, books of accounts, invoices, vouchers,
canceled checks, and other records relating to CONSULTANT’s charges for services or
expenditures and disbursements charged to COUNTY for a minimum period of three (3)
years, or for any longer period required by law, from the date of final payment to
CONSULTANT pursuant to this Agreement.

12.3.  CONSULTANT shall maintain all reports, documents, and records, which demonstrate
performance under this Agreement for a minimum period of five (5) years, or for any
longer period required by law, from the date of termination or completion of this
Agreement.

12.4. Any records or documents required to be maintained by CONSULTANT pursuant to this
Agreement shall be made available to COUNTY for inspection or audit at any time during
CONSULTANT’s regular business hours provided that COUNTY provides
CONSULTANT with seven (7) days advanced written or e-mail notice. Copies of such
documents shall, at no cost to COUNTY, be provided to COUNTY for inspection at
CONSULTANT’s address indicated for receipt of notices under this Agreement.

13. SUSPENSION OF AGREEMENT.

COUNTY’s Contract Manager shall have the authority to suspend this Agreement, in whole or

in part, for such period as deemed necessary due to unfavorable conditions or to the failure on the part
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of CONSULTANT to perform any provision of this Agreement. CONSULTANT will be paid the
compensation due and payable to the date of suspension.

14. TERMINATION.

COUNTY retains the right to terminate this Agreement for any reason by notifying
CONSULTANT in writing twenty (20) days prior to termination and by paying the compensation due
and payable to the date of termination; provided, however, if this Agreement is terminated for fault of
CONSULTANT, COUNTY shall be obligated to compensate CONSULTANT only for that portion of
CONSULTANT’s services which are of benefit to COUNTY. Said compensation is to be arrived at by
mutual agreement between COUNTY and CONSULTANT; should the parties fail to agree on said
compensation, an independent arbitrator shall be appointed and the decision of the arbitrator shall be
binding upon the parties.

15. INSPECTION.
CONSULTANT shall furnish COUNTY with every reasonable opportunity for COUNTY to

ascertain that the services of CONSULTANT are being performed in accordance with the requirements
and intentions of this Agreement. All work done and materials furnished, if any, shall be subject to
COUNTY’s Contract Manager’s inspection and approval. The inspection of such work shall not relieve
CONSULTANT of any of its obligations to fulfill its Agreement as prescribed.

I

16. OWNERSHIP OF MATERIALS.

All original drawings, videotapes, studies, sketches, computations, reports, information, data and
other materials given to or prepared or assembled by or in the possession of CONSULTANT pursuant
to this Agreement shall become the permanent property of COUNTY and shall be delivered to COUNTY
upon demand, whether or not completed, and shall not be made available to any individual or
organization without the prior written approval of COUNTY.

17. INTEREST OF CONSUL TANT.

17.1. CONSULTANT covenants that it presently has no interest, and shall not acquire any
interest, direct or indirect, financial or otherwise, which would conflict in any manner or

degree with the performance of the services hereunder.
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18.

17.2.

17.3.

CONSULTANT covenants that, in the performance of this Agreement, no sub-contractor
or person having such an interest shall be employed.
CONSULTANT certifies that no one who has or will have any financial interest under

this Agreement is an officer or employee of COUNTY.

INDEMNIFICATION.

18.1.

18.2.

CONSULTANT agrees to the fullest extent permitted by law, in accordance with the

limits required by California Civil Code § 2782.8, to indemnify, defend, protect and hold

COUNTY and its representatives, officers, directors, designees, employees, successors

and assigns harmless from any and all claims, expenses, liabilities, losses, causes of

actions, demands, losses, penalties, attorneys’ fees and costs, in law or equity, of every
kind and nature whatsoever that arise out of, pertain to, or relate to CONSULTANT’s
negligence, recklessness, or willful misconduct under this Agreement (“Claims”),
whether or not arising from the passive negligence of COUNTY, but does not include

Claims that are the result of the negligence, recklessness, or willful misconduct of

COUNTY.

In accordance with the limits required by California Civil Code § 2782.8, if applicable,

CONSULTANT agrees to defend with counsel acceptable to COUNTY, indemnify and

hold COUNTY harmless from all Claims, including but not limited to:

18.2.1. Personal injury, including but not limited to bodily injury, emotional injury,
sickness or disease or death to persons including but not limited to COUNTY’s
representatives, officers, directors, designees, employees, agents, successors and
assigns, subcontractors and other third parties and/or damage to property of
anyone (including loss of use thereof) arising out of, pertaining to, or relating to
CONSULTANT’s negligent or reckless performance of, or willful misconduct
surrounding, any of the terms contained in this Agreement, or anyone directly or
indirectly employed by CONSULTANT or anyone for whose acts
CONSULTANT may be liable;

18.2.2. Liability arising from injuries to CONSULTANT and/or any of
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18.2.3.

18.2.4.

18.2.5.

18.2.6.

CONSULTANT’s employees or agents arising out of, pertaining to, or relating to

CONSULTANT’s negligent or reckless performance of, or willful misconduct

surrounding, any of the terms contained in this Agreement, or anyone directly or

indirectly employed by CONSULTANT or anyone for whose acts

CONSULTANT may be liable;

Penalties imposed upon account of the violation of any law, order, citation, rule,

regulation, standard, ordinance or statute caused by the negligent or reckless

action or inaction, or willful misconduct of CONSULTANT or anyone directly or
indirectly employed by CONSULTANT or anyone for whose acts

CONSULTANT may be liable, including but not limited to:

(@) Any loss of funding, penalties, fees, or other costs resulting from
CONSULTANT s failure to adhere to Disadvantaged Business Enterprise
requirements and/or goals, as determined by COUNTY or such other
lawful entity in charge of monitoring Disadvantaged Business Enterprise
compliance;

(@) Any loss of funding, penalties, fees, or other costs resulting from
CONSULTANT’s failure to adhere to prevailing wage requirements, as
determined by COUNTY, the California Department of Industrial
Relations, or such other lawful entity in charge of monitoring prevailing
wage compliance;

Infringement of any patent rights which may be brought against COUNTY arising

out of CONSULTANT’s work;

Any violation or infraction by CONSULTANT of any law, order, citation, rule,

regulation, standard, ordinance or statute in any way relating to the occupational

health or safety of employees; and

Any breach by CONSULTANT of the terms, requirements or covenants of this

Agreement.

18.3. These indemnification provisions shall extend to Claims occurring after this Agreement
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19.

is terminated, as well as while it is in force.

INDEPENDENT CONTRACTOR.

In all situations and circumstances arising out of the terms and conditions of this Agreement,

CONSULTANT is an independent contractor, and as an independent contractor, the following shall

apply:

19.1.

19.2.

19.3.

19.4.

19.5.

19.6.

CONSULTANT is not an employee or agent of COUNTY and is only responsible for the
requirements and results specified by this Agreement or any other agreement.
CONSULTANT shall be responsible to COUNTY only for the requirements and results
specified by this Agreement and except as specifically provided in this Agreement, shall
not be subject to COUNTY’s control with respect to the physical actions or activities of
CONSULTANT in fulfillment of the requirements of this Agreement.

CONSULTANT is not, and shall not be, entitled to receive from, or through, COUNTY,
and COUNTY shall not provide, or be obligated to provide, CONSULTANT with
Workers” Compensation coverage or any other type of employment or worker insurance
or benefit coverage required or provided by any Federal, State or local law or regulation
for, or normally afforded to, an employee of COUNTY.

CONSULTANT shall not be entitled to have COUNTY withhold or pay, and COUNTY
shall not withhold or pay, on behalf of CONSULTANT, any tax or money relating to the
Social Security Old Age Pension Program, Social Security Disability Program, or any
other type of pension, annuity, or disability program required or provided by any federal,
State or local law or regulation.

CONSULTANT shall not be entitled to participate in, nor receive any benefit from, or
make any claim against any COUNTY fringe program, including, but not limited to,
COUNTY’s pension plan, medical and health care plan, dental plan, life insurance plan,
or any other type of benefit program, plan, or coverage designated for, provided to, or
offered to COUNTY’s employees.

COUNTY shall not withhold or pay, on behalf of CONSULTANT, any Federal, State, or

local tax, including, but not limited to, any personal income tax, owed by
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20.

CONSULTANT.

19.7.  CONSULTANT is, and at all times during the term of this Agreement, shall represent
and conduct itself as an independent contractor, not as an employee of COUNTY.

19.8. CONSULTANT shall not have the authority, express or implied, to act on behalf of, bind
or obligate COUNTY in any way without the written consent of COUNTY.

INSURANCE.

20.1. CONSULTANT hereby agrees at its own cost and expense to procure and maintain,
during the entire term of this Agreement and any extended term therefore, insurance in a
sum acceptable to COUNTY and adequate to cover potential liabilities arising in
connection with the performance of this Agreement and in any event not less than the
minimum limit set forth in the “Minimum Insurance Amounts” attachment to RFP
(Exhibit “A”) which are incorporated as if set forth fully herein.

20.2. Special Insurance Requirements. All insurance required shall:

20.2.1. Be procured from California admitted insurers (licensed to do business in
California) with a current rating by Best’s Key Rating Guide, acceptable to
COUNTY. A rating of at least A-VII shall be acceptable to COUNTY; lesser
ratings must be approved in writing by COUNTY.

20.2.2. Be primary coverage as respects COUNTY and any insurance or self-insurance
maintained by COUNTY shall be in excess of CONSULTANT’s insurance
coverage and shall not contribute to it.

20.2.3. Name The Imperial County Department of Public Works and the County of
Imperial and their officers, employees, and volunteers as additional insured on all
policies, except Workers’ Compensation insurance and Errors & Omissions
insurance, and provide that COUNTY may recover for any loss suffered by
COUNTY due to CONSULTANT’s negligence.

20.2.4. State that it is primary insurance and regards COUNTY as an additional insured
and contains a cross-liability or severability of interest clause.

20.2.5. Not be canceled, non-renewed or reduced in scope of coverage until after thirty

PW 21-0179 PW
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20.3.

(30) days written notice has been given to COUNTY. CONSULTANT may not

terminate such coverage until it provides COUNTY with proof that equal or better

insurance has been secured and is in place. Cancellation or change without prior

written consent of COUNTY shall, at the option of COUNTY, be grounds for

termination of this Agreement.

20.2.6. If this Agreement remains in effect more than one (1) year from the date of its

original execution, COUNTY may, at its sole discretion, require an increase to

liability insurance to the level then customary in similar COUNTY Agreements

by giving sixty (60) days notice to CONSULTANT.

Additional Insurance Requirements.

20.3.1. COUNTY is to be notified immediately of all insurance claims. COUNTY is also

to be notified if any aggregate insurance limit is exceeded.

20.3.2. The comprehensive or commercial general liability shall contain a provision of

endorsements stating that such insurance:

(@)
(b)

(©)

(d)

(€)

(f)
@)

Includes contractual liability;

Does not contain any exclusions as to loss or damage to property caused
by explosion or resulting from collapse of buildings or structures or
damage to property underground, commonly referred to by insurers as the
“XCU Hazards;”

Does not contain a “pro rata” provision which looks to limit the insurer’s
liability to the total proportion that its policy limits bear to the total
coverage available to the insured;

Does not contain an “excess only” clause which require the exhaustion of
other insurance prior to providing coverage;

Does not contain an “escape clause” which extinguishes the insurer’s
liability if the loss is covered by other insurance;

Includes COUNTY as an additional insured.

States that it is primary insurance and regards COUNTY as an additional
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insured and contains a cross-liability or severability of interest clause.

20.4. Deposit of Insurance Policy. Promptly on issuance, reissuance, or renewal of any

insurance policy required by this Agreement, CONSULTANT shall, if requested by
COUNTY, provide COUNTY satisfactory evidence that insurance policy premiums have
been paid together with a duplicate copy of the policy or a certificate evidencing the
policy and executed by the insurance company issuing the policy or its authorized agent.

20.5. Certificates of Insurance. CONSULTANT agrees to provide COUNTY with the following

insurance documents on or before the effective date of this Agreement:

20.5.1. Complete copies of certificates of insurance for all required coverages including
additional insured endorsements shall be attached hereto as Exhibit “C” and
incorporated herein.

20.5.2. The documents enumerated in this Paragraph shall be sent to the following:

County of Imperial
Risk Management Department
Re: County Project No. [Project Number]
940 Main Street, Suite 101
El Centro, CA 92243
I
I
1
I
County of Imperial
Department of Public Works
Re: County Project No.[Project Number]
155 South 11th Street
El Centro, CA 92243

20.6. Additional Insurance. Nothing in this, or any other provision of this Agreement, shall be

construed to preclude CONSULTANT from obtaining and maintaining any additional
insurance policies in addition to those required pursuant to this Agreement.

21. PREVAILING WAGE.

21.1. CONSULTANT acknowledges that any work that qualifies as a “public work” within the
meaning of California Labor Code section 1720 shall cause CONSULTANT, and its sub-
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21.2.

21.3.

consultants, to comply with the provisions of California Labor Code sections 1775 et seq.

When applicable, copies of the prevailing rate of per diem wages shall be on file at

COUNTY’s Department of Public Works and/or Clerk of the Board of Supervisors, and

available to any interested party upon request. CONSULTANT shall post copies of the

prevailing wage rate of per diem wages at the Project site.

CONSULTANT hereby acknowledges and stipulates to the following:

21.3.1.

21.3.2.

21.3.3.

21.3.4.

21.3.5.

CONSULTANT has reviewed and agrees to comply with the provisions of Labor
Code section 1776 regarding retention and inspection of payroll records and
noncompliance penalties; and

CONSULTANT has reviewed and agrees to comply with the provisions of Labor
Code section 1777.5 regarding employment of registered apprentices; and
CONSULTANT has reviewed and agrees to comply with the provisions of Labor
Code section 1810 regarding the legal day’s work; and

CONSULTANT has reviewed and agrees to comply with the provisions of Labor
Code section 1813 regarding forfeiture for violations of the maximum hours per
day and per week provisions contained in the same chapter.

CONSULTANT has reviewed and agrees to comply with any applicable
provisions for those Projects subject to Department of Industrial Relations (DIR)
Monitoring and Enforcement of prevailing wages. COUNTY hereby notifies
CONSULTANT that CONSULTANT is responsible for complying with the
requirements of Senate Bill 854 (SB854) regarding certified payroll record
reporting. Further information concerning the requirements of SB854 is available

on the DIR  website located  at: http://www.dir.ca.gov/Public-

Works/PublicWorksEnforcement.html.

22. WORKERS’ COMPENSATION CERTIFICATION.

22.1.

Prior to the commencement of work, CONSULTANT shall sign and file with COUNTY

the following certification: “I am aware of the provisions of California Labor Code

883700 et seq. which require every employer to be insured against liability for workers’
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22.2.

22.3.

22.4.

compensation or to undertake self-insurance in accordance with the provisions of that
code, and I will comply with such provisions before commencing the performance of the
work of this contract.”

This certification is included in this Agreement and signature of the Agreement shall
constitute signing and filing of the certificate.

CONSULTANT understands and agrees that any and all employees, regardless of hire
date, shall be covered by Workers” Compensation pursuant to statutory requirements
prior to beginning work on the Project.

If CONSULTANT has no employees, initial here:

23.  ASSIGNMENT.

Neither this Agreement nor any duties or obligations hereunder shall be assignable by

CONSULTANT without the prior written consent of COUNTY. CONSULTANT may employ other

specialists to perform services as required with prior approval by COUNTY.

24, NON-DISCRIMINATION.

24.1.

24.2.

During the performance of this Agreement, CONSULTANT and its subcontractors shall
not unlawfully discriminate, harass or allow harassment against any employee or
applicant for employment because of sex, race, color, ancestry, religious creed, national
origin, physical disability (including HIV and AIDS), mental disability, medical
condition (cancer), age (over forty (40)), marital status and denial of family care leave.
CONSULTANT and its subcontractors shall insure that the evaluation and treatment of
their employees and applicants for employment are free from such discrimination and
harassment.

CONSULTANT and its subcontractors shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this Agreement. CONSULTANT shall carry
out applicable requirements of 49 CFR 26 in the award and administration of DOT-
assisted contracts. Failure by CONSULTANT to carry out these requirements is a
material breach of this Agreement, which may result in the termination of this Agreement,

or such other remedy as COUNTY deems appropriate.
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25.

24.3.

24.4.

24.5.

24.6.

24.7.

CONSULTANT and its subcontractors shall comply with the provisions of the Fair
Employment and Housing Act (Gov. Code 812990 (a-f) et seq.) and the applicable
regulations promulgated thereunder (California Code of Regulations, Title 2, §7285 et
seq.).

The applicable regulations of the Fair Employment and Housing Commission
implementing Government Code 812990 (a-f), set forth in Chapter 5 of Division 4 of
Title 2 of the California Code of Regulations, are incorporated into this Agreement by
reference and made a part hereof as if set forth in full.

The applicable regulations of 8504 of the Rehabilitation Act of 1973 (29 U.S.C. §794 (a))
are incorporated into this Agreement by reference and made a part hereof as if set forth
in full.

CONSULTANT and its subconsultants shall give written notice of their obligations under
this clause to labor organizations with which they have a collective bargaining or other
agreement.

CONSULTANT shall include the nondiscrimination and compliance provisions of this

clause in all subcontracts to perform work under this Agreement.

DISADVANTAGED BUSINESS ENTITY COMPLIANCE.

25.1.

25.2.

25.3.

25.4.

When applicable, CONSULTANT represents and warrants that it has fully read the
applicable Disadvantaged Business Enterprise (“DBE”) requirements pertaining to this
Project and has fully and accurately completed any and all required DBE forms.
CONSULTANT represents and warrants that it will comply with all applicable DBE
requirements for this Project.

CONSULTANT shall comply with any applicable DBE provisions attached hereto as
Exhibit “D” and incorporated by this reference as though fully set forth herein.

If any state or federal funds are withheld from COUNTY or not reimbursed to COUNTY
due to CONSULTANT’s failure to either comply with the DBE requirements set forth in
the RFP and this Agreement, or to meet the mandatory DBE goals as determined by
COUNTY, Caltrans, the Federal Highway Administration, and/or any other state or
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25.5.

federal agency contributing funds to the Project, then CONSULTANT shall fully

reimburse COUNTY the amount of funding lost. COUNTY reserves the right to deduct

any such loss in funding from the amount of compensation due to CONSULTANT under

this Agreement.

In addition to the above, CONSULTANT’s failure to comply with DBE

requirements/goals shall subject it to such sanctions as are permitted by law, which may

include, but shall not be limited to the following:

25.5.1. Termination of this Agreement;

25.5.2. Withholding monthly progress payments;

25.5.3. Compensatory, special, incidental, liquidated and other damages; and/or

25.5.4. Designation of CONSULTANT as “nonresponsible,” and disqualification from
bidding on future public works projects advertised by COUNTY.

26. NOTICES AND REPORTS.

26.1.

26.2.

26.3.

Any notice and reports under this Agreement shall be in writing and may be given by
personal delivery or by mailing by certified mail, addressed as follows:

COUNTY CONSULTANT

Director of Public Works

Re: County Project No.[Project Number]
155 South 11th Street

El Centro, CA 92243

County of Imperial
Clerk of the Board of Supervisors

Re: PW County Project No.[Project Number]

940 W. Main Street, Suite 209

El Centro, CA 92243

Notice shall be deemed to have been delivered only upon receipt by the Party, seventy-
two (72) hours after deposit in the United States mail or twenty-four (24) hours after
deposit with an overnight carrier.

The addressees and addresses for purposes of this Section may be changed to any other

addressee and address by giving written notice of such change. Unless and until written

notice of change of addressee and/or address is delivered in the manner provided in this
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Section, the addressee and address set forth in this Agreement shall continue in effect for
all purposes hereunder.

217. ENTIRE AGREEMENT.

This Agreement contains the entire Agreement between COUNTY and CONSULTANT relating
to the transactions contemplated hereby and supersedes all prior or contemporaneous agreements,
understandings, provisions, negotiations, representations, or statements, either written or oral.

28. MODIFICATION.

No modification, waiver, amendment, discharge, or change of this Agreement shall be valid
unless the same is in writing and signed by both Parties.
29. CAPTIONS.

Captions in this Agreement are inserted for convenience of reference only and do not define,
describe or limit the scope or the intent of this Agreement or any of the terms thereof.

30. PARTIAL INVALIDITY.

If any provision in this Agreement is held by a court of competent jurisdiction to be invalid, void,
or unenforceable, the remaining provisions will nevertheless continue in full force without being
impaired or invalidated in any way.

1
31. GENDER AND INTERPRETATION OF TERMS AND PROVISIONS.

31.1. Asused in this Agreement and whenever required by the context thereof, each number,
both singular and plural, shall include all numbers, and each gender shall include a
gender.

31.2. CONSULTANT as used in this Agreement or in any other document referred to in or
made a part of this Agreement shall likewise include the singular and the plural, a
corporation, a partnership, individual, firm or person acting in any fiduciary capacity as
executor, administrator, trustee or in any other representative capacity or any other entity.

31.3. All covenants herein contained on the part of CONSULTANT shall be joint and several
if more than one person, firm or entity executes the Agreement.

32. WAIVER.

PW 21-0179 PW
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No waiver of any breach or of any of the covenants or conditions of this Agreement shall be
construed to be a waiver of any other breach or to be a consent to any further or succeeding breach of
the same or any other covenant or condition.

33. CHOICE OF LAW.

This Agreement shall be governed by the laws of the State of California. This Agreement is
made and entered into in Imperial County, California. Any action brought by either Party with respect
to this Agreement shall be brought in a court of competent jurisdiction within said County.

34. AUTHORITY.
34.1. Each individual executing this Agreement on behalf of CONSULTANT represents and

warrants that:

34.1.1. He/She is duly authorized to execute and deliver this Agreement on behalf of
CONSULTANT;

34.1.2. Such execution and delivery is in accordance with the terms of the Articles of
Incorporation or Partnership, any by-laws or Resolutions of CONSULTANT and;

34.1.3. This Agreement is binding upon CONSULTANT accordance with its terms.

34.2. CONSULTANT shall deliver to COUNTY evidence acceptable to COUNTY of the
foregoing within thirty (30) days of execution of this Agreement.

35. COUNTERPARTS.

This Agreement (as well as any amendments hereto) may be executed in any number of
counterparts, each of which when executed shall be an original, and all of which together shall constitute
one and the same Agreement. No counterparts shall be effective until all Parties have executed a
counterpart hereof.

36. REVIEW OF AGREEMENT TERMS.

36.1. Each Party has had the opportunity to receive independent legal advice from its attorneys
with respect to the advisability of making the representations, warranties, covenants and
agreements provided for herein, and with respect to the advisability of executing this
Agreement.

36.2. Each Party represents and warrants to and covenants with the other Party that:
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37.

38.

36.3.

36.2.1. This Agreement in its reduction to final written form is a result of extensive good
faith negotiations between the Parties and/or their respective legal counsel; and

36.2.2. The Parties and/or their legal counsel have carefully reviewed and examined this
Agreement for execution by said Parties.

Any statute or rule of construction that ambiguities are to be resolved against the drafting

party shall not be employed in the interpretation of this Agreement.

NON-APPROPRIATION.

37.1.

37.2.

37.3.

All obligations of COUNTY are subject to appropriation of resources by various federal,
State, and local agencies, including but not limited to the U.S. Department of
Transportation (“DOT”) and the California Department of Transportation (“Caltrans”).
This Agreement is valid and enforceable only if sufficient funds are made available to
COUNTY for the purposes of this Project. In addition, this Agreement is subject to any
additional restrictions, limitations, conditions, or any statute enacted by Congress, State
Legislature, or COUNTY, and any regulations prescribed therefrom, that may affect the
provisions, terms, or funding of this Agreement.

If sufficient funds for the Project are not appropriated, this Agreement may be amended

or terminated in order to reflect said reduction in funding.

APPENDIX E OF THE TITLE VI ASSURANCES.

During the performance of this contract, the CONSULANT, for itself, its assignees, and

successors in interest agrees to comply with the following nondiscrimination statutes and

authorities; including but not limited to:

38.1.

Pertinent Nondiscrimination Authorities:

@ Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq, 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR
Part 21.

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act
of 1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or

whose property has been acquired because of Federal or Federal-Aid programs
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(©)

(d)

(€)

(f)

(9)

(h)

(i)

@)

and projects);

Federal-Aid Highway Act of 1973, (23 U.S.C. 8 324 et seq.), prohibits
discrimination on the basis of sex);

Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.) as
amended, (prohibits discrimination on the basis of disability); and 49 CFR Part
27,

The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.),
(prohibits discrimination on the basis of age);

Airport and Airway Improvement Act of 1982, 949 U.S.C. § 4 71, Section 4
7123), as amended, (prohibits discrimination based on race, creed, color, national
origin, or sex);

The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope,
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by
expanding the definition of the terms “programs or activities” to include all the
programs or activities of the Federal-aid recipients, subrecipients and contractors,
whether such programs or activities are Federally funded or not);

Titles 1l and 111 of the Americans with Disabilities Act, which prohibit
discrimination on the basis of disability in the operation of public entities, public
and private transportation systems, places of public accommodation, and certain
testing entities (42 U.S.C. 8§ 12131-12189) as implemented by Department of
Transportation regulations at 49 C.F.R. parts 37 and 38;

The Federal Aviation Administration’s Nondiscrimination statute (49 U.S.C. §
47123) (prohibits discrimination on the basis of race, color, national origin, and
sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in
Minority Populations and Low-Income Populations, which ensures discrimination

against minority populations by discouraging programs, policies, and activities
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with disproportionately high and adverse human health or environmental effects
on minority and low-income populations;

(k) Executive Order 13166, Improving Access to Services for persons with Limited
English Proficiency, and resulting agency guidance, national origin
discrimination includes discrimination because of limited English proficiency
(LEP). To ensure compliance with Title VI, you must take reasonable steps to
ensure that LEP persons have meaningful access to your programs (70 Fed. Reg.
at 74087 to 74100);

() Title 1X of the Education Amendment of 1972, as amended, which prohibits you
from discriminating because of sex in education programs or activities (20 U.S.C.

1681 et seq).

[Signatures to Follow on Next Page]

IN WITNESS WHEREOF, the Parties have executed this Agreement on the day and year first

above written.
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County of Imperial

By:

Michael W. Kelly, Chairman
Imperial County Board of Supervisors

ATTEST:

Blanca Acosta, Clerk of the Board,
County of Imperial, State of California

APPROVED AS TO FORM:

Eric Havens,
County Counsel

By:
Faye Winkler,
Deputy County Counsel

23

[Consultant]

By:

[Signatory]
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INSURANCE COVERAGE AND LIMITS:

Liability coverage shall be at least as broad as Insurance Services Office (ISO) CGL Policy CG
00 01. No modifications or endorsements are allowed that would reduce, limit, restrict, or
exclude coverage under the standard unmodified ISO CGL policy coverages.

Insurance

Minimum Limit*

Professional Liability (Errors and Omissions)

Insurance appropriates to the Contractor’s
profession, with limit no less than $2,000,000 per
occurrence or claim, $2,000,000 aggregate.

Workers Compensation, Coverage A

as required by the State of California, with
Statutory Limits, and Employer’s Liability
Insurance with limit of no less than $1,000,000
per accident for bodily injury or disease.

Employers Liability, Coverage B

$1 million

Commercial General Liability
(including Contractual Liability):

Insurance Services Office Form CG 00 Olcovering
CGL on an “occurrence” basis, including products
and completed operations, property damage,
bodily injury and personal & advertising injury wi
th limits no less than $1,000,000 per
occurrence. If a general aggregate limit applies,
either the general aggregate limit shall apply
separately to this project/location (ISO CG 25 03
or 25 04) or the general aggregate limit shall be
twice the required occurrence limit.

Comprehensive Automobile Liability
(owned, hired & non-owned vehicles)
Bodily Injury

Property Damage

ISO Form Number CA 00 01 covering any auto
(Code 1), or if Contractor has no owned autos,
hired, (Code 8) and non-owned autos (Code 9),
with limit no less than $1,000,000 per accident
for bodily injury and property damage.

ADDITIONAL ENDORSEMENT REQUIRED:

1. Waiver of Subrogation (Rights of Recovery) endorsement of Workers” Compensation
2. Additional Insured Endorsement for “ongoing operations” at least as broad as ISO CG 2010

Scheduled form, or Automatic form CG 2038.

3. Additional Insured Endorsement for “completed operations” at least as broad as ISO CG 2037

Scheduled form, or Automatic form CG 2040.

4. Primary & non-contributory coverage (at least as broad as ISO CG 20 01)

Special Risks or Circumstances

The COUNTY reserves the right to modify these requirements, including limits, based on the nature of
the risk, prior experience, insurer, coverage, or other special circumstances.
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