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REQUEST FOR PROPOSALS  
 

Design Engineering and Preliminary Environmental Consulting Services for: 
 

Gentry Road Bridge over the New River Repair Project 
Bridge No. 58C0006 

County Project No. 7230BRL 
 

Eddins Road Bridge over the Alamo River Repair Project 
Bridge No. 58C0077 

County Project No. 7269BRL 
 

Sinclair Road Bridge over the Alamo River Repair Project 
Bridge No. 58C0216 

 County Project No. 7270BRL   
 

Requested by: 
 

 John A. Gay, PE   
Director of Public Works 

 
Reviewed By: 

 
Robert Urena III, PE 
Principal Engineer 

 
Deadline for Submissions: October 15, 2025, by 4:00 P.M  

 
Imperial County Department of Public Works 

155 S. 11th Street 
El Centro, CA 92243 

 
RFP Issued on September 24, 2025 

Questions due October 7, 2025  
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PROPOSALS MUST BE SUBMITTED ON THE SPECIFIED DATE AND TIME. THE COUNTY WILL 
NOT CONSIDER PROPOSALS RECEIVED AFTER THE DUE DATE. AN AMENDMENT IS 

CONSIDERED A NEW PROPOSAL AND WILL NOT BE ACCEPTED AFTER THE SPECIFIED 
DATE AND TIME. 

Special Notice 
 

Notification of Contractor Registration Requirements (where required) 
 

Pursuant to the requirements of California Labor Code section 1771.1, all contractors and subcontractors 
that wish to engage in public work through a public works contract must be registered with the Department 
of Industrial Relations (DIR).   
 
Beginning March 1, 2015, no contractor or subcontractor may be listed on a bid proposal for a public works 
project unless registered with DIR. 
 
Beginning April 1, 2015, no contractor or subcontractor may be awarded a contract for public work on a 
public works project unless registered with the DIR, pursuant to Labor Code section 1725.5 
 
All contractors, including subcontractors, listed in the proposal must be registered with the DIR at the 
time proposals are due, and must submit proof of registration with the proposal. Any proposals 
received listing unregistered contractors and/or subcontractors will be deemed non-responsive.  
 
NOTE: DIR number is to be specified on the cover page of the consultant proposal. Proof of registration 
for consultant and sub consultant shall also be submitted as an exhibit of the proposal.  
 
Application and renewal are completed online with a non-refundable fee of $400. Read the Public Works 
Reforms (SB 854) Fact Sheet for requirements. Instructions for completing the form and additional 
information can be found on the DIR website. 
 
This Project is subject to compliance monitoring and enforcement by the Department of Industrial Relations 
(DIR).  

SOURCES OF INFORMATION 
 

INFORMATION WEBSITE 
Department of Industrial Relations 

(Public Works) http://www.dir.ca.gov/Public-Works/PublicWorks.html 

SB 854 Fact Sheet http://www.dir.ca.gov/Public-
Works/PublicWorksSB854.html 

Senate Bill 854 Compliance http://www.dir.ca.gov/Public-Works/SB854.html 
Public Works Contractor (PWC) 

Registration 
https://www.dir.ca.gov/Public-Works/Contractor-

Registration.html   
Classifications and Minimum         

Labor Rates http://www.dir.ca.gov/OPRL/Pwd/ 

 
 
 

http://www.dir.ca.gov/Public-Works/PublicWorks.html
http://www.dir.ca.gov/Public-Works/PublicWorksSB854.html
http://www.dir.ca.gov/Public-Works/PublicWorksSB854.html
http://www.dir.ca.gov/Public-Works/SB854.html
https://www.dir.ca.gov/Public-Works/Contractor-Registration.html
https://www.dir.ca.gov/Public-Works/Contractor-Registration.html
http://www.dir.ca.gov/OPRL/Pwd/
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Work in Proximity to the New River and Alamo River 
 
The Imperial County Health Department has stated that the waterways are polluted with both biological 
and chemical wastes. Workers who are to come into contact with the water must maintain immunizations 
against the following: hepatitis A virus, hepatitis B virus and Tetanus. This waterway runs from south 
(Mexico) to north (Salton Sea) has been designated as a Class 4. A class 4 state is "water that is known to 
be grossly contaminated by biological or chemical contaminants or any level of radiological contaminants."  
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I. PURPOSE AND BACKGROUND 
 
Design Engineering and Preliminary Environmental Consulting Services are required by the Imperial 
County Public Works Department (County). The County proposes to repair three existing bridges: 1) Gentry 
Road Bridge over the New River, 2) Eddins Road Bridge over the Alamo River, and 3) Sinclair Road Bridge 
over the Alamo River.  
 
The repair project shall include but are not limited to: 
 

• Assessing the existing concrete deck 
• Removal of all unsound concrete to sound concrete 
• Abrasive blasting of exposed steel 
• Removal of all traces of rust of corroded steel 
• Reinforcement of corroded steel with new reinforcement steel (i.e. splice new rebar) 
• Clean and crack repair entire deck 
• Patch removed concrete with high strength structural concrete. 
• Placement of HMW methacrylate over entire deck 
• Bridge roadway approaches are to be repaired/replaced 
• Install Rain-runoff drainage system on all four corners of the bridge  
• Remove dense vegetation from perimeter of bridge 
• Remove all soil buildup from around barrier post attached to the bridge such that the bottom of all 

posts are exposed 

 
Note that the repair of each bridge will vary and final determination of the required repairs shall be 
determined by the selected consultant through a thorough on-site evaluation of each bridge, along 
with review of all bridge-related documents (e.g. Caltrans Inspection Reports, As-Builts, and Right-
of-way documents).   
The purpose of the proposed project is to repair these three existing reinforced concrete multi-span bridges 
in order to preserve the existing high rating (i.e. load capacity) and serviceability of the bridges. Repairs 
would satisfy current design standards. The proposed repairs will ensure the preservation of the existing 
capacity and increase the bridge’s service life for on-going agricultural operations and future developments. 
Additional information of the bridges can be found in the latest Caltrans Bridge Inspection Reports attached 
to end of this RFP.  
 
All bridges are within the northern portion of the Imperial Valley, southwest of the City of Calipatria, CA 
and southeast of the Salton Sea. They currently carry predominantly agricultural and nearby geothermal 
industry traffic. However, their location are critical to the future Lithium Valley development in this area. 
Gentry Road, Eddin Road, and Sinclair Road are some of the main corridors that connect directly to State 
Highways 111 and 78 to where many heavy geothermal industries currently operate and is where the future 
of Lithium Valley is expected to develop.  
 
The Lithium Valley is a recent reference to a portion of the Imperial County unincorporated lands located 
at the southeast side of the Salton Sea in California. The State recently created the Lithium Valley 
Commission, directed to review, investigate, and analyze opportunities and benefits for lithium recovery 
and use in the State, as this and other minerals are being developed from geothermal brine in the Salton Sea 
Geothermal Resource Area. 
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As geothermal, mineral and lithium extraction, and related heavy industries are exploring and proposing 
large projects in the area, the transportation infrastructure in this Lithium Valley are noticeably either 
lacking, or at risk of inability to serve this increased development. These areas have been and still are also 
a significant part of the existing agricultural economy of the region and are already at risk of transportation 
disconnects due to an aging transportation infrastructure network. 
 
Gentry Road Bridge is approximately 5.5 miles southwest of the City of Calipatria and Highway 111. 
Eddins Road Bridge is approximately 2.5 miles west of the City of Calipatria. Sinclair Road Bridge is 
approximately 4.5 miles northwest of the City of Calipatria and 3 miles west of Highway 111.  
 
The primary objective of the proposed project is to maintain a safe and reliable crossing for the public that 
meets all current design standards, will support current agricultural and local traffic, and heavy geothermal, 
lithium & other metal extraction industry development in this area. 
 
 
Funding 
The County was awarded funding from the Community Project Funded Congressional Directed Spending 
(CPFCDS) program for the construction phase of each bridge repair project.  
 
Gentry Road Bridge: $1,000,000 
Eddins Road Bridge: $1,050,000 
Sinclair Road Bridge: $1,000,000 
 
The funds have been programmed for Fiscal Year 25/26. Therefore, it is imperative that a Request 
For Authorization (RFA) of funding for CON phase be submitted no later than May 2026. To 
maintain this schedule, environmental processing shall be completed 6 months from the date the 
project has been awarded.   
 
The County is also expected to receive 2.5 million dollars from the Lithium Valley Specific Plan 
Infrastructure Development for the Gentry Road Bridge over New River Repair Project. Funds are to be 
used before June 2027.  
 
Preliminary Engineering Services 
The County requests proposals from qualified and experienced engineering professionals with a strong 
background in bridge design and environmental services to provide design engineering and preliminary 
environmental services. 
 
It is anticipated that services will include field review, field engineering (surveying & topography), 
geotechnical studies, preparation of plans, specifications, and environmental studies as applicable, and cost 
estimates for repair of the existing bridge and road approaches. It is likely that this project will be done in 
three phases including preliminary bridge strategy report, CEQA/NEPA clearance, and final repair design 
& permitting, with bid and construction related support included.  
 
The contract will be regulated according to the provisions of all applicable Federal, State and local laws 
and ordinances. This includes compliance with prevailing wage rates and their payment in accordance with 
California Labor Code Section 1775. 
 
A detailed scope of work to address these issues is provided. 
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A qualified Consultant will be awarded this work through an agreement to be recommended for approval 
by the Imperial County Public Works Department and approved by the Imperial County Board of 
Supervisors.  

 

II. SCOPE OF WORK: 
 

Phase 1 - Preliminary Bridge Repair Strategy Report and CEQA/NEPA Clearance 

A thorough on-site evaluation of the Gentry Road Bridge at New River project site needs to be completed, 
along with review of all bridge-related documents (e.g. Caltrans Inspection Reports, As-Builts, and Right-of-
way documents).  It is expected that the general alignment of the roadway will remain the same as well as the 
traffic capacity of the roadway. The final alternative will be chosen based upon cost, right-of-way impact, 
constructability, number of third party permit requirements, speed of delivery and limited impacts to both the 
environment, New River, Alamo River, and the traveling public.  

It is expected that this bridge repair projects will require both a NEPA and CEQA clearance designation, though 
little impact is expected for these repair projects, such that CEQA and NEPA exemptions are expected. In the 
event a higher-level environmental document is determined through the County of Imperial Planning and 
Development Department, the County will reopen the contract and may provide necessary increases as 
determined by ICDPW. It is expected that the Consultant shall also attend the public hearings/ meetings for 
both the Environmental Evaluation Committee, the Planning Commission and County Board of Supervisors if 
necessary.   

The current bridges are older structures which may require coordination with the State Historic Preservation 
determination and recommendation as part of the CEQA/NEPA process. Additionally, a cultural/ biological 
assessment is also expected to be completed as part of the environmental review. Once the final alternative is 
chosen and CEQA and NEPA are completed the consultant will then move into the design phase. Final selection 
shall be by both County and Caltrans Local Assistance and Structures, as required.  

Phase 2 – Final Repair Design and Permitting Phase 
 
The scope of work during Phase 2 is to provide professional design engineering services to Imperial County 
Department of Public Works in accordance with all provisions within this Request for Proposals (RFP).  
 
The scope of work, as given below, does not suggest that any items specifically not mentioned are precluded 
from the scope of work; nor does it suggest that all items will be required, some of which may depend on the 
final chosen alternative. Consultant is expected to be proactive in the prosecution of their duties. 
 

1. Prepare detailed repair plans, specifications, estimates, and other bid documents required for 
bidding and project implementation. Provide copy of quantity calculations of bid items. Plans shall 
conform to County and California Department of Transportation (Caltrans) plan preparation 
criteria and format using current Caltrans Specifications. Bid items and project special provisions 
shall conform to County and Caltrans standard specifications or special provision and bridge 
design specifications.  

 
2. Prepare and submit and obtain all necessary permits, including boring permits and third party 

encroachment permits for all work to be completed.  Consultant shall be responsible for all permits 
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needed for Regional Water Quality Control Board (RWQCB), California Department of Fish and 
Wildlife, U. S. Army Corps of Engineers and National Pollution Discharge Elimination System 
(NPDES), required to construct the project. Any processing fees required by the permitting 
agencies will be the responsibility of the ICDPW.  

 
3. Aerial Photographic Survey for the project location limits is required for this project.  

 
4. The consultant shall perform all research, field surveying, and analysis of existing right-

of-way and/or easement in support of the three bridges. 
 

5. Complete right-of-way assessment to identify property boundaries and easements. 
Prepare summary of all encroachments of private facilities in County Road rights-of- 
way and prepare Permit to Enter and Construct and/or Right of Entry documents for 
property owners within County right-of-way. Coordination with IID survey division will 
be expected. 

 
6. Consultant shall be responsible for any survey monuments, corner accessories and/or benchmarks 

within the limits of work. In accordance with the professional land surveyors’ act (Chapter 15 of 
the California business and professions code), such objects within the limits of work that may be 
disturbed or destroyed by construction shall be referenced by a person authorized to practice land 
surveying and a corner record (or record of survey) showing said references shall be filed with the 
County Surveyor prior to construction. Any monument, corner accessory, or benchmark that is 
disturbed or destroyed by construction shall be replaced with appropriate monumentation by a 
person authorized to practice land surveying and a corner record (or record of survey) shall be filed 
prior to project completion. 

 
7. Prepare legal descriptions for temporary construction right-of-way and/or easements which may 

be required. Furnish legal descriptions on 8.5” x 11” sheets stamped, signed, and dated by a 
Professional Registered Land Surveyor (or Professional Civil Engineer authorized to practice land 
surveying) and on USB flash drive in Microsoft Word. 

 

8. Prepare legal descriptions for right-of-way and/or easements which may be required for the 
proposed improvements. Furnish legal descriptions on 8.5” x 11” sheets stamped, signed, and 
dated by a Professional Registered Land Surveyor (or Professional Civil Engineer authorized to 
practice land surveying) and on USB flash drive in Microsoft Word. 

 
9. Furnish a plat drawing for each land ownership showing existing and proposed right-of-way with 

bearings on 8.5” x 11” sheets and electronic file in portable document format (PDF) stamped, 
signed, and dated by a Professional Registered Land Surveyor (or Professional Civil Engineer 
authorized to practice land surveying) and on USB flash drive in Microsoft Word. 

 

10. Submit three (3) complete sets (paper) of plans and bid documents to the County. Submit any 
technical specifications and project special provisions to the County. Submit one (1) complete set 
of electronic drawings in AutoCAD (Version 2015 or higher) and in Adobe PDF format. 

 
11. As requested by the County, provide services resulting from significant changes in the general 

scope of the project, or its design, including, but not limited to changes in size, revisions of 
previously accepted studies, reports, and design documents in accordance with County procedures.  
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_______________________________________________________________________________________ 

The scope of work for both phases shall be in accordance with the Local Assistance Program Guidelines 
(LAPG), Chapter 6 of the Highway Bridge Replacement and Rehabilitation Program (HBRRP); and Local 
Assistance Procedures Manual (LAPM).  

As stated previously, a complete RFA package for CON and CPFCDS Funds is expected to be submitted no 
later than May 2026. The complete RFA package shall include but is not limited to the following: 

1. LAPM 3A Form: Project Authorization/Adjustment Request 
2. LAPM 9-D (For DBE goals for CON and CE) 
3. NEPA 
4. Right of Way Certification (LAPM 13-A or LAPM 13-B) 
5. RTIP/FTIP 
6. Final PS&E 
7. LAPM 12-D: PS&E Checklist 
8. LAPM 12G: Required Federal-Aid Contract Language 
9. Cost Estimate Summary (can be entered to LAPM 3A) 
10. Additional ROW documents (e.g. utility agreements) 
11. Approved CPFCDS application with “full approval”  

All work and reports, studies and deliverables must meet Caltrans current bridge and road related standards, 
guidelines and policies.   

The project shall adhere to the current editions of Caltrans Bridge Design Specifications (for bridge work) and 
American Association of State Highway and Transportation Officials (AASHTO) (for roadwork).   
The bridge repair plan is to be developed after review of existing records, documents from Caltrans and County 
of Imperial as well as necessary engineering studies by the consultant. Typical engineering studies to be 
provided by the Consultant for Phase 1 and Phase 2 will include, but are not limited to the following: 
 

• Bridge Repair Strategy Report 
• Stormwater Pollution Prevention Plan (SWPPP) (as applicable) 
• Right-of-way & existing utility research and assessment 
• Field review reports 
• Geotechnical reports 
• All engineering calculations as necessary to design bridge repair and the repair/replacement of 

roadway approaches. 
• Environmental studies and permits to clear CEQA/ NEPA (as applicable) 
• Hydrology/ Drainage study 
• Topographic and boundary surveys 

 

In addition, consultant is to coordinate with the following and other appropriate agencies as necessary: 

• Imperial Irrigation District (IID) 
• County of Imperial 
• Regional Water Quality Control Board (RWQCB) 
• California Department of Fish and Wildlife; and 
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• U. S. Army Corps of Engineers  
• Other utility agencies including Telephone, Gas, Cable, Fiber optic, etc. 

 
Bid documents and deliverables shall include, but are not limited to the following: 
 

• Final Geotechnical Report 
• Final Design Plans for Bridge Repair and Repair/Replacement of Roadway Approaches* 

o Cover sheet with vicinity map/key map and keynotes 
o Declaration of Responsible Charge 
o Geotechnical Engineer’s Statement  
o Horizontal control and vertical control sheets 
o Demolition sheets/existing utilities sheets 
o Relocation of Utilities, if required 
o Civil site bridge and roadway plan and profile sheets 
o Bridge structural sheets (if applicable) 
o Detail sheets 
o Erosion/sedimentation control sheets 
o Traffic control and detour sheets 
o Detail construction schedule 

 
* Final Roadway Design Plans shall be completed per Imperial Department of Public Works: Engineering 
Design Guidelines Manual Preparation and Checking of Street Improvement, Drainage and Grading Plans 
within Imperial County. Said document can be found on Public Work’s website at 
https://publicworks.imperialcounty.org/forms-and-guidelines/ 
 

• Specifications 
o Front end general conditions and bid form (based upon County of Imperial bidding template) 
o Special provisions (technical specifications) 
o Construction bid documents 

• Final Engineering Construction Cost Estimate 
 

 
 
Phase 3 – Bidding and Construction Support Services 
 
The Consultant shall also provide bidding support services which includes a pre-bid meeting with all 
potential bidders prior to bid and preparation of any addendums that are required during the bidding phase 
of the project.   
 
The consultant shall also be available for the preconstruction meeting with the successful contractor and 
provide review and recommendations for any Request’s for Information (RFI’s) and submittals during 
construction that are submitted by the Contractor or County’s Resident Engineer.   
 
___________________________________________________________________________________ 
 
Project Milestones (order will be as required by phasing and may overlap): 
 

Task 1 – Kick Off Meeting, Review Existing Documentation 
 

• Participate in Field Review meeting with County and other applicable parties 

https://publicworks.imperialcounty.org/forms-and-guidelines/
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• Participate in Kick-off meeting with County and review project goals, scope and deliverables 
• Introduce key staff – review responsibilities of County and Consultant 
• Review existing photos, plans, bridge reports, documents, and prior reports from County 

 
Task 2 – Initiate Studies, Prepare Environmental Document and Draft Project Report for Evaluation 
 

• Perform environmental, historical, right-of-way, and other studies necessary to perform thorough 
evaluation of the project site. Prepare the project report equivalent and complete environmental 
document, providing alternatives for the bridge repairs and roadway approaches repairs/replacement 
(if applicable). Analysis of alternatives should include cost-effectiveness and feasibility. A draft of the 
report will be reviewed and approved by County  

• CEQA Clearance 
• NEPA Clearance  

 
Task 3 – Determination of Potential Bridge Options 
 

• Based on the field evaluation, provide bridge repairs and roadway approaches repairs/replacement 
alternatives to meet County, Caltrans and other impacted agency standards. 
 

Task 4 – Draft Deliverables 
 

• Submit Plans, Specifications and Estimates documents consistent of 30%, 65%, and 90% level of 
completion for County review. 

• The 30% level completion shall include all topography, plan view and identification of the scope of 
the area of work and impact, including drainage study results and recommendations. Preliminary right- 
of-way research results and recommendations of private/public agency encroachments, and any 
conflicting utilities should be identified. 

• Revise draft documents to include review responses into the Final Plans, Specifications and Estimates 
and deliver to the County. 
 

Task 5 – Project Design 
 

• Bridge Repair Design and Approach Roadways Repair/Replacement Design 
• Preparation of complete Plans, Specifications and Estimates 
• Detailed construction schedule 

 
Task 6 – Permits, Utility, and Right of Way Coordination 
 

• Coordinate and obtain necessary permits from Utility Companies and Regulatory Agencies with 
jurisdiction at the project site.  

• Complete all necessary right-of-way/easements research and documentation. (as applicable) 
• Assist County in obtaining right-of-way/easements (as applicable) 

 
Task 7 – Bid and Construction Assistance 
 

• Assist County with bid process 
• Provide assistance during construction (i.e. provide review and recommendations for any Requests 

for Information (RFI’s) and submittals during construction that are submitted by the Contractor or 
County’s Resident Engineer) 

Other: 
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Consultant shall consider schedule of phases 1 and 2 to the best of their ability. Phase 1 is expected to be 
completed within 90 calendar days of notice to proceed. The county intends to be able to request 
authorization for construction within Federal Fiscal Year 2025/2026. Consultant shall consider that in their 
schedule, with assumptions needed for the various approvals. Notice to proceed with Phase 1 shall be 
provided after an agreement has been authorized and finalized by the Imperial County Board of Supervisors. 
 
Consultant shall attend and participate in the project kick-off meeting with the County and review project 
goals, scope, work flow methodology, responsibilities of both Consultant and County, and will introduce 
key staff.  During the course of this project, all communications and coordination will be with the Engineer 
assigned to the project, who is the primary point of contact for the County.   
 
Throughout the course of the project, Consultant will maintain orderly project files.  All tracings, plans, 
studies, calculations, exhibits and maps prepared or obtained under the terms of the agreement with County 
shall be delivered to and become property of the County. Basic survey notes and sketches, charts, 
computations and other data prepared or obtained under such agreement shall be made available upon 
request to the County without restriction or limitation on their use.   
 
At the conclusion of the project, Consultant shall submit to the County all deliverables as mentioned above 
and clearly labeled with the Project title. 
 
Additionally, a copy of the record of the project is to be provided in Portable Document Format (PDF) on 
one (1) USB flash drive.  The required project file and all pertinent documents will need to be submitted 
before the final payment and retention will be released.  

III. RESPONSIBILITIES OF COUNTY: 
The County will direct the development of the project(s), provide management oversight, and conduct 
administrative arrangements only. The County will provide any other available plans and records to 
Consultant as required. Consultant will be responsible for all activities and meetings associated with the 
project including meeting minutes and record keeping.  
 
The County will pay an agreed upon amount normally within 30 days after receipt of invoice(s). Invoice(s) 
shall be submitted with a detailed accounting of staff hours attributed to specific tasks. Separate invoices 
shall be submitted for specific project billings, with clear notation of the County Project Number.  

 
The County will not provide dedicated workplace facilities, but upon request will provide a conference 
room for meetings with the Department, consultant and other appropriate agencies if needed. 

 
The County reserves the right to perform any portion of the scope of work by County personnel or other 
consultants should the County determine it would be in the best interest of the County to do so. 

IV. PROPOSAL CONTENT AND INFORMATION: 
At a minimum, proposals should include: 
 

1. Letter of Interest: Provide a cover letter expressing your interest in the project. Include name, 
address, phone number, and email address of the primary contact; identifying the capacity of this 
person. 
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2. Statement of Qualifications: Describe the company’s qualifications and experience related to multi-
modal transportation planning, specific to bridge design, environmental clearance for CEQA and 
NEPA, and construction engineering. 
 

3. Understanding of the project: Provide understanding of the project scope and commitment to 
address all requirements. 

 
4. Relevant experience with similar project(s): Provide a list of at least three (3) or more similar 

projects that the firm and staff, proposed for assignment, have successfully completed. 
 

5. References: Provide at least three (3) references, with contact information, for other similar work 
performed. 
 

6. Legal entity: describe the legal entity with which the County would contract including the structure 
of the anticipated partnership agreement(s) and ownership interests in the project. Include length 
of time in business, and number of employees. 
 

7. Project Management: Identify the members of the project team, including the project manager, key 
consultants, and sub-consultants; include their names and positions, their qualifications, list of 
similar projects in which they assumed substantial roles, and responsibilities related to the 
assignment. It is expected that individuals identified as the project team will be actively involved 
throughout the project. 

 
8. Analysis of Effort/Methodology: Prospective consultants shall describe the overall approach to the 

project, specific techniques that will be used, and the specific administrative and operational 
management expertise that will be employed. A proposed schedule shall be included. The project 
schedule must be clearly stated with intermittent milestones. 

 
9. Approach: Provide a narrative that explains your approach to realizing the specifications stated in 

the enclosed RFP. Include a description of the approach for the project, including, but not limited 
to: 

 
• Overall approach and recommendation for the comprehensive plan; 
• Detailed scope of work that incorporates the guidance provided in this RFP; 
• Schedule; Timeline 

 
10. Capacity: a statement that the firm(s) has sufficient staff resources and capability to perform the 

work contained within this RFP within the specified timeframe.  
 

11. Taxpayers Identification Number: Each consultant whether an individual, proprietor, partnership 
or a non-profit corporation or organization must obtain, complete and include, with the proposal 
submitted, an Internal Revenue Service Form W-9, "Request for Taxpayer Identification Number 
and Certification". 

 
12. Cost Proposal/Worksheet Includes fee schedule on a time (by personnel) and materials basis; cost 

by task; and total cost to complete the project. The cost proposal shall be fully inclusive of all 
services, overhead, and direct expenses. If applicable, include fee structure for additional 
work/services outside the scope of work. Cost proposal must include statement that offer is valid 
for at least a ninety (90) day period.  
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• All costs/fees proposed must accompany proposal within a separate sealed envelope 
clearly labeled with the name of the firm submitting and the title of the RFP. 

V. RFP QUESTIONS, CONTACT PERSON, AND SCHEDULE: 
Questions concerning this RFP will be responded to collectively, and made available for interested consultants via 
the ICDPW website http://www.co.imperial.ca.us/publicwork/default.htm under “Projects out to Bid” as an 
addendum. All inquiries must be submitted in writing no later than close of business October 7, 2025, to the contact 
person below. No oral questions will be taken or responded to except for administrative clarifications.  
 
Contact Person:  Robert “Bobby” Ureña III, P.E. Principal Engineer 
   roberturena@co.imperial.ca.us  
 
 
 
 
 
 
Table 1 – Procurement Timeline (subject to change) 
 

EVENT DATE 
Issue Request for Proposal September 24, 2025 

Last Day for Request(s) for Clarification 
must be submitted in writing 

October 7, 2025 

Proposal Due October 15, 2025 
Consultant Selection October, 2025 

Agreement for Services November, 2025 
 

VI. PROPOSAL EVALUATION: 
The County will utilize a one-step selection process. The County reserves the right to include an oral 
interview process component. If an oral interview is considered, selected firms will be notified.  Sample 
evaluation criteria for proposals is attached for review as Exhibit B.   
 
Proposals received shall be reviewed according to the criteria and weighting shown in Exhibit B. In addition 
to ICDPW Staff, the evaluation panel may include representatives from project stakeholders. A 
recommendation to award contract will be presented to the Imperial County Board of Supervisors for 
approval to enter into an agreement. 
 
Please take note that the County reserves the right to select any consultant who is determined qualified and may 
not correlate to a number 1, number 2 or even number 3 ranked consultant. Additionally, the County reserves 
the right to reject any and all proposals submitted and/or request additional information for clarification.  
 
Consultants are to submit one (1) original, three (3) copies, and one (1) electronic copy in Portable Document 
Format (PDF) on a USB flash drive of the proposal as requested in Section VIII Proposal Submittal.  Proposal 
must be clearly titled, with all costs provided in a separate sealed envelope also titled:  
 
Design Engineering and Preliminary Environmental Consulting Services for: 1) Gentry Road Bridge 
over the New River Repair Project; Bridge No. 58C0006; County Project No. 7230BRL, 2) Eddins Road 
Bridge over the Alamo River Repair Project; Bridge No. 58C0077; County Project No. 7269BRL, and 3) 

http://www.co.imperial.ca.us/publicwork/default.htm
mailto:roberturena@co.imperial.ca.us
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Sinclair Road Bridge over the Alamo River Repair Project; Bridge No. 58C0216; County Project No. 
7270BRL 

 

VII. CONSULTING AGREEMENT: 
A sample agreement is attached for review as Exhibit C. 
 
Prior to the start of work, the selected consultant will be required to execute an Agreement for Services with 
the County. The consulting firm must review the attached sample consulting agreement and minimum insurance 
amounts. No modification requests to material terms of agreement will be made. The agreement shall not be in 
force until contracting is approved by the Imperial County Board of Supervisors and after written authorization 
to proceed has been provided.  
 
Any contract resulting from this RFP will be financed with funds available to the County and/or other available 
funding. 

VIII. PROPOSAL SUBMITTAL: 
One (1) original, three (3) copies, and one (1) electronic copy in Portable Document Format (PDF) on a 
USB flash drive of the proposal must be received in person or by mail to Imperial County Department of 
Public Works no later than close of business (4:00pm) on October 15, 2025. Proposal must be clearly titled, 
with all costs provided in a separate sealed envelope and in PDF also titled as: 
 
Design Engineering and Preliminary Environmental Consulting Services for: 1) Gentry Road Bridge 
over the New River Repair Project; Bridge No. 58C0006; County Project No. 7230BRL, 2) Eddins Road 
Bridge over the Alamo River Repair Project; Bridge No. 58C0077; County Project No. 7269BRL, and 3) 
Sinclair Road Bridge over the Alamo River Repair Project; Bridge No. 58C0216; County Project No. 
7270BRL 

Proposals are to be delivered in a sealed envelope (cost separately sealed) and addressed to: 
 
 Naomi C. Robles – MPA, Administrative Analyst III 
 Imperial County Department of Public Works 
 155 S. 11th Street 
 El Centro, California  92243 
Email proposals concurrently to naomirobles@co.imperial.ca.us  
 
Note: Late proposals will not be considered. 

IX. CLOSING ITEMS: 
A pre-proposal conference has not been scheduled for this project.  
 
Clarifications desired by a respondent relating to definition or interpretation shall be requested in writing with 
sufficient time to allow for a response and prior to the RFP due date. Oral explanation or instructions shall not 
be binding on behalf of the County. See Section V. RFP Questions, Contact Person and Schedule above. 
 
Any modifications to this solicitation will be issued by the County as a written addendum and posted to the 
Imperial County Department of Public Works website: http://www.co.imperial.ca.us/publicwork/default.htm 
under “Projects out to Bid” 

mailto:naomirobles@co.imperial.ca.us
http://www.co.imperial.ca.us/publicwork/default.htm
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The County will not consider proposals received after the specified date and time. An amendment is considered 
a new proposal and will not be accepted after the specified date and time. 
 
This RFP does not commit the County of Imperial to award a contract or pay any costs associated with the 
preparation of a proposal.  The County reserves the right to cancel, in part or in its entirety, this solicitation 
should this be in the best interest of the County. 
 
 
__________________________________________________________________________________________ 
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EXHIBIT A 
  

VICINITY MAP 
 

LOCATION MAP 
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EXHIBIT B 
 

SAMPLE PROPOSAL  
EVALUATION FORM 

 
(for information only) 
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PROPOSAL EVALUATION FORM 
 

Request for Proposal (RFP) Design Engineering and Preliminary Environmental Consulting 
Services for: 1) Gentry Road Bridge over the New River Repair Project; Bridge No. 58C0006; 
County Project No. 7230BRL, 2) Eddins Road Bridge over the Alamo River Repair Project; 
Bridge No. 58C0077; County Project No. 7269BRL, and 3) Sinclair Road Bridge over the 
Alamo River Repair Project; Bridge No. 58C0216; County Project No. 7270BRL 

 
                                                                
     DATE:                                                    

  RATING POINTS: 
EVALUATOR:                                          5 = excellent 
                                                       4 = good 
RESPONDENT:                                          3 = above average 
           2 = average 
                1 = below average 
                                                           0 = unsatisfactory 
CRITERIA      WEIGHT FACTOR         X         RATING       =     
WEIGHTED RATING  
 
A. Technical Approach     0.35 
 

• Responsiveness & understanding                (0.20)   _____   _____ 
 of work to be done, (i.e. scope of work)  

• Specific experience with similar   (0.15)                 ____   _____ 
 Bridge design services working with multiple permitting agencies 
 
B. Project Management     0.30 
 

• Capacity to perform the scope of  (0.20)   _____   _____ 
  work and the ability to conclude 
  in a timely manner  

•  Quality of staff based on recent   (0.10)   _____   _____ 
  bridge design experience 

  
C. References     (0.05)   _____   _____ 
 
D. Familiarity and/or specific experience  (0.25)   _____   _____ 
    with local, state and federal CIP projects  
 
E. Overall quality of proposal, including  (0.05)   _____   _____ 

qualifications and thoroughness. 
          Subtotal Score _____ 
F. Previous Experience and Performance 
 working with County of Imperial Department of Public Works     _____ 
             
 (0 to -5) 
           Total Score _____ 
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Note: Positive previous experience and no previous experience will constitute a score of zero (0). Negative experience 
points will be deducted from the overall score. 
Comments: 

 
EXHBIT C 

 
SAMPLE CONSULTANT AGREEMENT 

AND 
INSURANCE REQUIREMENTS 

 
(For information only) 
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INSURANCE REQUIREMENTS  

Insurance requirements are set forth by the Imperial County Department of Risk Management. 

PROFESSIONAL SERVICE INSURANCE  

*Minimum amounts may vary per project and are subject to additional review after Consultant is selected. 

The insurance requirements for this project are as follows: 
  

INSURANCE MINIMUM AMOUNT* 

Errors & Omissions/Professional Liability $2 million per occurrence 

Workers Compensation, Coverage A Statutory 

Employers Liability, Coverage B $1 million per occurrence 

Commercial General Liability  

 

  
               (Including Contractual Liability)   

Bodily Injury $1 million per occurrence 
  $2 million aggregate 

Property Damage $1 million per occurrence 
  $2 million aggregate 

Comprehensive Automobile Liability   
(Owned, hired & non-owned vehicles)   

Bodily Injury $1 million per occurrence 

Property Damage $1 million per occurrence  

ADDITIONAL ENDORSEMENT REQUIRED 

1. Waiver of Subrogation Endorsement for Workers’ Compensation. 
2. Additional Insured Endorsement for General Liability 
3. Primary & non-contributory coverage. 

Insurance Certificates shall name both: (1) Imperial County Department of Public Works 

(2) County of Imperial 



Design Engineering and Preliminary Environmental Consulting Services for Bridge No. 58C0006 (County 
Project No. 7230BRL), Bridge No. 58C0077 (County Project No. 7269BRL), and Bridge No. 58C0216 (County 
Project No. 7270BRL) 

   49 | P a g e  

 
 

EXHBIT D 
 

PRELIMINARY PROJECT 
DESCRIPTIONS FOR CEQA 

 
 
 
 

 

 

 

 

 

 

 

 

 

 



Design Engineering and Preliminary Environmental Consulting Services for Bridge No. 58C0006 (County 
Project No. 7230BRL), Bridge No. 58C0077 (County Project No. 7269BRL), and Bridge No. 58C0216 (County 
Project No. 7270BRL) 

   50 | P a g e  

Gentry Road Bridge over the New River 

Bridge No. 58C0006 

Preliminary Project Description for CEQA 

Project Purpose and Objectives 
The Imperial County Public Works Department (County) proposes to repair the existing Gentry 
Road Bridge over the New River. The repair project shall include but will not be limited to 
assessing the existing concrete deck, removal of all unsound concrete down to sound concrete, 
abrasive blasting of an exposed steel, removal of all traces of rust of corroded steel, 
reinforcement of corroded steel with new reinforcement steel (i.e. splice new rebar), crack 
repair, patch removed concrete with high strength structural concrete, placement of HMW 
methacrylate over entire deck, and remove dense vegetation from perimeter of bridge. 
Additionally, the bridge roadway approaches are to be repaired/replaced and a rain-runoff 
drainage system is to be installed on all four corners of the bridge.   

The purpose of the proposed project is to repair the existing 1978 reinforced concrete bridge in 
order to preserve the existing high rating (i.e. load capacity) and serviceability of the bridge. 
Repairs would satisfy current design standards. The existing bridge is an approximate 133 foot 
long, five-span bridge with reinforced pile bents in the New River. The proposed repair will 
ensure the preservation of the existing capacity and increase the bridge’s service life for on-
going agricultural operations and future developments.   

Gentry Road is within the northern portion of the Imperial Valley, southwest of the City of 
Calipatria, CA and southeast of the Salton Sea. It currently carries predominantly agricultural 
and nearby geothermal industry traffic. However, its location is critical to the future Lithium 
Valley development in this area. It is one of the main north-south corridors that connects 
directly to Sinclair Road, where many heavy geothermal industries currently operate and is 
where the future of Lithium Valley is expected to develop.  

The Lithium Valley is a recent reference to a portion of the Imperial County unincorporated 
lands located at the southeast side of the Salton Sea in California. The State recently created 
the Lithium Valley Commission, directed to review, investigate, and analyze opportunities and 
benefits for lithium recovery and use in the State, as this and other minerals are being 
developed from geothermal brine in the Salton Sea Geothermal Resource Area. 

As geothermal, mineral and lithium extraction, and related heavy industries are exploring and 
proposing large projects in the area, the transportation infrastructure in this Lithium Valley are 
noticeably either lacking, or at risk of inability to serve this increased development. These areas 
have been and still are also a significant part of the existing agricultural economy of the region 
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and are already at risk of transportation disconnects due to an aging transportation 
infrastructure network. 

The bridge location is approximately 5.5 miles southwest of the City of Calipatria and Highway 
111.  

The primary objective of the proposed project is to maintain a safe and reliable crossing for the 
public that meets all current design standards, will support current agricultural and local traffic, 
and heavy geothermal, lithium & other metal extraction industry development in this area. 

Project Funding and Jurisdiction 

The proposed project would be funded through Community Project Funded Congressional 
Directed Spending (CPFCDS) Program funds. The County was advised of $1 million available under 
this program. 

The County is the lead agency under the California Environmental Quality Act (CEQA), but will 
defer to the State for NEPA clearance. The appropriate level of review under CEQA is expected 
to be through an Initial Study/Mitigated Negative Declaration to be prepared pursuant to CEQA. 
NEPA will be coordinated with Caltrans and other permitting agencies during the Preliminary 
Engineering phase which will also engage in the environmental documentation required.  

The County is also expected to receive 2.5 million dollars from the Lithium Valley Specific Plan 
Infrastructure Development for the Gentry Road Bridge over New River Repair Project. Funds 
are to be used before June 2027.  

Project Location 
The project site is located in Imperial County within Sections 33 and 34, Township 12 S, Range 
13 East, SBM. 

The existing bridge is located along Gentry Road over the New River, approximately 5.5 miles 
southwest of the City of Calipatria within Imperial County.  The surrounding area is agricultural 
lands.  

Bridge and Approach Road 
Since this is a repair project, the capacity and alignment of the existing bridge and two-lane 
roadway approaches are expected to remain the same. That is, 12-foot lanes with 4-ft 
shoulders (unpaved shoulders off the bridge)  

It is important to note that the 20’ centerline to edge of shoulder is typically the drainage 
borrow pit flowline. The 20’ clearance per lane is typical for the unincorporated County road 
system, meeting current standards. This standard is critical for the agricultural community, for 
its common heavy agricultural equipment. 
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Site Preparation 
Dense vegetation would be removed along bridge perimeter during site preparation for the 
placement of any scaffolding or equipment mats required for the deck repairs. 

Staging Area Preparation 
Staging areas would be used to store project materials and equipment throughout 
construction. Staging areas include existing Gentry Road and the New Riverbank areas that may 
front the project. This will be determined during the design phase. Traffic control, barricades 
and construction sign plans would be prepared to ensure no public traffic enters this area 
during construction with a road closure and detour. 

Bridge Deck Repair 
As stated, the repair project shall include removal of all unsound concrete down to sound 
concrete, abrasive blasting of an exposed steel, removal of all traces of rust of corroded steel, 
reinforcement of corroded steel with new reinforcement steel (i.e. splice new rebar), crack 
repair, patch removed concrete with high strength structural concrete, and placement of HMW 
methacrylate over entire deck. 

Mitigation measures, such as installation of a net system under the bridge, will be taken to 
prevent debris from falling into the river during bridge deck repairs. 

All equipment required for bridge deck repair will be staged on and operated from the banks of 
the New River and/or Gentry Road, within County right-of-way.  

Road Replacement 
After bridge deck repairs are complete, the roadway approaches, approximately 50 feet on 
each side of the bridge, will be repaired/replaced. The road structural section will include 
aggregate base and asphalt concrete with striping and any signage needed to match existing 
roadway on each side of the bridge. Additionally, rain-runoff drainage systems are to be 
installed on all four corners of the bridge. 

Water Consumption 
The proposed project would require water for dust control during ground disturbing and earth 
compaction activities. Water would likely be obtained from a nearby Imperial Irrigation District 
canal, through the IID encroachment permit process. 

Traffic Control and Detour 
Traffic along Gentry Road will be closed at the bridge with a detour provided for safety. Nearby 
roads primarily serving the agricultural and geothermal community would be used for detour. 
The roads to be used for detour would be Walker Road south and Eddins Road north of the 
bridge. Brandt Road, approximately three miles east of Gentry Road, or Lack Road, 
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approximately two miles west of Gentry Road, would serve as north-south alternates. A road 
closure will remain in place until the project has been completed.   

Construction Equipment and Schedule  
The type of equipment required for the proposed project would include the following, at a 
minimum: 

• Excavators • Hot-mix asphalt spreader and roller • Concrete trucks and pumps 
• Dozers • Dump trucks • Motor Grader 

• Cranes • Misc power/hand tools • Sweepers 

• Water truck • Personal trucks and vehicles •     Flatbed trucks 
 • Front End Loader  
   

Construction activities would begin during 2026 and last 5 months. Construction activities are 
generally not anticipated to occur at night. Any lighting used at night would be shielded and 
directed downward in the work areas. 

Right-of-Way  
No new right-of-way is required as all work would occur within existing County road rights-of- 
way. All staging during construction would also occur within existing County road right-of-way. 
The proposed Gentry Bridge approach roads would match the existing conditions (i.e. 12-ft 
lanes and 4-ft shoulders). This would serve the existing road classification as a major collector 
under the County’s Circulation Element.  

Permitting 
The proposed project may require permits and approvals prior to construction. It is anticipated 
that focused environmental studies will be performed in coordination with these permits.  

Permits and approvals currently anticipated may include the following: 

Permit or Approval Agency Function 

National Pollutant Discharge 
Elimination System General 
Permit for Stormwater 
Discharges Associated with 
Construction and Land 
Disturbance Activities 
(Construction General 
Permit) 

State Water Resources 
Control Board (SWRCB) 

Reduce erosion of soils and 
siltation of the New River 
during construction 
activities. 
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Dust Control Permit Imperial County Air Pollution 
Control District (ICAPCD) 

Reduce dust from 
construction activities. 

Construction Encroachment 
Permit 

IID Construction water for dust 
control & other activities. 
 

 

END 
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Eddins Road Bridge over the Alamo River 

Bridge No. 58C0077 

Preliminary Project Description for CEQA 

Project Purpose and Objectives 
The Imperial County Public Works Department (County) proposes to repair the existing Eddins 
Road Bridge over the Alamo River. The repair project shall include but will not be limited to 
assessing the existing concrete deck, cleaning and sealing the entire deck with HMW 
methacrylate for long term bridge health and preservation, removal of all soil buildup from 
around the barrier posts attached to the bridge such that the bottom of the posts are exposed, 
to prevent erosion.  Additionally, the bridge roadway approaches are to be repaired/replaced, a 
rain-runoff drainage system are to be installed on all corners of the bridge and removal of 
dense vegetation from perimeter of bridge.  

The purpose of the proposed project is to repair the existing 1990 reinforced concrete bridge in 
order to preserve the existing high rating (i.e. load capacity) and serviceability of the bridge. 
Repairs would satisfy current design standards. The existing bridge is an approximately 97 foot 
long, three-span bridge with reinforced pile bents in the New River. The proposed repair will 
ensure the preservation of the existing capacity and increase the bridge’s service life for on-
going agricultural operations and future developments.   

Eddins Road is within the northern portion of the Imperial Valley, west of the City of Calipatria, 
CA and southeast of the Salton Sea. It currently carries predominantly agricultural and nearby 
geothermal industry traffic. However, its location is critical to the future Lithium Valley 
development in this area. It is one of the main east-west corridors that connects directly to 
Gentry Road, where many heavy geothermal industries currently operate and is where the 
future of Lithium Valley is expected to develop.  

The Lithium Valley is a recent reference to a portion of the Imperial County unincorporated 
lands located at the southeast side of the Salton Sea in California. The State recently created 
the Lithium Valley Commission, directed to review, investigate, and analyze opportunities and 
benefits for lithium recovery and use in the State, as this and other minerals are being 
developed from geothermal brine in the Salton Sea Geothermal Resource Area. 

As geothermal, mineral and lithium extraction, and related heavy industries are exploring and 
proposing large projects in the area, the transportation infrastructure in this Lithium Valley are 
noticeably either lacking, or at risk of inability to serve this increased development. These areas 
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have been and still are also a significant part of the existing agricultural economy of the region 
and are already at risk of transportation disconnects due to an aging transportation 
infrastructure network. 

The bridge location is approximately 2.5 miles west of the City of Calipatria.  

The primary objective of the proposed project is to maintain a safe and reliable crossing for the 
public that meets all current design standards, will support current agricultural and local traffic, 
and heavy geothermal, lithium & other metal extraction industry development in this area. 

Project Funding and Jurisdiction 

The proposed project would be funded through Community Project Funded Congressional 
Directed Spending (CPFCDS) Program funds. The County was advised of $1,050,000 available 
under this program. 

The County is the lead agency under the California Environmental Quality Act (CEQA), but will 
defer to the State for NEPA clearance. The appropriate level of review under CEQA is expected 
to be through an Initial Study/Mitigated Negative Declaration to be prepared pursuant to CEQA. 
NEPA will be coordinated with Caltrans and other permitting agencies during the Preliminary 
Engineering phase which will also engage in the environmental documentation required.  

Project Location 
The project site is located in Imperial County within Section13, Township 12 S, Range 13 East, 
SBM. 

The existing bridge is located along Eddins Road, over the Alamo River, approximately 2.5 miles 
west of the City of Calipatria within Imperial County.  The surrounding area is agricultural lands.  

Bridge and Approach Road 
Since this is a repair project, the capacity and alignment of the existing bridge and two-lane 
roadway approaches are expected to remain the same. That is, 12-foot lanes with 4-ft 
shoulders (unpaved shoulders off the bridge)  

It is important to note that the 20’ centerline to edge of shoulder is typically the drainage 
borrow pit flowline. The 20’ clearance per lane is typical for the unincorporated County road 
system, meeting current standards. This standard is critical for the agricultural community, for 
its common heavy agricultural equipment. 

Site Preparation 
Dense vegetation would be removed along the bridge perimeter during site preparation for the 
placement of any formwork or equipment mats required for the deck repairs. 
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Staging Area Preparation 
Staging areas would be used to store project materials and equipment throughout 
construction. Staging areas include existing Eddins Road and the Alamo Riverbank areas that 
may front the project. This will be determined during the design phase. Traffic control, 
barricades and construction sign plans would be prepared to ensure no public traffic enters this 
area during construction with a road closure and detour. 

Bridge Deck Repair 
As stated, the repair project shall include cleaning and sealing the entire deck with HMW 
methacrylate for long term bridge health and preservation, removal of all soil buildup from 
around the barrier posts attached to the bridge such that the bottom of the posts are exposed, 
to prevent erosion. 

Mitigation measures, such as installation of a net system under the bridge, will be taken to 
prevent debris from falling into the river during bridge deck repairs. 

All equipment required for bridge deck repair will be staged on and operated from the banks of 
the Alamo River and/or Eddins Road, within County right-of-way.  

Road Replacement 
After bridge deck repairs are complete, the roadway approaches, approximately 50 feet on 
each side of the bridge, will be repaired/replaced. The road structural section will include 
aggregate base and asphalt concrete with striping and any signage needed to match existing 
roadway on each side of the bridge. Additionally, rain-runoff drainage systems are to be 
installed on both sides of the bridge. 

Water Consumption 
The proposed project would require water for dust control during ground disturbing and earth 
compaction activities. Water would likely be obtained from a nearby Imperial Irrigation District 
canal, through the IID encroachment permit process. 

Traffic Control and Detour 
Traffic along Eddins Road will be closed at the bridge with a detour provided for safety. Nearby 
roads primarily serving the agricultural and geothermal community would be used for detour. 
The road to be used for detour would be Brandt Road, Kalin Road, Sinclair Road, and Ruegger 
Road. Sinclair Road, approximately 3.5 miles north of Eddins Road, would serve as east-west 
alternative, and Ruegger Road, approximately 2 miles south of Eddins Road. A road closure will 
remain in place until the project has been completed.     



Design Engineering and Preliminary Environmental Consulting Services for Bridge No. 58C0006 (County 
Project No. 7230BRL), Bridge No. 58C0077 (County Project No. 7269BRL), and Bridge No. 58C0216 (County 
Project No. 7270BRL) 

   58 | P a g e  

Construction Equipment and Schedule  
The type of equipment required for the proposed project would include the following, at a 
minimum: 

• Excavators • Hot-mix asphalt spreader and roller • Concrete trucks and pumps 
• Dozers • Dump trucks • Motor Grader 

• Cranes • Misc power/hand tools • Sweepers 

• Water truck • Personal trucks and vehicles •     Flatbed trucks 
 • Front End Loader  
   

Construction activities would begin during 2026 and last 5 months. Construction activities are 
generally not anticipated to occur at night. Any lighting used at night would be shielded and 
directed downward in the work areas. 

Right-of-Way  
No new right-of-way is required as all work would occur within existing County road rights-of- 
way. All staging during construction would also occur within existing County road right-of-way. 
The proposed Eddins Bridge approach roads would match the existing conditions (i.e. 12-ft 
lanes and 4-ft shoulders). This would serve the existing road classification as a major collector 
under the County’s Circulation Element.  

Permitting 
The proposed project may require permits and approvals prior to construction. It is anticipated 
that focused environmental studies will be performed in coordination with these permits.  

Permits and approvals currently anticipated may include the following: 

Permit or Approval Agency Function 

National Pollutant Discharge 
Elimination System General 
Permit for Stormwater 
Discharges Associated with 
Construction and Land 
Disturbance Activities 
(Construction General 
Permit) 

State Water Resources 
Control Board (SWRCB) 

Reduce erosion of soils and 
siltation of the Alamo River 
during construction 
activities. 

Dust Control Permit Imperial County Air Pollution 
Control District (ICAPCD) 

Reduce dust from 
construction activities. 
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Construction Encroachment 
Permit 

IID Construction water for dust 
control & other activities. 
 

 

END 
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Sinclair Road Bridge over the Alamo River 

Bridge No. 58C0216 

Preliminary Project Description for CEQA 

Project Purpose and Objectives 
The Imperial County Public Works Department (County) proposes to repair the existing Sinclair 
Road Bridge over the Alamo River. The repair project shall include but will not be limited to 
replacement of the bridge roadway approaches, rain-runoff drainage system on all four corners 
of the bridge, and removal of dense vegetation from perimeter of bridge.  

The purpose of the proposed project is to repair the existing 1994 bridge roadway approaches  
Repairs would satisfy current design standards. The proposed repair will ensure the 
preservation of the existing capacity and increase the bridge’s and roadways’ service life for on-
going agricultural operations and future developments.   

Sinclair Road is within the northern portion of the Imperial Valley, southwest of the City of 
Calipatria, CA and east of the Salton Sea. It currently carries predominantly agricultural and 
nearby geothermal industry traffic. However, its location is critical to the future Lithium Valley 
development in this area. It is one of the main east-west corridors that connects directly to 
where many heavy geothermal industries currently operate and is where the future of Lithium 
Valley is expected to develop.  

The Lithium Valley is a recent reference to a portion of the Imperial County unincorporated 
lands located at the southeast side of the Salton Sea in California. The State recently created 
the Lithium Valley Commission, directed to review, investigate, and analyze opportunities and 
benefits for lithium recovery and use in the State, as this and other minerals are being 
developed from geothermal brine in the Salton Sea Geothermal Resource Area. 

As geothermal, mineral and lithium extraction, and related heavy industries are exploring and 
proposing large projects in the area, the transportation infrastructure in this Lithium Valley are 
noticeably either lacking, or at risk of inability to serve this increased development. These areas 
have been and still are also a significant part of the existing agricultural economy of the region 
and are already at risk of transportation disconnects due to an aging transportation 
infrastructure network.  

The bridge location is approximately 4.5 miles northwest of the City of Calipatria and 3 miles 
west of Highway 111. 
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The primary objective of the proposed project is to maintain a safe and reliable crossing for the 
public that meets all current design standards, will support current agricultural and local traffic, 
and heavy geothermal, lithium & other metal extraction industry development in this area. 

Project Funding and Jurisdiction 

The proposed project would be funded through Community Project Funded Congressional 
Directed Spending (CPFCDS) Program funds. The County was advised of $1,000,000 available 
under this program. 

The County is the lead agency under the California Environmental Quality Act (CEQA), but will 
defer to the State for NEPA clearance. The appropriate level of review under CEQA is expected 
to be through an Initial Study/Mitigated Negative Declaration to be prepared pursuant to CEQA. 
NEPA will be coordinated with Caltrans and other permitting agencies during the Preliminary 
Engineering phase which will also engage in the environmental documentation required.  

Project Location 
The project site is located in Imperial County within Section36, Township 12 S, Range 13 East 
and Section 25, Township 11 S, Range 14 East, SBM. 

The existing bridge is located along Sinclair Road, over the Alamo River, approximately 4.5 miles 
northwest of the City of Calipatria and 3 miles west of Highway 111.  The surrounding area is 
agricultural lands and CALENERGY Facility.  

Bridge and Approach Road 
Since this is a repair project, the capacity and alignment of the existing bridge and two-lane 
roadway approaches are expected to remain the same. That is, 12-foot lanes with 4-ft 
shoulders (unpaved shoulders off the bridge)  

It is important to note that the 20’ centerline to edge of shoulder is typically the drainage 
borrow pit flowline. The 20’ clearance per lane is typical for the unincorporated County road 
system, meeting current standards. This standard is critical for the agricultural community, for 
its common heavy agricultural equipment. 

Site Preparation 
Dense vegetation would be removed along bridge perimeter during site preparation for the 
placement of any equipment required for reconstruction of the roadway approaches.  

Staging Area Preparation 
Staging areas would be used to store project materials and equipment throughout 
construction. Staging areas include existing Sinclair Road and the Alamo Riverbank areas that 
may front the project. This will be determined during the design phase. Traffic control, 
barricades and construction sign plans would be prepared to ensure no public traffic enters this 
area during construction with a road closure and detour. 
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Bridge Deck Repair 
The bridge deck was recently repaired in August 2023. No additional bridge deck repair is 
anticipated for this repair project.   

Road Replacement 
The roadway approaches replacement of, approximately 50 feet on each side of the bridge. The 
road structural section will include subgrade preparation, aggregate base and asphalt concrete 
with striping and any signage needed to match existing roadway on each side of the bridge. 
Additionally, rain-runoff drainage systems are to be installed on all four corners of the bridge. 

Water Consumption 
The proposed project would require water for dust control during ground disturbing and earth 
compaction activities. Water would likely be obtained from a nearby Imperial Irrigation District 
canal, through the IID encroachment permit process. 

Traffic Control and Detour 
Traffic along Sinclair Road will be closed at the bridge with a detour provided for safety. Nearby 
roads primarily serving the agricultural and geothermal community would be used for detour. 
The road to be used for detour would be Brandt Road, Kalin Road, and Eddins Road. Eddins 
Road, approximately 3.5 miles south of Sinclair Road would serve as east-west detour. A road 
closure will remain in place until the project has been completed.     

Construction Equipment and Schedule  
The type of equipment required for the proposed project would include the following, at a 
minimum: 

• Excavators • Hot-mix asphalt spreader and roller  
• Dozers • Dump trucks • Motor Grader 

 • Misc power/hand tools • Sweepers 

• Water truck • Personal trucks and vehicles •     Flatbed trucks 
 • Front End Loader  
   

Construction activities would begin during 2026 and last 5 months. Construction activities are 
generally not anticipated to occur at night. Any lighting used at night would be shielded and 
directed downward in the work areas. 

Right-of-Way  
No new right-of-way is required as all work would occur within existing County road rights-of- 
way. All staging during construction would also occur within existing County road right-of-way. 
The proposed Sinclair Bridge approach roads would match the existing conditions (i.e. 12-ft 
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lanes and 4-ft shoulders). This would serve the existing road classification as a major collector 
under the County’s Circulation Element.  

Permitting 
The proposed project may require permits and approvals prior to construction. It is anticipated 
that focused environmental studies will be performed in coordination with these permits.  

Permits and approvals currently anticipated may include the following: 

Permit or Approval Agency Function 

National Pollutant Discharge 
Elimination System General 
Permit for Stormwater 
Discharges Associated with 
Construction and Land 
Disturbance Activities 
(Construction General 
Permit) 

State Water Resources 
Control Board (SWRCB) 

Reduce erosion of soils and 
siltation of the Alamo River 
during construction 
activities. 

Dust Control Permit Imperial County Air Pollution 
Control District (ICAPCD) 

Reduce dust from 
construction activities. 

Construction Encroachment 
Permit 

IID Construction water for dust 
control & other activities. 
 

 

END 
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