


 

************************************************************************************* 

SPECIAL NOTICE NO. 1 

 

The bidder’s attention is directed to the section entitled, “Subcontractor List” in Section 2 and 

the section entitled, “Control of Work” in Section 5 of the Special Provisions regarding the 

requirement that proposed subcontractors be listed in the bidder’s proposal. Instead of listing 

only subcontractors for signal and lighting work as in the past, all subcontractors are now to be 

listed in the bid proposal for items of work or portions thereof to be subcontracted in excess of 

one-half of one percent of the total bid or $10,000, whichever is greater. 

 

In the case where a bidder claims an inadvertent clerical error in listing subcontractors, a notice 

of the claim must be submitted to the Director of Public Works in writing within two working 

days after the time of the bid opening, and copies sent to the subcontractors involved. See 

Sections 2 and 3 for contractor’s registration requirements. 

 

See Section 2 for submittal requirements for DBE quotes, DVBE quotes, and Non-Small 

Business Subcontractor Preference. 

 

The schedules for the submittal of DBE forms have been revised. See Section 2-1.33 for the 

submittal schedules. 

 
************************************************************************************************************************ 

SPECIAL NOTICE NO. 2 
 

• Temporary traffic control requirements have been revised. The bidder’s attention is 

directed to sections 7-1.03, 7-1.04, and 12. Sections include method of payment and 

requirements to furnish, install, and maintain temporary traffic control.    

 

• Attention is directed to Division I entitled, “General Provisions,” found under Special, 

which lists amendments to the Standard Specifications, dated May 2024, regarding plain 

language specifications.   

 

• The “Proposal and Contract” book has been retitled and is now the “Bid” book. 

 

• The “Notice to Contractors” has been retitled and is now the “Notice to Bidders.” 

 

• Construction Contract Notification Requirement to the Office of Federal Contract 

Compliance Programs.  Refer to Section 3 entitled, “Contract Award and Execution,” 

found under Special Provisions. 

 
 
 
 
 
 
 
 

**********************************************************************************************************************  



 

SPECIAL NOTICE NO. 3 
 

Pursuant to the requirements of Senate Bill 854 and California Labor Code section 1725.5, all 

contractors and subcontractors that wish to engage in public work through a public works 

contract must first register with the Department of Industrial Relations and pay all applicable 

fees.   

 

Beginning March 1, 2015, no contractor or subcontractor may be listed on a bid proposal for a 

public works project unless registered with the Department of Industrial Relations, pursuant to 

Labor Code section 1725.5 (with limited exceptions from this requirement for bid purposes only 

under Labor Code section 1771.1(a)).   

 

Beginning April 1, 2015, no contractor or subcontractor may be awarded a contract for public 

work on a public works project unless registered with the Department of Industrial Relations, 

pursuant to Labor Code section 1725.5. 

 

This Project is subject to compliance monitoring and enforcement by the Department of 

Industrial Relations.   

 

For more information concerning Senate Bill 854 compliance, please visit: 

http://www.dir.ca.gov/Public-Works/SB854.html.   
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SPECIAL NOTICE NO. 3 (continued) 

 
NEW PUBLIC WORKS CONTRACTOR REGISTRATION LAW [SB 854] 

FACT SHEET 

 

SB 854, a budget trailer bill that was signed into law on June 20, 2014, and became effective 

immediately, made several significant changes to laws pertaining to the administration and 

enforcement of prevailing wage requirements by the Department of Industrial Relations (DIR).  

Among other things, SB 854 established a new public works contractor registration program to 

replace prior Compliance Monitoring Unit (CMU) and Labor Compliance Program (LCP) 

requirements for bond-funded and other specified public works projects. The fees collected 

through this new program will be used to fund all of DIR’s public works activities, including 

compliance monitoring and enforcement, the determination of prevailing wage rates, public 

works coverage determinations, and hearing enforcement appeals. 

 

Essentials of public works contractor registration program: 

 

• Contractors will be subject to a registration and annual renewal fee that has been set initially 

at $300. The fee is non-refundable and applies to all contractors and subcontractors who 

intend to bid or perform work on public works projects (as defined under the Labor Code). 

 

• Contractors will apply and pay the fee online and must meet minimum 

qualifications to be registered as eligible to bid and work on public works projects: 

 

o Must have workers’ compensation coverage for any employees and only use 

subcontractors who are registered public works contractors. 

 

o Must have Contractors State License Board license if applicable to trade. 

 

o Must have no delinquent unpaid wage or penalty assessments owed to any 

employee or enforcement agency. 

 

o Must not be under federal or state debarment. 

 

o Must not be in prior violation of this registration requirement once it becomes 

effective.  However, for the first violation in a 12 month period, a contractor may 

still qualify for registration by paying an additional penalty. 

 

• The registration fee is not related to any project.  It is more like a license that enables 

the registrant to bid on and perform public works. 
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• DIR will post a list of registered contractors and subcontractors on its website so that 

awarding bodies and contractors will be able to comply with requirements to only use 

registered contractors and subcontractors. 

 

• Various protections are built in so that 

 

o A contractor won’t be in violation for working on a private job that is later 

determined to be public work; 

 

o The inadvertent listing of an unregistered subcontractor on a bid won’t necessarily 

invalidate that bid; 

 

o A contract with an unregistered contractor or subcontractor is subject to cancellation 

but is not void as to past work; 

 

o An unregistered contractor or subcontractor can be replaced with one who is 

registered; 

 

o A contractor whose registration lapses will have a 90 day grace period within which 

to pay a late fee and renew. 

 

• Registrations will begin after July 1, 2014, once the registration system is ready to go 

online. The preferred method of payment will be by credit card. 

 

• The requirement to list only registered contractors and subcontractors on bids becomes 

effective on March 1, 2015. The requirement to only use registered contractors and 

subcontractors on public works projects applies to all projects awarded on or after April 

1, 2015. 

 

Essentials of Public Works Enforcement Fund: 

 

All contractor registration fees will go into the State Public Works Enforcement Fund and be 

used to fund the following items -- 

 

• administration of contractor registration requirement 

 

• all DIR costs for administering and enforcing public works laws 

 

• Labor Commissioner’s enforcement of other Labor Code violations on monitored public 

works projects. 

 

DIR will no longer charge awarding bodies for prevailing wage compliance monitoring and 

enforcement by the CMU. (Note: DIR will continue to bill and collect fees from awarding 

agencies for CMU services provided through June 20, 2014.) 
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Related changes in DIR’s administration and enforcement of public works requirements: 

 

• Requirements to use CMU or specified alternative (labor compliance program or project 

labor agreement) for state bond-funded and other specified projects have been eliminated and 

replaced by requirements that apply to all public works projects (as defined under the Labor 

Code). 

 

• Awarding bodies are now required to submit PWC-100 (contract award notice) for all public 

works projects. (This requirement previously applied to about 90% of all projects.) 

 

• Contractors and subcontractors on all public works projects will be required to submit 

certified payroll records (CPRs) to the Labor Commissioner unless excused from this 

requirement. 

 

o This requirement will be phased in as follows: 

 

▪ Applies immediately to public works projects that have already been under 

CMU monitoring, i.e. contractors on ongoing projects that have been submitting 

CPRs to the CMU will continue doing so 

 

▪ Will apply to any new projects awarded on or after April 1, 2015 

 

▪ May apply to other projects as determined by Labor Commissioner 

 

▪ Will apply to all public works projects, new or ongoing, on and after January 1, 

2016 

 

o The Labor Commissioner may make exception to this requirement for 

 

▪ Projects covered by qualifying project labor agreement 

 

▪ Projects undertaken by one of four remaining awarding bodies with legacy LCPs 

(Caltrans, City of Los Angeles, County of Sacramento, and Los Angeles Unified 

School District), so long as those LCPs remain approved by DIR 

 

o CPRs will be furnished online (as is done currently for CMU).  DIR intends to 

continue making improvements to this process, including creating a means for 

general contractors to have online access to the CPRs submitted by their 

subcontractors. 

 

• Requirements for awarding bodies to adopt and enforce a DIR-approved LCP are now 

limited to: (1) public works projects awarded prior to January 1, 2012 that were under a 

preexisting LCP requirement; and (2) projects funded in whole or in part by Proposition 84. 
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**********************************************************************************************************************  

 

SPECIAL NOTICE NO. 4 
 

• See sections 2 and 3 for contractors' registration requirements. 

 

• Add following note to the General Notes of the Project Plans: “The contractor shall be 

responsible for any survey monuments, corner accessories and/or benchmarks within the 

limits of the wok. In accordance with the Professional Land Surveyor’s Act (Chapter 15 

of the California Business and Professions Code), such objects within the limits of work 

that may be disturbed or destroyed by construction shall be referenced by a person 

authorized to practice Land Surveying and a Corner Record (or Record of Survey) 

showing said references shall be filed with the County Surveyor prior to construction.  

Any monument, corner accessory, or benchmark that is disturbed or destroyed by 

construction shall be replaced with appropriate monumentation by a person authorized to 

practice Land Surveying and a Corner Record (or Record of Survey) shall be filed prior 

to project completion. Form MPR-01 and Form MPR-02 are required for all Imperial 

County projects.” 

 

• For work plan for local material from (1) a noncommercial source or (2) a source not 

regulated under California jurisdiction, see section 6-1.03B(1) Workplan. 

 

 

 
**********************************************************************************************************************  

 

 





I 

IMPERIAL TOWNSITE ROADWAY IMPROVEMENT PROJECT PHASE I 

 COUNTY PROJECT No. 6995RMRA 
  

 

TABLE OF CONTENTS 

 

NOTICE TO BIDDERS ...................................................................................................................................... 3 
BID ITEM LIST ................................................................................................................................................... 4 
LOCATION MAPS .............................................................................................................................................. 7 
SPECIAL PROVISIONS ................................................................................................................................... 11 
ORGANIZATION .............................................................................................................................................. 11 
 
DIVISION I  GENERAL PROVISIONS ............................................................................................................ 11 
1  GENERAL .................................................................................................................................................... 11 
2  BIDDING .................................................................................................................................................... 122 
3  CONTRACT AWARD AND EXECUTION .................................................................................................. 166 
4  SCOPE OF WORK .................................................................................................................................... 188 
5  CONTROL OF WORK ................................................................................................................................. 20 
6  CONTROL OF MATERIALS ........................................................................................................................ 26 
7  LEGAL RELATIONS AND REPONSIBILITY TO THE PUBLIC ................................................................... 30 
8  PROSECUTION AND PROGRESS ............................................................................................................. 37 
9  PAYMENT .................................................................................................................................................... 37 
 
DIVISION II  GENERAL CONSTRUCTION ..................................................................................................... 42 
10  GENERAL .................................................................................................................................................. 42 
12  TEMPORARY TRAFFIC CONTROL ......................................................................................................... 43 
13  WATER POLLUTION CONTROL .............................................................................................................. 50 
 
DIVISION III  EARTHWORK AND LANDSCAPING ....................................................................................... 51 
19  EARTHWORK ............................................................................................................................................ 51 
 
DIVISION IV  SUBBASES AND BASES ......................................................................................................... 51 
26  AGGREGATE BASES ............................................................................................................................... 51 
 
 
DIVISION V  SURFACINGS AND PAVEMENTS ............................................................................................ 53 
37-6 CRACK TREATMENTS ........................................................................................................................... 53 
39  ASPHALT CONCRETE.............................................................................................................................. 53 
 
DIVISION VIII  MISCELLANEOUS CONSTRUCTION ................................................................................... 56 
78 INCIDENTAL CONSTRUCTION ................................................................................................................. 56 
 
DIVISION IX  TRAFFIC CONTROL DEVICES ................................................................................................ 59 
82  SIGNS AND MARKERS............................................................................................................................. 59 
84  MARKINGS ................................................................................................................................................ 59 
 
DIVISION XIV  DOCUMENTS TO BE EXECUTED BY BIDDER .................................................................... 60 
PROPOSAL TO THE COUNTY OF IMPERIAL DEPARTMENT OF PUBLIC WORKS .................................. 61 
QUESTIONNAIRE, STATEMENTS, AFFIDAVITS, AND CERTIFICATIONS ................................................. 66 
LIST OF SUBCONTRACTORS AND SUPPLIERS ......................................................................................... 75 

 
 
DIVISION XV  DOCUMENTS TO BE EXECUTED BY THE SUCCESSFUL BIDDER ................................... 76 
MINIMUM INSURANCE AMOUNTS ................................................................................................................ 77 



II 
 

SAMPLE CONSTRUCTION CONTRACT ....................................................................................................... 78 
PERFORMANCE BOND ................................................................................................................................ 120 
PAYMENT BOND .......................................................................................................................................... 121 
 
DIVISION XVI  EXHIBITS & PERMITS ......................................................................................................... 122 
AIR POLLUTION CONTROL DISTRICT PERMIT REQUIREMENT ............................................................. 123 
MONUMENT PRESERVATION REPORT ..................................................................................................... 124 
ENCROACHMENT PERMITS  ...................................................................................................................... 126 

 
 

 

 

 

 

 

 

 

 



3 

 

BIDDING INFORMATION 

COUNTY OF IMPERIAL 

NOTICE TO BIDDERS 
 

Sealed proposals will be received at the office of the Clerk of the Board of Supervisors at the County 

Administration Center located at 940 Main Street in El Centro, California 92243, until 2:00 p.m. on _ 

December 5, 2025 at which time they will be publicly opened and read at the above stated time and 

place, for construction in accordance with the specifications therefore, to which special reference is made, 

for the following project: 

 

IMPERIAL TOWNSITE ROADWAY IMPROVEMENT PROJECT PHASE I 

 COUNTY PROJECT No. 6995RMRA 
 

The contractor shall possess a California contractor's license, Class A, at the time this contract is awarded.  

In all contracts subject to this part where state or federal funds are involved, no bid submitted shall be 

invalidated by the failure of the bidder to be licensed in accordance with the laws of the State of California.  

However, at the time the contract is awarded, the contractor shall be properly licensed in accordance with 

the laws of the State of California.  The first payment for work or material under any contract shall not be 

made unless and until the Registrar of Contractors verifies to the agency that the records of the Contractors’ 

State License Board indicate that the contractor was properly licensed at the time other contract was 

awarded.  Any bidder or contractor not so licensed shall be subject to all legal penalties imposed by law, 

including, but not limited to, any appropriate disciplinary action by the Contractors’ State License Board. 

 

Bids are required for the entire work described herein.  The contractor does not have the option to submit a 

bid proposal on only a portion of the following described work. The contractor must respond with a bid 

proposal for Bid. 

 

Recommendation of selection to award Base Bid will be based on cost and budget availability at time of 

award. For purposes of determination of the lowest bid, Public Contract Code Section 20103.8 (a) will be 

used. 
    

Technical questions or clarifications must be in writing and shall be directed to the Imperial County 

Department of Public Works, Attention to Adolfo Garcia, Construction Coordinator, at 155 S. 11th Street, 

El Centro, CA 92243 or emailed to adolfogarcia@co.imperial.ca.us before ___November 21, 2025__. No 

questions will be responded to after this day. 

  

Inquiries or questions about alleged patent ambiguity of the plans, specifications, or estimate must be 

submitted and communicated as a bidder inquiry before bid opening. Any such inquiries or questions, 

submitted after bid opening, will not be considered by the County, nor treated by the County as a bid 

protest. 

 

The Engineer’s Quantity Estimate for this project follows:  

 

 

 

 

 

 

 

 

 

  

mailto:adolfogarcia@co.imperial.ca.us
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BID ITEM LIST 

Item 

No. 
Item Description 

Unit of 

Measure 

Estimated 

Quantity 
 

1 Mobilization LS 1  

2 Traffic Control & Construction Area Signs LS 1  

3 Roadwork Excavation, Earthwork, & Hauling CY 15  

4 Grind 1-inch of AC Pavement SY 63,465  

5 Crack Seal SY 63,465  

6 
Install SS-1H tack  coat on AC pavement areas per Table 1 on plan 

sheet 2. Sweep & Clean AC pavement prior to SS-1H application.  
SY  63,465  

7 
Install AC pavement per Table 1 on plan sheet 2 & cross sections 

on plan sheet 4. 
TON  6,683  

8 
Install asphalt rubber aggregate membrane (ARAM) over the AC 

pavement surface per Table 1 on plan sheet 2. 
SY 60,025  

9 
Install Type 2 Slurry Sealcoat over ARAM per Table 1 on plan 

sheet 2. Unit is dry pound tons of sand. 
TON 751  

10 8-Inch Thick PCC Cross Gutter SF 412  

11 14-Inches of Class 2 Aggregate Base beneath Cross Gutter TON 37  

12 Pot Hole Repairs prior to AC Leveling Course TON 100  

13 Shoulder Grading SY 19,010  

14 Raise Water Valves EA 6  

15 Raise Sewer Manholes EA 23  

16 Road Striping and Signage LS 1  

17 Surveying and Construction Staking  LS 1  

18 Monument Preservation  LS 1  

19 Erosion Control  LS 1  

20 Time and Material LS 1  

 

Plans, specifications, and proposal forms (bid documents) for bidding this project can be obtained at the 

office of the Imperial County Department of Public Works; 155 South 11th Street, El Centro, CA  92243.  A 

$100.00 fee is required (no refund will be made).  Mail service is available at an additional cost of $15.00 

per set of documents.  Make checks payable to the County of Imperial Department of Public Works. 

 

Alternately, the bid documents can be found on Imperial County Public Works website under “Projects Out 

to Bid” at  https://publicworks.imperialcounty.org/projects-out-to-bid/ 
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Only those firms who have purchased the bid documents and the required construction trade journals will be 

directly provided any addendums that may be issued for this project prior to the bid opening date. Every 

attempt will be made to post addendums on the above mentioned Imperial County Public Works website as 

well. It is the bidder’s ultimate responsibility to verify that he or she has obtained ALL the addendums for 

each project in case bidder did not purchase the bid documents directly from the Imperial County Public 

Works Department. 

 

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to 

Government Code, Section 12990. 

 

Bid security shall accompany the bid in the form of a certified or cashier's check, or a Bid Bond for ten (10) 

percent of the maximum bid amount being proposed. 

 

The successful bidder shall furnish a payment bond and a performance bond, both equal to 100% of the 

contract amount. The submission of a labor and materials bond (payment bond) is required on projects in 

excess of $25,000.00. 

 
Bidders are advised that, they may substitute securities in place retained funds withheld by County. Calif. 

Pub. Cont. Code Section 22300. Alternatively, an escrow agreement, in the form prescribed by the code, 

may be used by the bidder. 

 

The County of Imperial hereby affirms and notifies all bidders that it will affirmatively insure that in any 

contract entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full 

opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds 

of race, sex, color, or national origin in consideration for an award. 

 

Federal, State and local regulations and reporting requirements applicable to the proposed work must be 

complied with for this project. 

 

No work shall be performed by contractor or subcontractors who are ineligible pursuant to California Labor 

Code 1777.1 and 1777.7. 

 

Contractor and its subcontractors shall pay all workers employed on the project the rates determined by the 

Director of California Department of Industrial Relations (DIR). 

 

These wages are also available from the California Department of Industrial Relations’ Internet web site at 

http://www.dir.ca.gov. Future effective general prevailing wage rates, which have been predetermined and 

are on file with the California Department of Industrial Relations are referenced but not printed in the 

general prevailing wage rates.  

 

SB 854 was signed into law on June 20, 2014 and became effective immediately. All contractors and 

subcontractors who bid or work on a public works project must register and pay an annual fee to the DIR. 

An awarding body may NOT accept a bid or enter into a contract for public works from an unregistered 

contractor. 

 

Pursuant to Section 1773 of the Labor Code, the general prevailing rate of wages in the County in which the 

work is to be done has been determined by the Director of the California Department of Industrial Relations 

and are on file and available from the Clerk of the Board of Supervisors located at the County 

Administration Center, 940 Main Street, Suite 209, El Centro, CA  92243.  

All contractors and subcontractors must furnish electronic payroll records directly to the Labor 

Commissioner (also known as California Division of Labor Standards Enforcement). 

 

http://www.dir.ca.gov/
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 STANDARD PLANS LIST 
 

 The standard plan sheets applicable to this Contract include those listed below. The 
applicable revised standard plans (RSPs) listed below are included in the project 
plans. 

 ABBREVIATIONS, LINES, SYMBOLS, AND LEGEND 
A3A Abbreviations (Sheet 1 of 3) 

A3B Abbreviations (Sheet 2 of 3) 

A3C Abbreviations (Sheet 3 of 3) 

A10A Legend - Lines and Symbols (Sheet 1 of 5) 

A10B Legend - Lines and Symbols (Sheet 2 of 5) 

A10C Legend - Lines and Symbols (Sheet 3 of 5) 

A10D Legend - Lines and Symbols (Sheet 4 of 5) 

A10E Legend - Lines and Symbols (Sheet 5 of 5) 

 PAVEMENT MARKERS, TRAFFIC LINES, AND PAVEMENT MARKINGS 
A20A Pavement Markers and Traffic Lines - Typical Details 

A24D Pavement Markings - Words 

A24F Pavement Markings - Crosswalks 

RSP A24G Pavement Markings - Yield Lines, Limit Lines, and Wrong Way Details 

 TEMPORARY WATER POLLUTION CONTROL 
T56 Temporary Water Pollution Control Details (Temporary Fiber Roll) 
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CANCELED STANDARD PLANS LIST 
The standard plan sheets listed below are canceled and not applicable to this contract. 

Plan No. 
Date 

Canceled 
Plan No. 

Date 
Canceled 

Plan No. 
Date 

Canceled 

P31B 10-18-19     

P32A 10-18-19     

P32B 10-18-19     

C7A 10-19-18     

C7B 10-19-18     

C7C 10-19-18     

D89 10-18-19     

B11-55 04-19-19     

B11-56 10-19-18     

B11-57 10-19-18     

ES-2C 10-19-18     

RSP ES-3I 10-16-20     

ES-3J 10-16-20     

ES-3L 10-16-20     

ES-7P 04-17-20     

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

 

 

 

 

 

 

 

 

 

 

 



11 
 

SPECIAL PROVISIONS 
 

IMPERIAL TOWNSITE ROADWAY IMPROVEMENT PROJECT PHASE I 

County of Imperial Project No. 6995 RMRA 

 

ORGANIZATION 

Special provisions are under headings that correspond with the main-section headings of the Standard 

Specifications. A main-section heading is a heading shown in the table of contents of the Standard 

Specifications. 

Each special provision begins with a revision clause that describes or introduces a revision to the 

Standard Specifications as revised by any revised standard specification. 

Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the 

Standard Specifications for any other reference to a paragraph of the Standard Specifications. 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION I GENERAL PROVISIONS 

 

1 GENERAL 

 

Add to section 1-1.01: 

The work embraced herein shall be done in accordance with the Standard Specifications dated May 2024 

and the Standard Plans dated May 2024, of the Department of Transportation insofar as the same may 

apply, the project plans and these special provisions.  The special provisions shall take precedence over 

and be used in lieu of the conflicting portions. 

 

Amendments to the Standard Specifications set forth in these special provisions shall be considered as 

part of the Standard Specifications for the purposes set forth in Section 5-1.02, "Contract Components," 

of the Standard Specifications.  Whenever either the term "Standard Specifications is amended" or the 

term "Standard Specifications are amended" is used in the special provisions, the indented text or table 

following the term shall be considered an amendment to the Standard Specifications.  In case of conflict 

between such amendments and the Standard Specifications, the amendments shall take precedence over 

and be used in lieu of the conflicting portions 

 

Add to section 1-1.07B: 

Attorney General: County Counsel 

Board of Supervisors or Board: The Board of Supervisors of the County of Imperial, the governing 

body created by law and the awarding authority of the County of Imperial, acting either directly or 

through its duly appointed officials. 

Chief Engineer: Imperial County Director of Public Works 

County: County of Imperial, a political subdivision of the State of California, as created by law 

Contract Documents: Plans, Notice to Bidders and Special Provisions, and Bid Book and Contract. 

Redefine the following definitions in section 1-1.07B to mean: 
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Department/Department of Transportation: County of Imperial Board of Supervisors (except when 

referencing a test methods of, or to denote publications or designate the mailing address of an agency 

of the State of California, website, mailing address, or manual) 

District: The Department of Public Works, Imperial County 

Revised Standard Specifications: New or revised standard specifications. These specifications are 

available at the following website: http://www.dot.ca.gov/des/oe/construction-contract-standards.html 

and as stated in section 2-1.06B. 

California Standard Specifications: Also, Standard Specifications: The Standard Specifications dated 

May 2024, State of California, Department of Transportation. 

Director: The appointed official of the County of Imperial authorized to administer the contract. 

Division of Measurement Standards:  Wherever used in the Standard Specifications, shall refer to the 

Department of Agricultural Commissioner-Weights and Measures of the County of Imperial. 

Engineer:  The Director of Public Works, acting either directly or through properly authorized agents, 

such agents acting within the scope of the particular duties delegated to them. 

Liquidated Damages:  The amount prescribed in the Specifications to be paid to the County or to be 

deducted from any payments due or to become due the Contractor for each day's delay in completing 

the whole or any specified portion of the work beyond the time allowed in the specifications. 

State of California:  Also, State:  As used in these Specifications relative to the contract administration, 

refers to the County of Imperial. 

State Contract Act: Chapter 1, Part 2, Division 2 of the Public Contract Code.  The provisions of this act 

and other applicable laws form and constitute a part of the provisions of this contract to the same 

extent as if set forth herein in full. 

Replace The Department in the 1st paragraph in section 1-1.08 with: 

Caltrans San Diego (SD) 4050 TAYLOR STREET SAN DIEGO, CA 92110-273 

Replace the paragraph of section 1-1.12 with: 

Make checks and bonds payable to the County of Imperial. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

2 BIDDING 

 

Replace the paragraphs of section 2-1.06A with: 

This section includes requirements and conditions which the bidder must observe in the preparation of the 

proposal form and the submission of the bid. 

The bidder's bond shall conform to the bond form in the bid book for the project and shall be properly 

filled out and executed. The bidder's bond form included in that book may be used. 

In addition to the subcontractors required to be listed in conformance with Section 2-1.10, each proposal 

shall have listed therein the portion of work that will be done by each subcontractor listed. A sheet for 

listing the subcontractors is included in the Proposal. 

The form of Bidder's Bond mentioned in Section 2-1.33A, "General," of the Standard Specifications will 

be found following the signature page of the Proposal. 
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Locations for obtaining Contract documents are listed in the Notice to Bidders. 

The County will receive sealed bids until the time and date stated in the Notice to Bidders at the office of 

the Clerk of the Board of Supervisors at the County Administration Center located at 940 Main Street in 

El Centro, CA 92243. Bids received after this time will not be accepted. 

The County will immediately open and public read the bids at the above location after the specified bid 

opening time. 

The Notice to Bidders and Special Provisions includes the Notice to Bidders and the special provisions 

(as referenced in Section 2-1.06B). 

The Contract Documents contain the provisions required for the construction of the project. Information 

obtained from an officer, agent, or employee of the County or any other person will not affect the risks or 

obligations assumed by you or relieve you from fulfilling any of the conditions of the Contract. 

A Non-Collusion Affidavit is included in the Bid Book (Pub Cont Code §7106). Signing the bid also 

constitutes signature of the Non-Collusion Affidavit. 

 

Add to section 2-1.07: 

Check with local contractors regarding local site, surface, subsurface, and material conditions and 

variability. Failure to do so will not relieve your obligation to enter into a contract and complete the 

contemplated work under the Contract Documents. 

Examine all of the various parts of these Documents if contemplating the submission of a bid, and should 

there be any doubt as to the meaning or intent of the Contract Documents, you must request an 

interpretation, in writing. Any interpretation or change in the Contract Documents will be made, in the 

form of addenda to the Documents and will be furnished to all Bidders receiving a set of the Documents. 

The County is not responsible for any other explanation or interpretations of the Documents. 

Request for interpretation must be submitted in writing to Adolfo Garcia, at 155 S. 11th Street, El Centro, 

CA 92243 or emailed to adolfogarcia@co.imperial.ca.us before  November 21, 2025. No questions will 

be responded to after this day. 

 

Replace item 2 in the list in the 2nd paragraph of section 2-1.10 with: 

2.  California contractor license number 

 

Add to section 2-1.10: 

SUBCONTRACTOR LIST 

The Contractor shall maintain records showing the name and business address of each subcontractor 

and/or trucking company, regardless of tier. The records shall show the date of payment and the total 

dollar figure paid to all of these firms. Prime contractors shall also show the date of work performed by 

their own forces along with the corresponding dollar value of the work. 

Upon completion of the Contract, a summary of these records shall be provided to the Engineer by the 

Contractor. These records shall be furnished to the Engineer within 90 days from the date of Contract 

acceptance. $10,000 will be withheld from payment until this is submitted and accepted. 

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing 

the amount paid to trucking companies. The Contractor shall also obtain and submit documentation to the 

mailto:adolfogarcia@co.imperial.ca.us
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Engineer showing the amount paid by trucking companies to all firms, including owner-operators, for the 

leasing of trucks. 

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, 

owner's name and California Highway Patrol CA number of the owner of the truck for all trucks used 

during that month. 

A sheet for listing subcontractors, as required herein is included in the proposal. The bidder must list in its 

bid all its subcontractors who will perform work in excess of one-half percent of the total bid or, in the 

case of streets, or highways, one-half percent or $10,000, whichever is greater (Public Contract Code S 

4104). 

 

For purposes of this reporting, the term Subcontractor shall include: 

 

A. A contractor within the meaning of Chapter 9 (commencing with Section 7000) of Division 3 of 

the Business and Professions Code who contracts with you; or 

 

B. Any subcontractor as defined in Public Contracts Code 4113 that performs work or labor or 

otherwise renders service to you; or 

 

C. Any person, corporation, partnership, joint venture, association or other business entity that 

provides to you machinery or other equipment, together with the operator of such equipment or 

machinery, unless such business entity is paid an hourly rate, works under your sole control and 

can terminate its business relationship with you at will without incurring any liability for such 

termination. 

 

Replace the paragraphs of section 2-1.33A with: 

Complete the forms in the Bid Book. Submit the forms with your bid. 

Do not fax forms, except for the copies of forms with the public works contractor registration number 

submitted after the time of bid. Fax these copies to (442) 265-1858, Attention Adolfo Garcia, 

Construction Coordinator. 

Failure to submit the forms and information as specified may result in a nonresponsive bid. 

All blank spaces in the bid form must be filled in, in ink, in both words and figures, where required. No 

changes will be made in the phraseology of the forms. Written amounts will govern in cases of 

discrepancy between the amounts stated in writing and the amounts stated in figures. In case of 

discrepancy between unit prices and totals, unit prices will prevail. Indicate receipt of all addenda. 

Any bid will be deemed nonresponsive if it contains any of the following: 

1.  Omissions, erasures, alterations, or additions of any kind 

2.  Prices uncalled for 

3.  Prices that are obviously unbalanced 

4.  Fails to conform to the conditions of the published Advertisement for Bid in any manner. 

Sign your bid in ink in the space provided. 

If you are a corporation, state the legal name of the corporation, together with the signature of the officer 

or officers authorized to sign contracts on behalf of the corporation. If you are a co-partnership, state the 

true name of the firm, together with the signature of the partner or partners authorized to sign contracts on 

behalf of the co-partnership. 

If an agent other than the authorized corporate officer or a partnership member signs the bid, file a Power 

of Attorney with the County either before opening bids or with the bid. Otherwise, the bid may be 

nonresponsive. 
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State and local sales and use taxes required by State statues and laws will be paid by you. Prices quoted in 

the Bid must include sales tax. 

Submit bids in a sealed envelope to the office of the Clerk of the Board of Supervisors at the County 

Administration Center located at 940 Main Street in El Centro, CA 92243. Each sealed bid must be 

plainly marked on the outside as "BID for IMPERIAL TOWNSITE ROADWAY IMPROVEMENT 

PROJECT PHASE I, COUNTY PROJECT No. 6995 RMRA to be opened at December 5, 2025 at 

2:00 p.m. and must bear on the outside the name of the bidder, his address, and his license number. 

All bids must be made on the required bid form. All blank spaces for bid prices must be filled in, in ink or 

typewritten, and the bid form must be fully completed and executed when submitted. Only one copy of 

the bid form is required. 

You must satisfy yourself of the accuracy of the estimated quantities in the bid schedule by examination 

of the site and a review of the drawings and specifications, including addenda. After bids are submitted, 

you will not assert that there was a misunderstanding concerning the quantities of work or of the nature of 

the work to be done. 

You may modify your bid by written communication provided such communication is received by the 

County before bid opening time. The written communication should not reveal the bid price but should 

state the addition or subtraction or other modification so that the final prices or terms will not be known 

by the County until the sealed bid is opened. 

A bid will not be accepted if it modifies the plans or specifications or method of work. 

All bidders shall submit documents to the Imperial County Public Works Department showing proof of 

valid and current permits issued by the Air Pollution Control District, including the authorization to 

construct and the permit to operate. The permits shall be submitted after the bid opening and prior to the 

award of the Contract. Any bidders failing to submit said documents 10 days after bid opening shall 

render their bids nonresponsive and/or responsible. 

Full compensation for all coordination with and obtaining such permits and licenses shall be at your 

expense, including any agency permit fees. 

 

Replace the paragraphs of section 2-1.34 with: 

Each bid must be accompanied by a bid bond payable to the County for ten percent (10%) of the total 

amount of the bid. Once bid prices have been compared, the County will return the bid bonds of all except 

the three lowest responsible bidders. When the agreement is executed, the bid bonds of the two remaining 

unsuccessful bidders will be returned. The bid bond of the successful bidder will be retained until the 

payment bond and performance bond have been executed and approved. A certified check or cashier's 

check may be used instead of a bid bond, made payable to the County of Imperial. 

The bidder's bond must conform to the bond in the Bid Book and must be properly filled out and 

executed. The bidder's bond form included in the Bid Book may be used. 

 

Replace the paragraphs of section 2-1.40 with: 

The County may waive any informalities or minor defects or reject all bids. Any bid may be withdrawn 

before the bid opening or authorized postponement date. No bidder may withdraw a bid within seventy-

five (75) days after the bid opening date. If the Contract cannot be awarded within the specified period, 

the time may be extended by mutual agreement between the County and the bidder. 
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Add to section 2-1.46: 

The County may make such investigations necessary to determine your ability to perform the work, and 

you will furnish to the County all requested information and data for this purpose. The County reserves 

the right to reject any bid if it is determined you are unqualified to carry out the obligations of the 

Contract and to complete the work. 

 

Add to section 2-1.49: 

Failure to fulfill the requirements of these Contract Documents may subject you to a determination of 

bidder's responsibility if you are the apparent low bidder on future public works contracts. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

3 CONTRACT AWARD AND EXECUTION 
 

Add to section 3-1.02A: 

All bids will be compared on the basis of the engineer's estimate of the quantities of work to be done. 

The estimated quantities listed in the bid are approximate and for the basis of award of the Contract. 

Payment will be made on the measurement of the work actually performed by you. The County reserves 

the right to increase or decrease the amount of any class of work as may be deemed necessary and as 

stated in section 9-1.06. 

When the bid for the work is to be submitted on a lump sum basis, a single lump sum price must be 

submitted in the appropriate place. The total amount to be paid must be the amount of the lump sum in the 

bid, as adjusted for additions or deletions resulting from changes in construction. After award of Contract, 

you will break down and submit the lump sum bid into unit prices for the various portions to be 

completed. 

If the Agency awards the contract, the award is made to the lowest responsible and responsive bidder 

whose proposal complies with all the requirements prescribed. 

 

Replace the paragraphs of section 3-1.02B with: 

The Department breaks a tied bid with a coin toss. 

Replace the paragraphs of section 3-1.04 with: 

Any party with a direct financial interest adversely affected by any alleged bid irregularity at the bid 

opening may file a protest with the County based on alleged violations of Federal, State, or local law or 

ordinance, or alleged bid irregularity. 

A protest must: 

1.  Be delivered to 155 S. 11th Street, El Centro, CA 92243 

2.  Be written 

3.  State the specific basis of the appeal 

4.  Request a determination of the protest issue 

5.  Be filed no later than 72 hours before the scheduled award of Contract by County, as determined by 

the published agenda of the Board of Supervisors of the County of Imperial. Any protest filed after this 

time will not be considered. 
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The party filing the protest must transmit a copy of all protest documents and any attachments to all other 

parties with a direct financial interest which may be adversely affected by the determination of the protest 

appeal concurrently. 

The County will review the protest and make a determination. 

The Notice to Proceed will be issued after the Contract has been approved by the Imperial County Board 

of Supervisors. 

If the County awards the Contract, the award is made to the lowest responsible bidder within seventy-five 

(75) days. This period may be subject to extension for such further period as agreed upon in writing 

between the Department and you. 

Construction Contract Notification Requirement  

Contracting officers, applicants and contractors are required to give written notice to the Office of Federal 

Contract Compliance Programs (OFCCP) within 10 working days of award of a construction contract or 

subcontract in excess of $10,000 (41 CFR 60-4.2) 

The notification should include: 

• The name, address and telephone number of the contractor; 

• Employer identification number; 

• Dollar amount of the contract; 

• Estimated starting and completion dates of the contract; 

• The contract number; and 

• Geographical area in which the contract is to be performed. 

Notices should be sent to the OFCCP Pacific Regional office with the following address: 

90 7th Street, Suite #18-300, San Francisco, CA 94103. 

A copy of notification should be provided for County of Imperial filing purposes 

 

Replace the paragraphs of section 3-1.05 with: 

The successful bidder must furnish 2 bonds with a corporate surety approved by the County: 

1.  Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen 

providing goods, labor, or services under the Contract. This bond must be equal to at least 100 percent 

of the total bid. 

2.  Performance bond to guarantee the faithful performance of the Contract. This bond must be equal to at 

least 100 percent of the total bid. 

 

The bond forms are in the Bid Book. 

Attorneys-in-fact who sign bonds must file with each a certified and effective dated copy of their power 

of attorney. 

File bonds within 10 business days from the date when Notice of Award is delivered to you. The Notice 

of Award must be accompanied by the necessary agreement and bond forms. Your failure to execute the 

agreement may be considered as a default by the County and the bid bond will become the property of the 

County. 
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Within 15 days of receipt of acceptable performance bond, payment bond and agreement signed by you, 

the County will sign the agreement and return an executed duplicate of the agreement. Should the County 

not execute the agreement within such period, you may withdraw your signed agreement with written 

notice. Such notice of withdrawal will be effective upon receipt of the notice by the County.  

 

Add to section 3-1.06: 

REQUIRED LICENSES 

 

At the time the Contract is awarded and at all times during construction of the project, the Contractor 

shall possess and maintain a California contractor's license, Class A. 

 

Replace section 3-1.08 with: 

3-1.08  RESERVED 

 

Replace the paragraph of section 3-1.11 with: 

Complete and deliver to the Engineer a Payee Data Record when requested by the County. 

 

Replace the paragraphs of section 3-1.18 with: 

The successful bidder must sign the Contract form. The Contract form is found in the Bid Book. 

Deliver to the Department of Public Works, 155 S. 11th Street, El Centro, CA 92243: 

1.  Signed Contract form 

2.  Contract bonds 

3.  Documents identified in section 3-1.07 

 

The County must receive these documents before the 10th business day after the bidder receives the 

Contract. 

The bidder's security may be forfeited for failure to execute the Contract within the time specified (Public 

Contract Code §§ 10181, 10182, and 10183). 

 

Failure to do so shall be just cause for forfeiture of the proposal guaranty. 

 
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

4 SCOPE OF WORK 

The proposed improvements encompass providing grinding a layer of existing pavement, crack sealing, 

variable resurfacing with Asphalt Concrete over SS1H tack coat, ARAM over the resurfacing with slurry 

sealcoat over the ARAM. Additionally, pot hole repairs prior to Asphalt Concrete resurfacing, sawcuting 

& header cut grinding, shoulder grading of existing shoulder materials, replacement of segments of 

concrete cross gutter with associated Asphalt Concrete and Class 2 Base Material, striping and temporary 

construction area signage. Also included are other incidental items of work and all provisions and work 

shall be in conformance with the Plans, Standard Plans and Specifications and these Special Provisions, 

and/or as directed by the Engineer. 
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Replace the paragraphs of section 4-1.06B with: 

CONTRACTOR’S NOTIFICATION 

Provide notification in writing promptly, and before disturbing the affected area for any of the following: 

1. Subsurface or latent physical conditions are encountered at the site differing materially from those 

indicated in the Contract 

2. Unknown physical conditions of an unusual nature differing materially from those ordinarily 

encountered and generally recognized as included in the work provided for in the Contract are 

encountered at the site 
 

Upon written notification the Engineer will investigate the conditions, and if the Engineer determines the 

conditions materially differ and cause an increase or decrease in the cost or item required for the 

performance of any work under the Contract, an adjustment, excluding loss of anticipated profits, will be 

made and the Contract modified. The Engineer will notify you of his determination whether or not and 

adjustment of the Contract is warranted. 

You will be allowed 15 days from notification of determination to file a notice of potential claim as 

allowed under Section 5-1.43, otherwise the Engineer's determination will be deemed to have been 

accepted by you as correct. 

The notice of potential claim must state how your position differs from the Engineer's determination and 

you must provide any additional information obtained by you, including but not limited to additional 

geotechnical data. Supplementary information, obtained by you subsequent to the filing of the notice of 

potential claim, must be submitted to the Engineer in an expeditious manner. 

The notice of potential claim must be accompanied by your certification that the following were made in 

preparation of the bid: 

1.  Review of the contract 

2.  Review of the Information Handout 

3. Review of the log of test borings and other records of geotechnical data to the extent they were made 

available to you prior to the opening of bids 

4.  Examination of the conditions above ground at the site 

 

No Contract adjustment which results in a benefit to you will be allowed unless you provide the required 

written notice. 

No Contract adjustment will be allowed under the provisions in section 4 for any effects caused on 

unchanged work. 

Any Contract adjustment warranted due to differing site conditions will be made under the provisions in 

section 4-1.05. 

REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES  

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the 

specifications and you encounter materials which you reasonably believe to be asbestos or a hazardous 

substance as defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous 

substance has not been rendered harmless, you may continue work in unaffected areas reasonably 

believed to be safe. Immediately cease work in the affected area and report the condition to the Engineer 

in writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous 

substances including exploratory work to identify and determine the extent of the asbestos or hazardous 

substance will be performed by a separate contract. 
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If delay of work in the area delays the current controlling operation, the delay will be considered a right of 

way delay and you will be compensated for the delay in conformance with the provisions in section 8-

1.07. 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

5 CONTROL OF WORK 

 

Replace the paragraphs of section 5-1.01 with: 

Furnish the resources except County-furnished materials required to complete the work as described in 

the Contract. 

 

Provide Quality Control (QC). 

 

Work is subject to the County’s inspection, sampling, and testing. The County’s inspection, sampling, and 

testing do not relieve you of your responsibility to provide QC. 

 

Ensure the County’s safe and unrestricted access to the work. Furnish facilities necessary for the County’s 

inspection. 

 

Where the means and methods to complete the work are not described in the Contract, choose the means 

and methods to complete the work. 

 

Where the Contract describes more than 1 construction method or more than 1 type of material or 

equipment, the County does not assure that each construction method or type of material or equipment 

can be used successfully throughout all or any part of the project. You are responsible to use the 

alternative or alternatives that will accomplish the work under the conditions encountered. 

 

Failure to comply with any Contract part is a waiver of your right to an adjustment of time and payment 

related to that part.  

 

Use contract administration forms designated by the County. 

 

TIME AND MATERIAL ALLOCATION  

 

The Contractor shall provide a rate schedule for all labor and equipment that may reasonably be 

anticipated for use during the project. Labor rates shall be consistent with those required by the prevailing 

wage rate requirements of the contract and shall reflect all benefits and employer costs. Once the labor 

and equipment rates have been approved by the engineer, they will become the basis for compensation for 

any Time and Material work requested by the County. The Contractor is advised, however, that there will 

be no compensation from the Time and Material Allocation unless the work has been authorized in 

writing by the engineer. Additionally, use of the Time and Material Allocation will be at the sole 

discretion of the County. All or any portion of the allocation amount may be deleted from the Contract. 

The Time and Material allocation for this project shall be $150,000. This is the number to be used for the 

bid proposals schedule. 

 

 

Replace the paragraphs of Section 5-1.13A with: 

No subcontract releases the Contractor from the contract or relieves the Contractor of their responsibility 

for a subcontractor's work. 
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If the Contractor violates Public Contract Code § 4100 et seq., the County of Imperial may exercise the 

remedies provided under Public Contract Code § 4110.  The County of Imperial may refer the violation to 

the Contractors State License Board as provided under Public Contract Code § 4111. 

 

Except for a building-construction non-federal-aid contract, the Contractor shall perform work equaling at 

least 30 percent of the value of the original total bid with the Contractor’s own employees and equipment, 

owned or rented, with or without operators. 

 

Each subcontract must comply with the contract. Each subcontractor must have an active and valid: 

 
1. State contractor's license with a classification appropriate for the work to be performed 

(Bus & Prof Code, § 7000 et seq.) 

2. Public works contractor registration number with the Department of Industrial Relations  

 

Submit copies of subcontracts upon request by the Engineer. Before subcontracted work starts, submit a 

Subcontracting Request form. 

 

Do not use a debarred contractor; a current list of debarred contractors is available at the Department of 

Industrial Relations' Web site at: 

 

https://www.dir.ca.gov/dlse/debar.html  

 

Upon request by the Engineer, immediately remove and not again use a subcontractor who fails to 

prosecute the work satisfactorily. 

 

Payment for subcontracted work involved will be withheld from progress payments due, or to become 

due, until correction is made.  Failure to comply may result in termination of the contract.  

 

Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from 

progress payments due, or to become due, until correction is made. Failure to comply may result in 

termination of the contract. 

Your subcontractors will perform the work and supply the materials they are listed for unless you have 

prior written authorization to perform the work with other forces or obtain the materials from other 

sources. 

 

PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 

A prime contractor or subcontractor shall pay to any subcontractor not later than 10 days of receipt of 

each progress payment in accordance with the provision in Section 7108.5 of the California Business and 

Professions Code concerning prompt payment to subcontractors. The 10 days is applicable unless a longer 

period is agreed to in writing. Any violation of Section 7108.5 shall subject the violating contractor or 

subcontractor to the penalties, sanctions and other remedies of that Section. Federal regulation (49 CFR 

26.29) requires that any delay or postponement of payment over 30 days of receipt of each payment may 

take place only for good cause and with the agency's prior written approval. These requirements shall not 

be construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to 

the prime contractor or subcontractor in the event of a dispute involving late payment, or nonpayment by 

the prime contractor, deficient subcontract performance, or noncompliance by a subcontractor. This 

provision applies to both DBE and non-DBE prime contractors and subcontractors. 

The County shall hold retainage at least five percent of the contract price on any public works contract 

exceeding $5,000 as per California public Contract Code § 9203 from the Contractor and shall make 

https://www.dir.ca.gov/dlse/debar.html
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prompt and regular incremental acceptances of portions, as determined by the County of the Contract 

work and pay retainage to the Contractor based on these acceptances. The prime contractor or 

subcontractor shall return all monies withheld in retention from a subcontractor within 30 days after 

receiving payment for work satisfactorily completed and accepted including incremental acceptances of 

portions of the Contract work by the County. Federal regulation (49 CFR 26.29) requires that any delay or 

postponement of payment over 30 days may take place only for good cause and with the County's prior 

written approval. Any violation of this provision shall subject the violating prime contractor or 

subcontractor to the penalties, sanctions, and other remedies specified in Section 7108.5 of the California 

Business and Professions Code. These requirements shall not be construed to limit or impair any 

contractual, administrative, or judicial remedies otherwise available to the prime contractor or 

subcontractor in the event of a dispute involving late payment or non-payment by the prime contractor, 

deficient subcontract performance and/or noncompliance by a subcontractor. This provision applies to 

both DBE and non-DBE prime contractors and subcontractors. 

 

PERFORMANCE OF SUBCONTRACTORS  

 
The subcontractors listed by you in Bid book shall list therein the name and address of each subcontractor 

to whom the bidder proposes to subcontract portions of the work in an amount in excess of one-half of 

one percent of the total bid or $10,000, whichever is greater, in accordance with the Subletting and 

Subcontracting Fair Practices Act, commencing with Section 4100 of the Public Contract Code.  The 

bidder’s attention is invited to other provisions of the Act related to the imposition of penalties for a 

failure to observe its provisions by using unauthorized subcontractors or by making unauthorized 

substitutions. 

 

The successful bidder and subcontractors agree to comply with Public Contract Code section 7103.5(b), 

which states: “In entering into a public works contract or a subcontract to supply goods, services, or 

materials pursuant to a public works contract, the contractor or subcontractor offers and agrees to assign 

to the awarding body all rights, title, and interest in and to all causes of action it may have under Section 4 

of the Clayton Act ( 15 U.S.C. Sec. 15 ) or under the Cartwright Act (Chapter 2 (commencing with 

Section 16700) of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of 

goods, services, or materials pursuant to the public works contract or the subcontract. This assignment 

shall be made and become effective at the time the awarding body tenders final payment to the contractor, 

without further acknowledgment by the parties.” 

 

Add to section 5-1.20A  

 

PERMITS, LICENSES, AGREEMENTS, AND CERTIFICATIONS WITH OTHER ENTITIES 

The Contractor shall coordinate with and be responsible for obtaining permission, permits and other 

documentation as necessary by Caltrans, Imperial Irrigation District, City of Imperial and any other 

agencies, utility providers and/or individuals that may be affected by the project in order to obtain any 

required authorization to access, construct, and permit to operate. See also Encroachment Permits in 

Division XVI elsewhere in these special provisions. 

All bidders shall submit documents to the Imperial County Public Works Department showing proof of 

valid and current permits issued by the Air Pollution Control District, including the authorization to 

construct and the permit to operate. The permits shall be submitted after the bid opening and prior to the 

award of the Contract. Any bidders failing to submit said documents within 10 days after bid opening 

shall render their bids nonresponsive.  

Full compensation for all coordination with and obtaining such permits and licenses shall be at contractor 

expense, including any agency permit fees. All items within the required permits shall be considered as 

included in the various items of work, except as otherwise stated elsewhere in these special provisions 

and no additional payment shall be made therefor.  
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Replace section 5-1.24 of the RSS with: 

 

SURVEYING  
 

The contractor shall use a person (Surveyor) authorized to practice land surveying in the State of 

California.  

 

Surveyor to verify both horizontal and vertical control and existing conditions. Surveyor to set local 

horizontal and vertical intervisible control on project site. Read and comprehend plans and resolve minor 

discrepancies, should any exist. Contractor shall preserve and, if necessary, surveyor shall perpetuate all 

existing horizontal and vertical monumentation. 

 

Stakes and marks will be set by the surveyor sufficient to establish the lines and grades required for the 

completion of the work delineated on the plan set. The exact number of staking sets, horizontal location 

of construction stakes and associated grades required shall be decided at the pre-con meeting and may 

include any or all of the following: project limits, demolition limits, alignment, rough grade, final grade, 

slope stakes, face of curb, existing and proposed utilities and other staking as requested. Any cost to 

refresh and/or replace stakes is the sole responsibility of the Contractor. Cut sheets shall be provided to 

the County. 

 

The Contractor shall provide a full set of field marked as-built plans including as in-field exclusions, 

revisions and/or changes to the original plan set.  

 

Full compensation for providing Surveying work shall be considered as included in the contract lump sum 

price paid for “Surveying and Construction Staking” and no additional compensation shall be allowed 

therefor. 

 

Replace the paragraphs of section 5-1.32 with: 

AREAS FOR USE 

 

Occupy County of Imperial Right-of-Way only for purposes necessary to perform the work.  

 

If no County-owned area is designated for the Contractor's use, you may arrange for temporary storage 

with the County.  

 

Personal vehicles of your employees must not be parked on the traveled way or shoulders, including 

sections closed to traffic. 

 

Defend, indemnify, and hold the County harmless to the same extent as under Section 7-1.05 of the 

Standard Specifications.  

 

The County does not allow temporary residences within the County of Imperial Right-of-Way. 

 

Add between the 2nd and 3rd paragraphs of section 5-1.36C (3): 

 

Nonhighway Facility Rearrangement  

 

The County may rearrange a nonhighway facility during the Contract. Rearrangement of a nonhighway 

facility includes installation, relocation, alteration, or removal of the facility.  
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The County may authorize facility owners and their agents to enter the Right-of-Way to perform 

rearrangement work for their facilities or to make connections or repairs to their property. Coordinate 

activities to avoid delays.  

 

Notify the Engineer at least 30 days before the interfering utilities are to be rearranged. The Engineer 

notifies the utility owners. 

If necessary rearrangement of underground infrastructure is not described in the Contract, the Engineer 

may order you to perform the work. The rearrangement is change order work.  

 

Immediately notify the Engineer of a delay due to a rearrangement different from that described in the 

Contract. * 

 

If you want infrastructure rearrangement different from that described in the Contract:  

1. Notify the Engineer  

2. Make an arrangement with the infrastructure owner  

3. Obtain authorization for the rearrangement  

4. Pay the infrastructure owner any additional cost  

 

The County does not adjust time or payment for a rearrangement different from that described in the 

Contract. 

Replace section 5-1.36D with: 

 
MONUMENT PRESERVATION/PERPETUATION  

 

The contractor shall be responsible for any survey monuments, corner accessories and/or benchmarks 

within the limits of work. In accordance with Professional Land Surveyors’ Act (Chapter 15 of the 

California Business and Professions Code), such objects within the limits of work that may be disturbed 

or destroyed by construction shall be referenced by a person authorized to practice Land Surveying and a 

Corner Record (or Record of Survey) showing said references shall be filed with the County Surveyor 

prior to construction. Any monument, corner accessory, or benchmark that is disturbed or destroyed by 

construction shall be replaced with appropriate monumentation by a person authorized to practice Land 

Surveying and a Corner Record (or Record of Survey) shall be filed prior to project completion. Form 

MPR-01 and Form MPR-02 are required for all Imperial County Projects. See Division XVI “Exhibits & 

Permits” for forms. 

 

It shall be the contractor’s responsibility to complete a field survey to determine the existence of survey 

monuments, corner accessories, and/or benchmarks to be impacted prior to construction, said survey shall 

be conducted by a person authorized to practice land surveying.  The field survey research shall include 

researching of survey monuments record/maps; completion of the field investigation to determine the 

existence/locations of the survey monuments prior to the commencement of construction activities for all 

roads impacted; placement of a flagged lath adjacent to the found monument indicating the direction and 

the distance of the monument from the lath; preparation of field notes for each found monument 

illustrating relative dimensions from the surrounding existing objects and the descriptions of the 

monuments; reporting to the County Surveyor/County of Imperial Public Works Department Director of 

the found monuments to evaluate the necessity to furnish a new survey monument for each found 

monument and to report the locations and the conditions of the found monuments; and all necessary field 

coordination with the Contractor to preserve/perpetuate the found monuments. The person authorized to 

practice land surveying shall complete a Pre-construction Monument Preservation Report (form MPR-01) 

and the report shall be provided to the Imperial County Surveyor prior to construction. The report shall be 

accompanied by necessary sketches, photos, or other records as provided in the Monument Preservation 

Report. In addition to said pre-construction Monument Preservation Report, if it is determined that survey 

monuments, corner accessories and/or benchmarks within the limits of work may be disturbed or 
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destroyed, the person authorized to practice land surveying shall reference said items and file a corner 

record (or record of survey) of the references with the County Surveyor prior to construction.  

 

Full compensation for completing necessary research, site inspection, field survey, report, and/or 

preparation of corner records (or records of survey) shall be considered as included in the contract lump 

sum price paid for “Monument Preservation/Perpetuation” and no additional compensation shall be 

allowed therefor.  

 

Any existing survey monuments or County recognized benchmarks shall be protected by the Contractor. 

Should any such monuments or benchmarks be removed, damaged, obliterated or altered by the 

Contractor’s operations, the Contractor shall be responsible for preservation or perpetuation by the proper 

resetting of the same as per the Subdivision Map Act, the Professional Land Surveyors Act and to the 

satisfaction of the County Surveyor/Director of Public Works Department. Such points shall be preserved 

or perpetuated with appropriate monumentation by a licensed land surveyor or a registered civil engineer 

authorized to practice land surveying. 

 

All preserved or perpetuated survey monuments shall be protected by new ductile iron monument wells.  

The Contractor shall supply a new ductile iron monument well for each monument and horizontally 

position the monument well per the direction of the licensed land surveyor or registered civil engineer 

after the placement of the new pavement.  The Contractor shall place a 12 inch wide, 12 inch deep P.C.C. 

concrete ring concentric with the exterior of the monument well per the County of Imperial Standards at 

the time the monument well is placed. Corner Records or a Record of Survey as appropriate shall be filed 

by the licensed land surveyor or registered civil engineer authorized to practice land surveying. 

 

Prior to final project inspection, the Contractor is responsible to have a post-construction Monument 

Preservation Report (form MPR-02) completed by a person authorized to practice land surveying and 

submitted to the Resident Engineer for submittal to the County Land Surveyor.  

 

If survey monument(s), corner accessory(ie)s, and/or benchmark(s) are disturbed or destroyed during 

construction, new monument(s), corner accessory(ies), and/or benchmark(s) shall be set in the surface of 

the new construction or a witness monument(s) set to perpetuate the original location of the disturbed 

monument(s) or benchmark(s). Contractor is responsible that a post-construction corner record(s) (or 

record of survey) be filed with the County Surveyor prior to final inspection of the project. 

 

The Contractor shall be paid for preservation/perpetuation of survey monuments/benchmarks on a lump 

sum basis for all survey monument/benchmark to be preserved/perpetuated for all road locations 

encompassed in this project.  The work associated with the preservation/perpetuation of the survey 

monuments/benchmarks shall include filing appropriate survey documentations/maps before and after the 

preservation/perpetuation of the survey monuments; jack hammering/sawcutting the new pavement 

surface to allow the installation of the new P.C.C. concrete ring and positioning of the monument well 

cover 3/8 inches below the new finish pavement surface; backfilling the monument well with compacted 

Class 2 Base; plumbing monument well; leveling monument well frames and covers; furnishing new 

brass disks with punching and marking for survey monuments, if necessary; preservation/perpetuation of 

survey monuments; installation of new P.C.C. concrete rings circumferentially around the monument well 

covers; removal and disposal of construction demolition material associated with the installation of 

survey monument wells and all other items incidental to preserving/perpetuating survey monuments in 

accordance with the Subdivision Map Act, the Professional Land Surveyors Act and to the satisfaction of 

the County Surveyor/Director of Public Works Department.   

 
In the event that additional survey monuments/benchmarks are identified after the initial survey, they 

must be preserved/perpetuated with no additional compensation therefor.  

 

Replace first and second paragraph of section 5-1.47 with: 
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GUARANTEE 

 

Guarantee all materials and equipment furnished and Work performed for a period of one (1) year from 

the date of Completion. You must warrant and guarantee for a period of one (1) year from the date of 

Completion of the project that the completed project is free from all defects due to faulty materials or 

workmanship and you will promptly make such corrections as may be necessary by reason of such defects 

including the repairs of any damage to other parts of the project resulting from such defects. The County 

will give notice of observed defects with reasonable promptness. Should you fail to make such repairs, 

adjustments, or other Work that may be made necessary by such defects, the County may do so and bill 

you. Your performance bond remains in effect through the guarantee period. 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

6 CONTROL OF MATERIALS 

 

Add to section 6-1.03 of the RSS: 

6-1.03B Submittals 

 

6-1.03B (1)  Work Plan 

For local material, such as rock, gravel, earth, structure backfill, pervious backfill, imported borrow, and 

culvert bedding, obtained from a (1) noncommercial source, or (2) source not regulated under California 

jurisdiction, submit a local material plan for each material at least 60 days before placing the material. 

The local material plan must include: 

1. Certification signed by you and an engineer who is registered as a civil engineer in the State or a 

professional geologist licensed as a professional geologist by the State stating: 

 

 I am aware local material from a noncommercial source or a source not regulated under CA 

jurisdiction must be sampled and analyzed for pH and lead and may require sampling and 

analysis under section 6-1.03B(3) for other constituents of concern based on the land use 

history. I am aware that local material sources must not contain ADL at concentrations greater 

than 80 mg/kg total lead or equal to or greater than 5 mg/L soluble lead as determined by the 

Waste Extraction Test (WET) Procedures, 22 CA Code of Regs § 66261.24(a)(2) App II. I am 

aware that a maximum quantity of material may be excavated at the site based on the minimum 

number of samples taken before excavating at the site under section 6-1.03B (3). 

 

2. Land use history of the local material location and surrounding property 

3. Sampling protocol 

4. Number of samples per volume of local material 

5. QA and QC requirements and procedures 

6. Qualifications of sampling personnel 

7. Stockpile history 

8. Name and address of the analytical laboratory that will perform the chemical analyses 

9. Analyses that will be performed for lead and pH 

10. Other analyses that will be performed for possible hazardous constituents based on: 

10.1. Source property history 

10.2. Land use adjacent to source property 

10.3. Constituents of concern in the ground water basin where the job site is located 
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The plan must be sealed and signed by an engineer who is registered as a civil engineer in the State or a 

professional geologist licensed as a professional geologist by the State. 

If the plan requires revisions, the Engineer provides comments. Submit a revised plan within 7 days of 

receiving comments. Allow 7 days for the review. 

6-1.03B(2)  Analytical Test Results 

At least 15 days before placing local material, submit analytical test results for each local material 

obtained from a noncommercial source or a source not regulated under CA jurisdiction. The analytical 

test results must include: 

1. Certification signed by an engineer who is registered as a civil engineer in the State or a professional 

geologist licensed as a professional geologist by the State stating: 

 

 The analytical testing described in the local material plan has been performed. I performed a 

statistical analysis of the test results using the US EPA's ProUCL software with the applicable 

95 percent upper confidence limit. I certify that the material from the local material source is 

suitable for unrestricted use at the job site, it has a pH above 5.0, does not contain soluble lead 

in concentrations equal to or greater than 5mg/l as determined by the Waste Extraction Test 

(WET) Procedures, 22 CA Code of Regs § 66261.24(a)(2) App II, does not contain lead in 

concentrations above 80 mg/kg total lead, is free from all other contaminants identified in the 

local material plan, and will comply with the job site's basin plan and water quality objectives 

of the RWQCB. 

 

2. Chain of custody of samples 

3. Analytical results no older than 1 year 

4. Statistical analysis of the data using US EPA’s ProUCL software with a 95 percent upper confidence 

limit 

5. Comparison of sample results to hazardous waste concentration thresholds and the RWQCB's basin 

plan requirements and water quality objectives for the job site location 

 

6-1.03B(3)  Sample and Analysis 

Sample and analyze local material from a (1) noncommercial source or (2) source not regulated under CA 

jurisdiction: 

1. Before bringing the local material to the job site 

2. As described in the local material plan 

3. Under US EPA Test Methods for Evaluating Solid Waste, Physical/Chemical Methods (SW-846) 

 

The sample collection must be designed to generate a data set representative of the entire volume of 

proposed local material. 

Before excavating at the (1) noncommercial material source or (2) a source not regulated under CA 

jurisdiction, collect the minimum number of samples and perform the minimum number of analytical tests 

for the corresponding maximum volume of local material as shown in the following table: 
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Minimum Number of Samples and Analytical Tests for Local Material 

Maximum volume of imported 

borrow (cu yd) 
Minimum number of samples and analytical tests 

< 5,000 8 

5,000–10,000 
12 for the first 5,000 cu yd plus 1 for each additional 1,000 cu 

yd or portion thereof 

10,000–20,000 
17 for the first 10,000 cu yd plus 1 for each additional 2,500 cu 

yd or portion thereof 

20,000-40,000 
21 for the first 20,000 cu yd plus 1 for each additional 5,000 cu 

yd or portion thereof 

40,000–80,000 
25 for the first 40,000 cu yd plus 1 for each additional 10,000 cu 

yd or portion thereof 

> 80,000 
29 for the first 80,000 cu yd plus 1 for each additional 20,000 cu 

yd or portion thereof 

 

Do not collect composite samples or mix individual samples to form a composite sample. 

Analyze the samples using the US EPA's ProUCL software with a 95 percent upper confidence limit. All 

chemical analysis must be performed by a laboratory certified by the SWRCB's Environmental 

Laboratory Accreditation Program (ELAP). 

The analytical test results must demonstrate that the local material: 

1. Is not a hazardous waste 

2. Has a pH above 5.0 

3. Has an average total lead concentration, based upon the 95 percent upper confidence limit, at or 

below 80 mg/kg 

4. Is free of possible contaminants identified in the local material plan 

5. Complies with the RWQCB's basin plan for the job site location 

6 Complies with the RWQCB's water quality objectives for the job site location 

 

6-1.03C  Local Material Management 

Do not place local material until authorized. 

If the Engineer determines the appearance, odor, or texture of any delivered local material suggests 

possible contamination, sample and analyze the material. The sampling and analysis is change order work 

unless (1) hazardous waste is discovered or (2) the analytical test results indicate the material does not 

comply with section 6-1.03B(3). 

Dispose of noncompliant local material at an appropriately permitted CA Class I, CA Class II or CA 

Class III facility. You are the generator of noncompliant local material. 

 

Replace section 6-1.06 of the RSS for section 6-1 with: 

 

6-1.06 BUY CLEAN CALIFORNIA ACT 

 

6-1.06A Summary 

The materials or products shown in the following table are subject to the Buy Clean California Act (Pub 

Cont Code § 3500 et seq.): 
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Material or product Material specifications 

Carbon steel rebara Section 52-1.02B, "Bar Reinforcement" 

Excludes epoxy-coated or galvanized reinforcement uses. 

Structural steelb Section 55-1.02D(1), "General," – Structural Steel and Other 

Materials tables and Section 99, "Building Construction" 

For hot-rolled, plate or hollow products. 

Flat glassc Section 99, "Building Construction" 

Mineral wool board insulationd Section 99, "Building Construction" 
aFor each mill providing 20,000 pounds or more on the project 
bFor each mill providing 5,000 pounds or more on the project 
cFor each manufacturer providing 2,000 square feet or more on the project 
dFor each manufacturer providing 4,000 square feet or more on the project 

 

For product category rules for applicable materials or products, go to the METS website. Use the product 

category rule in effect on the date of bid opening unless otherwise authorized. An environmental product 

declaration is not required for a material or product for either of the following conditions: 

1. Applicable product category rule has expired without replacement as of the bid opening date. 

2. Applicable product category rule was issued less than 100 days before the bid opening date. 

 

For projects with a bid opening date from December 1, 2019, through May 31, 2021, with total bid over 

$1 million and 175 or more original working days, submit an environmental product declaration as an 

informational submittal for each applicable material or product. Submit each environmental product 

declaration within 15 days of initial installation of the material or product. 

For projects with a bid opening date after May 31, 2021, with total bid over $1 million and 175 or more 

original working days, submit an environmental product declaration for each applicable material or 

product. Submit an environmental product declaration for each applicable material or product at least 15 

days before scheduled installation. The global warming potential of each applicable material or product as 

evidenced by its environmental product declaration shall not exceed the maximum acceptable global 

warming potential values established by the Department of General Services. Do not install the applicable 

material or product until the submittal is authorized. The Department of General Services publishes the 

maximum acceptable global warming potential for each category of material or product in the State 

Contracting Manual. For the manual go to: https://www.dgs.ca.gov/. 

6-1.06B  Definitions 

environmental product declaration: Independently verified document created and verified under 

International Organization for Standardization (ISO) 14025 for Type III environmental declarations 

that identifies the global warming potential emissions of the facility-specific material or product 

through a product stage life cycle assessment. 

product category rule: Program operator established rule based on the science of life cycle assessment 

that governs the development of the environmental product declaration for the material or product. 

product stage: Boundary of the environmental product declaration that includes (1) raw material supply, 

(2) transportation processes, and (3) processing operations, including operations such as melting, 

mixing, fabrication, finishing, curing, cooling, trimming, packaging and loading for transport 

delivery. Commonly referred to as a "cradle-to-gate" life cycle assessment. 

program operator: Independent agency that supervises and confirms the full environmental product 

declaration development process under ISO 14025. 

raw material supply: Upstream processes which can include allocations, extraction, refinement, 

reclamation, handling and processing of the constituents used in producing the material or product. 

https://www.dgs.ca.gov/
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transportation processes: Includes transportation of raw, reclaimed or recycled material constituents 

from the supplier to the gate of the manufacturer, producer or fabricator. Includes transport of related 

waste products. 

6-1.06C  Submittals 

At least 15 days before submitting environmental product declarations, you must register on the 

Department’s Data Interchange for Materials Engineering. Follow the registration process at: 

https://dime.dot.ca.gov/ 

 

Submit environmental product declarations for applicable materials or products to the Department’s Data 

Interchange for Materials Engineering and provide PDF copies to the Engineer. Carbon steel rebar or 

structural steel environmental product declarations must be mill produced. 

Immediately notify the Engineer if a program operator has determined their product category rule does 

not allow for development of a facility-specific environmental product declaration for an applicable 

material or product. Include written correspondence from the program operator. If the Engineer 

determines the development of a facility-specific environmental product declaration for an applicable 

material or product cannot be achieved, no environmental product declaration will be required for that 

specific material or product. 

6-1.06D  Quality Assurance 

Not Used 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 

 

Add after the 1st sentence of the 1st paragraph of section 7-1.02A: 

This requirement includes, but is not limited to, applicable regulations concerning employment of labor, 

protection of public and employee safety and health, environmental protection, the protection of natural 

resources, fire protection, burning and non-burning requirements, permits, fees, and similar subjects. 

 

Replace the 2nd paragraph of section 7-1.02K(2) with: 

The general prevailing wage rates determined by the Director of Industrial Relations, for the county or 

counties in which the work is to be done, are available at the Department of Industrial Relations' website 

and the County of Imperial office. These wage rates are not included in the Contract Documents. Changes 

in general prevailing wage determinations apply to the Contract when the Director of Industrial Relations 

has issued them at least 10 days before advertisement (Labor Code § 1773.6 and 8 CA Code of Regs 

16204). 

 

Add to section 7-1.02K(2): 

All labor will be paid at not less than the minimum wage rates established by the State of California's 

Director of Industrial Relations (State Wage Rates).  

 

Replace the 5th paragraph of section 7-1.02K(3) with: 

Submit certified payroll and your signed contractor's acknowledgement to the Engineer. 

https://dime.dot.ca.gov/
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Delete the 6th through 10th paragraphs of section 7-1.02K(3). 

 

Replace section 7-1.02K(6)(j)(ii) with: 

Section 7-1.02K(6)(j)(ii) applies if a bid item for a lead compliance plan is shown on the Bid Item 

List. 

Regulations containing specific Cal/OSHA requirements when working with lead include 8 CA 

Code of Regs § 1532.1. 

 

Submit a plan: 

1. That documents your compliance program to prevent or minimize worker exposure to lead 

2.  Including the items listed in 8 CA Code of Regs § 1532.1(e)(2)(B) 

3.  Sealed and signed by a CIH with knowledge of and experience complying with 8 CA Code of 

Regs 

 

Allow 7 days for review. Obtain authorization for the plan before starting any activity that presents the 

potential for lead exposure. 

Before starting any activity that presents the potential for lead exposure to employees who have no prior 

training, including County employees, provide a safety training program to these employees that complies 

with 8 CA Code of Regs § 1532.1 and your lead compliance plan. 

Submit copies of air monitoring or job site inspection reports made by or under the direction of the 

CIH under 8 CA Code of Regs § 1532.1 within 10 days after the date of monitoring or inspection. 

 

Supply personal protective equipment, training, and washing facilities required by your lead compliance 

plan for 5 County employees. 

 

Payment 

 

Full compensation for preparation of a Lead Compliance Plan shall be considered as included in the 

contract price paid for the various items of work and no separate or additional payment shall be 

considered therefor. 

 

Replace Reserved in the RSS for section 7-1.02K(6)(j)(iii) with: 

 

Section 7-1.02K(6)(j)(iii) includes specifications for handling, removing, and disposing of unregulated 

earth material containing lead. Management of this material exposes workers to health hazards that must 

be addressed in your lead compliance plan. This material contains average lead concentrations below 80 

mg/kg total lead and below 5 mg/L soluble lead and is not regulated by DTSC as a hazardous substance 

or a hazardous waste. This material does not require disposal at a permitted landfill or solid waste 

disposal facility. The RWQCB has jurisdiction over reuse of this material at locations outside the job site 

limits. 

Unregulated earth material exists throughout the job site. 

Lead is typically found within the top 2 feet of material within the highway. Reuse all of the excavated 

material on the right-of-way.  

Handle the material under all applicable laws, rules, and regulations, including those of the following 

agencies: 

1. Cal/OSHA 

2. CA RWQCB, Region 7 - Colorado River 
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Replace section 7-1.04 with: 

PUBLIC SAFETY 

 

You are responsible to provide for public safety. Do not construct a temporary facility that interferes with 

the safe passage of traffic. Control dust resulting from the work, inside and outside the Right-of-Way.  

 

Move workers, equipment, and materials without endangering traffic.  

 

Whenever your activities create a condition hazardous to the public, furnish, erect and maintain those 

fences, temporary railing, barricades, lights, signs, and other devices and take any other necessary 

protective measures to prevent damage or injury to the public.  

 

Any fences, temporary railing, barricades, lights, signs, or other devices furnished, erected and 

maintained by you are in addition to those for which payment is provided elsewhere in the specifications.  

 

Provide flaggers whenever necessary to ensure that the public is given safe guidance through the work 

zone. Flagging must comply with section 12-1 of the Standard Specifications.  

 
At locations where traffic is being routed through construction under one-way controls, move your 

equipment in compliance with the one-way controls unless otherwise ordered.  

 

Use of signs, lights, flags, or other protective devices must comply with the current edition of the 

California MUTCD and any directions of the Engineer. Signs, lights, flags or other protective devices 

must not obscure the visibility of, nor conflict in intent, meaning, and function of either existing signs, 

lights and traffic control devices, or any construction area signs.  

Keep existing traffic signals and highway lighting in operation. Other forces within the County will 

perform routine maintenance of these facilities during the work.  

 

Cover signs that direct traffic to a closed area. Except for work specified in Section 12 of the Standard 

Specifications, maintaining, and removing the covers on construction area signs is change order work.  

Install temporary illumination such that the illumination and the illumination equipment do not interfere 

with public safety. The installation of general roadway illumination does not relieve you from furnishing 

and maintaining any protective devices.  

 

Equipment must enter and leave road via existing ramps/crossovers in a safe manner and move in the 

direction of traffic. All movements of workmen and construction equipment on or across lanes open to 

traffic must be performed in a manner that do not endanger the public. Your vehicles or other mobile 

equipment leaving an open traffic lane to enter the construction area must slow down gradually in 

advance of the location of the turnoff to give the traffic following an opportunity to slow down. When 

leaving a work area and entering a roadway carrying traffic, your vehicles and equipment must yield to 

traffic.  

 

Compensation for flaggers, used for all movement of workers and construction vehicles and equipment on 

or across lanes open to traffic, is considered as included in the bid items of work involved in traffic 

control & construction  area signs and no additional payment shall be made or considered. 

 

Immediately remove hauling spillage from a roadway lane or shoulder open to traffic. When hauling on 

roadways, trim loads and remove material from shelf areas to minimize spillage.  

 

Notify the Engineer not less than 25 days and not more than 125 days before the anticipated start of an 

activity that will change the vertical or horizontal clearance available to traffic, including shoulders.  
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If vertical clearance is temporarily reduced to 15.5 feet or less, place low clearance warning signs in 

compliance with the current edition of the California MUTCD and any directions of the Engineer. Signs 

must comply with the dimensions, color, and legend requirements of the current edition of the California 

MUTCD and section 12-3.11 of the Standard Specifications except that the signs must have black letters 

and numbers on an orange retroreflective background. W12-2P signs must be illuminated so that the signs 

are clearly visible.  

Pave or provide full width continuous and cleared wood walks for pedestrian openings through falsework. 

Protect pedestrians from falling objects and concrete-curing water. Extend overhead protection for 

pedestrians at least 4 feet beyond the edge of the bridge deck. Illuminate all pedestrian openings through 

falsework. Temporary pedestrian facilities must comply with the California MUTCD, Part 6, Chapter 6D, 

"Pedestrian and Worker Safety." 

 

Do not store vehicles, material, or equipment in a way that:  

1. Creates a hazard to the public  

2. Obstructs traffic control devices   

 

Do not install or place temporary facilities used to perform the work which interfere with the free and safe 

passage of traffic.  

 
Temporary facilities that could be a hazard to public safety if improperly designed must comply with 

design requirements described in the Contract for those facilities or, if none are described, with standard 

design criteria or codes appropriate for the facility involved. Submit shop drawings and design 

calculations for the temporary facilities and show the standard design criteria or codes used. Shop 

drawings and supplemental calculations must be sealed and signed by an engineer who is registered as a 

civil engineer in the State.  

 

If you appear to be neglectful or negligent in furnishing warning devices and taking protective measures, 

the Engineer may direct your attention to the existence of a hazard. You must furnish and install the 

necessary warning devices. If the Engineer points out the inadequacy of warning devices and protective 

measures, that action on the part of the Engineer does not relieve you from your responsibility for public 

safety or abrogate your obligation to furnish and pay for these devices and measures.  

Install Type K temporary railing or other authorized protective systems under any of the following 

conditions:  

 

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge of an open 

traffic lane  

2. Temporarily unprotected permanent obstacles: When the work includes the installation of a fixed 

obstacle together with a protective system, such as a sign structure together with protective 

railing, and you elect to install the obstacle before installing the protective system; or you, for 

your convenience and as authorized, remove a portion of an existing protective railing at an 

obstacle and do not replace such railing completely the same day  

3. Storage areas: When material or equipment is stored within 15 feet of the edge of an open traffic 

lane and the storage is not otherwise prohibited by the Contract  

4. Height differentials: When construction operations create a height differential greater than 0.15 

feet within 15 feet of the edge of traffic lane  

 

Installation of Type K temporary railing is not required if an excavation within 15 feet from the edge of 

an open traffic lane is protected by any of the following:  

 

1. Steel plate or concrete covers of adequate thickness to prevent accidental entry by traffic or the 

public  

2. Side slope where the downhill slope is 4:1 (horizontal:vertical) or less unless a naturally 

occurring condition  

3. Barrier or railing  
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Offset the approach end of Type K temporary railing a minimum of 15 feet from the edge of an open 

traffic lane. Install the temporary railing on a skew toward the edge of the traffic lane of not more than 1 

foot transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot 

minimum offset cannot be achieved, the temporary railing must be installed on the 10 to 1 skew to obtain 

the maximum available offset between the approach end of the railing and the edge of the traffic lane, and 

an array of temporary crash cushion modules must be installed at the approach end of the temporary 

railing.  

 

Secure Type K temporary railing in place before starting work for which the temporary railing is required.  

 

If a traffic lane is closed with channelizers for excavation work, move the devices to the adjacent edge of 

the traveled way when not excavating. Space the devices as specified for the closure. 

 

Do not move or temporarily suspend anything over a traffic lane open to the public unless the public is 

protected. 

 
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing 

and installing temporary railing (Type K) and temporary crash cushion modules, shall be considered as 

included in the contract prices paid per Lump Sum for Traffic Control & Construction Area Signs and no 

additional compensation will be allowed or considered therefore. 

 

 

Add before the 1st paragraph of section 7-1.05A: 

INDEMNIFICATION 

You must indemnify and hold harmless the County, its agents, officers, and employees, against and from 

any and all claims, lawsuits, actions, liability, damages, losses, expenses, costs, and actual attorney's fees, 

arising out of or in connection with your performance of this Contract for (1) injuries to or death of any 

person or persons, including your employees, and (2) injuries to or destruction of property, including the 

loss of use, provided that any such claim, lawsuit, action, liability, damage, loss, expense, or cost is 

caused in whole or in part by any negligent or intentional act or omission from you, your subcontractor, 

anyone directly or indirectly employed by you, or anyone for whose acts any of them may be liable, 

regardless of whether or not it is caused by the passive negligence of a party indemnified hereunder. 

For purposes of your obligation to defend, indemnify, and save harmless, the term State means (1) the 

County of Imperial, including their officers, directors, employees, agents, and design professionals. 

Your obligations under section 7 will survive the termination of the agreement. 

 

Replace section 7-1.06 with: 

7-1.06  INSURANCE 

7-1.06A  General 

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to 

extend to the public the status of a third-party beneficiary for any of these insurance specifications. 

You shall carry Public Liability and Property Damage Liability Insurance as well as Automobile Liability 

Insurance at all times when work is being performed. Before beginning work, provide the Engineer a 

Certificate of Insurance detailing the insurance amounts, to be reviewed and approved by the County. 

7-1.06B  Liability Insurance 

7-1.06B(1)  General 
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Carry General Liability and Umbrella or Excess Liability Insurance covering all operations by or on 

behalf of you providing insurance for bodily injury liability and property damage liability for the 

following limits and including coverage for: 

1.  Premises, operations and mobile equipment 

2.  Products and completed operations 

3.  Broad form property damage (including completed operations) 

4.  Explosion, collapse, and underground hazards 

5.  Personal injury 

6.  Contractual liability 

 

Obtain insurance and submit all certificates of insurance to the County for acceptance before starting 

work. The certificates of insurance must contain a provision that coverage afforded under the policies will 

not be cancelled until at least 30 days prior written notice has been given to the County, or 10 days' notice 

if cancellation is due to nonpayment of premium. 

Do not allow any subcontractor to commence work until the insurance required of the subcontractor has 

been obtained. 

Any violation of the requirements of section 7 constitutes a material breach of the entire agreement. 

Certificates evidencing the issuance of insurance as listed in section 7-1.06B(2) must be filed with the 

County within 10 days after the date of execution of this agreement by you and before the start of work. 

7-1.06B(2)  Liability Limits 

7-1.06B(2)(i)  Workers' Compensation Insurance and Employer's Liability Insurance 

You and your subcontractors must obtain and maintain for all employees engaged in the work. Provide 

Employer's Liability Insurance in amounts not less than $1,000,000 per occurrence. 

7-1.06B(2)(ii)  Commercial General Liability (Form CG 20 10 11 85) 

You must obtain and maintain for yourself and all your employees, during the course of this agreement, 

Commercial General Liability Insurance (Occurrence Form CG 0001) for bodily injury and property 

damage in an amount of not less than $5,000,000 combined single limit coverage per occurrence and if 

the policy includes an aggregate limit, the aggregate limit must be at least $10,000,000 for the following 

coverage: 

1.  Personal injury 

2.  Broad form property damage 

3.  Explosion, collapse, and underground hazards 

4.  Premises, operations, and mobile equipment 

5.  Products and completed operations 

6.  Blanket contractual liability 

 

7-1.06B(2)(iii)  Automobile Liability Insurance 

Carry Comprehensive Automobile Liability Insurance, both bodily injury and property damage, on 

owned, hired, leased and non-owned automobiles used in connection with your business in an amount not 

less than $1,000,000 combined single-limit coverage per occurrence. 

7-1.06C Subcontractors 

You must include all subcontractors as insured under the policies or furnish separate certificates and 

endorsements to the County for approval for each subcontractor. All insurance coverage for 

subcontractors is subject to each of the requirements in section 7 and must contain the additional insured 

endorsements required of you described under section 7. 
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7-1.06D Additional Insured Endorsement 

The Commercial General Liability and Automobile Liability Insurance must each contain, or be endorsed 

to contain, the following provision: 

The County, its officers, officials, employees, designated agents, and appointed volunteers must be 

named as additional insureds and must be added in the form of an endorsement to your insurance on 

Form CG 20 10 11 85. You must not commence work under this agreement until Form CG 20 10 11 

85 is delivered to the County. This provision is not intended to extend to construction contractors 

contracted by the County to perform the work of improvement. 

Coverage must not extend to any indemnity coverage for the active negligence of the additional insured in 

any case where an agreement to indemnify the additional insured would be invalid under subdivision (b) 

of California Civil Code Section 2782. 

7-1.06E Other Insurance Provisions 

For any claims related to the work performed under this agreement, your insurance coverage must be 

primary insurance as to the County, its officers, officials, employees, designated agents and appointed 

volunteers. Any insurance or self-insurance maintained by the County, its officers, officials, employees, 

designated agents or appointed volunteers must be in excess of your insurance and must not contribute 

with it. 

Any deductibles or self-insured retentions must be declared to and approved by the County. At the option 

of the County, either you must reduce or eliminate such deductibles or self-insurance retentions as they 

apply to the County or you must provide a financial guarantee satisfactory to the County guaranteeing 

payment of losses and related investigations, claim administration, and defense and defense-related 

expenses. 

Insurance coverage required of you under this agreement must be placed with insurers with a current 

A.M. Best rating of no less than A:VII. 

Insurance coverage in the minimum amounts must not be construed to relieve you for liability in excess 

of such coverage, nor will it preclude the County from taking other action as is available to it under any 

other provision of this agreement or applicable law. Failure of the County to enforce in a timely manner 

any of the provisions of section 7 will not act as a waiver to enforcement of any of these provisions at a 

later date. 

If any insurance coverage required by this agreement is provide on a "Claims Made", rather than 

"occurrence" form, you agree to maintain required coverage for a period of three years after the expiration 

of this agreement (Post Agreement Coverage) and any extensions. You must maintain the required Post 

Agreement Coverage by renewal or purchase of prior acts or tail coverage. This sub-provision is 

contingent upon the Post Agreement Coverage being both available and reasonably affordable in relation 

to the coverage provided during the term of this agreement. For purposes of interpreting this requirement, 

a cost not exceeding 100% of the last annual policy premium during the term of this agreement in order to 

purchase prior acts or tail coverage for Post Agreement Coverage must be deemed to be reasonable. 

You agree to waive all rights of subrogation against the County, its officers, officials, employees, agents, 

and volunteers for losses arising from work performed by you under this agreement. 

The County will include a provision in its Contract with the general contractor hired to perform the work 

of improvements requiring that the general contractor and all of its subcontractors maintain general 

liability insurance of not less than $1,000,000 and that such insurance include the County, its officers, 

officials, employees, designated agents and appointed volunteers as additional insureds. 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

8 PROSECUTION AND PROGRESS 

 

Replace section 8-1.02 with: 

 

The Contractor shall provide the County with a detailed schedule and detour plan indicating how the 

project will be constructed prior to beginning of work. Full compensation for preparation of the detailed 

schedule and detour plan indicating how the project will be constructed shall be considered as included in 

the contract prices paid for various items of work and no additional compensation will be allowed 

therefor.  

 

Replace Reserved in section 8-1.04C with: 

Section 8-1.04B does not apply. 

Start job site activities on the date stated in the Notice to Proceed. If no date specified, start work within 

ten (10) working days of receiving the Notice to Proceed. This work shall be diligently prosecuted to 

completion before the expiration of  60 WORKING DAYS. 

The Contractor shall pay Liquidated Damages to the County of Imperial in the sum of $ 8,100.00 per day, 

for each and every calendar day's delay in finishing the work in excess of the number of working days 

prescribed above. 

You may enter the job site only to measure controlling field dimensions and locate utilities. 

You may start job site activities before the 15th day after Contract approval if you: 

1. Obtain specified authorization or acceptance for each submittal before the 15th day 

2. Receive authorization to start 

 

Submit a notice 72 hours before starting job site activities. 

 
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

9 PAYMENT 
 

Add to section 9-1.03: 

 

PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS 

The agency shall hold retainage from the prime contractor and shall make prompt and regular incremental 

acceptances of portions, as determined by the agency, of the contract work, and pay retainage to the prime 

contractor based on these acceptances. The prime contractor, or subcontractor, shall return all monies 

withheld in retention from a subcontractor within 30 days after receiving payment for work satisfactorily 

completed and accepted including incremental acceptances of portions of the contract work by the 

agency. Federal law (49CFR26.29) requires that any delay or postponement of payment over 30 days may 

take place only for good cause and with the agency’s prior written approval. Any violation of this 

provision shall subject the violating prime contractor or subcontractor to the penalties, sanctions and other 

remedies specified in Section 7108.5 of the Business and Professions Code. These requirements shall not 

be construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to 

the prime contractor or subcontractor in the event of a dispute involving late payment or nonpayment by 

the prime contractor, deficient subcontract performance, or noncompliance by a subcontractor. 

 

Replace Department's in the 5th paragraph of section 9-1.07A with: 

Caltrans 
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Replace section 9-1.11 with: 

9-1.11 RESERVED 

Delete item 3 in the list in the 1st paragraph of section 9-1.16A 

 

Add to section 9-1.16D: 

Mobilization shall consist of preparatory work and operations including, but not limited to, those 

necessary for the movement of personnel, equipment, supplies and incidentals to the Project site and 

removal (demobilization) from the Project site, for all other work and operations that must be performed 

or costs incurred before beginning work and after end of work on the various Contract items on the 

Project site. 

 

Mobilization shall include, but not be limited to the following items as required for the proper 

performance and completion of the Work: 

 

1. Obtaining and providing copies of all permits, licenses, insurance, and bonds to the 

Engineer.  Paying any and all fees, taxes and freight costs for materials and supplies; 

2. Obtaining a staging area(s); 

3. Moving onto the Jobsite all of CONTRACTOR’S plant and equipment as required; 

4. Developing construction water supply; 

5. Providing temporary restroom facilities; 

6. Providing for potable water facilities as specified. This includes a means by which all on 

site CONTRACTOR, Subcontractor or supplier personnel can wash their hands with 

soap; 

7. Submitting all required Subcontractor insurance certificates and bonds; 

8. Posting all CAL/OSHA required notices and establishment of safety programs; 

9. Having the CONTRACTOR’S representative at the Jobsite full time; 

10. Furnishing of Construction Schedule, Contract Price Breakdown (Schedule of Values) 

and Submittal Schedules; 

11. Complying with the Air Pollution Control District Permit Requirements and paying the 

associated Fees; 

12. Paying other miscellaneous fees. 

 
9-1.16D(4) PAYMENT 

The contract lump sum price paid for “Mobilization” shall include full compensation for furnishing all 

labor, materials, tools, equipment and incidentals, and for doing all the work involved in mobilization as 

specified herein and no additional compensation shall be allowed therefor. 

 

Add to section 9-1.16E(1): 

The bid amount of the contract items of work is the maximum value the County recognizes for progress 

payment purposes unless approved change order work increases this amount. 

After acceptance of the contract pursuant to the provisions in Section 5-1.46, "Final Inspection and 

Contract Acceptance," of the Standard Specifications, the amount, if any, payable for a contract item of 

work in excess of the maximum value for progress payment purposes for the item, will be included for 

payment in the first estimate made after acceptance of the contract. 

No payment will be made for any materials on hand which are furnished but not incorporated in the work. 
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The final payment of five percent (5%) of the value of work under this contract, if unencumbered, shall be 

made thirty-five (35) days after acceptance of work by owner.   

 

 

Replace the paragraphs of section 9-1.16F with: 

The County will withhold 5 percent of all progress payments as retention. Retention will be paid to you 

on the Final Payment. 

You will have the right to substitute securities for the retention under Public Contract Code § 22300. No 

substitution will be accepted until: 

1.  County approves the securities and their value, 

2.  Parties have entered into an escrow agreement (if the securities are to be held in escrow) in a form 

substantially similar to that under § 22300, 

3.  All documentation necessary for assignment of the securities to the County or to the escrow agent are 

delivered in a form satisfactory to the County. 

 

If you have substituted securities for any of the retention, the County may request that such securities be 

revalued from time to time, but not more often than monthly. Such revaluation will be made by a person 

or entity designated by the County and approved by you. If such revaluation results in a determination 

that the securities have a market value less than the amount of retention for which they were substituted, 

then the amount of the retention required under the Contract will be increased by such difference in 

market value. Such increased retention will be withheld from the next progress payment(s) due to you 

under the Contract. 

 

 

Replace the 3rd and 4th paragraphs of section 9-1.17D(3) with: 

The Director of Public Works will make the final determination of any claims which remain in dispute 

after completion of claim review by the Engineer's authorized representative. 

For claims of $375,000 or less, the County and the Contractor agree to follow and comply with the 

mediation, arbitration, claim, civil action procedure and trial de novo provisions under California Public 

Contracts Code § 20104, 20104.2 and 20104.4. 

RESOLUTION OF CLAIMS  

 

 (1) Compliance with all change order procedures is a prerequisite to filing a Public Contract Code Claim 

pursuant to this Section. Claims must be submitted no later than (a) 30 days after the dispute resolution 

process set forth in Section 5-14.3 is complete or (b) 30 days after the occurrence of the event giving rise 

to the claim. 

In accordance with the procedures set forth in Public Contract Code Sections 9204 and 20104-20104.6, a 

Contractor may submit a claim by registered or certified mail with return receipt requested, for one or 

more of the following: (a) a time extension, including, without limitation, for relief from damages or 

penalties for delay assessed by the County; (b) payment 

by the County of money or damages arising from work done by, or on behalf of, the Contractor pursuant 

to this contract and payment for which is not otherwise expressly provided or to which the Contractor is 

not otherwise entitled; or (c) payment of an amount that is disputed by the County. 

 

The Contractor shall furnish reasonable documentation to support the claim, including but not limited to: 

1) a clear, concise recital of the basis upon which the claim is asserted, including a designation of the 

provisions of the Contract upon which the claim is based, 2) a statement as to the amount of time and/or 

compensation sought pursuant to the claim; 3) whether the Contractor's claim arises from an ongoing 

occurrence, and if so a description of the specific Work activities affected by the claim, 4) a time impact 
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analysis in the event that Contractor requests a time extension, 5) full and complete cost records 

supporting the amount of any claim for additional compensation and 6) a notarized certification by the 

Contractor as follows: "Under the penalty of law for perjury or falsification and with specific reference to 

the California False Claims Act, Government Code Section 12650 et seq., the undersigned hereby 

certifies that the information contained herein is a true, accurate and complete statement of all features 

relating to the claim asserted." Failure by the Contractor to provide sufficient documentation will result in 

denial of the claim. The County reserves the right to request additional documentation, or clarification of 

the documentation provided. 

 

Upon receipt of a claim, the County will conduct a reasonable review and provide a written statement to 

the Contractor identifying what portion of the claim is disputed and what portion is undisputed within 45 

days of receipt of the claim. The County and Contractor may, by mutual agreement, extend the 45 day 

time period. For any undisputed portion of a claim, the County must make payment within 60 days of its 

issuance of the written statement. 

 

If the Contractor disputes the County's written statement, or if the County fails to respond, the Contractor 

may demand an informal conference to meet and confer for settlement of the issues in dispute. The 

County will then schedule the meet and confer conference within 30 days of the demand. Within 10 

business days following the meet and confer conference, the County will provide a written statement 

identifying the portion of the claim that remain in dispute.  Any payment due on an undisputed portion of 

the claim will be made within 60 days of the meet and confer conference. 

After the meet and confer conference, any disputed portion of the claim shall be submitted to non-binding 

mediation. Alternatively, upon receipt of a claim, the parties may mutually agree to waive, in writing, 

mediation and proceed directly to the commencement of a civil action or binding arbitration, as 

applicable. If mediation is unsuccessful, the parts of the claim that remain in dispute shall be subject to 

applicable procedures set forth below. 

 

Failure of a public entity to respond to a claim within the time periods described above shall result in the 

claim being deemed rejected in its entirety. Additionally, amounts not paid in a timely manner shall bear 

interest at 7 percent per year. 

 

In the event that the mediation is unsuccessful, Contractor must file a government claim pursuant to 

Government Code Sections 910 et seq. in order to initiate a civil action. 

 

In any civil action filed to resolve claims, the court shall submit the matter to nonbinding mediation 

within 60 days following the filing or responsive pleading, provided that the parties have not already 

participated in mediation of the claim as outlined above. If the matter remains in dispute after nonbinding 

mediation, the court shall submit the matter to judicial arbitration pursuant to Code of Civil Procedure 

Section 1141.10 et seq. If the matter remains in dispute after judicial arbitration, the County or the 

Contractor may request a trial de novo. 

Replace the paragraphs of section 9-1.22 with: 

ARBITRATION  

For claims of $375,000 or less, the County and Contractor shall agree to follow and comply with the 

mediation, arbitration, claim, civil action procedure and trial de novo provisions set forth in California 

Public Contracts Code 20104, 20104.2 and 20104.4. 

Any unresolved claims shall be resolved by litigation in a court of competent jurisdiction within the 

County of Imperial. 
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Add to section 9: 

SALES TAX CONDITION  
 

Sales Tax Condition: The permittee is required to have a Construction Site Permit reflecting the project 

site address, ensuring all eligible sales tax payments are allocated to the County of Imperial, Jurisdictional 

Code 13998. The permittee will provide the County of Imperial with a copy of the CDTFA account 

number and sub-permit for its contractor and subcontractors (if any) related to the job site. The permittee 

shall provide written verification to the County Executive Office that the necessary sales and use tax 

permits have been obtained prior to the issuance of any grading permits. 

Construction/Material Budget: Prior to a grading permit, the permittee will provide the County Executive 

Office with a construction materials budget, an official construction materials budget, or a detailed budget 

outlining the construction and materials cost for the processing facility on permittee letterhead. 

County of Imperial will require that all qualifying contractors and subcontractors exercise their option to 

obtain a California Department of Tax and Fee Administration (CDTFA) sub-permit for the jobsite and 

allocate all eligible use tax payments to Imperial County and LTA.   

Prior to commencement of any construction activity at the Project Site, County of Imperial shall require 

that the contractor or subcontractor provide County with a copy of their CDTFA account number and sub-

permit. County of Imperial shall either cause its construction contractor to treat the Project in accordance 

with California Sales and Use Tax Regulation 1521(b)(2)(B), California Sales and Use Tax Regulation 

1521(c)(13)(B), and California Sales and Use Tax Regulation 1826(b) for sales and use tax purposes, or 

form a “Buying Company” as defined in the California Sales and Use Tax Regulation 1699(h). County of 

Imperial may adopt an alternate methodology to accomplish this goal if such methodology is approved by 

the County’s Executive Officer, which approval shall not be unreasonably withheld or delayed, prior to 

issuance of any building permit. 

No later than forty-five (45) days after the due date for filing sales and use tax returns for each calendar 

quarter, occurring after the commencement of any construction activity on-site through and including the 

first anniversary of commercial operating date (“COD”), Contractor shall report to County of Imperial, 

the total amount of sales and use taxes related to the Project that are allocated to the County, and reported 

on County of Imperial’s, general contractor’s and subcontractors’ applicable California sales and use tax 

returns.  

Guarantee Amounts. Prior to the issuance of any building permit for the Project, Contractor shall provide 

County with a guarantee of the minimum sales and use taxes (based on a total construction and materials 

budget for the Project) that will be received by County and LTA under existing applicable sales and use 

tax laws. Contractor warrants that the sales/use tax guarantee amounts to be provided to County as 

mandated in this paragraph shall be true and accurate estimates of the projected sales and use taxes that 

will be generated for this Project. Contractor shall provide County with evidence of the projected 

sales/use taxes for the Project, including but not limited to sales tax receipts, and executed or anticipated 

engineering contracts, procurement contracts, and construction contracts. If the Parties are unable to agree 

upon a guarantee amount, then the dispute shall be referred to an independent accountant mutually 

acceptable to both Parties. The costs for such nonbinding mediation shall be borne by Contractor. 

Contractor warrants that the sales/use tax guarantee amounts to be provided to County as mandated in this 

paragraph will incorporate any and all sales/use tax exemptions that Contractor and/or its subcontractors 

intend to utilize, and that such exemptions will be disclosed to County fully and in good faith prior to the 

issuance of any building permit for this Project. Contractor understands and acknowledges that the 

sales/use tax guarantee amounts to be provided to County as mandated by this paragraph are a part of the 

consideration to be received by County in return for entering into this Agreement, and further understands 

and acknowledges that County would not enter into this Agreement but for said guarantee from 

Contractor. In the event that County and / or LTA receives less than the amount of sales / use taxes 

guaranteed pursuant to this paragraph, then Contractor shall pay, as and when provided below, to County 

or LTA as applicable, the amount of the applicable shortfall. 



42 
 

Adjustments to Guarantee Amounts.   

The amount of sales and use tax anticipated to be generated is based on the projected construction 

materials. Additional construction materials beyond the original contract now projected will require the 

sales /use tax guarantee amounts to be adjusted. 

To the extent of any reduction in the size of the Project as the result of any final ruling, stipulated 

judgment, or settlement, the sales /use tax guarantee amounts mandated under paragraph D shall be 

reduced pro rata based on the size of such reduction.  To the extent of any reduction in the size of the 

Project as the result of any final ruling, stipulated judgment, or settlement, in accordance with Section 

V.C below, the not-to-exceed amounts set forth in Section III.B shall be reduced pro rata based on the 

size of such reduction. 

The complete amount due to County for the Project must be received within one (1) year after Project 

Closeout/Completion for this Project.  If, within one (1) year after issuance of the final Certificate of 

Occupancy, the sales and use taxes received by the County are less than the amount guaranteed for that 

portion of the project, Contractor shall pay the difference to the County. Prior to acceptance of the 

contract, Contractor shall provide a preliminary summary to the County Public Works Department of 

anticipated amount. 

Payments to County and LTA as a result of a shortfall shall be due within thirty days of County of 

Imperial’s receipt of written notice of shortfall from the County.  Payments received by County after the 

ninetieth (90th) day following County of Imperial’s receipt of notice shall be deemed late.  County of 

Imperial hereby agrees to pay interest at the rate of six percent (6%) per annum of the payment due for 

any payment received by County beyond the due date.  Said interest shall be included with the late 

payment.  The obligation to pay interest shall be stayed when such amounts are disputed in good faith, so 

long as Contractor submits the payments “under written protest.”  Upon determination of dispute, such 

interest may be assessed if it is determined that the dispute was not made in good faith. 

In the event that Contractor repowers or replaces the equipment onsite, each Site shall be designated as 

the “Point of Sale” so as to create an additional local tax-funding source for the County of Imperial. 

 

 
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

DIVISION II GENERAL CONSTRUCTION 

10 GENERAL 
 

Add to section 10-1.01: 

 

DESCRIPTION OF WORK 
 

The work to be done consists in general of grinding a layer of existing pavement, crack sealing, 

variable thickness resurfacing with Asphalt Concrete over SS1H tack coat, ARAM, and slurry 

sealcoat. Additionally, pot-hole repairs prior to Asphalt Concrete resurfacing, sawcuting & header 

cut grinding, shoulder grading of existing shoulder material, replacement of segments of concrete 

cross gutter with associated Asphalt Concrete and Class 2 Base material replacement (roadwork 

excavation, earthwork & hauling), raising water valves & sewer manholes to grade, road striping 

and temporary construction area signage. Work includes other incidentals and all provisions and 

work shall be in conformance with the Plans, Standard Plans and Specifications and these Special 

Provisions, and as directed by the Engineer. 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

12 TEMPORARY TRAFFIC CONTROL 

 

Replace Not Used in section 12-3.11B(5)(a) of the RSS for section 12 with: 

 

Provide a minimum of two Imperial County project identification signs and a minimum two additional 

Prime Contractor Identity and California Labor Law/EEO and OSHA signs, as shown below and in the 

Project Plans. The location will be determined by the Engineer. 

Replace reserved in Sections 12-3.11C(3) 12-3.11D with: 

Provide and place two of the Project Identification Signs as shown below on the jobsite. The location will 

be determined by the Engineer. 

 

Before any major physical construction work readily visible to highway users is started on this contract, 

the contractor shall furnish, install, and maintain project identification signs at the locations designated by 

the Engineer. At Project conclusion the signs and posts shall become property of County and County shall 

remove same at County expense. 

 

The Project Identification Sign requirements are illustrated by the drawing on the following page. 

Contractor shall use Project Name and confirm with Engineer prior to making. 

  

The contract price paid for project identification signs shall be considered included in the item of work 

for Traffic Control & Construction Area Signs” and shall include full compensation for furnishing, 

erecting and maintaining the signs, as shown on the plans, as specified in the Standard Specifications and 

these Special Provisions, and as directed by the Engineer. 

 

California requires a Prime Contractor Identity Sign for all construction projects in the State of California. 

At a minimum, this sign shall contain the Prime Contractor’s name, address, telephone number, State 

Contractor’s License number, and an afterhours emergency telephone number in the event of an 

emergency. 

 

California and Federal labor laws require that employee notices and posters be posted at all project sites 

that employ workers. Federal labor laws for Public Works Projects require that current Federal Wage 

Decisions be posted and maintained at the project site for the duration of the construction project. 

California labor laws for Public Works projects require that current State Wage Decisions be posted and 

maintained at the project site for the duration of the construction project.  In addition, there are EEO, 

OSHA and other required information to be posted and maintained at the project site for the duration of 

the construction project. 

 

The Prime Contractor Identity Sign and California Labor Law/EEO and OSHA Sign requirements are 

illustrated by the drawing on the following page, after the Project Identification Sign.   

 

The contract price paid for Prime Contractor Identity Signs shall be considered included in the item of 

work for “Traffic Control & Construction Area Signs” and shall include full compensation for furnishing, 

erecting and maintaining the signs, as shown on the plans, as specified in the Standard Specifications and 

these Special Provisions, and as directed by the Engineer. 
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Replace section 12-3.11D of the RSS for section 12 with: 

 

PAYMENT 

Full compensation for furnishing, installing, and maintaining Construction Area Signs, including all 

temporary signs and object markers required for the direction of traffic through or within the project 

limits, Imperial County project identification signs, and project funding signs, shall be considered as 

included in the contract lump sum price paid for “Traffic Control & Construction Area Signs” and no 

additional compensation shall be allowed therefor.  

Replace Reserved in section 12-4.02C(3)(d) with: 

 

Road shall remain open to traffic at all times. 

Legal and safe access shall be provided and maintained to all properties throughout the construction 

period as required.  Access shall accommodate emergency safety vehicles as required. 

 

Add to the end of the 1st paragraph of section 12-4.02C(7)(a): 

 

Except you may use a moving closure during traffic striping and pavement marker placement using a 

bituminous adhesive. Do not use a moving lane closure when grinding for recessed striping and recessed 

markers. 

Replace section 12-4.02D of the RSS for section 12 with: 

 

PAYMENT 

 

Minor deviations from the requirements of this section concerning hours of work which do not 

significantly change the cost of the work may be permitted upon the written request of the Contractor if, 

in the opinion of the Engineer, public traffic will be better served and the work expedited.  These 

deviations shall not be adopted by the Contractor until the Engineer has approved the deviations in 

writing.  Other modifications will be made by contract change order. 

Full compensation for providing the Traffic Control Plan, including furnishing, placing, maintaining, and 

removing temporary traffic control devices and temporary pavement striping/marking as part of the 

“Traffic Control System” shall be considered as included in the contract lump sum price paid for “Traffic 

Control & Construction Area Signs” and no additional compensation shall be allowed therefor. 
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Following are additional requirements of section 12, where applies: 

 
ADDITIONAL TRAFFIC CONTROL - At least 48 hours prior to the beginning of placement of traffic 

control signs and initiating the traffic control, temporary notifications shall be placed on stakes along the 

roadway section to be improved at a minimum of 400 foot on center on each side of the road section.  The 

notifications shall include the impact to the roadway (Road Closed, One-Way Traffic, etc.) and the date 

and times the roadway will be impacted.  The Contractor shall notify local authorities of the Contractor’s 

intent to begin work at least 10 days before work is begun.  The Contractor shall cooperate with local 

authorities relative to handling traffic through the area and shall make arrangements relative to keeping 
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the working area clear of parked vehicles.  The Contractor is advised that emergency vehicle access must 

be maintained during the course of work.  The Contractor shall accommodate solid waste pick up 

throughout the community during the construction period. All cones and barricades shall be placed within 

the construction work zone in accordance with the approved Traffic Control Plan and in accordance to the 

State of California Department of Transportation Manual of Traffic Controls for Construction and 

Maintenance Works Zones, latest edition.  Additional cones, lighted barricades and other traffic control 

devices shall be provided as requested by the engineer at no additional expense to the County of Imperial 

should changes be needed for the protection of the public. 

 

The Contractor shall also comply with the Standard Specification Sections entitled, “Public 

Convenience,” , “Public Safety,” and, “ Construction Area Traffic Control Devices,” of the State of 

California Department of Transportation Standard Specifications.  Nothing in these special provisions 

shall be construed as relieving the Contractor from the responsibilities specified in these Standard 

Specification Sections.  Lane closures shall conform to the provisions in the “Traffic Control System for 

Lane Closure” section of these special provisions.  Personal vehicles of the Contractor’s employees shall 

not be parked on the traveled way including any section closed to public traffic. 

 

Suitable methods shall be used by the Contractor to protect the A.C. resurfacing surfaces from damage by 

traffic until such time that the A.C. pavement surface have cured sufficiently so that the A.C. Pavement 

surface will not adhere to and be picked up by the tires of the vehicular traffic. 

 

The contractor shall contact the School District 10 days prior to the commencement of construction 

activities within the proximity of school and school commute traffic route.  The contractor shall meet and 

coordinate the commencement date and durations of the construction activities with the School District.  

The contractor shall accommodate the needs and requirements of traffic control specified by the School 

District.  

 

The Contractor shall forward a traffic control plan(s) prepared by a licensed civil engineer for each phase 

of the pavement operations; pothole and pavement failure area rehabilitation; A.C. pavement installation; 

ARAM installation; slurry sealcoat installation; raising of water valves; and pavement striping application 

and also for school traffic at each school site, as applicable, for this project as a submittal document for 

review and approval by the Engineer. 

 

The costs associated with traffic control & any temporary markings, providing and implementing traffic 

control plan(s) shall be included in the lump sum price paid for “Traffic Control &  Construction Area 

signs” bid item and no additional compensation shall be provided therefore. 

 

The costs associated with traffic control for striping application shall be included in the lump sum price 

paid for “Road Striping & Signage” and no additional compensation shall be provided therefore. 

 

MAINTAINING TRAFFIC -- Nothing in these special provisions shall be construed as relieving the 

Contractor from the responsibilities specified in Standard Specification Sections. 

 

Lane closures shall conform to the provisions in section “Traffic Control System for Lane Closure” of 

these special provisions. 

 

Personal vehicles of the Contractor’s employees shall not be parked on the traveled way including any 

section closed to public traffic. 

 

The Contractor shall notify local authorities of the Contractor’s intent to begin work at least 10 days 

before work is begun.  The Contractor shall cooperate with local authorities relative to handling traffic 

through the area and shall make arrangements relative to keeping the working area clear of parked 

vehicles. 
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The Contractor is advised that emergency vehicle access must be maintained during the course of work. 

 

Whenever vehicles or equipment are parked on the shoulder within 6 feet of a traffic lane, the shoulder 

area shall be closed with fluorescent traffic cones or potable delineators placed on a taper in advance of 

the parked vehicles or equipment and along the edge of the pavement at 25 feet intervals to a point not 

less than 25 feet past the last vehicle or piece of equipment.  A minimum of 9 cones or portable 

delineators shall be used for the taper.  A C23 (Road Work Ahead) or C24 (Shoulder Work Ahead) sign 

shall be mounted on a portable sign stand with flags.  The sign shall be placed where designated by the 

Engineer. 

 

A minimum of one paved traffic lane, not less than 10 feet wide, shall be open for use by public traffic 

when construction operations are not actively in progress, not less than 2 of these lanes shall be open to 

public traffic. 

 

Minor deviations from the requirements of this section concerning hours of work which do not 

significantly change the cost of the work may be permitted upon the written request of the Contractor if, 

in the opinion of the Engineer, public traffic will be better served and the work expedited.  These 

deviations shall not be adopted by the Contractor until the Engineer has approved the deviations in 

writing.  Other modifications will be made by contract change order. 

 

Full compensation for furnishing, placing, maintaining and removing signs and barricades shall be 

considered as included in the contract lump sum price for “Traffic Control & Construction Area Signs” 

and no additional compensation shall be considered therefore. 

 
TRAFFIC CONTROL SYSTEM FOR LANE CLOSURES – A traffic control system shall consist of 

closing traffic lanes in accordance with the details shown on the plans, the provisions of the Standard 

Specification Sections in 12 and these special provisions. Lane closures are to be performed when 

practical and applicable as determined by the Engineer when the road closure detour is not in operation 

either before or after road closure has been implemented or when detour is no longer in place at end of 

work. 

 

The provisions in this section will not relieve the Contractor from his responsibility to provide such 

additional devices or take such measures as may be necessary to comply with the provisions in the 

Standard Specification Sections related to, “Public Safety,”. 

 

If any component in the traffic control system is displaced, or ceases to operate or function as specified, 

from any cause, during the progress of the work, the Contractor shall immediately repair said component 

to its original condition or replace said component and shall restore the component to its original location. 

 

When lane closures are made for work periods only, at the end of each work period, all components of the 

traffic control system, except portable delineators placed along open trenches or excavation adjacent to 

the traveled way, shall be removed from the traveled way and shoulder.  If the Contractor so elects, said 

components may be stored at selected central locations, approved by the Engineer, within the limits of the 

County roadway and highway right of way. 

 

The Contractor shall utilize radios and flaggers if lane closures are performed.  Flaggers shall have radio 

contact with personnel in the work area.  Maximum speed of public traffic through the traffic control zone 

shall be 25 miles per hour (mph). 

 

The flagging costs indicated in the provisions of the Standard Specification Sections entitled “Flagging 

Costs” shall not apply.  All costs in relation to flaggers shall be borne solely by the Contractor. 

 

Full compensation for providing the traffic control system (including signs and flagging costs), the traffic 

control plan and any other tools, labor and equipment shall be considered as included in the contract 
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prices, paid for “Traffic Control and Construction Area Signs” of these special provisions and no 

separate payment will be made therefore. 

 

Traffic control system required by work, which is classed as extra work, as provided in the Standard 

Specifications, will be paid for as part of said extra work. 

 

TEMPORARY PAVEMENT DELINEATION – Temporary pavement delineation shall be furnished, 

placed, maintained and removed in conformance with the Standard Specification Sections 12 and these 

special provisions.  Nothing in these special provisions shall be construed as reducing the minimum 

standards specified in the California Manual on Traffic Control Devices published by the California 

Department Transportation or as relieving the Contractor from his responsibility as provided in the 

Standard Specification Sections entitled “Public Safety,”. 

 

Whenever the work causes obliteration of pavement delineation due to grinding or resurfacing, temporary 

or permanent pavement delineation shall be in place prior to opening the traveled way to public traffic.  

Lane line or centerline pavement delineation shall be provided at all times for traveled ways open to 

public traffic. 

 

Temporary lane line and centerline delineation consisting of temporary pavement markers shall be 

provided by the contractor at his/her expense.  The temporary pavement markers shall be placed at 

longitudinal intervals of not more than 100 feet and shall be the same color as the lane line or centerline 

they replace.  The temporary markers shall be placed in conformance with the manufacturer’s 

instructions. 

 

Full compensation for furnishing and placing the temporary pavement markers used for temporary lane 

line and centerline delineation and any other tools, labor and equipment shall be considered as included 

in the contract prices, paid for “Traffic Control and Construction Area Signs” of these special provisions 

and no separate payment will be made therefore. 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

13 WATER POLLUTION CONTROL 
Full compensation paid per lump sum for, “Erosion Control”, shall include development, preparing and 

implementing the Water Pollution Control plan and program for this project and also includes furnishing, 

and implementing all materials, tools, labor, equipment and incidentals to place and construct all erosion 

control and best management practices required for addressing the plans, specifications and these special 

provisions and no additional compensation shall be made therefore 

 

Replace 2nd paragraph of section 13-2.01A with: 

Preparing a water pollution control program includes developing, preparing and implementing the Water 

Pollution Control Program (WPCP), providing a WPC manager, conducting WPC training, and 

monitoring, inspecting and correcting WPC practices.  

 

Replace section 13-2.04 with: 

 

PAYMENT 

 

Full compensation for developing, preparing and implementing a Water Pollution Control Program shall 

be considered as included in the contract price paid per lump sum for “Erosion Control” and no separate 

or additional payment shall be considered therefor.  

Replace section 13-4.04 with: 

PAYMENT 

 

Full compensation for providing Job Site Management shall be considered as included in the contract 

price paid per lump sum for “Erosion Control” and no separate or additional payment shall be considered 

therefor. 

 

.  

Delete the last paragraph of section 13-6.04. 

 

Replace section 13-6.04 with: 

 

PAYMENT 

 

Full compensation for furnishing, placing, maintaining, and removing Temporary erosion control and/or 

fiber rolls, or other measures specified in these specifications, special provisions and as directed by the 

Engineer shall be considered as included in the contract price paid per lump sum for “Erosion Control” 

and no separate or additional payment shall be considered therefor. 

 

The payment quantity for temporary fiber roll is considered in the lump sum price for “Erosion Control” 

and does not include the additional quantity used for overlaps. 

 

 



51 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

DIVISION III EARTHWORK AND LANDSCAPE 

 

19  EARTHWORK 

Earthwork activities are included in the bid items for Roadwork Excavation, Earthwork, and Hauling. 

This bid item includes any sawcutting of asphalt concrete, concrete cross gutter, removal of same and 

underlying base and/or subgrade materials, hauling of excavated materials, regrading and compacting 

subgrade for replacement with new asphalt concrete and base or PCC concrete valley gutter and base. 

New asphalt and base and new PCC concrete cross gutter and base have their own separate bid items for 

payment. 

Replace the 2nd, 3rd, and 4th paragraphs of section 19-2.03B with: 

 

Dispose of surplus material. Ensure enough removed existing base or subgrade material is available to 

complete the shoulder grading to supplement existing shoulder materials before disposing of it. 

 Replace section 19-2.04 with: 

PAYMENT 

 

Full compensation for furnishing all labor, materials, tools and equipment and for doing all the work 

involved in Roadwork Excavation, Earthwork & Hauling, including removing, hauling and disposal to a 

legal facility of existing asphalt concrete and/or PCC concrete cross gutter and existing base or subgrade 

materials, including all subgrade scarify, watering and compaction, shall be considered as included in the 

contract price paid per cubic yard for “Roadwork Excavation, Earthwork & Hauling” and no additional 

compensation will be considererd or allowed therefor. Volume is the amount being excavated, loaded and 

hauled. 

 Replace section 19-5.03B with: 

Compact earthwork to a relative compaction of at least 95% for at least a depth of 12 inches below the 

grading plane, unless otherwise indicated on the Plans. 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION IV SUBBASES AND BASES 

 

26 AGGREGATE BASES 

 

Add to section 26-1.01C: 

 

Submit a certificate of compliance for aggregate base material. 

 

Replace the 3rd paragraph of section 26-1.01D(3) with: 

 

Test aggregate base material prior to approval for use by the Engineer. Make stockpile locations available 

for independent testing by the Engineer. Testing shall include R-value, sand equivalent and durability 

index tests. 
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Delete item 5 in the list in the 1st paragraph of section 26-1.02A. 

 Replace section 26-1.04 with: 

PAYMENT 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all 

the work involved in providing, placing, watering and compacting class 2 aggregate base, including any 

scarifying/minor grading and re-compaction of road subgrade under and adjacent to Cross Gutter, 

complete in place, as shown on the plans, as specified in these special provisions, and as directed by the 

Engineer shall be considered as included in the contract price paid for the bid item, per Ton of CLASS 2 

Aggregate Base and no additional compensation shall be considered or made therefore. 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

DIVISION V SURFACINGS AND PAVEMENTS 

 

37-6 CRACK TREATMENTS 

Replace section 37-6.04 with: 

PAYMENT 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all 

the work involved in furnish, prepare, clean, and seal all cracks, complete in place, as shown on the plans, 

as specified in these special provisions, and as directed by the Engineer shall be considered as included in 

the contract price paid per square yard of “Crack Seal”, and no separate or additional payment shall be 

considered therefor. The square yardage is the area of entire paved road surface the crack treatments are 

to be placed. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

39 ASPHALT CONCRETE 

REPLACE SECTION 39 ENTIRELY with the following: 

 

ORGANIZATION 

 

All Asphalt Concrete, Asphalt Rubber Aggregate Membrane (ARAM), Slurry Sealcoat and Tack Coat 

Specifications shall be in accordance with the Standard Specifications for Public Works Construction, 

(Greenbook) latest Edition. Special Provisions are included under the headings that correspond to the 

Subsections of Section 203, “Bituminous Materials” or Section 302, “Road Surfacing”. Each special 

provision begins with a revision clause that describes or introduces a revision to the Standard 

Specifications for Public Works Construction Subsection. Any paragraph added or deleted by a revision 

clause does not change the paragraph numbering of the Standard Specifications for Public Works 

Construction Subsection. 

 

SECTION 203 –BITUMINOUS MATERIALS 

 

Add to Subsection 203-1.2: 

 

Paving asphalt for this project shall be PG 70-10. 

 

Add to Subsection 203-6.2.1: 

 

Asphalt binder for this project shall be paving asphalt conforming to section 203-1. 

 

Add to Subsection 203-6.4.1: 

 

Asphalt Concrete mixes for this project shall be as follows: “C2-PG 70-10-RO”. The Asphalt Concrete 

mixtures shall not contain reclaimed asphalt pavement (RAP). 

 

Replace Subsection 203-11.2.1 as follows: 

Paving asphalt used for asphalt rubber shall be PG 70-10, conforming to 203.1. 
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SECTION 302 – ROADWAY SURFACING 

Add to Subsection 302-4.1 as follows: 

 

The slurry seal mixture for this project shall be emulsion aggregate slurry (EAS) conforming to 302-4.3. 

The combined aggregate gradation shall be determined in accordance with ASTM C136 and conform to 

the requirements shown in Table 200-1.7.2 for Type II. 

Add to Subsection 302-4.8.2.2 as follows: 

 

The Type II EAS slurry seal mixture for this project is based upon 18 lb/syd aggregate application rate. 

The Contractor shall strive to apply the slurry seal mixture at 18 lb/syd aggregate application rate but 

shall be allowed the tolerance of Table 302.4.8.2.2 for Type II 3/8” aggregate of 16 lbs/syd minimum and 

22 lbs/syd maximum. 

 

Add to Subsection 302-5.4 as follows: 

 

The Tack Coat material for this project shall be SS-1h applied at a rate 0.08 gallons per square yard. 

 

Replace the first paragraph of Section 302-5.9 with the following paragraph: 

 

Asphalt Concrete pavement will be paid for at the contract unit price per ton. Preparation of subgrade 

and/or subbase shall be paid for under a separate item on the bid form. Tack Coat application shall be paid 

for by the square yard of Tack Coat material placed under a separate item on the bid form. The cost of 

sweeping of the A.C. pavement prior to Tack Coat application shall be considered as included in the SS-

1h Tack Coat cost and no additional compensation will be considered therefor. 

 

Pot Hole Repairs Prior to AC Pavement Resurfacing 

The bid item, “Pot Hole Repairs Prior to AC Leveling Course” shall consist of pothole repairs for any 

existing potholes greater than 6” x 6” and less than 5 feet x 5 feet using either an SC800 cold mix 

material, or one of the other AC hot mix material specifications called out elsewhere in these special 

provisions or as directed by the Engineer. Pothole repairs shall be made prior to provision of the variable 

AC Leveling Course and after grinding of AC. The AC Leveling Course is the bid item refererenced as 

“Install AC Pavement per Table I on plan sheet 2 and shown in cross sections on plan sheet 4. The 

leveling course is a variable thickness AC resurfacing. 

 

Contractor shall provide all tools, equipment and materials to patch potholes including but not limited to 

shovels, rakes, leaf blowers, brooms, and hand tamps, traffic control and safety equipment, including 

PPE. Contractor shall remove all loose material in pothole using shovel and/or air pressure device prior to 

patching potholes. Potholes may be located along road edges as well as within the paved roadway. Loose 

material expected to be removed is a minor amount and can be hand shoveled and distributed evenly 

along the adjacent road shoulder area, outside the paved roadway. Tack coat shall be applied onto edges 

of pothole and asphalt mix material placed and raked, hand compacted and then compacted with heavy 

rubber tire of truck when appropriate. 

 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all 

the work involved in pothole repairs, complete in place, including tack coat, as shown on the plans, as 

specified in these special provisions, and as directed by the Engineer shall be considered as included in 

the contract price paid per TON for “POT HOLE REPAIRS PRIOR TO AC LEVELING COURSE” and 

no additional or separate payment shall be considered or provided therefor. 
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End Pot Hole Repairs Prior to AC Pavment Resurfacing section. 

                               

The Tack Coat material for this project (pot hole repairs as mentioned in section above) shall be SS-1h 

applied at a rate 0.08 gallons per square yard. Tack coat shall be included in the bid item “Install SS-1H 

tack coat on AC Pavement areas per Table I on plan sheet 2” at the unit price per Square Yard covered, 

wherever and when required and as directed by the Engineer. 

 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all 

the work involved in asphalt concrete paving, complete in place, as shown on the plans, as specified in 

these special provisions, and as directed by the Engineer shall be considered as included in the contract 

price paid per compacted TON for “INSTALL AC PAVEMENT PER TABLE I ON PLAN SHEET 4”” 

and no additional compensation shall be considered or made therefor.  

 

GRINDING (COLD PLANING) ASPHALT CONCRETE – Use Section 39 Caltrans Std 

Specifications 

 

HEADER CUT GRINDING – Grinding existing asphalt concrete pavement in County roads shall 

conform to the provisions in Section 42-2, “Grinding”, of the Standard Specifications and these special 

provisions. 

 

Grindings shall be performed at the beginning and end of County road to be resurfaced, adjacent curb and 

gutter and driveways, bridge deck, tractor crossing, rail road crossing and road crossings exists and as 

shown elsewhere in these special provisions or as directed by the Engineer.  The depth of grinding is 1- 

inch or as noted up to 1 ½ inches as indicated on the plans and cross sections. 

 

The Contractor shall dispose grindings.  Grindings will become property of the contractor and shall be 

hauled away by Contractor to a legal facility.   

 

Grinding shall be paid for at the contract unit price per square yard for “Grind 1-inch of AC Pavement”. 

Full compensation for grinding existing asphalt concrete pavement shall include furnishing all labor, 

tools, equipment, materials, hauling to a legal facility, and incidentals and for doing all work involved in 

grinding for depths as shown on the plans and cross sections, and no separate payment will be considered 

or made therefor.  

GRIND EXISTING ASPHALT CONCRETE PAVEMENT - Grinding existing asphalt concrete 

pavement (cold planing) in County roads shall conform to the provisions in Section 42-2, “Grinding,” of 

the Standard Specifications and these special provisions.   

All vegetation and debris shall be cleared and grubbed within the pavement grinding areas conforming to 

the provisions in Section 17, “Clearing and Grubbing ” of the Standard Specifications and these special 

provisions prior to the commencement of cold planning operations at the locations illustrated on the 

plans.  All existing vegetation, outside the areas to be cleared and grubbed, shall be protected from injury 

or damage resulting from the Contractor’s operations.  The contractor shall dispose of the removed 

vegetation and debris.  

Grinding shall be performed in areas to be resurfaced at the locations and to the dimensions shown on the 

plans.  Grinding shall also be performed at specific areas on County road intersections and beginning and 

end of County roads to be resurfaced as shown on the plans and indicated elsewhere in these special 

provisions or as directed by the Engineer.  The depth of grinding shall be 1-inch or as noted up to 1 ½ 

inches as indicated on the plans and cross sections, over grinding area at the distance shown on the plans 

or as directed by the Engineer. 
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The Contractor shall remove and legally dispose of all grindings. 

 

Grinding shall be paid for at the contract unit price per square yard for “Grind 1-inch of AC Pavement”. 

The contract price paid per square yard for grinding existing asphalt concrete pavement (cold planing) 

shall include full compensation for furnishing all labor, tools, equipment, materials and incidentals and 

for doing all work involved in grinding existing pavement, including grinding, removing, hauling and 

disposing of the grindings and also including full compensation for furnishing all labor, tools, equipment, 

materials and incidentals and for doing all work involved in clearing and grubbing prior to the 

commencement of pavement grinding operations in accordance with the plans, standard specifications 

and these special provisions. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

 

 

END DIVISION V 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

DIVISION VIII MISCELLANEOUS CONSTRUCTION 

 

78 INCIDENTAL CONSTRUCTION 

 

Concrete Cross Gutter 

 

P.C.C. CONCRETE FOR CONCRETE CROSS GUTTER 

 

P.C.C. concrete shall conform to Section 90, Concrete and these special provisions.  P.C.C. concrete for 

this project shall contain 7 sacks of cement per cubic yard and attain 5,000 psi compressive strength after 

28 days curing.  P.C.C. concrete shall contain 1-1/2 LBS. polypropylene fiber per cubic yard.  

Polypropylene fiber shall be as manufactured by Fibermesh Co. or an approved equal.  Prior to the 

placement of concrete, the subgrade depth shall be inspected to insure the full depth of concrete, as noted 

on the plans, is attained.  Excess fill material shall be removed and disposed of as required by the 

Engineer.  The concrete surface shall be floated.  After the concrete surface has been floated and cured 

adequately, it shall receive a double trowel finish.  After the surface of the concrete is double troweled it 

shall receive a light broom finish.  A curing compound in conformance with section 90 shall be placed 

over the surface of the p.c.c. finished concrete surface.   

 

The Engineer shall receive a concrete vendor slip for each truck load of concrete delivered to the project 

site. 

 

The measurement and payment item for concrete cross gutter is included in unit cost per square foot for 

8-Inch thick PCC Cross Gutter. 
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PAYMENT 

 

Full compensation furnishing all labor, materials, tools and equipment and for doing all the work involved 

in forming, pouring, finishing and curing 8-Inch thick PCC Cross Gutter is considered as included in the 

contract unit price bid per Square Foot for “8-Inch thick PCC Cross Gutter” and no additional 

compensation shall be considered or allowed therefor. 

 

 

Raise Water Valves and Sewer Manholes 

 

Add to section 78-23.03 of the RSS: 

 

Where manholes, and valve risers are to be adjusted, install a vertical gasket in the manhole rim to 

provide a watertight manhole cover. Vertical gasket shall be InFlow Seal or approved equal. 

Add to section 78-23 of the RSS for Risers and Manholes: 

 

ADJUSTMENT OF WATER VALVE RISERS AND COVERS AND MANHOLE FRAMES AND 

COVERS – Adjustment of water valve risers and covers and manhole frames and covers shall be 

completed in conformance with the State of California Department of Transportation Standard 

Specifications, 2024 edition and these specifications.  The Contractor shall contact the utility company 

purveyor a minimum of five (5) workings days in advance of lowering and raising the utility covers, 

including application and application fees, and receipt of approved permits from utility agency.   

 

The approximate location of water risers and covers and manhole frames and covers are illustrated on the 

improvement plans.  The Contractor shall field locate the water valve risers and covers herein referred to 

as “utility covers” prior to the commencement of pavement rehabilitation activities.  It will be necessary 

to “tie off” the utility covers with marks on curbs and gutters or barrier curbs with the distances to the 

utility cover; or, with stakes and lath with distances to the utility covers prior to the commencement of 

street rehabilitation improvements.  The utility covers shall be lowered 0.30 feet below the existing A.C. 

pavement surface grade prior to street rehabilitation improvements.  Class 2 Base shall be provided, 

placed and compacted level with the surrounding A.C. pavement surface grade on a temporary basis to 

fill in voids created by lowering the utility covers.  The contractor shall level and compact the surface of 

the temporary Class 2 Base on a daily basis until pavement rehabilitation work commences.  The 

Contractor shall sweep the existing A.C. pavement surface surrounding the utility cover clean of Class 2 

Base gravel, dirt and residue on a daily basis until pavement rehabilitation work commences. The 

Contractor shall be allowed to place a ½ inch thick steel plate over the lowered utility cover in lieu of 

installing Class 2 Base level with the pavement surface.   

 

After completion of the road rehabilitation consisting of the installation of the A.C. pavement, asphalt 

rubber aggregate membrane and Type 2 slurry sealcoat raise the water risers and covers and manhole 

frames and covers for the vertical distance below the new finish pavement surface as illustrated by details 

on the improvement plans.  The Contractor shall assume the utility covers will be lowered and raised to 

the finish pavement surface with the existing utility risers, covers and frames unless the responsible utility 

company elects to furnish new utility risers, covers and frames.   

 

The Contractor shall raise the utility cover to grade with new materials (concrete, grout, mortar, grade 

rings, bricks, etc.) similar in character to the materials in the original structure.  The shape and size of the 

raising devices shall match the existing frame and shall produce an installation which is equal to or better 
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than the existing installation in stability, support and non-rocking characteristics.  Each section of the 

raising device shall be fastened securely to the existing frame without projections above the surface of the 

street or into the clear opening.  The water valve risers shall be set plumb at 90 degree angles and the 

water covers shall be set level at 90 degree angles.   

 

The Contractor shall be compensated for the raising of the utility covers on an “each” unit price basis 

for each water valve riser and cover and each manhole frame and cover. The manhole covers shall be set 

level at 90-degree angles and for each manhole frame and each manhole frame and cover.  The utility 

covers shall be raised to the finish pavement surface per the Details illustrated on the plans.  The work 

associated with the raising of the utility covers shall include removal and disposal of existing A.C. 

pavement surrounding the utility cover to allow the utility cover to be placed 0.30 feet below the existing 

finish pavement surface; installation and daily maintenance, compaction and sweeping of Class 2 Base 

over and around the utility cover to the level of the existing A.C. pavement surface; jack 

hammering/sawcutting the new pavement surface to allow the installation of the new p.c.c. concrete ring 

and raising of the utility cover to a point below the new finish pavement surface as illustrated on the 

appropriate plan detail;  plumbing the valve risers; leveling the valve risers and covers; leveling manhole 

and covers, installation of new p.c.c. concrete rings circumferentially around the utility covers; removal 

and disposal of construction demolition material associated with the utility covers and all other items 

incidental to the lowering and raising of the utility covers.   

 

P.C.C. CONCRETE FOR RISER & MANHOLE ADJUSTING – P.C.C. concrete shall conform to 

Section 90, Concrete and these special provisions.  P.C.C. concrete for this project shall contain 7 sacks 

of cement per cubic yard and attain 5,000 psi compressive strength after 28 days curing.  P.C.C. concrete 

shall contain 1-1/2 LBS. polypropylene fiber per cubic yard.  Polypropylene fiber shall be as 

manufactured by Fibermesh Co. or an approved equal.  Prior to the placement of concrete, the subgrade 

depth shall be inspected to insure the full depth of concrete, as noted on the plans, is attained.  Excess fill 

material shall be removed and disposed of as required by the Engineer.  The concrete surface shall be 

floated.  After the concrete surface has been floated and cured adequately, it shall receive a double trowel 

finish.  After the surface of the concrete is double troweled it shall receive a light broom finish.  A curing 

compound in conformance with section 90 shall be placed over the surface of the p.c.c. finished concrete 

surface.   

 

The Engineer shall receive a concrete vendor slip for each truck load of concrete delivered to the project 

site. 

 

The measurement and payment item for p.c.c. concrete for the water valve riser and cover concrete ring 

and the sanitary sewer manhole frame and cover concrete ring is included as incidental to each utility 

cover adjustment item.   

 

PAYMENT 

 

Full compensation furnishing all labor, materials, tools and equipment and for doing all the work involved 

in adjusting water valve covers, water meter covers, and sewer manhole frame and covers and any other 

utility covers and frames, including applying for, payment of and all inspection fees for permits from the 

utility agency (cies) shall be considered as included in the contract unit price bid for Each for “Raise 

Water Valves and/or Raise Sewer Manholes” and no additional compensation shall be allowed or 

considered therefor. 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

DIVISION IX TRAFFIC CONTROL DEVICES 

82 SIGNS AND MARKERS 

 

Replace section 82-3.04 with: 

PAYMENT 

The quantities of roadway signing, pavement markings and any permanent markers shall be measured as a 

lump sum, complete in place, as shown on the plans, and as specified in the Bid Item List as “Traffic 

Control & Construction Area Signs”. Payment for bid item shall constitute full compensation for all 

material, labor, equipment, tools, installing and removing signs, markings and markers, and incidentals as 

necessary as specified, and no additional compensation will be considered or allowed therefor. 

  

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

84 MARKINGS 

 

Replace section 84-2.04 of the RSS with: 

 

PAYMENT 

The quantities of traffic striping and pavement markings shall be measured as a lump sum, complete in 

place, as shown on the plans, these special provisions, and as specified in the Bid Item List as “Road 

Striping and Signage”. Payment for bid item shall constitute full compensation for all materials, labor, 

equipment, tools, placing and removing striping and striping tabs, painting legends, lane lines, and 

pavement markings, and incidentals necessary as specified, and no additional compensation will be 

considered or allowed therefor. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^  
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DIVISION XIV  

DOCUMENTS TO BE EXECUTED BY BIDDER   
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(Because some colored inks will not reproduce in copy machines, please use black ink to complete this proposal.) 

(DO NOT DETACH) 

PROPOSAL TO THE COUNTY OF IMPERIAL 

DEPARTMENT OF PUBLIC WORKS 

COUNTY PROJECT No. 6995RMRA 

 

NAME OF BIDDER             

 

BUSINESS P.O. BOX                                                                

 

CITY, STATE, ZIP                                              

 

BUSINESS STREET ADDRESS          
(Please include even if P.O. Box used) 

CITY, STATE, ZIP                                              

 

TELEPHONE NO: AREA CODE (               )         

 

FAX NO:  AREA CODE (               ) ______________________________________________  

 

CONTRACTOR LICENSE NO.                         

 

EMAIL ADDRESS                          

 

The work for which this proposal is submitted is for construction in conformance with the special provisions 

(including the payment of not less than the State general prevailing wage rates or Federal minimum wage rates), the 

project plans described below, including any addenda thereto, the contract annexed hereto, and also in conformance 

with the 2024 California Department of Transportation Standard Plans, Standard Specifications, and the Labor 

Surcharge and Equipment Rental Rates in effect on the date the work is accomplished. 

 

The special provisions for the work to be done are dated ___October 28, 2025_________ and are entitled: 

 

COUNTY OF IMPERIAL 

DEPARTMENT OF PUBLIC WORKS 

 

NOTICE TO BIDDERS 

SPECIAL PROVISIONS, PROPOSAL AND BID BOOK FOR 

 

IMPERIAL TOWNSITE ROADWAY IMPROVEMENT PROJECT PHASE I 

 COUNTY PROJECT No. 6995RMRA 

 

The project plans for the work to be done were approved:  at October 27, 2025 and are entitled:    
 

IMPERIAL TOWNSITE ROADWAY IMPROVEMENT PROJECT PHASE I 

 COUNTY PROJECT No. 6995RMRA 

 

Bids are to be submitted for the entire work.  The amount of the bid for comparison purposes will be the total of all 

items.  

The bidder shall set forth for each unit basis item of work an item price and a total for the item, and for each lump sum 

item a total for the item, all in clearly legible figures in the respective spaces provided for this purpose.  In the case of 

unit basis items the amount set forth under the "Total" column shall be the extension of the item price bid on the basis 

of the estimated quantity for the item. 
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In case of discrepancy between the unit price and the total set forth for a unit basis item, the item price shall prevail, 

provided in (a) or (b), as follows: 

 

(a) If the amount set forth as a unit price is unreadable or otherwise unclear, or is omitted, or is the same as the 

amount of the entry in the item total column, then the amount set forth in the item total column for the item 

shall prevail and shall be divided by the estimated quantity for the item and the price thus obtained shall be 

the unit price;  

 

(b) (Decimal Errors) If the product of the entered unit price and the estimated quantity is exactly off by a factor 

of ten, one hundred, etc., or one-tenth, or one-hundredth, etc. from the entered total, the discrepancy will be 

resolved by using the entered unit price or item total, whichever most closely approximates percentage-

wise the unit price or item total in the County of Imperial's Final Estimate of cost.  

 

If both the unit price and the item total are unreadable or otherwise unclear, or are omitted, the bid may be deemed 

irregular. Likewise if the item total for a lump sum item is unreadable or otherwise unclear, or is omitted, the bid 

may be deemed irregular unless the project being bid has only a single item and a clear, readable total bid is 

provided.  

 

Symbols such as commas and dollar signs will be ignored and have no mathematical significance in establishing 

any unit price or item total or lump sums. Written unit prices, item totals and lump sums will be interpreted 

according to the number of digits and, if applicable, decimal placement. Cents symbols also have no significance in 

establishing any unit price or item total since all figures are assumed to be expressed in dollars and/or decimal 

fractions of a dollar. Bids on lump sum items shall be item totals only; if any unit price for a lump sum item is 

included in a bid and it differs from the item total, the items total shall prevail.  

 

The foregoing provisions for the resolution of specific irregularities cannot be so comprehensive as to cover every 

omission, inconsistency, error or other irregularity which may occur in a bid. Any situation not specifically 

provided for will be determined in the discretion of the County of Imperial, and that discretion will be exercised in 

the manner deemed by the County of Imperial to best protect the public interest in the prompt and economical 

completion of the work. The decision of the County of Imperial respecting the amount of a bid, or the existence or 

treatment of an irregularity in a bid, shall be final.  

 

If this proposal shall be accepted and the undersigned shall fail to enter into the contract and furnish the 2 bonds in 

the sums required by the State Contract Act, with surety satisfactory to the County of Imperial, within 8 days, not 

including Saturdays, Sundays and legal holidays, after the bidder has received notice from the County of Imperial 

that the contract has been awarded, the County of Imperial may, at its option, determine that the bidder has 

abandoned the contract, and thereupon this proposal and the acceptance thereof shall be null and void and the 

forfeiture of the security accompanying this proposal shall operate and the same shall be the property of the County 

of Imperial. 

  

The undersigned, as bidder, declares that the only persons or parties interested in this proposal as principals are 

those named herein; that this proposal is made without collusion with any other person, firm, or corporation; that he 

has carefully examined the location of the proposed work, the annexed proposed form of contract, and the plans 

therein referred to; and he proposes, and agrees if this proposal is accepted, that he will contract with the County of 

Imperial, in the form of the copy of the contract annexed hereto, to provide all necessary machinery, tools, 

apparatus and other means of construction, and to do all the work and furnish all the materials specified in the 

contract, in the manner and time therein prescribed, and according to the requirements of the Engineer as therein set 

forth, and that he will take in full payment therefore the following prices, to wit:  
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BID ITEM LIST 

 

 

Total       
 

Accompanying this proposal is ____________________________________________________________  

 
(NOTICE: INSERT THE WORDS "CASH($ _________)," "CASHIER'S CHECK,"   

"CERTIFIED CHECK," OR "BIDDER'S BOND," AS THE  CASE MAY BE.) 

 

in amount equal to at least ten percent of the total of the bid. 

 

The names of all persons interested in the foregoing proposal as principals are as follows: 

 

Item 

No. 
ITEM DESCRIPTION Unit  Quantity 

ITEM PRICE TOTAL 

1 Mobilization LS 1 
  

2 Traffic Control & Construction Area Signs LS 1 
  

3 Roadwork Excavation, Earthwork & Hauling CY 15 
  

4 Grind 1-inch of AC Pavement SY 63,465 
  

5 Crack Seal SY 63,465 
  

6 

Install SS-1H tack coat on AC pavement areas 

per Table 1 on plan sheet 2. Sweep & Clean AC 

pavement prior to SS-1H application. 

SY  63,465 

  

7 
Install AC pavement per Table 1 on plan sheet 

2 & cross sections on plan sheet 4. 
TON  6,683 

  

8 

Install asphalt rubber aggregate membrane 

(ARAM over the AC pavement surface per 

Table 1 on plan sheet 2. 

SY 63,465 

  

9 

Install Type 2 Slurry Sealcoat over ARAM per 

Table 1 on plan sheet 2. Unit is dry pound tons 

of sand. 

TON 571 

  

10 8-Inch Thick PCC Cross Gutter SF 412 
  

11 
14-Inches of Class 2 Aggregate Base beneath 

Cross Gutter 
TON 37 

  

12 Pot Hole Repairs prior to AC Leveling Course TON 100 
  

13 Shoulder Grading SY 19,010 
  

14 Raise Water Valves EA 6 
  

15 Raise Sewer Manholes EA 23 
  

16 Road Striping and Signage LS 1 
  

17 Surveying and Construction Staking  LS 1 
  

18 Monument Preservation  LS 1 
  

19 Erosion Control  LS 1 
  

20 Time and Material LS 1 $150,000 $150,000 
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IMPORTANT NOTICE: If bidder or other interested person is a corporation, state legal  name of corporation, also names  of  

the  president, secretary, treasurer, and manager thereof; if a copartnership, state true name of firm, also names of all 

individual copartners composing firm; if bidder or other interested person is an individual, state first and last names in full. 

 

 

 

 

Licensed in conformance with an act providing for the registration of Contractors, 

 

License No. _____________________________  Classification(s) ______________________________  

 

ADDENDA 

 
 This Proposal is submitted with respect to the changes to the contract included in addenda number/s 

 

_____________________________________________________________________________________________   
(Fill in addenda numbers if addenda have been received and insert, in this Proposal, any Engineer's Estimate 

sheets that were received as part of the addenda.) 

 

By my signature on this proposal I certify, under penalty of perjury under the laws of the State of California, that the foregoing 

questionnaire and statements of Public Contract Code Sections 10162, 10232 and 10285.1 are true and correct and that the 

bidder has complied with the requirements of Section 8103 of the Fair Employment and Housing Commission Regulations 

(Chapter 5, Title 2 of the California Administrative Code). By my signature on this proposal I further certify, under penalty of 

perjury under the laws of the State of California and the United States of America, that the Noncollusion Affidavit required by 

Title 23 United States Code, Section 112 and Public Contract Code Section 7106; and the Title 49 Code of Federal 

Regulations, Part 29 Debarment and Suspension Certification are true and correct. 

 

Date: ______________________________________  

 

 

 
 Signature and Title of Bidder 

Business Address ________________________________________________________  

Place of Business ________________________________________________________  

Place of Residence _______________________________________________________  
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COUNTY OF IMPERIAL 

DEPARTMENT OF PUBLIC WORKS 

BIDDER’S BOND 

KNOW ALL MEN BY THESE PRESENTS, 

We              

            , as Principal,  

and             

as SURETY are bound unto the County of Imperial, State of California, hereafter referred to as “Obligee”, in the penal sum of  

TEN PERCENT (10%) of THE TOTAL AMOUNT OF THE BID of the Principal submitted to the Obligee for the work 

described below, for the payment of which sum we bind ourselves, jointly and severally 

 

THE CONDITION OF THIS OBLIGATION IS SUCH, THAT: 

Whereas, the Principal is submitted the Obligee, For        

             

(Copy here the exact description of work, including location as it appears on the proposal) 

             

For which bids are to be opened at       on    

              (insert place where bids will be opened)     (insert date of bid opening) 

 

NOW, THEREFORE, If the Principal is awarded the contract and, within the time and manner required under the 

specifications, after the prescribed forms are presented to him for signature, enters into a written contract, in the prescribed 

form, in accordance with the bid, and files two bonds with the Obligee, one to guarantee faithful performance of the contract 

and the other to guarantee payment for labor and materials, as required by law, then this obligation shall be null and void; 

otherwise, it shall be and remain in full force. 

 

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall pay all costs incurred by 

the Obligee in such suit, including a reasonable attorney’s fee to be fixed by the court. 

Dated:                     , 20           . 

 

                           

 

                           

 

                           

        Principal 

                           

        Surety 

      By                     

        Attorney-in-fact 

 

CERTIFICATE OF ACKNOWLEDGEMENT 

State of California 

County of Imperial, SS 

 

On this       Day of                                                          in the year 20        before me      

                       , personally appeared       , personally known to me 

(or proved to me on the basis of satisfactory evidence) to be the person whose name is subscribed to this instrument as the 

attorney-in-fact of     , and acknowledged to me that he (she) subscribed the name of 

the said company thereto as surety, and his (her) own name as attorney-in-fact. 

 

(SEAL) 

 

 

                           

                Notary Public 
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PUBLIC CONTRACT CODE SECTION 10162 QUESTIONNAIRE 

 

 

 In accordance with Public Contract Code Section 10162, the Bidder shall complete, 

under penalty of perjury, the following questionnaire: 

 

 Has the bidder, any officer of the bidder, or any employee of the bidder who has a 

proprietary interest in the bidder, ever been disqualified, removed, or otherwise prevented 

from bidding on, or completing a federal, state, or local government project because of a 

violation of law or a safety regulation? 

 

   Yes___________ No___________ 

 

 If the answer is yes, explain the circumstances in the following space. 

 

  

 

-------------------------------------------------------------------------------------------------------------- 

 

PUBLIC CONTRACT SECTION 10232 STATEMENT 

 

 In accordance with Public Contract Code Section 10232, the Contractor, hereby states, 

under penalty of perjury, that no more than one final unappealable finding of contempt of 

court by a federal court has been issued against the Contractor within the immediately 

preceding two year period because of the Contractor's failure to comply with an order of a 

federal court which orders the Contractor to comply with an order of the National Labor 

Relations Board. 

 

  

 

Note: The above Statement and Questionnaire are part of the Proposal.  Signing this 

Proposal on the signature portion thereof shall also constitute signature of this 

Statement and Questionnaire 

 

 Bidders are cautioned that making a false certification may subject the certifier 

to criminal prosecution. 
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PUBLIC CONTRACT CODE SECTION 10285.1 STATEMENT 

 

 In accordance with Public Contract Code Section 10285.1 (Chapter 376), Stats. 1985), 

the bidder, hereby declares under penalty of perjury under the laws of the State of California 

that the bidder has       , has not        been convicted within the preceding three years of any 

offenses referred to in that section, including any charge of fraud, bribery, collusion, 

conspiracy, or any other act in violation of any state of federal antitrust law in connection with 

the bidding upon, award of, or performance of, any public works contract, as defined in 

Public Contract Code Section 1101, with any public entity, as defined in Public Contract 

Code Section 1100, including the Regents of the University of California or the Trustees of 

the California State University.  The term "bidder" is understood to include any partner, 

member, officer, director, responsible managing officer, or responsible managing employee 

thereof, as referred to in Section 10285.1. 

 

NOTE: THE BIDDER MUST PLACE A CHECK MARK AFTER "HAS" or "HAS NOT" 

IN ONE OF THE BLANK SPACES PROVIDED. 

 

THE ABOVE STATEMENT IS PART OF THE PROPOSAL.  SIGNING THIS 

PROPOSAL ON THE SIGNATURE PORTION THEREOF SHALL ALSO CONSTITUTE 

SIGNATURE OF THIS STATEMENT. 

 

BIDDERS ARE CAUTIONED THAT MAKING A FALSE CERTIFICATION MAY 

SUBJECT THE CERTIFIER TO CRIMINAL PROSECUTION. 
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NONCOLLUSION AFFIDAVIT TO BE EXECUTED 

BY BIDDER AND SUBMITTED WITH BID 
(Title 23 United States Code Section 112 and 

Public Contract Code 7106) 

 

To the County of Imperial 

Department of Public Works 

 

In conformance with Title 23 United States Code Section 112 and Public Contract Code 7106 

the bidder declares that the bid is not made in the interest of, or on behalf of any undisclosed 

person, partnership, company, association, organization, or corporation; that the bid is 

genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 

solicited any other bidder to put in a false or sham bid, and has not directly or indirectly 

colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, 

or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or 

indirectly, sought by agreement, communication, or conference with anyone to fix the bid 

price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the 

bid price, or of that of any other bidder, or to secure any advantage against the public body 

awarding the contract of anyone interested in the proposed contract; that all statements 

contained in the bid are true; and, further, that the bidder has not, directly or indirectly, 

submitted his or her bid price or any breakdown thereof, or the contents therefor, or divulged 

information or data relative thereto, or paid, and will not pay, any fee to any corporation, 

partnership, company association, organization, bid depository, or to any member or agent 

thereof to effectuate a collusive or sham bid. 

 

 

Note: The above Non-collusion Affidavit is part of the Proposal. Signing this 

Proposal on the signature portion thereof shall also constitute signature of this 

Non-collusion Affidavit. 

 Bidders are cautioned that making a false certification may subject the certifier 

to criminal prosecution. 
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EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 
 

 

The bidder_________________________________________________________________, proposed subcontractor        

_______________________________________________, hereby certifies that he has ___ ,       has not        , participated in a 

previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, 

and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, 

a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, 

all reports due under the applicable filling requirements. 

 

 

 

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-

1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts 

which are subject to the equal opportunity clause.  Contracts and subcontracts which are exempt from the equal opportunity 

clause are set forth in 41 CFR 60-1.5.  (Generally only contracts or subcontracts of $10,000 or under are exempt.) 

 

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.  

 

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the 

Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of 

contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period 

specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. 

Department of Labor. 

 

 

 

 

 

 

 

 
            

        Signature 
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DEBARMENT AND SUSPENSION CERTIFICATION 
 

TITLE 49, CODE OF FEDERAL REGULATIONS, PART 29 

 

 

The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any other person associated therewith 

in the capacity of owner, partner, director, officer, manager: 

• is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any Federal 

agency; 

• has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal agency within the 

past 3 years; 

• does not have a proposed debarment pending; and 

• has not been indicted, convicted, or had a civil judgment rendered against it by a court of competent jurisdiction 

in any matter involving fraud or official misconduct within the past 3 years. 

 

If there are any exceptions to this certification, insert the exceptions in the following space. 

 

 

 

 

 

 

 

 

 

Exceptions will not necessarily result in denial of award, but will be considered in determining bidder responsibility.  For 

any exception noted above, indicate below to whom it applies, initiating agency, and dates of action. 

 

 

 

 

Notes: Providing false information may result in criminal prosecution or administrative sanctions. 

 The above certification is part of the Proposal.  Signing this Proposal on the signature portion thereof shall also 

constitute signature of this Certification. 
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 73 

DESIGNATION/CERTIFICATION OF ASPHALT-RUBBER AND AGGREGATE MEMBRANE 

CONTRACTOR AND/OR SUBCONTRACTOR(S) 

 

Bidder proposes to have the ARAM installed by: 

 

 

             

 

This section shall be completed even if the apparent low bidder plans to produce and install ARAM with its 

own forces.  Name of Contractor and/or Subcontractor(s) shall be the actual company (ies) applying the 

binder and aggregate. 

 

For any bid to be considered responsive, performance criteria must be demonstrated on five separate projects 

performed by the same contractor or subcontractor(s) designated above, and with equivalent aggregate and 

binder proposed for the ARAM in this bid.  Two years shall have elapsed since completion of the ARAM 

surface on each project.  To be considered a valid representative project, bidder must submit the name of the 

project, owner agency, agency representative’s name and phone number, and a list of streets with limits 

totaling at least 1 mile (based on full width) in length for each project and the date the project was actually 

performed.  A project will be considered a valid representative project if an asphalt emulsion spray 

application was originally placed with or without an application of sand, within 15 calendar days of the 

application of ARAM.  Any other cover coat or course on the ARAM will cause the ARAM to be considered 

invalid as a representative project.  ARAM on all projects must show insignificant raveling (loss of rock) and 

insignificant flushing (binder migration to the surface) at time of inspection by the Agency.  Bidder shall 

verify any proposed representative projects prior to listing a subcontractor with such projects, or the bid will 

be considered non-responsive.  If the Bidder cannot list in the space provided five projects that meet the 

criteria specified herein that were performed by the proposed ARAM contractor or subcontractor(s), the bid 

shall be considered non-responsive. 

 

 

 

 

SEE NEXT PAGE FOR CONTINUATION OF REPRESENTATIVE ARAM PROJECTS 
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Representative ARAM Projects 

 

 

Name of Project No. 1        Date Completed    

 

Agency       Agency Contact      

 

Phone     Approx. Length of ARAM (Full width)     

             

 

Name of Project No. 2        Date Completed    

 

Agency       Agency Contact      

 

Phone     Approx. Length of ARAM (Full width)     

             

 

Name of Project No. 3        Date Completed    

 

Agency       Agency Contact      

 

Phone     Approx. Length of ARAM (Full width)     

             

 

Name of Project No. 4        Date Completed    

 

Agency       Agency Contact      

 

Phone     Approx. Length of ARAM (Full width)     

             

 

Name of Project No. 5        Date Completed    

 

Agency       Agency Contact      

 

Phone     Approx. Length of ARAM (Full width)     

             

 

 

 

                    

 Signature of Bidder    Title    Date 

 

 

END OF CONTRACTOR’S CERTIFICATION OF QUALIFICATION 
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The Bidder shall list the name and address, Contractor license number, and description of portion of work subcontracted 

of each subcontractor to whom the Bidder proposes to subcontract portions of the work, as required by the provisions of 

the Standard Specifications and of the special provisions. If all work is to be done without Subcontractors, write the word, 

“none” in the following space: _______________________________________. This form shall be used to also include 

suppliers of materials. 

 

LIST OF SUBCONTRACTORS 
 

Business  

Name and Location 

California 

Contractor License 

Number 

 

Description of Portion of Work 

Bid Items 

Numbers 

Percentage of  

Bid Item 

Subcontracted 

     

 

(THE BIDDER'S EXECUTION ON THE SIGNATURE PORTION OF THIS PROPOSAL SHALL ALSO 

CONSTITUTE AN ENDORSEMENT AND EXECUTION OF THOSE CERTIFICATIONS WHICH ARE A 

PART OF THIS PROPOSAL) 
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DIVISION XV 

DOCUMENTS TO BE EXECUTED BY 

THE SUCCESSFUL BIDDER 

(FOR INFORMATION ONLY) 
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MINIMUM INSURANCE AMOUNTS 

 

Construction contract (Agreement for Services) form and content is included. 

 

 

 

Insurance Minimum Amounts * 

 

 

  Insurance      Minimum Limit * 

 

Workers Compensation, Coverage A     Statutory 

 

Employers Liability, Coverage B      $1 million 

 

Comprehensive General Liability 

 

(Including Contractual Liability): 

 

Bodily Injury        $5 million per occurrence 

         $10 million aggregate 

 

 

Property Damage       $5 million per occurrence 

         $10 million aggregate 

          

 

Comprehensive Automobile Liability      

         

(Owned, hired & non-owned vehicles) 

 

Bodily Injury        $1 million per occurrence 

          

 

Property Damage       $1 million per occurrence 

 

 

 

          

 

An endorsement covering any explosion collapse and underground exposures, “XCU”, in the Commercial 

General Liability policy is required. 

 

*Minimums subject to additional review after bid opens. 
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PERFORMANCE BOND 

 

KNOW ALL MEN BY THESE PRESENTS:  THAT 

 

WHEREAS, the COUNTY OF IMPERIAL                                                 (hereinafter designated as "Public Entity") by resolution 

passed                   , 20  has awarded to                                                                                                                           

hereinafter  designated as the "Principal," a contract for the work described as follows: 

 

IMPERIAL TOWNSITE ROADWAY IMPROVEMENT PROJECT PHASE I 

 COUNTY PROJECT No. 6995RMRA 

 

WHEREAS, said Principal is required under the terms of said contract to furnish a bond for the faithful performance of said contract, 

 

NOW THEREFORE, we, the Principal and            

                  as Surety, 

are held and firmly bound unto the Public Entity in the penal sum of      Dollars ($  

 ), lawful money of the United States of America, for the payment of which sum well and truly to be made, we bind ourselves, our 

heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH that if the above bounded Principal, his or its heirs, executors, administrators, 

successors or assigns, shall in all things stand to and abide by and well and truly keep and perform, the covenants conditions and 

agreements in the said contract and any alteration thereof made as therein provided, on this or their part, to be kept and performed at 

the time and in the manner therein specified, and in all respects according to their true intent and meaning, and shall indemnify and 

save harmless the Public Entity, its officers and agents, as therein stipulated, then this obligation shall become null and void, 

otherwise, it shall be and remain in full force and virtue. 

 

And the said Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the 

terms of the contract or to the work to be performed thereunder, or the specifications accompanying the same, shall in anywise affect 

its obligation on this bond, and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of 

the contract, or to the work, or to the specifications. 

 

In the event suit is brought upon this bond by the Public Entity and judgment is recovered, the Surety shall pay all costs incurred by 

the Public Entity in such suit, including a reasonable attorney’s fee to be fixed by the court. 

 

IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and Surety above named, on the  

    day of    , 20___. 

 

                

Principal 

 

     BY:         

 

                

[Attach Required Acknowledgement]              Surety 

 

     BY:         

                       Attorney-in-Fact 
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PAYMENT BOND FOR PUBLIC WORKS 

 

KNOW ALL MEN BY THESE PRESENTS:   That WHEREAS, the  COUNTY OF IMPERIAL      

(hereinafter designated as “Public Entity”) by resolution passed    , 20____,  has awarded to    

     (hereinafter designated as the “Principal”) a contract for the work described as follows: 

 

IMPERIAL TOWNSITE ROADWAY IMPROVEMENT PROJECT PHASE I 

 COUNTY PROJECT No. 6995RMRA 

 
WHEREAS, said Principal is required by Chapter 5 (commencing at Section 9550), Title 3, Part 46, Division 4 of the California Civil 

Code to furnish a bond in connection with said contract: 

 

NOW, THEREFORE, we, the Principal and            

               

as Surety, are held and firmly bound unto the Public Entity in the penal sum of        

Dollars ($   ), lawful money of the United States of America for the payment of which sum well and truly to be 

made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

 

THE CONDITIONS OF THIS OBLIGATION IS SUCH that if said Principal, his or its subcontractors, heirs, executors, administrators, 

successors, or assigns, shall fail to pay any of the persons named in Section 9100 of the California Civil Code, or amounts due under the 

Unemployment Insurance Code with respect to work or labor performed under the contract, or for any amounts required to be deducted, 

withheld, and paid over to the Franchise Tax Board from the wages of employees of the contractor and his subcontractors pursuant to 

Section 18806 of the California Revenue and Taxation Code, with respect to such work and labor the surety or sureties will pay for the 

same, in an amount not exceeding the sum hereinabove specified, and also, in case suit is brought upon this bond, a reasonable attorney's 

fee, to be fixed by the court. 

 

This bond shall insure to the benefit of any of the persons named in Section 9100 of the California Civil Code, so as to give a right of 

action to such persons or their assigns in any suit brought upon this bond. 

 

It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released from the obligation of this bond by any 

change, extension of time for performance, addition, alteration or modification in, to, or of any contract, plans, specifications, or 

agreement pertaining or relating to any scheme or work of improvement hereinabove described or pertaining or relating to the furnishing 

of labor, materials, or equipment therefor, nor by any change or modification of any terms of payment or extension of the time for any 

payment pertaining  or relating to any scheme or work of improvement hereinabove described, nor by any rescission or attempted 

rescission of the contract, agreement or bond, nor by any conditions precedent or subsequent in the bond attempting to limit the right of 

recovery of claimants otherwise entitled to recover under any such contract or agreement or under the bond, nor by any fraud practiced by 

any person other than the claimant seeking to recover on the bond and that this bond be construed most strongly against the Surety and in 

favor of all persons for whose benefit such bond is given, and under no circumstances shall Surety be released from liability to those for 

whose benefit such bond has been given, by reason of any breach of contract between the owner or Public Entity and original contractor 

or on the part of any obligee named in such bond, but the sole conditions of recovery shall be that claimant is a person described in 

Section 8400 or 8402 of the California Civil Code, and has not been paid the full amount of his claim and that Surety does hereby waive 

notice of any such change, extension of time, addition, alteration or modification herein mentioned. 

 

IN WITNESS WHEREOF this instrument has been duly executed by the Principal and Surety above named, on the    day of  

  , 20____. 

                

   Principal 

 

      BY:       

 

                

    Surety 

      BY:       

Attorney-in-Fact  
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DIVISION XVI 

 

EXHIBITS & PERMITS 
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AIR POLLUTION CONTROL DISTRICT PERMIT REQUIREMENT 

 

 

1. The Contractor shall be required to comply with the County of Imperial Air Pollution Control District’s 

requirements.  County of Imperial Air Pollution Control District forms, requirements and information 

are available via the internet at http://www.imperialcounty.net/AirPollution/Default.htm  

 

2. The Contractor shall be responsible for completing, submitting and implementing the Construction 

Notification Form and Dust Control Plan as required by the Imperial County Air Pollution Control 

District. 

 

3. All Bidders shall submit documents to the Imperial County Public Works Department showing proof of 

valid and current permits issued by the Air Pollution Control District including the Authorization to 

Construct and Permit to Operate.  The permits shall be submitted after the bid opening and prior to 

the award of the contract.  Any Bidders failing to submit said documents shall render their bids 

nonresponsive and/or nonresponsible.   

 

http://www.imperialcounty.net/AirPollution/Default.htm
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ENCROACHMENT PERMITS 

 

Encroachments permits required by any Agency for encroaching into their respective jurisdictions for work, 

including temporary traffic control, project identification signs, road closure and detours, and/or Right of Entry. 

Imperial County will not obtain such permits on behalf of the agency. It shall be the Contractor’s responsibility 

to apply for and obtain such permits.  

 

All permit fees required by Caltrans, City of Imperial, and Imperial Irrigation District for encroachments shall 

be paid for by Contractor. All costs associated with applying for and obtaining encroachment permits shall be 

considered as included in the unit bid prices for Traffic Control & Construction Area Signs and not additional 

payment shall be considered or made therefor. 

 

Specifically for construction water from Imperial Irrigation District, the Imperial Irrigation District requires a 

stand-alone encroachment permit, including water application and fees to the IID. The construction water 

permit is also entirely the responsibility of the Contractor, considered a part of the various items of work, and 

no compensation shall be considered or made therefor for construction water or construction water permit from 

IID. 

 

Specifically for ‘Raise Water Valves and Raise Sewer Manholes”, Contractor shall be responsible to apply for 

and obtain City of Imperial encroachment permit(s) and pay all fees associated with application fee, permit and 

inspection fees. 

 
 

 

 

 

 




