


Page 2 of 136 
 

 

************************************************************************************* 

SPECIAL NOTICE NO. 1 

 

The bidder’s attention is directed to Section 5 entitled, “Control of Work” which requires that proposed 

subcontractors be listed in the bidder’s proposal. Instead of listing only subcontractors for signal and lighting work 

as in the past, all subcontractors are now to be listed in the bid proposal for items of work or portions thereof to be 

subcontracted in excess of one-half of one percent of the total bid or $10,000, whichever is greater. 

 

In the case where a bidder claims an inadvertent clerical error in listing subcontractors, a notice of the claim must be 

submitted to the Director of Public Works in writing within two working days after the time of the bid opening, and 

copies sent to the subcontractors involved. 

 
************************************************************************************************************************ 

SPECIAL NOTICE NO. 2 
 

• Temporary traffic control requirements have been revised. The bidder’s attention is directed to sections 7-

1.03, 7-1.04, and 12. Sections include method of payment and requirements to furnish, install, and maintain 

temporary traffic control.    

 

 

• The “Proposal and Contract” book has been retitled and is now the “Bid” book. 

 

• The “Notice to Contractors” has been retitled and is now the “Notice to Bidders.” 

 

• Construction Contract Notification Requirement to the Office of Federal Contract Compliance 

Programs.  Refer to Section 3 entitled, “Contract Award and Execution,” found under Special Provisions. 

 
**********************************************************************************************************************  

SPECIAL NOTICE NO. 3 
 

Pursuant to the requirements of Senate Bill 854 and California Labor Code section 1725.5, all contractors and 

subcontractors that wish to engage in public work through a public works contract must first register with the 

Department of Industrial Relation and pay all applicable fees.   

 

No contractor or subcontractor may be listed on a bid proposal for a public works project unless registered with the 

Department of Industrial Relations, pursuant to Labor Code section 1725.5 (with limited exceptions from this 

requirement for bid purposes only under Labor Code section 1771.1(a)).   

 

No contractor or subcontractor may be awarded a contract for public work on a public works project unless 

registered with the Department of Industrial Relations, pursuant to Labor Code section 1725.5 

 

This Project is subject to compliance monitoring and enforcement by the Department of Industrial Relations.   

 

For more information concerning Senate Bill 854 compliance, please visit: http://www.dir.ca.gov/Public-

Works/SB854.html.   

 

 

 

 

 

 

 

 

http://www.dir.ca.gov/Public-Works/SB854.html
http://www.dir.ca.gov/Public-Works/SB854.html
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**********************************************************************************************************************  
SPECIAL NOTICE NO. 4 

 
• See sections 2 and 3 for contractors' registration requirements. 

 
 

• For work plan for local material from (1) a noncommercial source or (2) a source not regulated under 

California jurisdiction, see section 6-1.03B(1). 

 
 

• The flagging and temporary traffic control requirements have been revised. See sections 7-1.03, 7-1.04, and 

12. 

 

 
• See section 6-1.07 for telecommunications and video surveillance equipment or services prohibitions for 

Huawei Technologies Company, ZTE Corporation, Hytera Communications Corporation, Hangzhou 

Hikvision Digital Technology Company, Dahua Technology Company, or any subsidiary or affiliates of 

such entities (NDAA Prohibited Manufacturers (ucsd.edu)). 
 
**********************************************************************************************************************  

 

 

https://blink.ucsd.edu/technology/security/ndaa/index.html
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 STANDARD PLANS LIST 
 

 The standard plan sheets applicable to this Contract include those listed below. The 
applicable revised standard plans (RSPs) listed below are included in the project 
plans. 

 ABBREVIATIONS, LINES, SYMBOLS, AND LEGEND 
A3A Abbreviations (Sheet 1 of 3) 

A3B Abbreviations (Sheet 2 of 3) 

A3C Abbreviations (Sheet 3 of 3) 

A10A Legend - Lines and Symbols (Sheet 1 of 5) 

A10B Legend - Lines and Symbols (Sheet 2 of 5) 

A10C Legend - Lines and Symbols (Sheet 3 of 5) 

A10D Legend - Lines and Symbols (Sheet 4 of 5) 

A10E Legend - Lines and Symbols (Sheet 5 of 5) 

 PAVEMENT MARKERS, TRAFFIC LINES, AND PAVEMENT MARKINGS 
A20A Pavement Markers and Traffic Lines - Typical Details 

A24D Pavement Markings - Words 

A24F Pavement Markings - Crosswalks 

RSP A24G Pavement Markings - Yield Lines, Limit Lines, and Wrong Way Details 

 EXCAVATION AND BACKFILL 
A62A Excavation and Backfill - Miscellaneous Details 

 FENCES 
RSP A85 Chain Link Fence 

A85A Chain Link Fence Details 

A85B Chain Link Fence Details 

 CURBS, DRIVEWAYS, DIKES, CURB RAMPS, AND ACCESSIBLE PARKING 
A87A Curbs and Driveways 

A87B Hot Mix Asphalt Dikes 

A88A Curb Ramp Details 

 TEMPORARY WATER POLLUTION CONTROL 
T56 Temporary Water Pollution Control Details (Temporary Fiber Roll) 

 ROADSIDE SIGNS 
RS1 Roadside Signs - Typical Installation Details No. 1 

RS4 Roadside Signs - Typical Installation Details No. 4 
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CANCELED STANDARD PLANS LIST 
The standard plan sheets listed below are canceled and not applicable to this contract. 

Plan No. 
Date 

Canceled 
Plan No. 

Date 
Canceled 

Plan No. 
Date 

Canceled 
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SPECIAL PROVISIONS 

 
HEBER TOWNSITE IMPROVEMENTS FOR VARIOUS ROADS – PHASE II PROJECT 

County of Imperial Project No. 7135CAPP 
 

ORGANIZATION 
Special provisions are under headings that correspond with the main-section headings of the Standard Specifications. A 

main-section heading is a heading shown in the table of contents of the Standard Specifications. 

Each special provision begins with a revision clause that describes or introduces a revision to the Standard 

Specifications as revised by any revised standard specification. 

Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the Standard 

Specifications for any other reference to a paragraph of the Standard Specifications. 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

DIVISION I  GENERAL PROVISIONS 

1  GENERAL 

 

Add to section 1-1.01: 

The work embraced herein shall be done in accordance with the Standard Specifications dated October 2024 

and the Standard Plans dated October 2024, of the Department of Transportation insofar as the same may 

apply, the project plans and these special provisions.  The special provisions shall take precedence over and 

be used in lieu of the conflicting portions. 

 

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part 

of the Standard Specifications for the purposes set forth in Section 5-1.02, "Contract Components," of the 

Standard Specifications.  Whenever either the term "Standard Specification is amended" or the term 

"Standard Specifications are amended" is used in the special provisions, the indented text or table following 

the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such 

amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu 

of the conflicting portions. 

Bid Items and Applicable Sections 

Item 

code 

Item description Applicable 

section 

190101A INSTALL NATIVE MATERIAL (GRADING TO DAYLIGHT) 19 

730045A MINOR CONCRETE (CROSS GUTTER) 73 

780254A ADJUST WATER VALVE COVER 78 

780256 ADJUST WATER METER BOX 78 

780258 ADJUST SEWER MANHOLE 78 

820840A SIGNING, STRIPING AND PAVEMENT MARKINGS 82, 84 
 

 

Add to section 1-1.07B: 
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Attorney General: County Counsel 

Board of Supervisors or Board: The Board of Supervisors of the County of Imperial, the governing body 

created by law and the awarding authority of the County of Imperial, acting either directly or through its 

duly appointed officials. 

Chief Engineer: County Director of Public Works 

Contract Documents: Plans, Notice to Bidders and Special Provisions, and Bid Book and Contract  

County: County of Imperial, a political subdivision of the State of California, as created by law 

. 

Redefine the following definitions in section 1-1.07B to mean: 

California Standard Specifications: Also, Standard Specifications: The Standard Specifications dated 

October 2024, State of California, Department of Transportation. 

Department/Department of Transportation: County of Imperial Board of Supervisors (except when 

referencing a test methods of, or to denote publications or designate the mailing address of an agency of 

the State of California, website, mailing address, or manual) 

Director: The appointed official of the County of Imperial authorized to administer the contract. 

District: The Department of Public Works, Imperial County 

Division of Measurement Standards:  Wherever used in the Standard Specifications, shall refer to the 

Department of Agricultural Commissioner-Weights and Measures of the County of Imperial. 

Engineer:  The Director of Public Works, acting either directly or through properly authorized agents, such 

agents acting within the scope of the particular duties delegated to them. 

Liquidated Damages:  The amount prescribed in the Specifications to be paid to the County or to be 

deducted from any payments due or to become due the Contractor for each day's delay in completing the 

whole or any specified portion of the work beyond the time allowed in the specifications. 

State of California:  Also, State:  As used in these Specifications relative to the contract administration, 

refers to the County of Imperial. 

State Contract Act: Chapter 1, Part 2, Division 2 of the Public Contract Code.  The provisions of this act 

and other applicable laws form and constitute a part of the provisions of this contract to the same extent 

as if set forth herein in full. 

 

Replace The Department in the 1st paragraph in section 1-1.08 with: 

Caltrans 

 

Replace the paragraph of section 1-1.12 with: 

Make checks and bonds payable to the County of Imperial. 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

2  BIDDING 

 

Replace the paragraphs of section 2-1.06A with: 

This section includes requirements and conditions which the bidder must observe in the preparation of the 

proposal form and the submission of the bid. 

The bidder's bond shall conform to the bond form in the bid book for the project and shall be properly filled 

out and executed. The bidder's bond form included in that book may be used. 

In addition to the subcontractors required to be listed in conformance with Section 2-1.10, each proposal 

shall have listed therein the portion of work that will be done by each subcontractor listed. A sheet for listing 

the subcontractors is included in the Proposal. 

The form of Bidder's Bond mentioned in Section 2-1.33A, "General," of the Standard Specifications will be 

found following the signature page of the Proposal. 

 

Locations for obtaining Contract documents are listed in the Notice to Bidders. 

The County will receive sealed bids until the time and date stated in the Notice to Bidders at the office of the 

Clerk of the Board of Supervisors at the County Administration Center located at 940 Main Street in El 

Centro, CA 92243. Bids received after this time will not be accepted. 

The County will immediately open and public read the bids at the above location after the specified bid 

opening time. 

The Notice to Bidders and Special Provisions includes the Notice to Bidders and the special provisions. 

The Contract Documents contain the provisions required for the construction of the project. Information 

obtained from an officer, agent, or employee of the County or any other person will not affect the risks or 

obligations assumed by you or relieve you from fulfilling any of the conditions of the Contract. 

A Non-Collusion Affidavit is included in the Bid Book (Pub Cont. Code §7106). Signing the bid also 

constitutes signature of the Non-Collusion Affidavit. 

 

Replace the 1st through 8th paragraphs of section 2-1.06B with: 

2-1.06B  Supplemental Project Information 

The County makes the following supplemental project information available: 

Supplemental Project Information 

Means Description 

Included in Division XVII - Special 

Conditions Section 

 Stormwater Pollution and Prevention Plan 

 

 

The Division XVII – Special Conditions Section is included in the Project Specifications. 

 

Add to section 2-1.07: 



18 
 

Check with local contractors regarding local site, surface, subsurface, and material conditions and 

variability. Failure to do so will not relieve your obligation to enter into a contract and complete the 

contemplated work under the Contract Documents. 

Examine all of the various parts of these Documents if contemplating the submission of a bid and should 

there be any doubt as to the meaning or intent of the Contract Documents, you must request an 

interpretation, in writing. Any interpretation or change in the Contract Documents will be made, in the form 

of addenda to the Documents and will be furnished to all Bidders receiving a set of the Documents. The 

County is not responsible for any other explanation or interpretations of the Documents. 

Request for interpretation must be submitted in writing to Adolfo Garcia, at 155 S. 11th Street, El Centro, 

CA 92243 or emailed to adolfogarcia@co.imperial.ca.us before August 11, 2025. No questions will be 

responded to after this day. 

 

Replace item 2 in the list in the 2nd paragraph of section 2-1.10 with: 

2.  California contractor license number 

 

Add to section 2-1.10: 

SUBCONTRACTOR LIST 

The Contractor shall maintain records showing the name and business address of each subcontractor and/or 

trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure 

paid to all of these firms. Prime contractors shall also show the date of work performed by their own forces 

along with the corresponding dollar value of the work. 

Upon completion of the Contract, a summary of these records shall be provided to the Engineer by the 

Contractor. These records shall be furnished to the Engineer within 90 days from the date of Contract 

acceptance. $10,000 will be withheld from payment until this is submitted and accepted. 

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the 

amount paid to trucking companies. The Contractor shall also obtain and submit documentation to the 

Engineer showing the amount paid by trucking companies to all firms, including owner-operators, for the 

leasing of trucks. 

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, 

owner's name and California Highway Patrol CA number of the owner of the truck for all trucks used during 

that month. 

A sheet for listing subcontractors, as required herein is included in the proposal. 

 

For purposes of this reporting, the term Subcontractor shall include: 

 

A. A contractor within the meaning of Chapter 9 (commencing with Section 7000) of Division 3 of the 

Business and Professions Code who contracts with you; or 

B. Any subcontractor as defined in Public Contracts Code 4113 that performs work or labor or 

otherwise renders service to you; or 

C. Any person, corporation, partnership, joint venture, association or other business entity that provides 

to you machinery or other equipment, together with the operator of such equipment or machinery, 

unless such business entity is paid an hourly rate, works under your sole control and can terminate 

its business relationship with you at will without incurring any liability for such termination. 

 

mailto:adolfogarcia@co.imperial.ca.us
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Replace the paragraphs of section 2-1.33A with: 

Complete the forms in the Bid Book. Submit the forms with your bid. 

Do not fax forms, except for the copies of forms with the public works contractor registration number 

submitted after the time of bid. Fax these copies to (442) 265-1858, Attention Adolfo Garcia, Construction 

Engineering Coordinator. 

Failure to submit the forms and information as specified may result in a nonresponsive bid. 

All blank spaces in the bid form must be filled in, in ink, in both words and figures, where required. No 

changes will be made in the phraseology of the forms. Written amounts will govern in cases of discrepancy 

between the amounts stated in writing and the amounts stated in figures. In case of discrepancy between unit 

prices and totals, unit prices will prevail. Indicate receipt of all addenda. 

Any bid will be deemed nonresponsive if it contains any of the following: 

1.  Omissions, erasures, alterations, or additions of any kind 

2.  Prices uncalled for 

3.  Prices that are obviously unbalanced 

4.  Fails to conform to the conditions of the published Advertisement for Bid in any manner. 

 

Sign your bid in ink in the space provided. 

If you are a corporation, state the legal name of the corporation, together with the signature of the officer or 

officers authorized to sign contracts on behalf of the corporation. If you are a co-partnership, state the true 

name of the firm, together with the signature of the partner or partners authorized to sign contracts on behalf 

of the co-partnership. 

If an agent other than the authorized corporate officer or a partnership member signs the bid, file a Power of 

Attorney with the County either before opening bids or with the bid. Otherwise, the bid may be 

nonresponsive. 

State and local sales and use taxes required by State statues and laws will be paid by you. Prices quoted in 

the Bid must include sales tax. 

Submit bids in a sealed envelope to the office of the Clerk of the Board of Supervisors at the County 

Administration Center located at 940 Main Street in El Centro, CA 92243. Each sealed bid must be plainly 

marked on the outside as “BID for HEBER TOWNSITE IMPROVEMENTS FOR VARIOUS ROADS 

– PHASE II PROJECT, County Project No. 7135CAPP,” to be opened at << time and date stated in 

the Notice to Bidders >>" and must bear on the outside the name of the bidder, his address, and his license 

number. 

 

All bids must be made on the required bid form. All blank spaces for bid prices must be filled in, in ink or 

typewritten, and the bid form must be fully completed and executed when submitted. Only one copy of the 

bid form is required. 

You must satisfy yourself of the accuracy of the estimated quantities in the bid schedule by examination of 

the site and a review of the drawings and specifications, including addenda. After bids are submitted, you 

will not assert that there was a misunderstanding concerning the quantities of work or of the nature of the 

work to be done. 

You may modify your bid by written communication provided such communication is received by the 

County before bid opening time. The written communication should not reveal the bid price but should state 
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the addition or subtraction or other modification so that the final prices or terms will not be known by the 

County until the sealed bid is opened. 

A bid will not be accepted if it modifies the plans or specifications or method of work. 

All bidders shall submit documents to the Imperial County Public Works Department showing proof of valid 

and current permits issued by the Air Pollution Control District, including the authorization to construct and 

the permit to operate. The permits shall be submitted after the bid opening and prior to the award of the 

Contract. Any bidders failing to submit said documents 10 days after bid opening shall render their bids non-

responsive and/or responsible. 

Full compensation for all coordination with and obtaining such permits and licenses shall be at your 

expense, including any agency permit fees. 

 

Replace the paragraphs of section 2-1.34 with: 

Each bid must be accompanied by a bid bond payable to the County for ten percent (10%) of the total 

amount of the bid. Once bid prices have been compared, the County will return the bid bonds of all except 

the three lowest responsible bidders. When the agreement is executed, the bid bonds of the two remaining 

unsuccessful bidders will be returned. The bid bond of the successful bidder will be retained until the 

payment bond and performance bond have been executed and approved. A certified check or cashier's check 

may be used instead of a bid bond, made payable to the County of Imperial. 

The bidder's bond must conform to the bond in the Bid Book and must be properly filled out and executed. 

The bidder's bond form included in the Bid Book may be used. 

 

Replace the paragraphs of section 2-1.40 with: 

The County may waive any informalities or minor defects or reject all bids. Any bid may be withdrawn 

before the bid opening or authorized postponement date. No bidder may withdraw a bid within seventy-five 

(75) days after the bid opening date. If the Contract cannot be awarded within the specified period, the time 

may be extended by mutual agreement between the County and the bidder. 

 

Add to section 2-1.46: 

The County may make such investigations necessary to determine your ability to perform the work, and you 

will furnish to the County all requested information and data for this purpose. The County reserves the right 

to reject any bid if it is determined you are unqualified to carry out the obligations of the Contract and to 

complete the work. 

 

Add to section 2-1.49: 

Failure to fulfill the requirements of these Contract Documents may subject you to a determination of 

bidder's responsibility if you are the apparent low bidder on future public works contracts. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

3  CONTRACT AWARD AND EXECUTION 
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Add to section 3-1.02A: 

All bids will be compared on the basis of the engineer's estimate of the quantities of work to be done. 

The estimated quantities listed in the bid are approximate and for the basis of award of the Contract. 

Payment will be made on the measurement of the work actually performed by you. The County reserves the 

right to increase or decrease the amount of any class of work as may be deemed necessary and as stated in 

section 9-1.06. 

When the bid for the work is to be submitted on a lump sum basis, a single lump sum price must be 

submitted in the appropriate place. The total amount to be paid must be the amount of the lump sum in the 

bid, as adjusted for additions or deletions resulting from changes in construction. After award of Contract, 

you will break down and submit the lump sum bid into unit prices for the various portions to be completed. 

If the Agency awards the contract, the award is made to the lowest responsible and responsive bidder whose 

proposal complies with all the requirements prescribed. 

 

Replace the paragraphs of section 3-1.02B with: 

The Department breaks a tied bid with a coin toss. 

 

Replace the paragraphs of section 3-1.04 with: 

Any party with a direct financial interest adversely affected by any alleged bid irregularity at the bid opening 

may file a protest with the County based on alleged violations of Federal, State, or local law or ordinance, or 

alleged bid irregularity. 

A protest must: 

1.  Be delivered to 155 S. 11th Street, El Centro, CA 92243 

2.  Be written 

3.  State the specific basis of the appeal 

4.  Request a determination of the protest issue 

5.  Be filed no later than 72 hours before the scheduled award of Contract by County, as determined by the 

published agenda of the Board of Supervisors of the County of Imperial. Any protest filed after this time 

will not be considered. 

 

The party filing the protest must transmit a copy of all protest documents and any attachments to all other 

parties with a direct financial interest which may be adversely affected by the determination of the protest 

appeal concurrently. 

The County will review the protest and make a determination. 

The Notice to Proceed will be issued after the Contract has been approved by the Imperial County Board of 

Supervisors. 

If the County awards the Contract, the award is made to the lowest responsible bidder within seventy-five 

(75) days. This period may be subject to extension for such further period as agreed upon in writing between 

the Department and you. 

Construction Contract Notification Requirement  
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Contracting officers, applicants and contractors are required to give written notice to the Office of Federal 

Contract Compliance Programs (OFCCP) within 10 working days of award of a construction contract or 

subcontract in excess of $10,000 (41 CFR 60-4.2) 

The notification should include: 

• The name, address and telephone number of the contractor; 

• Employer identification number; 

• Dollar amount of the contract; 

• Estimated starting and completion dates of the contract; 

• The contract number; and 

• Geographical area in which the contract is to be performed. 

Notices should be sent to the OFCCP Pacific Regional office with the following address: 

90 7th Street , Suite #18-300, San Francisco, CA 94103. 

A copy of notification should be provided for County of Imperial filing purposes 

 

Replace the paragraphs of section 3-1.05 with: 

The successful bidder must furnish 2 bonds with a corporate surety approved by the County: 

1.  Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing 

goods, labor, or services under the Contract. This bond must be equal to at least 100 percent of the total 

bid. 

2.  Performance bond to guarantee the faithful performance of the Contract. This bond must be equal to at 

least 100 percent of the total bid. 

 

The bond forms are in the Bid Book. 

Attorneys-in-fact who sign bonds must file with each a certified and effective dated copy of their power of 

attorney. 

File bonds within 10 business days from the date when Notice of Award is delivered to you. The Notice of 

Award must be accompanied by the necessary agreement and bond forms. Your failure to execute the 

agreement may be considered as a default by the County and the bid bond will become the property of the 

County. 

Within 15 days of receipt of acceptable performance bond, payment bond and agreement signed by you, the 

County will sign the agreement and return an executed duplicate of the agreement. Should the County not 

execute the agreement within such period, you may withdraw your signed agreement with written notice. 

Such notice of withdrawal will be effective upon receipt of the notice by the County.  

 

Add to section 3-1.06: 

REQUIRED LICENSES 

 

At the time the Contract is awarded and at all times during construction of the project, the Contractor shall 

possess and maintain a California contractor's license, Class A. 
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Replace section 3-1.08 with: 

3-1.08  RESERVED 

 

Replace the paragraph of section 3-1.11 with: 

Complete and deliver to the Engineer a Payee Data Record when requested by the County. 

 

Replace the paragraphs of section 3-1.18 with: 

The successful bidder must sign the Contract form. The Contract form is found in the Bid Book. 

Deliver to the Department of Public Works, 155 S. 11th Street, El Centro, CA 92243: 

1.  Signed Contract form 

2.  Contract bonds 

3.  Documents identified in section 3-1.07 

 

The County must receive these documents before the 10th business day after the bidder receives the 

Contract. 

The bidder's security may be forfeited for failure to execute the Contract within the time specified (Pub 

Cont. Code §§ 10181, 10182, and 10183). 

 

Failure to do so shall be just cause for forfeiture of the proposal guaranty. 

 

 

 
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

4  SCOPE OF WORK 

 

Replace the paragraphs of section 4-1.06B with: 

CONTRACTOR’S NOTIFICATION 

Provide notification in writing promptly, and before disturbing the affected area for any of the following: 

1. Subsurface or latent physical conditions are encountered at the site differing materially from those 

indicated in the Contract 

2.  Unknown physical conditions of an unusual nature differing materially from those ordinarily encountered 

and generally recognized as included in the work provided for in the Contract are encountered at the site 
 

Upon written notification the Engineer will investigate the conditions, and if the Engineer determines the 

conditions materially differ and cause an increase or decrease in the cost or item required for the 

performance of any work under the Contract, an adjustment, excluding loss of anticipated profits, will be 

made and the Contract modified. The Engineer will notify you of his determination whether or not and 

adjustment of the Contract is warranted. 

You will be allowed 15 days from notification of determination to file a notice of potential claim as allowed 

under Section 5-1.43, otherwise the Engineer's determination will be deemed to have been accepted by you 

as correct. 
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The notice of potential claim must state how your position differs from the Engineer's determination and you 

must provide any additional information obtained by you, including but not limited to additional 

geotechnical data. Supplementary information, obtained by you subsequent to the filing of the notice of 

potential claim, must be submitted to the Engineer in an expeditious manner. 

The notice of potential claim must be accompanied by your certification that the following were made in 

preparation of the bid: 

1.  Review of the contract 

2.  Review of the Special Conditions section of the Project Specifications 

3.  Examination of the conditions above ground at the site 

 

No Contract adjustment which results in a benefit to you will be allowed unless you provide the required 

written notice. 

No Contract adjustment will be allowed under the provisions in section 4 for any effects caused on 

unchanged work. 

Any Contract adjustment warranted due to differing site conditions will be made under the provisions in 

section 4-1.05. 

 
REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES  

 

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the 

specifications and you encounter materials which you reasonably believe to be asbestos or a hazardous 

substance as defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous 

substance has not been rendered harmless, you may continue work in unaffected areas reasonably believed 

to be safe. Immediately cease work in the affected area and report the condition to the Engineer in writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous 

substances including exploratory work to identify and determine the extent of the asbestos or hazardous 

substance will be performed by a separate contract. 

If delay of work in the area delays the current controlling operation, the delay will be considered a right of 

way delay and you will be compensated for the delay in conformance with the provisions in section 8-1.07. 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

5  CONTROL OF WORK 

 

 
Replace the paragraphs of section 5-1.01 with: 

Furnish the resources except County-furnished materials required to complete the work as described in the 

Contract. 

 

Provide Quality Control (QC). 

 

Work is subject to the County’s inspection, sampling, and testing. The County’s inspection, sampling, and 

testing do not relieve you of your responsibility to provide QC. 
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Ensure the County’s safe and unrestricted access to the work. Furnish facilities necessary for the County’s 

inspection. 

 

Where the means and methods to complete the work are not described in the Contract, choose the means and 

methods to complete the work. 

 

Where the Contract describes more than 1 construction method or more than 1 type of material or 

equipment, the County does not assure that each construction method or type of material or equipment can 

be used successfully throughout all or any part of the project. You are responsible to use the alternative or 

alternatives that will accomplish the work under the conditions encountered. 

 

Failure to comply with any Contract part is a waiver of your right to an adjustment of time and payment 

related to that part.  

 

Use contract administration forms designated by the County. 

 

Add “Time and Material Allocation”: 

The Contractor shall provide a rate schedule for all labor and equipment that may reasonably be anticipated 

for use during the project. Labor rates shall be consistent with those required by the prevailing wage rate 

requirements of the contract and shall reflect all benefits and employer costs. Once the labor and equipment 

rates have been approved by the engineer, they will become the basis for compensation for any Time and 

Material work requested by the County. The Contractor is advised, however, that there will be no 

compensation from the Time and Material Allocation unless the work has been authorized in writing by the 

engineer. Additionally, use of the Time and Material Allocation will be at the sole discretion of the County. 

All or any portion of the allocation amount may be deleted from the Contract. The Time and Material 

allocation for this project shall be $350,000. This is the number to be used for the bid proposals schedule. 

 

Replace the paragraphs of Section 5-1.13A with: 

No subcontract releases the Contractor from the contract or relieves the Contractor of their responsibility for 

a subcontractor's work. 

 

If the Contractor violates Pub Cont. Code § 4100 et seq., the County of Imperial may exercise the remedies 

provided under Pub Cont. Code § 4110.  The County of Imperial may refer the violation to the Contractors 

State License Board as provided under Pub Cont. Code § 4111. 

 

Except for a building-construction non-federal-aid contract, the Contractor shall perform work equaling at 

least 30 percent of the value of the original total bid with the Contractor’s own employees and equipment, 

owned or rented, with or without operators. 

 

Each subcontract must comply with the contract. 

 

Each subcontractor must have an active and valid: 

 
1. State contractor's license with a classification appropriate for the work to be performed (Bus 

& Prof Code, § 7000 et seq.). 

2. Public works contractor registration number with the Department of Industrial Relations  

 

Submit copies of subcontracts upon request by the Engineer.  

 

Before subcontracted work starts, submit a Subcontracting Request form. 
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Do not use a debarred contractor; a current list of debarred contractors is available at the Department of 

Industrial Relations' Web site at: 

 

https://www.dir.ca.gov/dlse/debar.html  

 

Upon request by the Engineer, immediately remove and not again use a subcontractor who fails to prosecute 

the work satisfactorily. 

 

Payment for subcontracted work involved will be withheld from progress payments due, or to become due, 

until correction is made.  Failure to comply may result in termination of the contract.  

 

Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress 

payments due, or to become due, until correction is made. Failure to comply may result in termination of the 

contract. 

Your subcontractors will perform the work and supply the materials they are listed for unless you have prior 

written authorization to perform the work with other forces or obtain the materials from other sources. 

PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 

A prime contractor or subcontractor shall pay to any subcontractor not later than 10 days of receipt of each 

progress payment in accordance with the provision in Section 7108.5 of the California Business and 

Professions Code concerning prompt payment to subcontractors. The 10 days is applicable unless a longer 

period is agreed to in writing. Any violation of Section 7108.5 shall subject the violating contractor or 

subcontractor to the penalties, sanctions and other remedies of that Section. Federal regulation (49 CFR 

26.29) requires that any delay or postponement of payment over 30 days of receipt of each payment may 

take place only for good cause and with the agency's prior written approval. These requirements shall not be 

construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the 

prime contractor or subcontractor in the event of a dispute involving late payment, or nonpayment by the 

prime contractor, deficient subcontract performance, or noncompliance by a subcontractor. This provision 

applies to both DBE and non-DBE prime contractors and subcontractors. 

The County shall hold retainage from the Contractor and shall make prompt and regular incremental 

acceptances of portions, as determined by the County of the Contract work and pay retainage to the 

Contractor based on these acceptances. The prime contractor or subcontractor shall return all monies 

withheld in retention from a subcontractor within 30 days after receiving payment for work satisfactorily 

completed and accepted including incremental acceptances of portions of the Contract work by the County. 

Federal regulation (49 CFR 26.29) requires that any delay or postponement of payment over 30 days may 

take place only for good cause and with the County's prior written approval. Any violation of this provision 

shall subject the violating prime contractor or subcontractor to the penalties, sanctions, and other remedies 

specified in Section 7108.5 of the California Business and Professions Code. These requirements shall not 

be construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to 

the prime contractor or subcontractor in the event of a dispute involving late payment or non-payment by the 

prime contractor, deficient subcontract performance and/or noncompliance by a subcontractor. This 

provision applies to both DBE and non-DBE prime contractors and subcontractors. 

 

PERFORMANCE OF SUBCONTRACTORS  

 
The subcontractors listed by you in Bid book shall list therein the name and address of each subcontractor to 

whom the bidder proposes to subcontract portions of the work in an amount in excess of one-half of one 

percent of the total bid or $10,000, whichever is greater, in accordance with the Subletting and 

Subcontracting Fair Practices Act, commencing with Section 4100 of the Public Contract Code.  The 

https://www.dir.ca.gov/dlse/debar.html
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bidder’s attention is invited to other provisions of the Act related to the imposition of penalties for a failure 

to observe its provisions by using unauthorized subcontractors or by making unauthorized substitutions. 

 

The successful bidder and subcontractors agree to comply with Public Contract Code section 7103.5(b), 

which states: “In entering into a public works contract or a subcontract to supply goods, services, or 

materials pursuant to a public works contract, the contractor or subcontractor offers and agrees to assign to 

the awarding body all rights, title, and interest in and to all causes of action it may have under Section 4 of 

the Clayton Act ( 15 U.S.C. Sec. 15 ) or under the Cartwright Act (Chapter 2 (commencing with Section 

16700 ) of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of goods, 

services, or materials pursuant to the public works contract or the subcontract. This assignment shall be 

made and become effective at the time the awarding body tenders final payment to the contractor, without 

further acknowledgment by the parties.” 

 

 

Add to section 5-1.20A  

PERMITS, LICENSES, AGREEMENTS, AND CERTIFICATIONS WITH OTHER ENTITIES 

 

The Contractor shall coordinate with and be responsible for obtaining permission, permits and other 

documentation as necessary by any agencies and/or individuals that may be affected by the project in order 

to obtain any required authorization to access, construct, and permit to operate. 

Full compensation for all coordination with and obtaining such permits and licenses shall be at contractor 

expense, including any agency permit fees. All items within the required permits shall be considered as 

included in the various items of work and no additional payment shall be made therefor. 

 

Replace section 5-1.24 with: 

CONSTRUCTION SURVEYS  
 

 

The contractor shall use a person authorized to practice land surveying in the State of California.  

 

Surveyor to verify both horizontal and vertical control and existing conditions. Surveyor to set local 

horizontal and vertical intervisible control on project site. Read and comprehend plans and resolve minor 

discrepancies, should any exist. Contractor shall preserve and, if necessary, surveyor shall perpetuate all 

existing horizontal and vertical monumentation. 

 

Stakes and marks will be set by the surveyor sufficient to establish the lines and grades required for the 

completion of the work delineated on the plan set. The exact number of staking sets, horizontal location of 

construction stakes and associated grades required shall be decided at the pre-con meeting and may include 

any or all of the following: project limits, demolition limits, alignment, rough grade, final grade, slope 

stakes, face of curb, existing and proposed utilities and other staking as requested. Any cost to refresh and/or 

replace stakes is the sole responsibility of the Contractor. Cut sheets shall be provided to the County. 

 

The Contractor shall provide a full set of field marked as-built plans including as in-field exclusions, 

revisions and/or changes to the original plan set.  

 

Full compensation for providing Surveying work shall be considered as included in the contract lump sum 

price paid for “Surveying and Construction Staking” and no additional compensation shall be allowed 

therefor. 
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Replace the paragraphs of section 5-1.32 with: 

AREAS FOR USE 

 

Occupy County of Imperial Right-of-Way only for purposes necessary to perform the work.  

 

If no County-owned area is designated for the Contractor's use, you may arrange for temporary storage with 

the County.  

 

Personal vehicles of your employees must not be parked on the traveled way or shoulders, including sections 

closed to traffic. 

 

Defend, indemnify, and hold the County harmless to the same extent as under Section 7-1.05 of the Standard 

Specifications.  

 

The County does not allow temporary residences within the County of Imperial Right-of-Way. 

 

 

Replace section 5-1.36C(3) with: 

Nonhighway Facility Rearrangement  

 

The County may rearrange a nonhighway facility during the Contract. Rearrangement of a nonhighway 

facility includes installation, relocation, alteration, or removal of the facility.  

 

The County may authorize facility owners and their agents to enter the Right-of-Way to perform 

rearrangement work for their facilities or to make connections or repairs to their property. Coordinate 

activities to avoid delays.  

 

Notify the Engineer at least 30 days before the interfering utilities are to be rearranged. The Engineer 

notifies the utility owners. 

During the progress of the work under this Contract, the utility owner will relocate a utility shown in the 

following table within the corresponding number of working days shown. Notify the Engineer when the site 

is ready for utility work. After verifying the site is ready for utility work, the Engineer notifies the utility 

owner. The working days to relocate start on the notification date to the utility owner. 

Utility Relocation and County/Contractor-Arranged Time for the Relocation 

Utility Location Working days 

Imperial Irrigation District Power Pole as shown on the plans Relocate Prior to Construction 

Heber Public Utility District Fire Hydrant as shown on the plans Relocate Prior to Construction 

 

If necessary rearrangement of underground infrastructure is not described in the Contract, the Engineer may 

order you to perform the work. The rearrangement is change order work.  

 

Immediately notify the Engineer of a delay due to a rearrangement different from that described in the 

Contract. 

If you want infrastructure rearrangement different from that described in the Contract:  

1. Notify the Engineer  

2. Make an arrangement with the infrastructure owner  

3. Obtain authorization for the rearrangement  

4. Pay the infrastructure owner any additional cost  
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The County does not adjust time or payment for a rearrangement different from that described in the 

Contract. 

 

 

Replace section 5-1.36D with: 

MONUMENT PRESERVATION/PERPETUATION  

 

The contractor shall be responsible for any survey monuments, corner accessories and/or benchmarks within 

the limits of work. In accordance with Professional Land Surveyors’ Act (Chapter 15 of the California 

Business and Professions Code), such objects within the limits of work that may be disturbed or destroyed 

by construction shall be referenced by a person authorized to practice Land Surveying and a Corner Record 

(or Record of Survey) showing said references shall be filed with the County Surveyor prior to construction. 

Any monument, corner accessory, or benchmark that is disturbed or destroyed by construction shall be 

replaced with appropriate monumentation by a person authorized to practice Land Surveying and a Corner 

Record (or Record of Survey) shall be filed prior to project completion. Form MPR-01 and Form MPR-02 

are required for all Imperial County Projects. See Division XVI “Exhibits & Permits” for forms. 

 

It shall be the contractor’s responsibility to complete a field survey to determine the existence of survey 

monuments, corner accessories, and/or benchmarks to be impacted prior to construction, said survey shall be 

conducted by a person authorized to practice land surveying.  The field survey research shall include 

researching of survey monuments record/maps; completion of the field investigation to determine the 

existence/locations of the survey monuments prior to the commencement of construction activities for all 

roads impacted; placement of a flagged lath adjacent to the found monument indicating the direction and the 

distance of the monument from the lath; preparation of field notes for each found monument illustrating 

relative dimensions from the surrounding existing objects and the descriptions of the monuments; reporting 

to the County Surveyor/County of Imperial Public Works Department Director of the found monuments to 

evaluate the necessity to furnish a new survey monument for each found monument and to report the 

locations and the conditions of the found monuments; and all necessary field coordination with the 

Contractor to preserve/perpetuate the found monuments. The person authorized to practice land surveying 

shall complete a Pre-construction Monument Preservation Report (form MPR-01) and the report shall be 

provided to the Imperial County Surveyor prior to construction. The report shall be accompanied by 

necessary sketches, photos, or other records as provided in the Monument Preservation Report. In addition 

to said pre-construction Monument Preservation Report, if it is determined that survey monuments, corner 

accessories and/or benchmarks within the limits of work may be disturbed or destroyed, the person 

authorized to practice land surveying shall reference said items and file a corner record (or record of survey) 

of the references with the County Surveyor prior to construction.  

 

Full compensation for completing necessary research, site inspection, field survey, report, and/or preparation 

of corner records (or records of survey) shall be considered as included in the contract lump sum price paid 

for “Monument Preservation/Perpetuation” and no additional compensation shall be allowed therefor.  

 

Any existing survey monuments or County recognized benchmarks shall be protected by the Contractor. 

Should any such monuments or benchmarks be removed, damaged, obliterated or altered by the Contractor’s 

operations, the Contractor shall be responsible for preservation or perpetuation by the proper resetting of the 

same as per the Subdivision Map Act, the Professional Land Surveyors Act and to the satisfaction of the 

County Surveyor/Director of Public Works Department. Such points shall be preserved or perpetuated with 

appropriate monumentation by a licensed land surveyor or a registered civil engineer authorized to practice 

land surveying. 
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All preserved or perpetuated survey monuments shall be protected by new ductile iron monument 

wells.  The Contractor shall supply a new ductile iron monument well for each monument and horizontally 

position the monument well per the direction of the licensed land surveyor or registered civil engineer after 

the placement of the new pavement.  The Contractor shall place a 12-inch wide, 12-inch deep P.C.C. 

concrete ring concentric with the exterior of the monument well per the County of Imperial Standards at the 

time the monument well is placed. Corner Records or a Record of Survey as appropriate shall be filed by the 

licensed land surveyor or registered civil engineer authorized to practice land surveying. 

 

Prior to final project inspection, the Contractor is responsible to have a post-construction Monument 

Preservation Report (form MPR-02) completed by a person authorized to practice land surveying and 

submitted to the Resident Engineer for submittal to the County Land Surveyor.  

 

If survey monument(s), corner accessory(ies), and/or benchmark(s) are disturbed or destroyed during 

construction, new monument(s), corner accessory(ies), and/or benchmark(s) shall be set in the surface of the 

new construction or a witness monument(s) set to perpetuate the original location of the disturbed 

monument(s) or benchmark(s). Contractor is responsible that a post-construction corner record(s) (or record 

of survey) be filed with the County Surveyor prior to final inspection of the project. 

 

The Contractor shall be paid for preservation/perpetuation of survey monuments/benchmarks on a lump sum 

basis for all survey monument/benchmark to be preserved/perpetuated for all road locations encompassed in 

this project.  The work associated with the preservation/perpetuation of the survey monuments/benchmarks 

shall include filing appropriate survey documentations/maps before and after the preservation/perpetuation 

of the survey monuments; jack hammering/sawcutting the new pavement surface to allow the installation of 

the new P.C.C. concrete ring and positioning of the monument well cover 3/8-inch below the new finish 

pavement surface; backfilling the monument well with compacted Class 2 Base; plumbing monument well; 

leveling monument well frames and covers; furnishing new brass disks with punching and marking for 

survey monuments, if necessary; preservation/perpetuation of survey monuments; installation of new P.C.C. 

concrete rings circumferentially around the monument well covers; removal and disposal of construction 

demolition material associated with the installation of survey monument wells and all other items incidental 

to preserving/perpetuating survey monuments in accordance with the Subdivision Map Act, the Professional 

Land Surveyors Act and to the satisfaction of the County Surveyor/Director of Public Works Department.   

 
In the event that additional survey monuments/benchmarks are identified after the initial survey, they must 

be preserved/perpetuated with no additional compensation therefor.  

 

Replace first and second paragraphs of section 5-1.47 with: 

GUARANTEE 

Guarantee all materials and equipment furnished and Work performed for a period of one (1) year from the 

date of Completion. You must warrant and guarantee for a period of one (1) year from the date of 

Completion of the project that the completed project is free from all defects due to faulty materials or 

workmanship and you will promptly make such corrections as may be necessary by reason of such defects 

including the repairs of any damage to other parts of the project resulting from such defects. The County will 

give notice of observed defects with reasonable promptness. Should you fail to make such repairs, 

adjustments, or other Work that may be made necessary by such defects, the County may do so and bill you. 

Your performance bond remains in effect through the guarantee period. 

 
The guarantee excludes damage or displacement caused by an event outside your control, including:  

1. Normal wear and tear  

2. Improper operation  

3. Insufficient maintenance  
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4. Abuse  

5. Unauthorized change  

6. Act of God  
 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

6  CONTROL OF MATERIALS 

 

Add to section 6-1.03: 

6-1.03B  Submittals 

 

6-1.03B(1)  Work Plan 

For local material, such as rock, gravel, earth, structure backfill, pervious backfill, imported borrow, and 

culvert bedding, obtained from a (1) noncommercial source, or (2) source not regulated under California 

jurisdiction, submit a local material plan for each material at least 60 days before placing the material. The 

local material plan must include: 

1. Certification signed by you and an engineer who is registered as a civil engineer in the State or a 

professional geologist licensed as a professional geologist by the State stating: 

 

 I am aware local material from a noncommercial source or a source not regulated under CA 

jurisdiction must be sampled and analyzed for pH and lead and may require sampling and analysis 

under section 6-1.03B(3) for other constituents of concern based on the land use history. I am 

aware that local material sources must not contain ADL at concentrations greater than 80 mg/kg 

total lead or equal to or greater than 5 mg/L soluble lead as determined by the Waste Extraction 

Test (WET) Procedures, 22 CA Code of Regs § 66261.24(a)(2) App II. I am aware that a 

maximum quantity of material may be excavated at the site based on the minimum number of 

samples taken before excavating at the site under section 6-1.03B(3). 

 

2. Land use history of the local material location and surrounding property 

3. Sampling protocol 

4. Number of samples per volume of local material 

5. QA and QC requirements and procedures 

6. Qualifications of sampling personnel 

7. Stockpile history 

8. Name and address of the analytical laboratory that will perform the chemical analyses 

9. Analyses that will be performed for lead and pH 

10. Other analyses that will be performed for possible hazardous constituents based on: 

10.1. Source property history 

10.2. Land use adjacent to source property 

10.3. Constituents of concern in the ground water basin where the job site is located 

 

The plan must be sealed and signed by an engineer who is registered as a civil engineer in the State or a 

professional geologist licensed as a professional geologist by the State. 

If the plan requires revisions, the Engineer provides comments. Submit a revised plan within 7 days of 

receiving comments. Allow 7 days for the review. 
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6-1.03B(2)  Analytical Test Results 

At least 15 days before placing local material, submit analytical test results for each local material obtained 

from a noncommercial source or a source not regulated under CA jurisdiction. The analytical test results 

must include: 

1. Certification signed by an engineer who is registered as a civil engineer in the State or a professional 

geologist licensed as a professional geologist by the State stating: 

 

 The analytical testing described in the local material plan has been performed. I performed a 

statistical analysis of the test results using the US EPA's ProUCL software with the applicable 95 

percent upper confidence limit. I certify that the material from the local material source is suitable 

for unrestricted use at the job site, it has a pH above 5.0, does not contain soluble lead in 

concentrations equal to or greater than 5mg/l as determined by the Waste Extraction Test (WET) 

Procedures, 22 CA Code of Regs § 66261.24(a)(2) App II, does not contain lead in concentrations 

above 80 mg/kg total lead, is free from all other contaminants identified in the local material plan, 

and will comply with the job site's basin plan and water quality objectives of the RWQCB. 

 

2. Chain of custody of samples 

3. Analytical results no older than 1 year 

4. Statistical analysis of the data using US EPA’s ProUCL software with a 95 percent upper confidence 

limit 

5. Comparison of sample results to hazardous waste concentration thresholds and the RWQCB's basin plan 

requirements and water quality objectives for the job site location 

 

6-1.03B(3)  Sampling and Analysis 

Sample and analyze local material from a (1) noncommercial source or (2) source not regulated under CA 

jurisdiction: 

1. Before bringing the local material to the job site 

2. As described in the local material plan 

3. Under US EPA Test Methods for Evaluating Solid Waste, Physical/Chemical Methods (SW-846) 

 

The sample collection must be designed to generate a data set representative of the entire volume of 

proposed local material. 

Before excavating at the (1) noncommercial material source or (2) a source not regulated under CA 

jurisdiction, collect the minimum number of samples and perform the minimum number of analytical tests 

for the corresponding maximum volume of local material as shown in the following table: 
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Minimum Number of Samples and Analytical Tests for Local Material 

Maximum volume of imported 

borrow (cu yd) 
Minimum number of samples and analytical tests 

< 5,000 8 

5,000–10,000 
12 for the first 5,000 cu yd plus 1 for each additional 1,000 cu 

yd or portion thereof 

10,000–20,000 
17 for the first 10,000 cu yd plus 1 for each additional 2,500 cu 

yd or portion thereof 

20,000-40,000 
21 for the first 20,000 cu yd plus 1 for each additional 5,000 cu 

yd or portion thereof 

40,000–80,000 
25 for the first 40,000 cu yd plus 1 for each additional 10,000 cu 

yd or portion thereof 

> 80,000 
29 for the first 80,000 cu yd plus 1 for each additional 20,000 cu 

yd or portion thereof 

 

Do not collect composite samples or mix individual samples to form a composite sample. 

Analyze the samples using the US EPA's ProUCL software with a 95 percent upper confidence limit. All 

chemical analysis must be performed by a laboratory certified by the SWRCB's Environmental Laboratory 

Accreditation Program (ELAP). 

The analytical test results must demonstrate that the local material: 

1. Is not a hazardous waste 

2. Has a pH above 5.0 

3. Has an average total lead concentration, based upon the 95 percent upper confidence limit, at or below 

80 mg/kg 

4. Is free of possible contaminants identified in the local material plan 

5. Complies with the RWQCB's basin plan for the job site location 

6 Complies with the RWQCB's water quality objectives for the job site location 

 

6-1.03C  Local Material Management 

Do not place local material until authorized. 

If the Engineer determines the appearance, odor, or texture of any delivered local material suggests possible 

contamination, sample and analyze the material. The sampling and analysis is change order work unless (1) 

hazardous waste is discovered or (2) the analytical test results indicate the material does not comply with 

section 6-1.03B(3). 

Dispose of noncompliant local material at an appropriately permitted CA Class I, CA Class II or CA Class 

III facility. You are the generator of noncompliant local material. 

 

Replace RESERVED in section 6-1.06 with: 

6-1.06  BUY CLEAN CALIFORNIA ACT 

 

6-1.06A  Summary 

The materials or products shown in the following table are subject to the Buy Clean California Act (Pub 

Cont. Code § 3500 et seq.): 
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Material or product Material specifications 

Carbon steel rebara Section 52-1.02B, "Bar Reinforcement" 

Excludes epoxy-coated or galvanized reinforcement uses. 

Structural steelb Section 55-1.02D(1), "General," – Structural Steel and Other 

Materials tables and Section 99, "Building Construction" 

For hot-rolled, plate or hollow products. 

Flat glassc Section 99, "Building Construction" 

Mineral wool board insulationd Section 99, "Building Construction" 
aFor each mill providing 20,000 pounds or more on the project 
bFor each mill providing 5,000 pounds or more on the project 
cFor each manufacturer providing 2,000 square feet or more on the project 
dFor each manufacturer providing 4,000 square feet or more on the project 

 

For product category rules for applicable materials or products, go to the METS website. Use the product 

category rule in effect on the date of bid opening unless otherwise authorized. An environmental product 

declaration is not required for a material or product for either of the following conditions: 

1. Applicable product category rule has expired without replacement as of the bid opening date. 

2. Applicable product category rule was issued less than 100 days before the bid opening date. 

 

For projects with total bid over $1 million and 175 or more original working days, submit an environmental 

product declaration for each applicable material or product. Submit an environmental product declaration for 

each applicable material or product at least 15 days before scheduled installation. The global warming 

potential of each applicable material or product as evidenced by its environmental product declaration shall 

not exceed the maximum acceptable global warming potential values established by the Department of 

General Services. Do not install the applicable material or product until the submittal is authorized. The 

Department of General Services publishes the maximum acceptable global warming potential for each 

category of material or product in the State Contracting Manual. For the manual go to: 

https://www.dgs.ca.gov/. 

6-1.06B  Definitions 

environmental product declaration: Independently verified document created and verified under 

International Organization for Standardization (ISO) 14025 for Type III environmental declarations that 

identifies the global warming potential emissions of the facility-specific material or product through a 

product stage life cycle assessment. 

product category rule: Program operator established rule based on the science of life cycle assessment that 

governs the development of the environmental product declaration for the material or product. 

product stage: Boundary of the environmental product declaration that includes (1) raw material supply, (2) 

transportation processes, and (3) processing operations, including operations such as melting, mixing, 

fabrication, finishing, curing, cooling, trimming, packaging and loading for transport delivery. 

Commonly referred to as a "cradle-to-gate" life cycle assessment. 

program operator: Independent agency that supervises and confirms the full environmental product 

declaration development process under ISO 14025. 

raw material supply: Upstream processes which can include allocations, extraction, refinement, 

reclamation, handling and processing of the constituents used in producing the material or product. 

transportation processes: Includes transportation of raw, reclaimed or recycled material constituents from 

the supplier to the gate of the manufacturer, producer or fabricator. Includes transport of related waste 

products. 

https://www.dgs.ca.gov/
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6-1.06C  Submittals 

At least 15 days before submitting environmental product declarations, you must register on the 

Department’s Data Interchange for Materials Engineering. Follow the registration process at: 

https://dime.dot.ca.gov/ 

 

Submit environmental product declarations for applicable materials or products to the Department’s Data 

Interchange for Materials Engineering and provide PDF copies to the Engineer. Carbon steel rebar or 

structural steel environmental product declarations must be mill produced. 

Immediately notify the Engineer if a program operator has determined their product category rule does not 

allow for development of a facility-specific environmental product declaration for an applicable material or 

product. Include written correspondence from the program operator. If the Engineer determines the 

development of a facility-specific environmental product declaration for an applicable material or product 

cannot be achieved, no environmental product declaration will be required for that specific material or 

product. 

6-1.06D  Quality Assurance 

Not Used 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

7  LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 

 

Add after the 1st sentence of the 1st paragraph of section 7-1.02A: 

 

This requirement includes, but is not limited to, applicable regulations concerning employment of labor, 

protection of public and employee safety and health, environmental protection, the protection of natural 

resources, fire protection, burning and non-burning requirements, permits, fees, and similar subjects. 

 

Replace the 2nd paragraph of section 7-1.02K(2) with: 

The general prevailing wage rates determined by the Director of Industrial Relations, for the county or 

counties in which the work is to be done, are available at the Department of Industrial Relations' website and 

the County of Imperial office. These wage rates are not included in the Contract Documents. Changes in 

general prevailing wage determinations apply to the Contract when the Director of Industrial Relations has 

issued them at least 10 days before advertisement (Labor Code § 1773.6 and 8 CA Code of Regs 16204). 

 

Add to section 7-1.02K(2): 

All labor will be paid at not less than the minimum wage rates established by the State of California's 

Director of Industrial Relations (State Wage Rates).  

 

Replace the 5th paragraph of section 7-1.02K(3) with: 

Submit certified payroll and your signed contractor's acknowledgement to the Engineer. 

Delete the 6th through 11th paragraphs of section 7-1.02K(3). 

https://dime.dot.ca.gov/
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Replace section 7-1.04 with: 

PUBLIC SAFETY 

 

You are responsible to provide for public safety.  

 

Do not construct a temporary facility that interferes with the safe passage of traffic.  

 

Control dust resulting from the work, inside and outside the Right-of-Way.  

 

Move workers, equipment, and materials without endangering traffic.  

 

Whenever your activities create a condition hazardous to the public, furnish, erect and maintain those fences, 

temporary railing, barricades, lights, signs, and other devices and take any other necessary protective 

measures to prevent damage or injury to the public.  

 

Any fences, temporary railing, barricades, lights, signs, or other devices furnished, erected and maintained 

by you are in addition to those for which payment is provided elsewhere in the specifications.  

 

Provide flaggers whenever necessary to ensure that the public is given safe guidance through the work zone. 

Flagging must comply with section 12-1 of the Standard Specifications.  

 
At locations where traffic is being routed through construction under one-way controls, move your 

equipment in compliance with the one-way controls unless otherwise ordered.  

 

Use of signs, lights, flags, or other protective devices must comply with the current edition of the California 

MUTCD and any directions of the Engineer. Signs, lights, flags or other protective devices must not obscure 

the visibility of, nor conflict in intent, meaning, and function of either existing signs, lights and traffic 

control devices, or any construction area signs.  

 

Keep existing traffic signals and highway lighting in operation. Other forces within the County will perform 

routine maintenance of these facilities during the work.  

 

Cover signs that direct traffic to a closed area. Except for work specified in Section 12 of the Standard 

Specifications, maintaining, and removing the covers on construction area signs is change order work.  

 

Install temporary illumination such that the illumination and the illumination equipment do not interfere 

with public safety. The installation of general roadway illumination does not relieve you from furnishing and 

maintaining any protective devices.  

 

Equipment must enter and leave the highway via existing ramps and crossovers and must move in the 

direction of traffic. All movements of workers and construction equipment on or across lanes open to traffic 

must be performed in a manner that do not endanger the public. Your vehicles or other mobile equipment 

leaving an open traffic lane to enter the construction area must slow down gradually in advance of the 

location of the turnoff to give the traffic following an opportunity to slow down. When leaving a work area 

and entering a roadway carrying traffic, your vehicles and equipment must yield to traffic. Compensation for 

flaggers, used for all movement of workers and construction vehicles and equipment on or across lanes open 

to traffic, is included in the bid items of work involved. Immediately remove hauling spillage from a 

roadway lane or shoulder open to traffic. When hauling on roadways, trim loads and remove material from 

shelf areas to minimize spillage.  
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Notify the Engineer not less than 25 days and not more than 125 days before the anticipated start of an 

activity that will change the vertical or horizontal clearance available to traffic, including shoulders.  

 

If vertical clearance is temporarily reduced to 15.5 feet or less, place low clearance warning signs in 

compliance with the current edition of the California MUTCD and any directions of the Engineer. Signs 

must comply with the dimensions, color, and legend requirements of the current edition of the California 

MUTCD and section 12-3.11 of the Standard Specifications except that the signs must have black letters and 

numbers on an orange retroreflective background. W12-2P signs must be illuminated so that the signs are 

clearly visible.  

 

Pave or provide full width continuous and cleared wood walks for pedestrian openings through falsework. 

Protect pedestrians from falling objects and concrete-curing water. Extend overhead protection for 

pedestrians at least 4 feet beyond the edge of the bridge deck. Illuminate all pedestrian openings through 

falsework. Temporary pedestrian facilities must comply with the California MUTCD, Part 6, Chapter 6D, 

"Pedestrian and Worker Safety." 

 

Do not store vehicles, material, or equipment in a way that:  

 

1. Creates a hazard to the public  

2. Obstructs traffic control devices   

 

Do not install or place temporary facilities used to perform the work which interfere with the free and safe 

passage of traffic.  

 
Temporary facilities that could be a hazard to public safety if improperly designed must comply with design 

requirements described in the Contract for those facilities or, if none are described, with standard design 

criteria or codes appropriate for the facility involved. Submit shop drawings and design calculations for the 

temporary facilities and show the standard design criteria or codes used. Shop drawings and supplemental 

calculations must be sealed and signed by an engineer who is registered as a civil engineer in the State.  

 

If you appear to be neglectful or negligent in furnishing warning devices and taking protective measures, the 

Engineer may direct your attention to the existence of a hazard. You must furnish and install the necessary 

warning devices. If the Engineer points out the inadequacy of warning devices and protective measures, that 

action on the part of the Engineer does not relieve you from your responsibility for public safety or abrogate 

your obligation to furnish and pay for these devices and measures.  

 

Install Type K temporary railing or other authorized protective systems under any of the following 

conditions:  

 

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge of an open 

traffic lane  

2. Temporarily unprotected permanent obstacles: When the work includes the installation of a fixed 

obstacle together with a protective system, such as a sign structure together with protective railing, 

and you elect to install the obstacle before installing the protective system; or you, for your 

convenience and as authorized, remove a portion of an existing protective railing at an obstacle and 

do not replace such railing completely the same day  

3. Storage areas: When material or equipment is stored within 15 feet of the edge of an open traffic 

lane and the storage is not otherwise prohibited by the Contract  

4. Height differentials: When construction operations create a height differential greater than 0.15 feet 

within 15 feet of the edge of traffic lane  
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Installation of Type K temporary railing is not required if an excavation within 15 feet from the edge of an 

open traffic lane is protected by any of the following:  

 

1. Steel plate or concrete covers of adequate thickness to prevent accidental entry by traffic or the 

public  

2. Side slope where the downhill slope is 4:1 (horizontal:vertical) or less unless a naturally occurring 

condition  

3. Barrier or railing  

 

Offset the approach end of Type K temporary railing a minimum of 15 feet from the edge of an open traffic 

lane. Install the temporary railing on a skew toward the edge of the traffic lane of not more than 1 foot 

transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot minimum 

offset cannot be achieved, the temporary railing must be installed on the 10 to 1 skew to obtain the 

maximum available offset between the approach end of the railing and the edge of the traffic lane, and an 

array of temporary crash cushion modules must be installed at the approach end of the temporary railing.  

 

Secure Type K temporary railing in place before starting work for which the temporary railing is required.  

 

If a traffic lane is closed with channelizers for excavation work, move the devices to the adjacent edge of the 

traveled way when not excavating. Space the devices as specified for the closure. 

 

Do not move or temporarily suspend anything over a traffic lane open to the public unless the public is 

protected. 

 
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and 

installing temporary railing (Type K) and temporary crash cushion modules, shall be considered as included 

in the contract prices paid for the various items of work and no additional compensation will be allowed 

therefor. 

 

 

Add before the 1st paragraph of section 7-1.05A: 

INDEMNIFICATION 

You must indemnify and hold harmless the County, its agents, officers, and employees, against and from 

any and all claims, lawsuits, actions, liability, damages, losses, expenses, costs, and actual attorney's fees, 

arising out of or in connection with your performance of this Contract for (1) injuries to or death of any 

person or persons, including your employees, and (2) injuries to or destruction of property, including the loss 

of use, provided that any such claim, lawsuit, action, liability, damage, loss, expense, or cost is caused in 

whole or in part by any negligent or intentional act or omission from you, your subcontractor, anyone 

directly or indirectly employed by you, or anyone for whose acts any of them may be liable, regardless of 

whether or not it is caused by the passive negligence of a party indemnified hereunder. 

For purposes of your obligation to defend, indemnify, and save harmless, the term State means (1) the 

County of Imperial, and (2) The Holt Group, Inc., including their officers, directors, employees, agents, and 

design professionals. 

Your obligations under section 7 will survive the termination of the agreement. 

 

 

Replace section 7-1.06 with: 
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7-1.06  INSURANCE 

7-1.06A  General 

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to 

extend to the public the status of a third-party beneficiary for any of these insurance specifications. 

You shall carry Public Liability and Property Damage Liability Insurance as well as Automobile Liability 

Insurance at all times when work is being performed. Before beginning work, provide the Engineer a 

Certificate of Insurance detailing the insurance amounts, to be reviewed and approved by the County. 

7-1.06B  Liability Insurance 

7-1.06B(1)  General 

Carry General Liability and Umbrella or Excess Liability Insurance covering all operations by or on behalf 

of you providing insurance for bodily injury liability and property damage liability for the following limits 

and including coverage for: 

1.  Premises, operations and mobile equipment 

2.  Products and completed operations 

3.  Broad form property damage (including completed operations) 

4.  Explosion, collapse, and underground hazards 

5.  Personal injury 

6.  Contractual liability 

 

Obtain insurance and submit all certificates of insurance to the County for acceptance before starting work. 

The certificates of insurance must contain a provision that coverage afforded under the policies will not be 

cancelled until at least 30 days prior written notice has been given to the County, or 10 days' notice if 

cancellation is due to nonpayment of premium. 

Do not allow any subcontractor to commence work until the insurance required of the subcontractor has 

been obtained. 

Any violation of the requirements of section 7 constitutes a material breach of the entire agreement. 

Certificates evidencing the issuance of insurance as listed in section 7-1.06B(2) must be filed with the 

County within 10 days after the date of execution of this agreement by you and before the start of work. 

7-1.06B(2)  Liability Limits 

7-1.06B(2)(i)  Workers' Compensation Insurance and Employer's Liability Insurance 

You and your subcontractors must obtain and maintain for all employees engaged in the work. Provide 

Employer's Liability Insurance in amounts not less than $1,000,000 per occurrence. 

7-1.06B(2)(ii)  Commercial General Liability (Form CG 20 10 11 85) 

You must obtain and maintain for yourself and all your employees, during the course of this agreement, 

Commercial General Liability Insurance (Occurrence Form CG 0001) for bodily injury and property damage 

in an amount of not less than $5,000,000 combined single limit coverage per occurrence and if the policy 

includes an aggregate limit, the aggregate limit must be at least $10,000,000 for the following coverage: 

1.  Personal injury 

2.  Broad form property damage 

3.  Explosion, collapse, and underground hazards 

4.  Premises, operations, and mobile equipment 

5.  Products and completed operations 
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6.  Blanket contractual liability 

 

7-1.06B(2)(iii)  Automobile Liability Insurance 

Carry Comprehensive Automobile Liability Insurance, both bodily injury and property damage, on owned, 

hired, leased and non-owned automobiles used in connection with your business in an amount not less than 

$1,000,000 combined single-limit coverage per occurrence. 

7-1.06C  Subcontractors 

You must include all subcontractors as insured under the policies or furnish separate certificates and 

endorsements to the County for approval for each subcontractor. All insurance coverage for subcontractors 

is subject to each of the requirements in section 7 and must contain the additional insured endorsements 

required of you described under section 7. 

7-1.06D  Additional Insured Endorsement 

The Commercial General Liability and Automobile Liability Insurance must each contain, or be endorsed to 

contain, the following provision: 

The County, its officers, officials, employees, designated agents, and appointed volunteers must be 

named as additional insureds and must be added in the form of an endorsement to your insurance on 

Form CG 20 10 11 85. You must not commence work under this agreement until Form CG 20 10 11 85 

is delivered to the County. This provision is not intended to extend to construction contractors 

contracted by the County to perform the work of improvement. 

Coverage must not extend to any indemnity coverage for the active negligence of the additional insured in 

any case where an agreement to indemnify the additional insured would be invalid under subdivision (b) of 

California Civil Code Section 2782. 

7-1.06E  Other Insurance Provisions 

For any claims related to the work performed under this agreement, your insurance coverage must be 

primary insurance as to the County, its officers, officials, employees, designated agents and appointed 

volunteers. Any insurance or self-insurance maintained by the County, its officers, officials, employees, 

designated agents or appointed volunteers must be in excess of your insurance and must not contribute with 

it. 

Any deductibles or self-insured retentions must be declared to and approved by the County. At the option of 

the County, either you must reduce or eliminate such deductibles or self-insurance retentions as they apply 

to the County or you must provide a financial guarantee satisfactory to the County guaranteeing payment of 

losses and related investigations, claim administration, and defense and defense-related expenses. 

Insurance coverage required of you under this agreement must be placed with insurers with a current A.M. 

Best rating of no less than A:VII. 

Insurance coverage in the minimum amounts must not be construed to relieve you for liability in excess of 

such coverage, nor will it preclude the County from taking other action as is available to it under any other 

provision of this agreement or applicable law. Failure of the County to enforce in a timely manner any of the 

provisions of section 7 will not act as a waiver to enforcement of any of these provisions at a later date. 

If any insurance coverage required by this agreement is provide on a "Claims Made", rather than 

"occurrence" form, you agree to maintain required coverage for a period of three years after the expiration of 

this agreement (Post Agreement Coverage) and any extensions. You must maintain the required Post 

Agreement Coverage by renewal or purchase of prior acts or tail coverage. This sub-provision is contingent 

upon the Post Agreement Coverage being both available and reasonably affordable in relation to the 

coverage provided during the term of this agreement. For purposes of interpreting this requirement, a cost 
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not exceeding 100% of the last annual policy premium during the term of this agreement in order to 

purchase prior acts or tail coverage for Post Agreement Coverage must be deemed to be reasonable. 

You agree to waive all rights of subrogation against the County, its officers, officials, employees, agents, 

and volunteers for losses arising from work performed by you under this agreement. 

The County will include a provision in its Contract with the general contractor hired to perform the work of 

improvements requiring that the general contractor and all of its subcontractors maintain general liability 

insurance of not less than $1,000,000 and that such insurance include the County, its officers, officials, 

employees, designated agents and appointed volunteers as additional insureds. 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

8  PROSECUTION AND PROGRESS 

 

Replace section 8-1.02 with: 

The Contractor shall provide the County with a detailed schedule and detour plan indicating how the project 

will be constructed prior to beginning of work. Full compensation for preparation of the detailed schedule 

and detour plan indicating how the project will be constructed shall be considered as included in the contract 

prices paid for various items of work and no additional compensation will be allowed therefor.  

 

 

Replace Reserved in section 8-1.04C with: 

Section 8-1.04B does not apply. 

Start job site activities on the date stated in the Notice to Proceed. If no date specified, start work within 

fifteen (15) calendar days of receiving the Notice to Proceed. This work shall be diligently prosecuted to 

completion before the expiration of 130 WORKING DAYS. 

The Contractor shall pay to the County of Imperial the sum of $3,400.00 per day, for each and every 

calendar day's delay in finishing the work in excess of the number of working days prescribed above. 

You may enter the job site only to measure controlling field dimensions and locate utilities. 

You may start job site activities before the 15th day after Contract approval if you: 

1. Obtain specified authorization or acceptance for each submittal before the 15th day 

2. Receive authorization to start 

 

Submit a notice 72 hours before starting job site activities. 

 
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

9  PAYMENT 

 

Add to section 9-1.03: 

PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS 

The agency shall hold retainage from the prime contractor and shall make prompt and regular incremental 

acceptances of portions, as determined by the agency, of the contract work, and pay retainage to the prime 

contractor based on these acceptances. The prime contractor, or subcontractor, shall return all monies 

withheld in retention from a subcontractor within 30 days after receiving payment for work satisfactorily 



42 
 

completed and accepted including incremental acceptances of portions of the contract work by the agency. 

Federal law (49CFR26.29) requires that any delay or postponement of payment over 30 days may take place 

only for good cause and with the agency’s prior written approval. Any violation of this provision shall 

subject the violating prime contractor or subcontractor to the penalties, sanctions and other remedies 

specified in Section 7108.5 of the Business and Professions Code. These requirements shall not be construed 

to limit or impair any contractual, administrative, or judicial remedies otherwise available to the prime 

contractor or subcontractor in the event of a dispute involving late payment or nonpayment by the prime 

contractor, deficient subcontract performance, or noncompliance by a subcontractor. 

 

 

Replace Department's in the 5th paragraph of section 9-1.07A with: 

Caltrans 

 

Replace section 9-1.11 with: 

9-1.11  RESERVED 

 

Delete item 3 in the list in the 1st paragraph of section 9-1.16A 

 

Add to section 9-1.16D: 

9-1.16D(4) PAYMENT 

The contract lump sum price paid for “Mobilization” shall include full compensation for furnishing all labor, 

materials, tools, equipment and incidentals, and for doing all the work involved in mobilization as specified 

herein and no additional compensation shall be allowed therefor. 

 

 

Add to section 9-1.16E(1): 

The bid amount of the contract items of work is the maximum value the County recognizes for progress 

payment purposes unless approved change order work increases this amount. 

After acceptance of the contract pursuant to the provisions in Section 5-1.46, "Final Inspection and Contract 

Acceptance," of the Standard Specifications, the amount, if any, payable for a contract item of work in 

excess of the maximum value for progress payment purposes for the item, will be included for payment in 

the first estimate made after acceptance of the contract. 

 

No payment will be made for any materials on hand which are furnished but not incorporated in the work. 

 

The final payment of five percent (5%) of the value of work under this contract, if unencumbered, shall be 

made thirty-five (35) days after acceptance of work by owner.   

 

 

 

Replace the paragraphs of section 9-1.16F with: 

The County will withhold 5 percent of all progress payments as retention. Retention will be paid to you on 

the Final Payment. 
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You will have the right to substitute securities for the retention under Pub Cont. Code § 22300. No 

substitution will be accepted until: 

1.  County approves the securities and their value, 

2.  Parties have entered into an escrow agreement (if the securities are to be held in escrow) in a form 

substantially similar to that under § 22300, 

3.  All documentation necessary for assignment of the securities to the County or to the escrow agent are 

delivered in a form satisfactory to the County. 

 

If you have substituted securities for any of the retention, the County may request that such securities be 

revalued from time to time, but not more often than monthly. Such revaluation will be made by a person or 

entity designated by the County and approved by you. If such revaluation results in a determination that the 

securities have a market value less than the amount of retention for which they were substituted, then the 

amount of the retention required under the Contract will be increased by such difference in market value. 

Such increased retention will be withheld from the next progress payment(s) due to you under the Contract. 

 

 

Replace the 3rd and 4th paragraphs of section 9-1.17D(3) with: 

The Director of Public Works will make the final determination of any claims which remain in dispute after 

completion of claim review by the Engineer's authorized representative. 

For claims of $375,000 or less, the County and the Contractor agree to follow and comply with the 

mediation, arbitration, claim, civil action procedure and trial de novo provisions under California Public 

Contracts Code § 20104, 20104.2 and 20104.4. 

RESOLUTION OF CLAIMS  

 

Compliance with all change order procedures is a prerequisite to filing a Public Contract Code Claim 

pursuant to this Section. Claims must be submitted no later than (a) 30 days after the dispute resolution 

process set forth in Section 5-1.43 is complete or (b) 30 days after the occurrence of the event giving rise to 

the claim. 

 

In accordance with the procedures set forth in Public Contract Code Sections 9204 and 20104-20104.6, a 

Contractor may submit a claim by registered or certified mail with return receipt requested, for one or more 

of the following: (a) a time extension, including, without limitation, for relief from damages or penalties for 

delay assessed by the County; (b) payment by the County of money or damages arising from work done by, 

or on behalf of, the Contractor pursuant to this contract and payment for which is not otherwise expressly 

provided or to which the Contractor is not otherwise entitled; or (c) payment of an amount that is disputed 

by the County. 

 

The Contractor shall furnish reasonable documentation to support the claim, including but not limited to: 1) 

a clear, concise recital of the basis upon which the claim is asserted, including a designation of the 

provisions of the Contract upon which the claim is based, 2) a statement as to the amount of time and/or 

compensation sought pursuant to the claim; 3) whether the Contractor's claim arises from an ongoing 

occurrence, and if so a description of the specific Work activities affected by the claim, 4) a time impact 

analysis in the event that Contractor requests a time extension, 5) full and complete cost records supporting 

the amount of any claim for additional compensation and 6) a notarized certification by the Contractor as 

follows: "Under the penalty of law for perjury or falsification and with specific reference to the California 

False Claims Act, Government Code Section 12650 et seq., the undersigned hereby certifies that the 

information contained herein is a true, accurate and complete statement of all features relating to the claim 

asserted." Failure by the Contractor to provide sufficient documentation will result in denial of the claim. 
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The County reserves the right to request additional documentation, or clarification of the documentation 

provided. 

 

Upon receipt of a claim, the County will conduct a reasonable review and provide a written statement to the 

Contractor identifying what portion of the claim is disputed and what portion is undisputed within 45 days of 

receipt of the claim. The County and Contractor may, by mutual agreement, extend the 45-day time period. 

For any undisputed portion of a claim, the County must make payment within 60 days of its issuance of the 

written statement. 

 

If the Contractor disputes the County's written statement, or if the County fails to respond, the Contractor 

may demand an informal conference to meet and confer for settlement of the issues in dispute. The County 

will then schedule the meet and confer conference within 30 days of the demand. Within 10 business days 

following the meet and confer conference, the County will provide a written statement identifying the 

portion of the claim that remain in dispute.  Any payment due on an undisputed portion of the claim will be 

made within 60 days of the meet and confer conference. 

 

After the meet and confer conference, any disputed portion of the claim shall be submitted to non-binding 

mediation. Alternatively, upon receipt of a claim, the parties may mutually agree to waive, in writing, 

mediation and proceed directly to the commencement of a civil action or binding arbitration, as applicable. 

If mediation is unsuccessful, the parts of the claim that remain in dispute shall be subject to applicable 

procedures set forth below. 

 

Failure of a public entity to respond to a claim within the time periods described above shall result in the 

claim being deemed rejected in its entirety. Additionally, amounts not paid in a timely manner shall bear 

interest at 7 percent per year. 

 

In the event that the mediation is unsuccessful, Contractor must file a government claim pursuant to 

Government Code Sections 910 et seq. in order to initiate a civil action. 

 

In any civil action filed to resolve claims, the court shall submit the matter to nonbinding mediation within 

60 days following the filing or responsive pleading, provided that the parties have not already participated in 

mediation of the claim as outlined above. If the matter remains in dispute after nonbinding mediation, the 

court shall submit the matter to judicial arbitration pursuant to Code of Civil Procedure Section 1141.10 et 

seq. If the matter remains in dispute after judicial arbitration, the County or the Contractor may request a 

trial de novo. 

 

 

Replace the paragraphs of section 9-1.22 with: 

ARBITRATION  

For claims of $375,000 or less, the County and Contractor shall agree to follow and comply with the 

mediation, arbitration, claim, civil action procedure and trial de novo provisions set forth in California 

Public Contracts Code 20104, 20104.2 and 20104.4. 

Any unresolved claims shall be resolved by litigation in a court of competent jurisdiction within the County 

of Imperial. 

Add section 9: 

SALES TAX CONDITION  

 

Sales Tax Condition: The permittee is required to have a Construction Site Permit reflecting the project site 

address, ensuring all eligible sales tax payments are allocated to the County of Imperial, Jurisdictional Code 
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13998. The permittee will provide the County of Imperial with a copy of the CDTFA account number and 

sub-permit for its contractor and subcontractors (if any) related to the job site. The permittee shall provide 

written verification to the County Executive Office that the necessary sales and use tax permits have been 

obtained prior to the issuance of any grading permits. 

 

Construction/Material Budget: Prior to a grading permit, the permittee will provide the County Executive 

Office with a construction materials budget, an official construction materials budget, or a detailed budget 

outlining the construction and materials cost for the processing facility on permittee letterhead. 

 

 

County of Imperial will require that all qualifying contractors and subcontractors exercise their option to 

obtain a California Department of Tax and Fee Administration (CDTFA) sub-permit for the jobsite and 

allocate all eligible use tax payments to Imperial County and LTA.   

 

Prior to commencement of any construction activity at the Project Site, County of Imperial shall require 

that the contractor or subcontractor provide County with a copy of their CDTFA account number and sub-

permit. County of Imperial shall either cause its construction contractor to treat the Project in accordance 

with California Sales and Use Tax Regulation 1521(b)(2)(B), California Sales and Use Tax Regulation 

1521(c)(13)(B), and California Sales and Use Tax Regulation 1826(b) for sales and use tax purposes, or 

form a “Buying Company” as defined in the California Sales and Use Tax Regulation 1699(h). County of 

Imperial may adopt an alternate methodology to accomplish this goal if such methodology is approved by 

the County’s Executive Officer, which approval shall not be unreasonably withheld or delayed, prior to 

issuance of any building permit. 

 

No later than forty-five (45) days after the due date for filing sales and use tax returns for each calendar 

quarter, occurring after the commencement of any construction activity on-site through and including the 

first anniversary of commercial operating date (“COD”), Contractor shall report to County of Imperial, the 

total amount of sales and use taxes related to the Project that are allocated to the County, and reported on 

County of Imperial’s, general contractor’s and subcontractors’ applicable California sales and use tax 

returns.  

 

Guarantee Amounts. Prior to the issuance of any building permit for the Project, Contractor shall provide 

County with a guarantee of the minimum sales and use taxes (based on a total construction and materials 

budget for the Project) that will be received by County and LTA under existing applicable sales and use tax 

laws. Contractor warrants that the sales/use tax guarantee amounts to be provided to County as mandated in 

this paragraph shall be true and accurate estimates of the projected sales and use taxes that will be 

generated for this Project. Contractor shall provide County with evidence of the projected sales/use taxes 

for the Project, including but not limited to sales tax receipts, and executed or anticipated engineering 

contracts, procurement contracts, and construction contracts. If the Parties are unable to agree upon a 

guarantee amount, then the dispute shall be referred to an independent accountant mutually acceptable to 

both Parties. The costs for such nonbinding mediation shall be borne by Contractor. Contractor warrants 

that the sales/use tax guarantee amounts to be provided to County as mandated in this paragraph will 

incorporate any and all sales/use tax exemptions that Contractor and/or its subcontractors intend to utilize, 

and that such exemptions will be disclosed to County fully and in good faith prior to the issuance of any 

building permit for this Project. Contractor understands and acknowledges that the sales/use tax guarantee 

amounts to be provided to County as mandated by this paragraph are a part of the consideration to be 

received by County in return for entering into this Agreement, and further understands and acknowledges 

that County would not enter into this Agreement but for said guarantee from Contractor. In the event that 

County and / or LTA receives less than the amount of sales / use taxes guaranteed pursuant to this 

paragraph, then Contractor shall pay, as and when provided below, to County or LTA as applicable, the 

amount of the applicable shortfall. 

 



46 
 

Adjustments to Guarantee Amounts.   

The amount of sales and use tax anticipated to be generated is based on the projected construction 

materials. Additional construction materials beyond the original contract now projected will require the 

sales / use tax guarantee amounts to be adjusted. 

To the extent of any reduction in the size of the Project as the result of any final ruling, stipulated judgment, 

or settlement, the sales / use tax guarantee amounts mandated under paragraph D shall be reduced pro rata 

based on the size of such reduction.  To the extent of any reduction in the size of the Project as the result of 

any final ruling, stipulated judgment, or settlement, in accordance with Section V.C below, the not-to-

exceed amounts set forth in Section III.B shall be reduced pro rata based on the size of such reduction. 

 

The complete amount due to County for the Project must be received within one (1) year after Project 

Closeout/Completion for this Project.  If, within one (1) year after issuance of the final Certificate of 

Occupancy, the sales and use taxes received by the County are less than the amount guaranteed for that 

portion of the project, Contractor shall pay the difference to the County.  

 

Payments to County and LTA as a result of a shortfall shall be due within thirty days of County of 

Imperial’s receipt of written notice of shortfall from the County.  Payments received by County after the 

ninetieth (90th) day following County of Imperial’s receipt of notice shall be deemed late.  County of 

Imperial hereby agrees to pay interest at the rate of six percent (6%) per annum of the payment due for any 

payment received by County beyond the due date.  Said interest shall be included with the late payment.  

The obligation to pay interest shall be stayed when such amounts are disputed in good faith, so long as 

Contractor submits the payments “under written protest.”  Upon determination of dispute, such interest may 

be assessed if it is determined that the dispute was not made in good faith. 

 

In the event that Contractor repowers or replaces the equipment onsite, each Site shall be designated as the 

“Point of Sale” so as to create an additional local tax-funding source for the County of Imperial. 

 

 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

DIVISION II GENERAL CONSTRUCTION 

10 GENERAL 

 

Add to section 10-1.01: 

DESCRIPTION OF WORK 

 

Improvements within the Heber Townsite development. The proposed improvements include infill 

street pavement, sidewalks, curb and gutter, ADA pedestrian ramps, cross gutters, adjustment of water 

valves, erosion control, striping, signage, construction area signs, traffic control, and any additional 

work as shown in the approved plans and specifications for the project. All provisions and work shall 

be done in conformance with the Standard Plans and Specifications, and these Special Provisions as 

directed by the Engineer.  
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

12 TEMPORARY TRAFFIC CONTROL 

 

Replace Reserved in section 12-3.11B(5)(a)with: 

Provide a minimum of two Imperial County project identification signs (Sign 1).  Posting of the current 

wage determinations, OSHA, and other applicable posters and notifications is required for the project in 

accordance with the California labor laws for Public Works Projects.  The location of the signs to be 

installed will be determined by the Engineer and the County of Imperial Representative(s). 
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Figure 1-Sign 1 
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Delete the paragraphs of section 12-3.11B(5)(b) 

 

 

Replace Not Used in section 12-3.11D with: 

PAYMENT 

Full compensation for furnishing, installing, and maintaining Construction Area Signs, including all 

temporary signs and object markers required for the direction of traffic through or within the project limits, 

Imperial County project identification signs, and project funding signs, shall be considered as included in the 

contract lump sum price paid for “Temporary Traffic Control” and no additional compensation shall be 

allowed therefor.  

 

 

Replace Reserved in section 12-4.02C(3)(d) with: 

Road shall remain open to traffic at all times. 

 

Legal and safe access shall be provided and maintained to all properties throughout the construction period 

as required.  Access shall accommodate emergency safety vehicles as required. 

 

 

 

Add to the end of the 1st paragraph of section 12-4.02C(7)(a): 

Except you may use a moving closure during traffic striping and pavement marker placement using a 

bituminous adhesive. Do not use a moving lane closure when grinding for recessed striping and recessed 

markers. 

 

Replace section 12-4.02D with: 

PAYMENT 

 

Minor deviations from the requirements of this section concerning hours of work which do not significantly 

change the cost of the work may be permitted upon the written request of the Contractor if, in the opinion of 

the Engineer, public traffic will be better served and the work expedited.  These deviations shall not be 

adopted by the Contractor until the Engineer has approved the deviations in writing.  Other modifications 

will be made by contract change order. 

Full compensation for providing the Traffic Control Plan, including furnishing, placing, maintaining, and 

removing temporary traffic control devices and temporary pavement striping/marking as part of the “Traffic 

Control System” shall be considered as included in the contract lump sum price paid for “Temporary Traffic 

Control” and no additional compensation shall be allowed therefor. 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

13  WATER POLLUTION CONTROL 

 

Replace 2nd paragraph of section 13-2.01A with: 

Preparing a water pollution control program or stormwater pollution prevention plan includes developing 

and implementing the Water Pollution Control Program (WPCP) or Stormwater Pollution Prevention Plan 

(SWPPP), providing a WPC manager, conducting WPC training, and monitoring, sampling, testing, 

reporting, inspecting and correcting WPC practices. The Contractor can find a draft WPCP or SWPPP as 

part of the Information Handout (Attached) for reference.  The said Draft WPCP or SWPPP was prepared 

under the Construction General Permit Order 2022-0057-DWQ. 

 

This project’s Water Pollution Control Program includes the preparation, finalization, and implementation of 

WPCP or SWPPP in accordance with the Construction General Permit. This project is subject to the 
NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) GENERAL PERMIT FOR 

STORMWATER DISCHARGES ASSOCIATED WITH CONSTRUCTION AND LAND DISTURBANCE 

ACTIVITIES (GENERAL PERMIT) ORDER WQ 2022-0057-DWQ NPDES NO. CAS000002. The Contractor shall 

provide a Qualified SWPPP Practitioner (QSP) and Developer (QSD) to assist the Owner with filing the Notice of 

Intent (NOI), annual report(s), Notice of Termination (NOT), and other required documents or reports in the SMARTS 

system.  The Contractor’s QSP or QSD shall provide and upload the supplemental documents such as pre- and post-

construction photographs, facility/site map, final inspection reports, post construction related documents, etc., as 

required by SMARTS system and as required by the Owner.   

 

Replace section 13-2.04 with: 

PAYMENT 

Full compensation for preparation of a Water Pollution Control Program or Stormwater Pollution Prevention 

Plan shall be considered as included in the contract price paid per lump sum for “Water Pollution Control” 

and no separate or additional payment shall be considered therefor.  

 

 

Replace section 13-3 with: 

PART 1 – GENERAL 

 

1.01 DESCRIPTION OF WORK 

 

A. The Contractor shall furnish all labor, materials, tools, supervision, transportation, and 

equipment necessary to perform all Work required to comply with all applicable local, 

state, and federal regulations and permits associated with Erosion and Sediment Control. 

 

B. Work activities require the project to be in compliance with “National Pollutant Discharge 

Elimination System (NPDES) General Permit for Storm Water Discharges Associated 

with Construction and Land Disturbance Activities, Order No. 2022-0057-DWQ.” 

 

C. The Stormwater Pollution Prevention Plan (SWPPP) for the site shall be implemented and 

amended as necessary by the Contractor. The Contractor can find a conceptual SWPPP as 

part of the Information Handout. If amendment of the SWPPP is required, Contractor shall 

submit request to the Resident Engineer and the Qualified Developer of the SWPPP 

contracted by the Contractor shall prepare the amendment. 
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1.02 REFERENCES 

A. Project Plans  

B. 2022-0057-DWQ Construction General Permit as amended 

C. Latest version of the California Stormwater Quality Association (CASQA) Handbook 

Portal: Construction (CA Construction BMP Handbook). 

 

 

1.03 SUBMITTALS 

A. The Contractor shall submit the following to the Construction Manager 10 days prior to 

commencement of the Site Work: 

 

1. Submit 3 copies of the SWPPP updated to incorporate the means and methods of the 

Contractor’s planned construction and allow 5 working days for the Construction 

Manager's review. If revisions are required, the Construction Manager will provide comments 

to the Contractor in a timely manner. 

 

2. Contractor is to change and resubmit the SWPPP within 3 working days of receipt of the 

Construction Manager's comments. The Construction Manager's review resumes when the 

revised SWPPP is resubmitted. 

 

3. Submit an electronic and 4 printed copies of the revised SWPPP. The electronic copy shall 

be in PDF format and include all signed signature pages, Site Maps, and components required 

by the California Construction General Permit. The electronic copy shall additionally be 

posted to SMARTS by the Contractor’s DEP. 

 

4. If the Construction Manager requests changes to the SWPPP based on RWQCB comments, 

amend the SWPPP within 5 working days. 

 

B. The Contractor shall submit all inspection reports and documents as required by the CA 

CGP, including but not limited to: 

 

1. Rain Event information for Qualifying Rain Events (QRE) and associated storm event 

monitoring data. QRE and sampling data shall be submitted to the CM within 5 days of sample 

collection. 

 

2. NAL Exceedance Reports, if requested by the RWQCB, in accordance with permit 

requirements. 

 

3. Inspection Reports (Routine BMP, Pre-Storm, Post-Storm, During Storm, and 

Quarterly Non-Storm Water). Submit to the CM on a monthly basis. 

 

C. Annual Reports 

 

1. The Contractor shall complete the Stormwater Annual Report, using forms on 

SMARTS system for the reporting period of July 1 to June 30, or the Contractor’s period of 

work if work is performed during a subset of the annual reporting period. 

 

2. If construction occurs from July 1 through June 30, submit to Construction Manager no later 

than July 15 for the prior reporting period. 

 

3. If construction ends before June 30, then submit to Construction Manager within 15 

calendar days after completion of all Work on the contract. 
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4. The Contractor shall follow this process for Stormwater Annual Report submittal: 

 

a. Submit 2 hard copies of the Stormwater Annual Report and allow 10 working days for the 

Construction Manager's review. The Annual Report should be generated using project-specific 

forms on the SMARTS system and be completed by the DEP. Hard copies to be generated 

after the completion check in SMARTS by printing a pdf from SMARTS for the Owner 

representative’s review. If revisions are required, the Construction Manager provides 

comments and specifies the date that the review stopped. 

 

b. Change and resubmit the Stormwater Annual Report, by updating forms in 

SMARTS and regenerating a printed version, within 5 working days of receipt of the 

Construction Manager's comments. The Construction Manager's review resumes when the 

revised Stormwater Annual Report is resubmitted. 

 

c. When the Construction Manager accepts the Stormwater Annual Report, the 

LRP will certify the Annual Report in SMARTS. 

 

d. The contractor shall submit an electronic and 2 printed copies of the accepted 

Stormwater Annual Report. Electronic copy shall be in PDF format. 

 

PART 2 – PRODUCTS 

 

2.01 MATERIALS 

 

A. Materials used for Erosion and Sediment Control including, but not limited to, fiber rolls, 

sand bags, gravel bags, and other best management practices as illustrated on the erosion 

control plans and details shall conform to the requirements outlined in the SWPPP. 

 

PART 3 – EXECUTION 

 

3.01 GENERAL 

 

A. The Contractor is advised that work under this contract shall be subject to the requirements 

of the National Pollutant Discharge Elimination System (NPDES) general requirements. 

 

The Contractor shall be responsible for: 

 

1. Filing Notice of Intent (NOI); any Change of Information (COI), Annual Reports; and 

Notice of Termination (NOT) within the existing project in SMARTS. The Contractor shall 

prepare and pay for the filing of the NOI and COI, as applicable. 

 

2. Update the Storm Water Pollution Prevention Plan (SWPPP) as necessary for the 

construction of this project. Construction related activities, including but not limited to the 

elements of the SWPPP, shall be performed to eliminate both storm water and nonstorm 

discharges to storm water control system, by Contractor and subcontractor(s). The 

Construction Manager will notify the Contractor of any non-compliance with the foregoing 

stipulations and appropriate actions shall be taken promptly. The Contractor shall also notify 

the Construction Manager of any conditions which could lead to noncompliance with the 

permit requirements. 
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B. The Contractor shall not be entitled to any time extensions or compensation for any cost 

due to any action required as a result of Contractor's failure to comply with those provisions of 

the SWPPP within Contractor's control. Contractor will be responsible for ensuring that 

Contractor's subcontractor(s) comply with the provisions of this Section. Contractor shall be 

liable for any action or fine imposed by the regulatory agencies on those incidents of 

noncompliance which are within Contractor's area of responsibility. 

 

C. The Contractor shall exercise every reasonable precaution to protect canals, channels, storm 

drains and bodies of water from pollution, including siltation arising from Contractor’s 

operations, or erosion siltation from completed areas. Pollution control work shall consist of 

implementing practices or constructing facilities in accordance with local, state, or federal 

regulations which may be required to provide for retention and control of pollutants. The 

Contractor shall control site water in accordance with applicable permits. 

 

D. The Contractor shall: 

 

1. Control and manage storm water runoff; 

 

2. Control discharges from dewatering activities; 

 

3. Direct use of water for dust control; 

 

4. Control water levels in all storm water sedimentation ponds on the site; and 

 

5. Remove ponded water on-site within 72 hours. 

 

E. At the completion of each work day, the Contractor shall take all necessary preventive 

measures to avoid or minimize damage resulting in erosion or impounding caused by storm 

water runoff within the construction area. Erosion control measures shall consist of 

constructing sandbag berms, desilting basins, drains, temporary storm water pumping 

facilities, and other such measures required to provide for the prevention, control and 

abatement of storm water discharges and damage resulting therefrom. The cost for any repairs 

due to such damage shall be the sole responsibility of the Contractor. Adequate runoff water 

control shall be maintained at all times in waste excavation areas so that water is prevented 

from flowing from areas where waste is exposed to uncontaminated areas. 

 

F. The Contractor shall install temporary drainage piping to control overland flow, route 

natural drainage under temporary roadways, and intercept groundwater flows, if necessary. 

The Contractor shall select the size and type of piping to be used, and shall be responsible for 

the performance of the temporary piping. The Contractor shall adequately compact materials 

around the drainage piping to ensure protection of the piping and adequacy of fill over the 

piping. The Contractor shall perform regular maintenance of any temporary piping as 

necessary to prevent plugging or reduced capacity. 

 

G. Water coming into contact with waste shall be handled and disposed of as contaminated. 

 

H. It is anticipated that nuisance water, such as rainfall or surface runoff, may be encountered 

within the construction site during the period of construction under this contract. The 

Contractor, by submitting their bid, will be held to have investigated the risks arising from 

such waters and to have made their bid in accordance therewith. 
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I. The Contractor shall at all times protect the work from damage by such waters and shall take 

all due measures to prevent delays in progress of the work caused by such waters. The cost for 

any repairs due to such damage shall be the responsibility of the Contractor. The Contractor 

shall dispose of nuisance water at their own expense and without adverse effects upon the 

work site or any other property. 

 

PART 4 – MEASUREMENT AND PAYMENT 

4.01 GENERAL 

 

Full compensation for preparation of a Storm Water Pollution Prevention Plan and all 

submittals described in Section 13-3 including Fees required to be submitted to the State 

Water Resources Control Board for Notice of Intent, Stormwater Annual Reports, and Notice 

of Termination shall be considered as included in the contract price paid per lump sum for 

“Water Pollution Control” and no separate or additional payment shall be considered therefor. 

 

Replace section 13-4.04 with: 

PAYMENT 

Full compensation for providing Job Site Management shall be considered as included in the contract price 

paid per lump sum for “Water Pollution Control” and no separate or additional payment shall be considered 

therefor. 

 

Replace section 13-6.04 with: 

PAYMENT 

Full compensation for furnishing, placing, maintaining, and removing Temporary Fiber Rolls specified in 

these specifications, special provisions and as directed by the Engineer shall be considered as included in the 

contract price paid per lump sum for “Water Pollution Control” and no separate or additional payment shall 

be considered therefor. 

 

The payment quantity for temporary fiber roll does not include the additional quantity used for overlaps. 

 

 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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DIVISION III  EARTHWORK AND LANDSCAPE 

 

17  GENERAL 

 

 Replace section 17-2.04 with: 

PAYMENT 

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the 

work involved in Clearing and Grubbing shall be considered as included in the contract lump sum price paid 

for “Clearing and Grubbing” and no separate or additional payment shall be considered therefor. 

 

 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

19  EARTHWORK 

 
 

Replace the 2nd, 3rd, and 4th paragraphs of section 19-2.03B with: 

Dispose of surplus material. Ensure enough material is available to complete the embankments before 

disposing of it. 

 

 

Add the following to section 19-2.03: 

19-2.03I  Install Native Material to Daylight 

Place and compact native fill material over subgrade prepared to receive such material in areas in which the 

Plans indicate “Install Native Material to Daylight as Illustrated on Improvement Plans.” Maximum lift 

thickness shall be 8-inches or less as necessary to achieve the required compaction.  Placement, grading, and 

compaction shall be performed in such a manner as to assure positive surface drainage. 

 

 

 

 Replace section 19-2.04 with: 

PAYMENT 

Full compensation for furnishing all labor, materials, tools and equipment and for doing all the work 

involved in excavation and export, including removing, hauling and disposal to a legal facility of existing 

surfacing and base material shall be considered as included in the contract price paid per cubic yard for 

Earthwork – Cut related bid item and no additional compensation will be allowed therefor. 

Full compensation for furnishing all labor, materials, tools and equipment and for doing all the work 

involved in placing, grading, and compacting native materials in areas in which the Plans indicate “Install 

Native Material to Daylight as Illustrated on Improvement Plans” shall be considered as included in the 

contract price paid per cubic yard for Earthwork – Fill related bid item and no additional compensation will 

be allowed therefor. 
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Replace the 1st paragraph of section 19-5.03B with: 

Compact earthwork to a relative compaction of at least 90 percent for at least a depth of 12 inches below the 

grading plane, unless otherwise indicated on the Plans. 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

DIVISION IV  SUBBASES AND BASES 

 

26  AGGREGATE BASES 

 

Add to section 26-1.01C: 

Submit a certificate of compliance for aggregate base material. 

 

 

Replace the 3rd paragraph of section 26-1.01D(3) with: 

Test aggregate base material prior to approval for use by the Engineer. Make stockpile locations available 

for independent testing by the Engineer. Testing shall include R-value, sand equivalent and durability index 

tests. 

 

Delete item 5 in the list in the 1st paragraph of section 26-1.02A. 
 
 
 

 Replace section 26-1.04 with: 

PAYMENT 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved in constructing aggregate base, complete in place, as shown on the plans, as specified in these 

special provisions, and as directed by the Engineer shall be considered as included in the contract price paid 

per ton for Class II Base related bid item and no separate or additional payment shall be considered therefor.  
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

DIVISION V  SURFACINGS AND PAVEMENTS 

 

39  ASPHALT CONCRETE 

REPLACE SECTION 39 ENTIRELY with: 

 

The Standard Specifications for Public Works Construction (“The GREENBOOK”), latest edition, 

Section 203-Bituminous Materials and Section 302-Roadway Surfacing for Asphalt Concrete 

Pavement (The grade of asphalt binder for AC Pavement must be PG 70-10). 

Asphalt Concrete Mix for this project shall be B-PG70-10-R0.  No reclaimed asphalt pavement (RAP) 

shall be used. 

 

PAYMENT 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved in asphalt concrete paving, complete in place, as shown on the plans, as specified in these 

special provisions, and as directed by the Engineer shall be considered as included in the contract price paid 

per ton for A.C. Pavement Installation related bid item and no separate or additional payment shall be 

considered therefor.  

 

Full compensation for furnishing all labor, materials, tools, and equipment and for doing all the work 

involved in tack coat application shall be considered as included in the contract unit price paid per the 

succeeding course of pavement installed immediately after the application of tack coat and no 

additional/separate compensation shall be provided for tack coat application. 

 

Full compensation for furnishing all labor, materials, tools and equipment and for doing all the work 

involved in constructing an Asphalt Concrete Dike (Type A) shall be considered as included in the contract 

price paid per cubic yard for “Asphalt Dike (Type A)” and no additional compensation will be allowed 

therefor. 

 

Full compensation for furnishing all labor, materials, tools and equipment and for doing all the work 

involved in cold planning asphalt concrete pavement including removing, hauling and disposal of the 

existing asphalt concrete pavement shall be considered as included in the contract price paid per square feet 

for “Cold Plane Asphalt Concrete Pavement” and no additional compensation will be allowed therefor. 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

DIVISION VIII  MISCELLANEOUS CONSTRUCTION 

 

73  CONCRETE CURBS AND SIDEWALKS 

 

Add to section 73-1.02A: 

Concrete must be minor concrete complying with section 90-2 and may contain returned plastic concrete 

complying with section 90-9.  Concrete shall contain 7 sacks min. of cement per cubic yard which shall 

attain a 28 day compressive strength of 4,500 psi minimum in accordance with ASTM C39/C39M-99 and 

shall contain 1-1/2 lbs. of polypropylene fiber per cubic yard.   

 

Add to section 73-1.02B with: 

PAYMENT 

Full compensation for furnishing all labor, materials, tools and equipment and for doing all the work 

involved installing Detectable Warning Surfaces shall be considered as included in the contract price paid 

per square foot for Detectable Warning Surface related bid item and no additional compensation will be 

allowed therefor. 

 

 

Delete the 1st paragraph of section 73-1.03B. 

 

 

 

Replace the 2nd sentence in the 4th paragraph of section 73-2.03A with: 

Space contraction joints at 15-foot intervals and expansion joints at 45-foot intervals. 

 

Replace section 73-2.04 with: 

PAYMENT 

Full compensation for furnishing all labor, materials, tools and equipment and for doing all the work 

involved in forming and constructing curb and gutter shall be considered as included in the contract price 

paid per lineal feet for Curb and Gutter Installation related bid item and no additional compensation will be 

allowed therefor. 

 

Replace section 73-3.04 with: 

PAYMENT 

Full compensation for furnishing all labor, materials, tools and equipment and for doing all the work 

involved in forming and constructing cross gutters shall be considered as included in the contract price paid 

per square feet for Cross Gutter related bid item and no additional compensation will be allowed therefore. 

Full compensation for furnishing all labor, materials, tools and equipment and for doing all the work 

involved in forming and constructing curb and gutter shall be considered as included in the contract price 



59 
 

paid per lineal feet for Curb and Gutter related bid item and no additional compensation will be allowed 

therefor. 

Full compensation for furnishing all labor, materials, tools and equipment and for doing all the work 

involved in forming and constructing driveways shall be considered as included in the contract price paid 

per square feet for Driveway related bid item and no additional compensation will be allowed therefor. 

Full compensation for furnishing all labor, materials, tools and equipment and for doing all the work 

involved in forming and constructing sidewalk shall be considered as included in the contract price paid per 

square feet for Sidewalk related bid item and no additional compensation will be allowed therefor. 

Full compensation for furnishing all labor, materials, tools and equipment and for doing all the work 

involved in forming and constructing curb ramps shall be considered as included in the contract price paid 

per square feet for Curb Ramp related bid item and no additional compensation will be allowed therefor. 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

78 INCIDENTAL CONSTRUCTION 

 

Add the following after the second paragraph of section 78-23.03 

Lowering and raising of utility frames, water meter boxes, covers, grates and manholes shall be performed in 

accordance with the utility-providers’ standards and requirements.  Where the Standard Specifications differ 

from the utility-providers’ standards and requirements, the utility-providers’ standards and requirements 

shall govern. 

 

Replace the last paragraph of section 78-23.03 with: 

Where manholes are to be adjusted, install a vertical gasket in the manhole rim to provide a watertight 

manhole cover. Vertical gasket shall be Inflow Seal or approved equal. 

Replace section 78-23.04 with: 

PAYMENT 

Full compensation for furnishing all labor, materials, tools and equipment and for doing all the work 

involved in adjusting water valve covers, water meters, sanitary sewer manhole frames and covers, sanitary 

sewer cleanouts, and other water and sewer facilities, in accordance with the Heber Public Utility District 

standards and requirements, shall be considered as included in the contract unit prices for the respective 

items and no additional compensation shall be allowed therefor. 
 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

DIVISION IX  TRAFFIC CONTROL DEVICES 

82  SIGNS AND MARKERS 
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Replace section 82-3.04 with: 

PAYMENT 

The quantities of roadway signs shall be measured as each roadway sign to be removed, temporary stored, 

relocated/replaced, and installed, complete in place, as shown on the plans, and as specified in the Bid Item 

List for each roadway sign. Payment for each bid item shall constitute full compensation for all material, 

labor, equipment, tools, installing and removing signs, and incidentals as necessary as specified, and no 

additional compensation will be allowed. 

  

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

84  MARKINGS 

 

Traffic stripes and pavement markings shall conform to Section 84, “Markings” of the latest Caltrans 

Standard Specifications, except that Section 84-2.03B(2)(c) sprayable thermoplastic will not be allowed. 

Pavement markings to be installed/applied in accordance with the locations and r

equirements illustrated on the striping plans shall be thermoplastic.   

 

All the painted traffic stripes shall be quick dry paint and applied in three-coats unless thermoplastic is used. 

 

Existing or conflicting striping shall be removed as specified on the plans by hydro blasting or other abrasive 

mean just enough to remove it and avoid to create a recessed surface. The surface where the stripes and 

markings were removed shall be covered with fog seal completely. In the case of the pavement marking 

removal, the fog-sealed surface shall be squared to the outer limits of the marking and shall be covered 

completely.  

 

Striping and pavement markings shall not be applied before 14 days of fog seal or asphalt concrete 

placement. Surface cleaning and preparation shall be performed with mechanical methods according to 

Section 84-2.03A. Striping and pavement markings installation and removal shall be paid at the contract 

lump sum for the “Striping and Pavement Markings” related bid item.  Work shall be completed as shown 

on the Striping/Improvement Plans and in accordance with Section 84 of the latest Caltrans Standard 

Specifications.  The respective contract lump sum price shall include full compensation for furnishing all 

labor, materials, equipment, tools, and incidentals for doing all the work, including, but not limited to, the 

following: 

 

• Removal and placement of painted lines, markings, and stenciling. 

• Fog seal. 

• Protection of the existing stripes and markers. 

• Temporary pavement markings prior to opening the roadway. 

• Temporary tabs. (installed between final asphalt concrete placement and permanent striping). 

• Surface cleaning and preparation. 

• Apply 3 coats on all striping. 

• All pavement markings shall be thermoplastic. 

• Striping and pavement markings within Highway 86 shall be conducted in accordance with the strict 

conformance with the Caltrans Encroachment Permit and the Caltrans Resident Engineer’s 

requirements. 

• Traffic control plan preparation and implementation if different from the traffic control plan 

included in the improvement plans or if the roadway opens prior to the application of striping and 

pavement markings. 
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Complete in place, as shown on the plans and as specified herein. 

 

Replace section 84-2.04 with: 

PAYMENT 

The quantities of traffic striping and pavement markings shall be measured as a lump sum, complete in 

place, as shown on the plans, and as specified in the Bid Item List as “Striping and Pavement Markings.” 

Payment for bid item shall constitute full compensation for all materials, labor, equipment, tools, placing and 

removing striping and striping tabs, painting legends and pavement markings, and incidentals necessary as 

specified, and no additional compensation will be allowed. 

 
 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^  
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DIVISION XIV  

DOCUMENTS TO BE EXECUTED BY BIDDER   
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(Because some colored inks will not reproduce in copy machines, please use black ink to complete this proposal.) 

(DO NOT DETACH) 

 

PROPOSAL TO THE COUNTY OF IMPERIAL 

 

DEPARTMENT OF PUBLIC WORKS 

County Project No. 7135CAPP 

 

 

NAME OF BIDDER             

 

BUSINESS P.O. BOX                                                                

 

CITY, STATE, ZIP                                              

 

BUSINESS STREET ADDRESS          
(Please include even if P.O. Box used) 

CITY, STATE, ZIP                                              

 

TELEPHONE NO: AREA CODE (               )         

 

FAX NO:  AREA CODE (               ) ______________________________________________  

 

CONTRACTOR LICENSE NO.                         

 

EMAIL ADDRESS                          

 

 

 

The work for which this proposal is submitted is for construction in conformance with the special provisions 

(including the payment of not less than the State general prevailing wage rates or Federal minimum wage rates), the 

project plans described below, including any addenda thereto, the contract annexed hereto, and also in conformance 

with the 2024 California Department of Transportation Standard Plans, Standard Specifications, and the Labor 

Surcharge and Equipment Rental Rates in effect on the date the work is accomplished. 

 

 

The special provisions for the work to be done are dated  July 22, 2025 and are entitled: 

 

COUNTY OF IMPERIAL 

DEPARTMENT OF PUBLIC WORKS 

 

 NOTICE TO BIDDERS  

SPECIAL PROVISIONS 

PROPOSAL AND BID BOOK 

FOR 

HEBER TOWNSITE IMPROVEMENTS FOR VARIOUS ROADS – PHASE II PROJECT 

County of Imperial Project No. 7135CAPP 

 
 

The project plans for the work to be done were approved:  June 4, 2025 and are entitled:    
 
 

Bids are to be submitted for the entire work.  The amount of the bid for comparison purposes will be the total of all 

items.  
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The bidder shall set forth for each unit basis item of work an item price and a total for the item, and for each lump sum 

item a total for the item, all in clearly legible figures in the respective spaces provided for this purpose.  In the case of 

unit basis items, the amount set forth under the "Total" column shall be the extension of the item price bid on the basis 

of the estimated quantity for the item. 

 

In case of discrepancy between the unit price and the total set forth for a unit basis item, the item price shall prevail, 

provided in (a) or (b), as follows: 

 

(a) If the amount set forth as a unit price is unreadable or otherwise unclear, or is omitted, or is the same as the 

amount of the entry in the item total column, then the amount set forth in the item total column for the item 

shall prevail and shall be divided by the estimated quantity for the item and the price thus obtained shall be 

the unit price;  

 

(b) (Decimal Errors) If the product of the entered unit price and the estimated quantity is exactly off by a factor 

of ten, one hundred, etc., or one-tenth, or one-hundredth, etc. from the entered total, the discrepancy will be 

resolved by using the entered unit price or item total, whichever most closely approximates percentage-

wise the unit price or item total in the County of Imperial's Final Estimate of cost.  

 

If both the unit price and the item total are unreadable or otherwise unclear, or are omitted, the bid may be deemed 

irregular. Likewise, if the item total for a lump sum item is unreadable or otherwise unclear, or is omitted, the bid 

may be deemed irregular unless the project being bid has only a single item and a clear, readable total bid is 

provided.  

 

Symbols such as commas and dollar signs will be ignored and have no mathematical significance in establishing 

any unit price or item total or lump sums. Written unit prices, item totals and lump sums will be interpreted 

according to the number of digits and, if applicable, decimal placement. Cents symbols also have no significance in 

establishing any unit price or item total since all figures are assumed to be expressed in dollars and/or decimal 

fractions of a dollar. Bids on lump sum items shall be item totals only; if any unit price for a lump sum item is 

included in a bid and it differs from the item total, the items total shall prevail.  

 

The foregoing provisions for the resolution of specific irregularities cannot be so comprehensive as to cover every 

omission, inconsistency, error or other irregularity which may occur in a bid. Any situation not specifically 

provided for will be determined in the discretion of the County of Imperial, and that discretion will be exercised in 

the manner deemed by the County of Imperial to best protect the public interest in the prompt and economical  

 

 

 

 

completion of the work. The decision of the County of Imperial respecting the amount of a bid, or the existence or 

treatment of an irregularity in a bid, shall be final.  

 

If this proposal shall be accepted and the undersigned shall fail to enter into the contract and furnish the 2 bonds in 

the sums required by the State Contract Act, with surety satisfactory to the County of Imperial, within 8 days, not 

including Saturdays, Sundays and legal holidays, after the bidder has received notice from the County of Imperial 

that the contract has been awarded, the County of Imperial may, at its option, determine that the bidder has 

abandoned the contract, and thereupon this proposal and the acceptance thereof shall be null and void and the 

forfeiture of the security accompanying this proposal shall operate and the same shall be the property of the County 

of Imperial. 

  

The undersigned, as bidder, declares that the only persons or parties interested in this proposal as principals are 

those named herein; that this proposal is made without collusion with any other person, firm, or corporation; that he 

has carefully examined the location of the proposed work, the annexed proposed form of contract, and the plans 

therein referred to; and he proposes, and agrees if this proposal is accepted, that he will contract with the County of 

Imperial, in the form of the copy of the contract annexed hereto, to provide all necessary machinery, tools, 
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apparatus and other means of construction, and to do all the work and furnish all the materials specified in the 

contract, in the manner and time therein prescribed, and according to the requirements of the Engineer as therein set 

forth, and that he will take in full payment therefor the following prices, to wit:  

 

 

 

BID ITEM LIST 
ITEM 

NO. 

ITEM UNITS OF 

MEASURE 

 

PRICE PER 

UNIT 

ESTIMATED 

QUANTITY 

TOTAL 

AMOUNT 

1 MOBILIZATION LUMP 

SUM 
------ ------ ____________ 

2 CLEARING AND GRUBBING LUMP 

SUM 
------ ------ ____________ 

3 POT-HOLE EXISTING 

UTILITIES 

LUMP 

SUM 
------ ------ ____________ 

4 SAWCUT THE EXISTING A.C. 

PAVEMENT FOR THE FULL 

DEPTH OF THE A.C. 

PAVEMENT.  SEE 

DEMOLITION KEYNOTE NO. 1 

ON PLAN SHEETS 3 TO 5. 

L.F. 
__________ 

4,230  
____________ 

5 COLD PLANE EXISTING A.C. 

PAVEMENT FOR A 

THICKNESS OF 0.20' MIN. 

CONTRACTOR TO DISPOSE OF 

GRINDINGS.  SEE 

DEMOLITION KEYNOTE NO. 2 

ON PLAN SHEETS 3 TO 5. 

S.F. 
__________ 

8,455  
____________ 

6 REMOVE AND DISPOSE OF 

EXISTING A.C. PAVEMENT 

PER DEMOLITION KEYNOTE 

NO. 3 ON PLAN SHEETS 3 TO 5. 

C.Y.D. 
__________ 

625  
____________ 

7 EARTHWORK CUT - GRADE 

THE EXISTING NATIVE 

MATERIAL AND 

UNDERLYING MATERIAL 

BENEATH EXISTING A.C. 

PAVEMENT, CURB AND 

GUTTER, SIDEWALK, 

HANDICAP RAMPS AND 

DRIVEWAYS TO SUBBASE 

DESIGN GRADE PER 

DEMOLITION KEYNOTE NO. 3, 

4, 6,16, 17 AND 19, ON PLAN 

SHEETS 3 TO 5. INCLUDES 

NATIVE MATERIAL BACKING 

PER CONSTRUCTION 

KEYNOTE 15 ON PLAN 

SHEETS 6 TO 20. 

CONTRACTOR SHALL 

DISPOSE OF ALL EXCESS 

MATERIAL. 

C.Y.D. 
__________ 

8,963  
____________ 
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ITEM 

NO. 

ITEM UNITS OF 

MEASURE 

 

PRICE PER 

UNIT 

ESTIMATED 

QUANTITY 

TOTAL 

AMOUNT 

8 EARTHWORK FILL - GRADE 

THE EXISTING NATIVE 

MATERIAL AND 

UNDERLYING MATERIAL 

BENEATH EXISTING A.C. 

PAVEMENT, CURB AND 

GUTTER, SIDEWALK, 

HANDICAP RAMPS AND 

DRIVEWAYS TO SUBBASE 

DESIGN GRADE PER 

DEMOLITION KEYNOTE NO. 3, 

4, 6, 16, 17 AND 19, ON PLAN 

SHEETS 3 TO 5. INCLUDES 

NATIVE MATERIAL BACKING 

PER CONSTRUCTION 

KEYNOTE 15 ON PLAN 

SHEETS 6 TO 20. 

C.Y.D. 
__________ 

375  
____________ 

9 SAWCUT THE EXISTING P.C.C. 

DRIVEWAY FOR THE FULL 

DEPTH. SEE DEMOLITION 

KEYNOTE NO. 5 ON PLAN 

SHEETS 3 TO 5. 

L.F. 
__________ 

173  
____________ 

10 REMOVE AND DISPOSE OF 

EXISTING P.C.C. DRIVEWAY 

PER DEMOLITION KEYNOTE 6 

ON PLAN SHEETS 3 TO 5. 

S.F. 
__________ 

2,169  
____________ 

11 CONTRACTOR TO LOWER 

THE EXISTING SANITARY 

SEWER MANHOLE FRAME 

AND COVER TO 0.3' BELOW 

FINISH GRADE PRIOR TO 

PAVING ACTIVITIES PER 

DEMOLITION KEYNOTE 7 ON 

PLAN SHEETS 3 TO 5. 

EACH 
__________ 

8  
____________ 

12 CONTRACTOR TO LOWER 

THE EXISTING WATER VALVE 

RISER TO 0.3' BELOW FINISH 

GRADE PRIOR TO PAVING 

ACTIVITIES PER DEMOLITION 

KEYNOTE 8 ON PLAN SHEETS 

3 TO 5. 

EACH 
__________ 

14  
____________ 

13 REMOVE AND TEMPORARILY 

STORE EXISTING SIGNS TO BE 

RELOCATED. SEE 

DEMOLITION KEYNOTES 9 

AND 14 ON PLAN SHEETS 3 TO 

5. 

EACH 
__________ 

5  
____________ 
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ITEM 

NO. 

ITEM UNITS OF 

MEASURE 

 

PRICE PER 

UNIT 

ESTIMATED 

QUANTITY 

TOTAL 

AMOUNT 

14 REMOVE AND DISPOSE OF 

EXISTING 3-FOOT-HIGH 

ABANDONED WIRE MESH 

FENCE. SEE DEMOLITION 

KEYNOTE 10 ON PLAN 

SHEETS 3 TO 5. 

L.F. 
__________ 

130  
____________ 

15 SAWCUT THE EXISTING P.C.C. 

SIDEWALK FOR THE FULL 

DEPTH. SEE DEMOLITION 

KEYNOTE 15 ON PLAN 

SHEETS 3 TO 5. 

L.F. 
__________ 

29  
____________ 

16 REMOVE AND DISPOSE OF 

THE EXISTING P.C.C. 

SIDEWALK. SEE DEMOLITION 

KEYNOTE 16 ON PLAN 

SHEETS 3 TO 5.  

S.F. 
__________ 

2,237  
____________ 

17 REMOVE AND DISPOSE OF 

EXISTING P.C.C. HANDICAP 

RAMP AND UNDERLYING 

MATERIAL TO SUB-BASE 

DESIGN ELEVATION. SEE 

DEMOLITION KEYNOTE 17 ON 

PLAN SHEETS 3 TO 5. 

S.F. 
__________ 

309  
____________ 

18 SAWCUT THE EXISTING P.C.C. 

CURB AND GUTTER FOR THE 

FULL DEPTH. SEE 

DEMOLITION KEYNOTE 18 ON 

PLAN SHEETS 3 TO 5. 

L.F. 
__________ 

18  
____________ 

19 REMOVE AND DISPOSE OF 

THE EXISTING P.C.C. CURB 

AND GUTTER AND 

UNDERLYING MATERIAL TO 

SUB-BASE DESIGN GRADE. 

SEE DEMOLITION KEYNOTE 

19 ON PLAN SHEETS 3 TO 5. 

L.F. 
__________ 

402  
____________ 

20 ADJUST THE EXISTING 

WATER METER BOX TO 

FINISH GRADE ELEVATION. 

SEE DEMOLITION KEYNOTE 

20 PLAN SHEETS 3 THROUGH 

5 AND CONSTRUCTION 

KEYNOTE 16 ON SHEETS 6-20. 

EACH 
__________ 

6  
____________ 

21 REMOVE EXISTING 

PAVEMENT STRIPING. SEE 

DEMOLITION KEYNOTE 21 

PLAN SHEETS 3 TO 5. 

LUMP 

SUM 
------ ------ ____________ 

22 INSTALL A.C. PAVEMENT PER 

CONSTRUCTION KEYNOTES 1 

AND 2 ON PLAN SHEETS 6 TO 

20. 

TONS 
__________ 

2,239  
____________ 
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ITEM 

NO. 

ITEM UNITS OF 

MEASURE 

 

PRICE PER 

UNIT 

ESTIMATED 

QUANTITY 

TOTAL 

AMOUNT 

23 INSTALL CLASS 2 BASE 

MATERIAL PER 

CONSTRUCTION KEYNOTES 1, 

3, 5, 6, 7, 11, 12, AND 21 ON 

SHEETS 6-20. 

TONS 
__________ 

8,833  
____________ 

24 INSTALL 6-INCH P.C.C. CURB 

AND GUTTER INCLUDING 10-

FOOT TRANSITION FROM 

CALTRANS TYPE B2-6 TO 

COUNTY OF IMPERIAL 

STANDARD CURB AND 

GUTTER PER CONSTRUCTION 

KEYNOTES 3 AND 14 ON PLAN 

SHEETS 6 TO 20. 

L.F. 
__________ 

5,518  
____________ 

25 INSTALL P.C.C. SIDEWALK 

PER CONSTRUCTION 

KEYNOTE 4 ON PLAN SHEETS 

6 TO 20. 

S.F. 
__________ 

23,905  
____________ 

26 INSTALL GRANULAR SAND 

PER CONSTRUCTION 

KEYNOTE 4 ON PLAN SHEETS 

6 TO 20. 

TONS 
__________ 

990  
____________ 

27 INSTALL P.C.C. HANDICAP 

RAMP PER CONSTRUCTION 

KEYNOTE 5 ON PLAN SHEETS 

6 TO 20. 

S.F. 
__________ 

2,770  
____________ 

28 INSTALL DETECTABLE 

WARNING SURFACE 

(TRUNCATED DOMES) PER 

CONSTRUCTION KEYNOTE 5 

ON PLAN SHEETS 6 TO 20. 

S.F. 
__________ 

240  
____________ 

29 INSTALL NEW P.C.C. 

DRIVEWAY ACCESS PER 

CONSTRUCTION KEYNOTES 6 

AND 7 ON PLAN SHEETS 6 TO 

20. 

S.F. 
__________ 

11,752  
____________ 

30 ADJUST THE EXISTING 

SANITARY SEWER MANHOLE 

COVER TO FINISH GRADE 

AFTER PAVING OPERATIONS 

ARE COMPLETE.  PLACE A 12-

INCH DEEP 12-INCH WIDE, 

5,000 PSI CONCRETE RING 

AROUND THE EXTERIOR 

CIRCUMFERENCE OF THE 

MANHOLE RISER PER HPUD 

STANDARD DETAIL W-103 

PER CONSTRUCTION 

KEYNOTE 8 ON PLAN SHEETS 

6 TO 20. 

EACH 
__________ 

8  
____________ 



69 
 

ITEM 

NO. 

ITEM UNITS OF 

MEASURE 

 

PRICE PER 

UNIT 

ESTIMATED 

QUANTITY 

TOTAL 

AMOUNT 

31 ADJUST THE EXISTING 

WATER VALVE RISERS TO 

FINISH GRADE AFTER 

PAVING OPERATIONS ARE 

COMPLETE.  PLACE AN 8-

INCH DEEP 8-INCH WIDE, 

5,000 PSI CONCRETE RING 

AROUND THE EXTERIOR 

CIRCUMFERENCE OF THE 

WATER VALVE RISER. SEE 

DETAIL I ON SHEET 27. SEE 

CONSTRUCTION KEYNOTE 9 

ON PLAN SHEETS 6 TO 20. 

EACH 
__________ 

17  
____________ 

32 INSTALL NEW P.C.C. CROSS 

GUTTER AND SPANDREL PER 

CONSTRUCTION KEYNOTE 11 

ON PLAN SHEETS 6 TO 20. 

S.F. 
__________ 

5,635  
____________ 

33 GRADE THE NATIVE 

MATERIAL FROM THE BACK 

OF SIDEWALK, A.C. 

PAVEMENT, CURB AND 

GUTTER, OR DRIVEWAY FOR 

A DISTANCE OF 5 FEET TO 

DAYLIGHT. SEE 

CONSTRUCTION KEYNOTE 15 

ON PLAN SHEETS 6 TO 20. 

S.Y.D. 
__________ 

2,791  
____________ 

34 ADJUST THE EXISTING 

WATER METER AND WATER 

METER BOX TO FINISH 

GRADE. SEE CONSTRUCTION 

KEYNOTE 16 ON PLAN 

SHEETS 6 TO 20. 

EACH 
__________ 

4  
____________ 

35 ADJUST THE EXISTING 

SANITARY SEWER 

CLEANOUT TO FINISH GRADE 

ELEVATION. PLACE AN 8-

INCH DEEP, 8-INCH WIDE, 

5,000 PSI CONCRETE RING 

AROUND THE EXTERIOR 

CIRCUMFERENCE OF THE 

SEWER CLEANOUT PER 

CONSTRUCTION KEYNOTE 20 

ON PLAN SHEETS 6 TO 20. 

EACH 
__________ 

1  
____________ 

36 STRIPING AND PAVEMENT 

MARKINGS 

LUMP 

SUM 
------ ------ ____________ 
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ITEM 

NO. 

ITEM UNITS OF 

MEASURE 

 

PRICE PER 

UNIT 

ESTIMATED 

QUANTITY 

TOTAL 

AMOUNT 

37 INSTALL TEMPORARY 

BARRICADE WITH TWO 

OBJECT MARKER SIGNS 

(OM4-1) AND ONE "DEAD 

END" SIGN PER SIGNAGE AND 

STRIPING KEYNOTE 4,5 AND 7 

ON PLAN SHEET 25. 

LUMP 

SUM 
------ ------ ____________ 

38 INSTALL PREVIOUSLY 

REMOVED AND STORED 

SPEED LIMIT SIGN WITH LEFT 

TURN ARROW SIGN, STOP 

SIGN, AND/OR STREET NAME 

SIGNS. SEE CONSTRUCTION 

KEYNOTES 10 AND 13 ON 

PLAN SHEETS 6 TO 20 AND 

SIGNAGE AND STRIPING 

KEYNOTES 1, 8, AND 11 ON 

PLAN SHEET 25. 

EACH 
__________ 

6  
____________ 

39 INSTALL "NO IDLING" SIGN 

(SR63-CA) PER SIGNAGE AND 

STRIPING KEYNOTE 9 ON 

SHEET 25 

EACH 
__________ 

4  
____________ 

40 INSTALL "PAVEMENT ENDS" 

SIGN (W8-3) PER SIGNAGE 

AND STRIPING KEYNOTE 6 

ON SHEET 25. 

EACH 
__________ 

1  
____________ 

41 WATER POLLUTION 

CONTROL - STORMWATER 

POLLUTION PREVENTION 

PLAN AND EROSION 

CONTROL BMPS 

IMPLEMENTATION. INCLUDE 

QUALIFIED SWPPP 

DEVELOPER (QSD) AND 

PRACTITIONER (QSP) 

INSPECTION AND REPORTING 

SERVICES. 

LUMP 

SUM 
------ ------ ____________ 

42 TEMPORARY TRAFFIC 

CONTROL 

LUMP 

SUM 
------ ------ ____________ 

43 SURVEYING AND 

CONSTRUCTION STAKING 

LUMP 

SUM 
------ ------ ____________ 

44 MONUMENT PRESERVATION LUMP 

SUM 
------ ------ ____________ 

45 TIME AND MATERIAL 

ALLOCATION 

LUMP 

SUM 
------ ------ $350,000.00 

 
 

Total       
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Accompanying this proposal is ____________________________________________________________  

 
(NOTICE: INSERT THE WORDS "CASH($ _________)," "CASHIER'S CHECK,"   

"CERTIFIED CHECK," OR "BIDDER'S BOND," AS THE  CASE MAY BE.) 

 

in amount equal to at least ten percent of the total of the bid. 

 

The names of all persons interested in the foregoing proposal as principals are as follows: 

 

IMPORTANT NOTICE: If bidder or other interested person is a corporation, state legal  name of corporation, also names  of  

the  president, secretary, treasurer, and manager thereof; if a copartnership, state true name of firm, also names of all 

individual copartners composing firm; if bidder or other interested person is an individual, state first and last names in full. 

 

 

 

 

Licensed in conformance with an act providing for the registration of Contractors, 

 

License No. _____________________________  Classification(s) ______________________________  

 

 

 

 

ADDENDA 

 
 This Proposal is submitted with respect to the changes to the contract included in addenda number/s 

 

_____________________________________________________________________________________________   
(Fill in addenda numbers if addenda have been received and insert, in this Proposal, any Engineer's Estimate 

sheets that were received as part of the addenda.) 

 

By my signature on this proposal I certify, under penalty of perjury under the laws of the State of California, that the foregoing 

questionnaire and statements of Public Contract Code Sections 10162, 10232 and 10285.1 are true and correct and that the 

bidder has complied with the requirements of Section 8103 of the Fair Employment and Housing Commission Regulations 

(Chapter 5, Title 2 of the California Administrative Code). By my signature on this proposal I further certify, under penalty of 

perjury under the laws of the State of California and the United States of America, that the Noncollusion Affidavit required by 

Title 23 United States Code, Section 112 and Public Contract Code Section 7106; and the Title 49 Code of Federal 

Regulations, Part 29 Debarment and Suspension Certification are true and correct. 

 

Date: ______________________________________  

 

 

 
 Signature and Title of Bidder 

Business Address ________________________________________________________  

Place of Business ________________________________________________________  

Place of Residence _______________________________________________________  
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COUNTY OF IMPERIAL 

DEPARTMENT OF PUBLIC WORKS 

BIDDER’S BOND 

KNOW ALL MEN BY THESE PRESENTS, 

We              

            , as Principal,  

and             

as SURETY are bound unto the County of Imperial, State of California, hereafter referred to as “Obligee,” in the penal sum of 

TEN PERCENT (10%) of THE TOTAL AMOUNT OF THE BID of the Principal submitted to the Obligee for the work 

described below, for the payment of which sum we bind ourselves, jointly and severally 

 

THE CONDITION OF THIS OBLIGATION IS SUCH, THAT: 

Whereas, the Principal is submitted the Obligee, For        

             

(Copy here the exact description of work, including location as it appears on the proposal) 

             

For which bids are to be opened at       on    

              (insert place where bids will be opened)     (insert date of bid opening) 

 

NOW, THEREFORE, If the Principal is awarded the contract and, within the time and manner required under the 

specifications, after the prescribed forms are presented to him for signature, enters into a written contract, in the prescribed 

form, in accordance with the bid, and files two bonds with the Obligee, one to guarantee faithful performance of the contract 

and the other to guarantee payment for labor and materials, as required by law, then this obligation shall be null and void; 

otherwise, it shall be and remain in full force. 

 

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall pay all costs incurred by 

the Obligee in such suit, including a reasonable attorney’s fee to be fixed by the court. 

Dated:                     , 20           . 

 

                           

 

                           

 

                           

        Principal 

                           

        Surety 

      By                     

        Attorney-in-fact 

 

CERTIFICATE OF ACKNOWLEDGEMENT 

State of California 

County of Imperial, SS 

 

On this       Day of                                                          in the year 20        before me      

                       , personally appeared       , personally known to me 

(or proved to me on the basis of satisfactory evidence) to be the person whose name is subscribed to this instrument as the 

attorney-in-fact of     , and acknowledged to me that he (she) subscribed the name of 

the said company thereto as surety, and his (her) own name as attorney-in-fact. 

 

(SEAL) 

 

 

                           

                Notary Public 
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PUBLIC CONTRACT CODE 
 

 

PUBLIC CONTRACT CODE SECTION 10285.1 STATEMENT 

 

In conformance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the bidder hereby declares 

 

under penalty of perjury under the laws of the State of California that the bidder has ___ , has not ___ been convicted  

 

within the preceding three years of any offenses referred to in that section, including any charge of fraud, bribery, collusion, 

conspiracy, or any other act in violation of any state or Federal antitrust law in connection with the bidding upon, award of, or 

performance of, any public works contract, as defined in Public Contract Code Section 1101, with any public entity, as defined 

in Public Contract Code Section 1100, including the Regents of the University of California or the Trustees of the California 

State University.  The term "bidder" is understood to include any partner, member, officer, director, responsible managing 

officer, or responsible managing employee thereof, as referred to in Section 10285.1. 

 

 

Note:  The bidder must place a checkmark after "has" or "has not" in one of the blank spaces provided. The above Statement 

is part of the Proposal.  Signing this Proposal on the signature portion thereof shall also constitute signature of this 

Statement. Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution. 

 

 

 

 

PUBLIC CONTRACT CODE SECTION 10162 QUESTIONNAIRE 

 

In conformance with Public Contract Code Section 10162, the Bidder shall complete, under penalty of perjury, the following 

questionnaire: 

Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest in the bidder, ever been 

disqualified, removed, or otherwise prevented from bidding on, or completing a federal, state, or local government project 

because of a violation of law or a safety regulation? 

 

 Yes _____    No _____ 

 

 

If the answer is yes, explain the circumstances in the following space. 

 

 

 

 

 

PUBLIC CONTRACT CODE 10232 STATEMENT 

 

 

In conformance with Public Contract Code Section 10232, the Contractor, hereby states under penalty of perjury, that no more 

than one final unappealable finding of contempt of court by a federal court has been issued against the Contractor within the 

immediately preceding two-year period because of the Contractor's failure to comply with an order of a federal court which 

orders the Contractor to comply with an order of the National Labor Relations Board. 

 

 

 

Note: The above Statement and Questionnaire are part of the Proposal.  Signing this Proposal on the signature 

portion thereof shall also constitute signature of this Statement and Questionnaire. 

 Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution. 

NONCOLLUSION AFFIDAVIT TO BE EXECUTED 

BY BIDDER AND SUBMITTED WITH BID 
(Title 23 United States Code Section 112 and 
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Public Contract Code 7106) 

 

To the County of Imperial 

Department of Public Works 

 

In conformance with Title 23 United States Code Section 112 and Public Contract Code 7106 

the bidder declares that the bid is not made in the interest of, or on behalf of any undisclosed 

person, partnership, company, association, organization, or corporation; that the bid is 

genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 

solicited any other bidder to put in a false or sham bid, and has not directly or indirectly 

colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, 

or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or 

indirectly, sought by agreement, communication, or conference with anyone to fix the bid 

price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the 

bid price, or of that of any other bidder, or to secure any advantage against the public body 

awarding the contract of anyone interested in the proposed contract; that all statements 

contained in the bid are true; and, further, that the bidder has not, directly or indirectly, 

submitted his or her bid price or any breakdown thereof, or the contents therefor, or divulged 

information or data relative thereto, or paid, and will not pay, any fee to any corporation, 

partnership, company association, organization, bid depository, or to any member or agent 

thereof to effectuate a collusive or sham bid. 

 

 

Note: The above Non-collusion Affidavit is part of the Proposal. Signing this 

Proposal on the signature portion thereof shall also constitute signature of this 

Non-collusion Affidavit. 

 Bidders are cautioned that making a false certification may subject the certifier 

to criminal prosecution. 
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The Bidder shall list the name and address, Contractor license number, and description of portion of work subcontracted of 

each subcontractor to whom the Bidder proposes to subcontract portions of the work, as required by the provisions of the 

Standard Specifications and of the special provisions. 

 

LIST OF SUBCONTRACTORS 
 

Business  

Name and 

Location 

California 

Contractor 

License Number 

DIR 

Registration 

Number 

 

Description of Portion of 

Work 

Bid Items 

Numbers 

Percentage of  
Bid Item 

Subcontracted 

      

 

(THE BIDDER'S EXECUTION ON THE SIGNATURE PORTION OF THIS PROPOSAL SHALL 

ALSO CONSTITUTE AN ENDORSEMENT AND EXECUTION OF THOSE CERTIFICATIONS 

WHICH ARE A PART OF THIS PROPOSAL) 
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EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

 

 

The bidder_________________________________________________________________, proposed subcontractor        

_______________________________________________, hereby certifies that he has ___ ,       has not        , participated in a 

previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, 

and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, 

a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, 

all reports due under the applicable filling requirements. 

 

 

 

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-

1.7(b) (1)) and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts 

which are subject to the equal opportunity clause.  Contracts and subcontracts which are exempt from the equal opportunity 

clause are set forth in 41 CFR 60-1.5.  (Generally, only contracts or subcontracts of $10,000 or under are exempt.) 

 

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.  

 

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the 

Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of 

contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period 

specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. 

Department of Labor. 

 

 

 

 

 

 

 

 
            

        Signature 
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DEBARMENT AND SUSPENSION CERTIFICATION 
 

TITLE 49, CODE OF FEDERAL REGULATIONS, PART 29 

 

 

The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any other person associated therewith 

in the capacity of owner, partner, director, officer, manager: 

• is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any Federal 

agency; 

• has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal agency within the 

past 3 years; 

• does not have a proposed debarment pending; and 

• has not been indicted, convicted, or had a civil judgment rendered against it by a court of competent jurisdiction 

in any matter involving fraud or official misconduct within the past 3 years. 

 

If there are any exceptions to this certification, insert the exceptions in the following space. 

 

 

 

 

 

 

 

 

 

Exceptions will not necessarily result in denial of award but will be considered in determining bidder responsibility.  For 

any exception noted above, indicate below to whom it applies, initiating agency, and dates of action. 

 

 

 

 

Notes: Providing false information may result in criminal prosecution or administrative sanctions. 

 The above certification is part of the Proposal.  Signing this Proposal on the signature portion thereof shall also 

constitute signature of this Certification. 
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DIVISION XV 

 

DOCUMENTS TO BE EXECUTED BY 

THE SUCCESSFUL BIDDER 

(FOR INFORMATION ONLY) 
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MINIMUM INSURANCE AMOUNTS 

 

Construction contract (Agreement for Services) form and content is included. 

 

 

 

Insurance Minimum Amounts * 

 

 

  Insurance      Minimum Limit * 

 

Workers Compensation, Coverage A     Statutory 

 

Employers Liability, Coverage B      $1 million 

 

Comprehensive General Liability 

 

(Including Contractual Liability): 

 

Bodily Injury        $2 million per occurrence 

         $5 million aggregate 

 

 

Property Damage       $2 million per occurrence 

         $5 million aggregate 

          

 

Comprehensive Automobile Liability      

         

(Owned, hired & non-owned vehicles) 

 

Bodily Injury        $1 million per occurrence 

          

 

Property Damage       $1 million per occurrence 

 

 

 

          

 

An endorsement covering any explosion collapse and underground exposures, “XCU,” in the Commercial 

General Liability policy is required. 

 

*Minimums subject to additional review after bid opens. 
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PERFORMANCE BOND 

 

KNOW ALL MEN BY THESE PRESENTS:  THAT 

 

WHEREAS, the  COUNTY OF IMPERIAL                                                 (hereinafter designated as "Public Entity") by resolution 

passed                   , 20  has awarded to                                                                                                                           

hereinafter  designated as the "Principal," a contract for the work described as follows: 

 

HEBER TOWNSITE IMPROVEMENTS FOR VARIOUS ROADS – PHASE II PROJECT 

County Project No. 7135CAPP 
 

WHEREAS, said Principal is required under the terms of said contract to furnish a bond for the faithful performance of said contract, 

 

NOW THEREFORE, we, the Principal and            

                  as Surety, 

are held and firmly bound unto the Public Entity in the penal sum of      Dollars ($  

 ), lawful money of the United States of America, for the payment of which sum well and truly to be made, we bind ourselves, our 

heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH that if the above bounded Principal, his or its heirs, executors, administrators, 

successors or assigns, shall in all things stand to and abide by and well and truly keep and perform, the covenants conditions and 

agreements in the said contract and any alteration thereof made as therein provided, on this or their part, to be kept and performed at 

the time and in the manner therein specified, and in all respects according to their true intent and meaning, and shall indemnify and 

save harmless the Public Entity, its officers and agents, as therein stipulated, then this obligation shall become null and void, 

otherwise, it shall be and remain in full force and virtue. 

 

And the said Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the 

terms of the contract or to the work to be performed thereunder, or the specifications accompanying the same, shall in anywise affect 

its obligation on this bond, and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of 

the contract, or to the work, or to the specifications. 

 

In the event suit is brought upon this bond by the Public Entity and judgment is recovered, the Surety shall pay all costs incurred by 

the Public Entity in such suit, including a reasonable attorney’s fee to be fixed by the court. 

 

IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and Surety above named, on the  

    day of    , 20___. 

 

                

Principal 

 

     BY:         

 

                

[Attach Required Acknowledgement]              Surety 

 

     BY:         

                       Attorney-in-Fact 
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PAYMENT BOND FOR PUBLIC WORKS 

 

KNOW ALL MEN BY THESE PRESENTS:   That WHEREAS, the  COUNTY OF IMPERIAL      

(hereinafter designated as “Public Entity”) by resolution passed    , 20____,  has awarded to    

     (hereinafter designated as the “Principal”) a contract for the work described as follows: 

 

HEBER TOWNSITE IMPROVEMENTS FOR VARIOUS ROADS – PHASE II PROJECT 

County Project No. 7135CAPP 

 
WHEREAS, said Principal is required by Chapter 5 (commencing at Section 9550), Title 3, Part 46, Division 4 of the California Civil 

Code to furnish a bond in connection with said contract: 

 

NOW, THEREFORE, we, the Principal and            

               

as Surety, are held and firmly bound unto the Public Entity in the penal sum of        

Dollars ($   ), lawful money of the United States of America for the payment of which sum well and truly to be 

made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

 

THE CONDITIONS OF THIS OBLIGATION IS SUCH that if said Principal, his or its subcontractors, heirs, executors, administrators, 

successors, or assigns, shall fail to pay any of the persons named in Section 9100 of the California Civil Code, or amounts due under the 

Unemployment Insurance Code with respect to work or labor performed under the contract, or for any amounts required to be deducted, 

withheld, and paid over to the Franchise Tax Board from the wages of employees of the contractor and his subcontractors pursuant to 

Section 18806 of the California Revenue and Taxation Code, with respect to such work and labor the surety or sureties will pay for the 

same, in an amount not exceeding the sum hereinabove specified, and also, in case suit is brought upon this bond, a reasonable attorney's 

fee, to be fixed by the court. 

 

This bond shall insure to the benefit of any of the persons named in Section 9100 of the California Civil Code, so as to give a right of 

action to such persons or their assigns in any suit brought upon this bond. 

 

It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released from the obligation of this bond by any 

change, extension of time for performance, addition, alteration or modification in, to, or of any contract, plans, specifications, or 

agreement pertaining or relating to any scheme or work of improvement hereinabove described or pertaining or relating to the furnishing 

of labor, materials, or equipment therefor, nor by any change or modification of any terms of payment or extension of the time for any 

payment pertaining  or relating to any scheme or work of improvement hereinabove described, nor by any rescission or attempted 

rescission of the contract, agreement or bond, nor by any conditions precedent or subsequent in the bond attempting to limit the right of 

recovery of claimants otherwise entitled to recover under any such contract or agreement or under the bond, nor by any fraud practiced by 

any person other than the claimant seeking to recover on the bond and that this bond be construed most strongly against the Surety and in 

favor of all persons for whose benefit such bond is given, and under no circumstances shall Surety be released from liability to those for 

whose benefit such bond has been given, by reason of any breach of contract between the owner or Public Entity and original contractor 

or on the part of any obligee named in such bond, but the sole conditions of recovery shall be that claimant is a person described in 

Section 8400 or 8402 of the California Civil Code, and has not been paid the full amount of his claim and that Surety does hereby waive 

notice of any such change, extension of time, addition, alteration or modification herein mentioned. 

 

IN WITNESS WHEREOF this instrument has been duly executed by the Principal and Surety above named, on the    day of  

  , 20____. 

                

   Principal 

 

      BY:       

 

                

    Surety 

      BY:       

Attorney-in-Fact  
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DIVISION XVI 

 

EXHIBITS & PERMITS 
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PERMITS 

 

Encroachment Permit Documents 
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